

January 21, 2022

RFB 2215 – EDWARD MEDARD TOE DRAIN REPLACEMENT

**ADDENDUM #2
(Acknowledgment is Required)**

The Respondent shall acknowledge its review and receipt of this Addendum by signing below and including a signed copy of this Addendum with its bid submittal. Failure to do so could result in disqualification of the bid.

Please note that double underlined information (example) is added wording and stricken information (~~example~~) is deleted wording.

I. CLARIFICATIONS

1. Please note, the first paragraph of the Cover Sheet to RFB 2215 is amended as follows:
The Southwest Florida Water Management District (District) requests bids from responsive and responsible bidders to furnish and deliver, if and when ordered, to the District, all required services and materials necessary for the Edward Medard Toe Drain Replacement (B837) – RFB #2215 in Hillsborough County, Florida (Project), ~~as~~. These services and materials are more specifically described in this Request for Bids (RFB). The District is requesting responses for three options – Option A, Option B, and Option C. Bidders may bid on one, more, or all of these options. The District will choose one option and award, if at all, to the lowest responsive, responsible bidder for that option subject to the terms and conditions and reservations of this Request for Bids. The successful bidder, hereinafter Contractor, will deliver the required services and materials and render the required goods/services F.O.B. destination point at the Edward Medard Dam in Hillsborough County, Florida.
2. Please note, the Cover Sheet to RFB 2215 paragraph on the Mandatory Pre-Bid Conference/Site Visit is amended to the extent necessary to add a second opportunity to attend the Mandatory Pre-Bid Conference/Site Visit if you did not attend the first Mandatory Pre-Bid Conference/Site Visit. **While second opportunity is available to all interested parties; however, a bidder is only required to attend one of the two Mandatory Pre-Bid Conference/Site Visit opportunities.** As with the first opportunity, the Mandatory site visit will immediately follow the Mandatory pre-bid conference at the same location. Minutes of the conference and site visit will not be created. Specifically:

MANDATORY PRE-BID CONFERENCE/SITE VISIT

(Two alternative times are available; interested parties MUST attend one of the times.)

January 20, 2022

10:00 a.m. Local Time

Edward Medard Dam Project Site

7024 Turkey Creek Rd, Plant City, FL 33567

January 26, 2022

10:00 a.m. Local Time

Edward Medard Dam Project Site

7024 Turkey Creek Rd, Plant City, FL 33567

All interested parties are required to be represented at ONE of the MANDATORY Pre-Bid Conference and the MANDATORY Site Visit listed above; while both opportunities are available to all interested parties, a bidder is only required to attend ONE of the two listed opportunities. The purpose of this conference is to allow potential respondents an opportunity to present questions to staff and obtain clarification of the requirements of the bid document and to view the site. Because the District considers such a conference and site visit to be critical to understanding the bid requirements, representation at the pre-bid conference and the site visit is MANDATORY to qualify as a respondent. Minutes of the conference and site visit will not be created. The MANDATORY site visit will immediately follow the MANDATORY pre-bid conference at the same location.

3. Please note, Section 1.4, Questions is amended as follows:

1.4 QUESTIONS.

All questions should be presented in writing to procurement@watermatters.org, the address as set forth in the heading of this RFB , or faxed, followed by a written confirmation, to Procurement at 352-754-3497 for receipt no later than ~~ten (10) business days prior to the bid opening~~ January 28th, 2022 at Noon (12:00 p.m.) Inquiries must reference the date of bid opening, bid title and number. Bidders are responsible to check the websites listed in Paragraph 1.1 for the District's responses to the questions presented.

4. Section 2.3, Bid Calendar, to RFB 2215 is amended as follows, to among other things add a second opportunity to attend the Mandatory Pre-Bid Conference/Site Visit, establish a new end date for the Question Period, etc.:

2.3 BID CALENDAR.

The following is a list of key dates concerning this solicitation. All dates are subject to change:

Request for Bid issued by the District January 07, 2022

Mandatory ~~Pre-Proposal~~Pre-Bid Conference / Site Visits

All interested parties are required to have representation at ONE of the TWO available MANDATORY Pre-Bid Conference/Site Visits. The purpose of this conference is to allow potential Respondents an opportunity to present questions to staff and obtain clarification of the requirements of the proposal document; while both opportunities are available to all interested parties; a bidder is only required to attend one of the two MANDATORY Pre-Bid/Site Visit opportunities. Because the District considers such a conference and site visit to be critical to understanding the bid requirements, representation at one of the two available pre-bid conference and the site visit(s) is MANDATORY to qualify as a respondent. Minutes of the conference will not be created or published.

Mandatory Pre-Bid Conference/Site Visit (1st Opportunity)..... January 20, 2022
 10:00 a.m. Local Time
 Edward Medard Dam Project Site
 7024 Turkey Creek Rd
 Plant City, FL 33567

Mandatory Pre-Bid Conference/Site Visit (2nd Opportunity) January 20, 2022
10:00 a.m. Local Time
Edward Medard Dam Project Site

7024 Turkey Creek Rd
Plant City, FL 33567

Question Period Ends (Noon) January 25, 2022 January 28, 2022
Due date for Bidders to submit responses (2:00 p.m.) February 08, 2022

General and technical questions must be submitted in writing, by mail, e-mail, or fax no later than ten (10) business days before the opening date. The District will attempt to answer all submitted questions in a timely manner but accepts no responsibility for response delays.

Notice of Intended Decision/Intended Award, anticipated posting date . February 25, 2022

Option A/Option B/Option C (North Toe Drain) Notice to Proceed,
anticipated issuance date March 11, 2022

Option C (South Toe Drain) Notice to Proceed,
anticipated issuance date October 01, 2023

Option A/Option C North Toe Drain – Substantial Completion date June 01, 2022

Option A/Option C North Toe Drain – Final Completion date June 15, 2022

Option B North & South Toe Drains – Substantial Completion date June 01, 2022

Option B North & South Toe Drains – Final Completion date June 15, 2022

Option C South Toe Drain – Substantial Completion date June 01, 2023

Option C South Toe Drain – Final Completion date June 15, 2023

5. Please note, Section 2.1.20, Substantial Completion, to RFB 2215 is amended as follows:

2.1.20 **Substantial Completion**: Unless otherwise specified in this RFB, the work (or a specified part thereof) which has progressed to the point where, in the opinion of the engineer, as evidenced by engineer's definitive certificate of Substantial Completion, it is sufficiently complete, in accordance with the Contract Documents, so that the work (or specified part) can be utilized for the purposes for which it is intended; or if no such certificate is issued, when the work is complete and ready for final payment as evidenced by the engineer's recommendation of final payment. The terms "substantially complete" and "substantially completed" as applied to all or part of the work refer to Substantial Completion thereof. It is acknowledged-by the parties that depending on the Option selected by the District and/or Progress Schedule adopted, Contractor may be required to achieve substantial completion of a phase prior to "full and final" substantial completion of the Project and, as such "Substantial Completion" shall be interpreted as applicable as required by context to reflect this eventuality.

6. Please note, Section 2.2, Term, to RFB 2215 is amended as follows:

2.2 **TERM.**

An initial Notice to Proceed (NTP) shall be issued by the District on or before March 11, 2022. Provided the District issues the NTP by this date, Contractor shall commence Project work within 5 business days and reach Substantial Completion of the North Toe Drain on or before June 01, 2022, with final completion of the North Toe Drain being reached on or before June 15, 2022, if Option B is awarded, these dates will apply to BOTH the North Toe Drain and the South Toe Drain. If the initial NTP is not issued by such date, the District will have the option to extend the completion times or cancel the award/terminate the Agreement. Contractor will not perform any work during the Rainy Season (defined as June 16 - September 30). If Option C is selected, then the North Toe Drain will be completed prior

to the 2022 Rainy Season, and after. After the 2022 Rainy Season, the District will issue a NTP for the South Toe Drain work, which will be substantially completed on or before June 01, 2023, with final completion of the South Toe Drain being reached on or before June 15, 2023 (commencement of the 2023 Rainy Season).

7. Please note, Section 2.25, Liquidated Damages, to RFB 2215 is amended as follows:

2.25 LIQUIDATED DAMAGES.

The parties agree that time is of the essence in the work provided for herein and that a precise determination of actual damages which could be incurred by the District for delay in the completion of the work provided for herein would be difficult to ascertain and that the District will suffer financial and other losses if the Agreement work is not completed, and Milestones not achieved within the times set forth in the Agreement. The parties also recognize the delays, expense, and difficulties involved in proving, in a legal or arbitration proceeding, the actual loss suffered by the District if the Agreement work is not completed on time. Accordingly, instead of requiring any such proof, the parties agree that as liquidated damages for delay (but not as a penalty):

1. If Option A is selected, which contemplates ONLY the North Toe Drain being completed before the 2022 Rainy Season, then:

a. For each and every day that the time consumed in completing the work provided for the North Toe Drain herein exceeds the time allowed for the North Toe Drain Substantial Completion Contractor shall pay the District One Thousand Six Hundred Dollars (\$1,600.00) per calendar day.

~~2.b.~~ After North Toe Drain Substantial Completion as certified by the engineer's definitive certificate of North Toe Drain Substantial Completion, if Contractor shall neglect, refuse, or fail to complete the remaining Agreement work within time specified for ~~North Toe Drain~~ Final Completion, Contractor shall pay to the District One Hundred (\$100) per calendar day that expires after such time until the North Toe Drain work is fully completed.

~~3.2.~~ If Option B is selected, which contemplates the North Toe Drain and the South Toe Drain BOTH being completed before the 2022 Rainy Season, then:

a. For each and every day that the time consumed in completing the work provided for the North Toe Drain & South Toe Drain herein exceeds the time allowed for the North Toe Drain & South Toe Drain Substantial Completion Contractor shall pay the District One Thousand Six Hundred Dollars (\$1,600.00) per calendar day.

b. After North Toe Drain & South Toe Drain Substantial Completion as certified by the engineer's definitive certificate of North Toe Drain & South Toe Drain Substantial Completion, if Contractor shall neglect, refuse, or fail to complete the remaining Agreement work within time specified for ~~South Toe Drain~~ Final Completion, Contractor shall pay to the District One Hundred (\$100) per calendar day that expires after such time until the North Toe Drain work is fully completed.

3. If Option C is selected, which contemplates the North Toe Drain being completed before the 2022 Rainy Season and the South Toe Drain being completed before the 2023 Rainy Season, then:

a. For each and every day that the time consumed in completing the work provided for the North Toe Drain herein exceeds the time allowed for the North Toe Drain Substantial Completion Contractor shall pay the District One Thousand Six Hundred Dollars (\$1,600.00) per calendar day.

- b. After North Toe Drain Substantial Completion as certified by the engineer's definitive certificate of North Toe Drain Substantial Completion, if Contractor shall neglect, refuse, or fail to complete the remaining North Toe Drain work within time specified for North Toe Drain Final Completion, Contractor shall pay to the District One Hundred (\$100) per calendar day that expires after such time until the North Toe Drain work is fully completed.
- c. For each and every day that the time consumed in completing the work provided for the South Toe Drain herein exceeds the time allowed for the South Toe Drain Substantial Completion Contractor shall pay the District One Thousand Six Hundred Dollars (\$1,600.00) per calendar day.
- d. After South Toe Drain Substantial Completion as certified by the engineer's definitive certificate of South Toe Drain Substantial Completion, if Contractor shall neglect, refuse, or fail to complete the remaining work within time specified for Final Completion, Contractor shall pay to the District One Hundred (\$100) per calendar day that expires after such time until the work is fully completed.

The parties specifically agree that the liquidated damages provided herein do not constitute a penalty. The amount of liquidated damages occasioned by the Contractor's delay will be deducted and retained out of the monies payable to the Contractor. If not so deducted the Contractor and sureties for the Contractor shall be liable thereof. This Paragraph shall survive the expiration or termination of the Agreement.

8. Please note, Section 2.31, Guarantee, to RFB 2215 is amended as follows:

2.31 GUARANTEE.

All equipment, materials and installation thereof which are furnished by the Contractor will be guaranteed by the Contractor against defective workmanship, mechanical and physical defects, leakage, breakage and other damages and failure under normal operation for a period of one (1) year from the date of final Project acceptance (including both phases, if applicable) by the District or such longer duration if required in the Technical Specifications, whichever is longer. Each item of equipment or materials and installation proving to be defective within the specified period of the guaranty will be replaced without cost to the District by the Contractor or by the Surety. Said guarantees shall be fully covered by the Performance, Payment and Guaranty Bond. This obligation shall survive both final payment for the work or designated portion thereof and termination of the Agreement.

9. Please note, Section 3.1, Scope, to RFB 2215 is amended as follows:

2.31 SCOPE.

The District requires a qualified contractor to construct improvements for the Edward Medard Edward Medard Toe Drain Replacement (B837) – RFB #2215 in Hillsborough County, Florida (Project). The Project work will generally involve ~~two phases of construction (Phase 1, North Toe Drain and Phase 2, South Toe Drain)~~, including construction of vertical pressure relief wells connected to a new embankment underdrain system on the north side of the principal spillway discharge channel, and, depending on how this RFP is awarded and which option, if any, is selected, a similar pressure relief well and underdrain system on the south side of the principal spillway discharge channel. ~~Both~~ Any underdrain systems work will require the removal of the existing underdrains, modifications of existing manholes, and the installation of a new manhole and associated pump and piping. With regard to Option C, the Project work may be described

as two phases of construction: Phase 1, North Toe Drain and Phase 2, South Toe Drain. More information about the Project is provided in Figure 1, Design Drawings, Figure 2, Technical Specifications, and Figure 3, Site Bidders Report.

10. Please note, Section 3.2, Project Description, to RFB 2215 is amended as follows:

3.2 **PROJECT DESCRIPTION.**

The Project site is located in the Alafia River Basin in east-central Hillsborough County, Florida. It is situated along Turkey Creek Road, two miles south of State Road 60, in Section 25, Township 29 South, Range 21 East, Dover Quadrangle, in or near Plant City, Hillsborough County, Florida. Access to the Project site is via the Southwest Florida Water Management District (District) gate on the south end of the dam along Turkey Creek Road. The Project scope of work includes all necessary labor, equipment, materials, and incidentals to replace and repair the Toe Drain Systems on the North and South sides of the Edward Medard Dam Structure, as applicable, depending on the options awarded under this RFB, as more specifically set forth in the reference documents. Work, regardless of options awarded, may only be performed during the dry season (defined as those days not within the Rainy Season, which is defined as June 16 - September 30~~October 1st through May 31st; eight (8) months~~), 24 hours a day, 7 days a week subject to local ordinances of Hillsborough County, Florida. All work shall be constructed in accordance with the reference documents included with the District RFB.

It is essential that the Contractor can meet the District's demand within the time schedule provided for the Project. The Contractor must be able to provide sufficient equipment and personnel to meet District deadlines.

11. Please note, Section 3.4.2.1, to RFB 2215 is amended as follows:

3.4.2.1 Contractor will provide a temporary office trailer, large enough to support operations and performance of the work, within one (1) month of notice to proceed through substantial completion of the Project work. In the case Option C is awarded, which includes both phases of the Project conducted one after the other with a break during the 2022 Rainy Season, Contractor will have the option of removing the temporary office trailer during the Rainy Season after final completion of the North Toe Drain phase provided the temporary office trailer is redeployed prior to commencement of South Toe Drain phase work. The District is not responsible for any damage, vandalism, or theft of the trailer, items contained or stored therein.

12. Please note, Paragraph 4.1, Basis for Award of Contract is amended as follows:

4.1 **BASIS FOR AWARD OF CONTRACT.**

The District is requesting responses for three options – Option A, Option B, and Option C. Bidders may bid on one, more, or all of these options. The District will choose one option and award, if at all, to the lowest responsive, responsible bidder for that option. The District reserves the right to award to the lowest responsive and responsible option, base bid or alternate bid, whichever is in the best interests of the District. The District reserves the right to accept or reject bid proposals/options proposed or cancel all bids to permit rewriting the bid specifications and demonstrates a better overall project plan. The District reserves the right to delete line items as required to meet budget limitations. Responsive bids must contain all of the following elements at the time of submittal. Failure to include in whole or in part any one of the following requirements may be grounds for rejection of the bid as non-responsive.

13. Please note, Attachment 1 – Bid Response Form to RFB 2215 is replaced in its entirety with the attached new Attachment 1 – Bid Response Form having a revision date of 01/21/2022.
14. Please note, Paragraph 5, Contract Period of Attachment 9 – Sample Agreement to RFB 2215 is amended as follows:

5. CONTRACT PERIOD.

The Agreement will be effective upon execution by all parties. A Notice to Proceed (NTP) will be issued on or before March 11, 2022. Contractor shall commence project work within 5 business days and reach Substantial Completion of the North Toe Drain on or before June 01, 2022, with final completion of the North Toe Drain being reached on or before June 15, 2022. If this initial NTP is not issued on or before March 11, 2022, the DISTRICT will have the option to extend the completion times or cancel the award/terminate the Agreement. Contractor will not perform any work during the ~~2022 rainy s~~Rainy Season (defined as June 16, 2002 – to September 30, 2022). [If Option A is selected the foregoing dates will apply only to the North Toe Drain. If Option B is selected the foregoing dates will apply to BOTH the North and South Toe Drains. If Option C is selected the foregoing will apply to the North Toe Drain and the following will be added to apply to the South Toe Drain: After the North Toe Drain is timely completed and after the 2022 Rainy Season has ended, which the DISTRICT will issue a NTP for the South Toe Drain work, which will be substantially completed on or before June 01, 2023, with final completion of the South Toe Drain being reached on or before June 15, 2023 (commencement of the 2023 Rainy Season)]. Any costs, direct or indirect, arising out of or resulting from a delay in a Notice to Proceed, will be the responsibility of the CONTRACTOR. Claims by the CONTRACTOR for additional compensation related to a delay in a Notice to Proceed will not be considered or accepted by the DISTRICT. The CONTRACTOR'S sole remedy is an extension of time to complete the PROJECT to account for any such delay.

CONTRACTOR and the DISTRICT recognize that time is of the essence as stated in Paragraph 3, above, and that the DISTRICT will suffer financial and other losses if the work is not completed and milestones, if any, are not achieved within the times specified above and in the Progress Schedule. The parties also recognize the delays, expense, and difficulties involved in proving, in a legal or arbitration proceeding, the actual loss suffered by the DISTRICT if the Agreement work is not completed on time. Accordingly, instead of requiring any such proof, the parties agree that as liquidated damages for delay (but not as a penalty) the applicable liquidated damage amounts set forth in Section 2.25, Liquidated Damages, to the RFB, which is incorporated herein by this reference. The parties specifically agree that said liquidated damages provided herein do not constitute a penalty. The amount of liquidated damages occasioned by the CONTRACTOR'S delay will be deducted and retained out of the monies payable to the CONTRACTOR. If not so deducted the CONTRACTOR and sureties for the CONTRACTOR shall be liable thereof. This Paragraph shall survive the expiration or termination of the Agreement.

15. Please note, Paragraph 17, Exhibit "A", Special Project Terms and Conditions, to Attachment 9 – Sample Agreement to RFB 2215 is amended as follows:

17. [This paragraph may change based on the option selected] The CONTRACTOR and the DISTRICT will, per Section 218.735, F.S., develop a single list of items required to render the services purchased by the DISTRICT under this Agreement, finally complete, satisfactory, and acceptable to the DISTRICT within 30 calendar days after reaching substantial completion (defined for purposes of this paragraph as full and final substantial completion that would occur, as applicable, including as impacted by options or subsequent to "substantial completion" of prior phases) according to the following process. CONTRACTOR will contact the DISTRICT'S Project Manager to schedule a joint inspection of the project to occur after reaching substantial

completion. The CONTRACTOR will provide the DISTRICT with a proposed list of items to be completed and the completion date for each item, within 7 calendar days from the date of inspection. Within 7 calendar days of receipt of the proposed list, the DISTRICT will either approve or revise the list to comply with the terms of this Agreement. If CONTRACTOR disputes any item, CONTRACTOR must provide supporting documentation for the disputed item within 7 days of receipt of the revised list. The DISTRICT will review CONTRACTOR'S supporting documentation and, in its sole discretion, make a final determination regarding the list of items required to render the services complete as set forth in this paragraph.

II. QUESTIONS AND ANSWERS

1. **Question:** **What is another name for a relief well and what well drilling contractors are available?**

Answer: Another name that may utilized for the type of wells required for this project is "Surficial Aquafer Monitor Well." A list of Water Well Contractors licensed through the Southwest Florida Water Management District can be found through the link below:
<https://www.swfwmd.state.fl.us/business/epermitting/contractors>

III. ATTACHMENTS

1. Figure 7 – Pipe Inspection Video

Per Section 2.9, Public Records, Subsection 2.9.1 and Attachment 10, Exempt Documents Distribution Agreement, all entities that submit or have submitted a completed Attachment 10 and are approved will be sent a link to download Figure 7 – Pipe Inspection Video.

The file size is approximately 4Gb, which bidder should consider may take a significant amount of time to upload/download. The District has no control over internet upload/download speeds and time.

Ari Horowitz
Procurement Specialist
cc: Project Manager

ACKNOWLEDGEMENT OF ADDENDUM #2

BY: _____
DATE

(TYPE/PRINT NAME AND TITLE)

COMPANY NAME

End of Addendum #2 for RFB 2215

The remainder of this page intentionally left blank.

**ATTACHMENT 1
 BID RESPONSE FORM
 FOR
 EDWARD MEDARD TOE DRAIN REPLACEMENT
 HILLSBOROUGH COUNTY, FLORIDA
 BID NUMBER RFB 2215**

The undersigned bidder has carefully read this Request for Bids (RFB) and its provisions, terms and conditions covering the equipment, materials, supplies or services as called for, and fully understands the requirements and conditions. Bidder certifies that this bid is made without prior understanding, agreement, or connection with any corporation, firm, entity, or person submitting a bid for the same goods/services (unless otherwise specifically noted) and is in all respects fair and without collusion or fraud. Bidder agrees to be bound by all the terms and conditions of this RFB and certifies that the person signing this bid is authorized to bind the bidder. Bidder agrees that if bidder is awarded this RFB, bidder will provide the work as stipulated.

The District reserves the right to delete line items as required to meet budget limitations.

The undersigned bidder certifies that the Attachment 2, Bidder Qualification Requirements information provided is true and correct to the best of his/her knowledge.

The undersigned bidder has also carefully read any Addenda issued for this RFB. (Addenda are available at the District's Procurement Website www.watermatters.org/procurement and www.demandstar.com. Each bidder is responsible for reviewing these documents, signing each addenda signature page, and submitting with the Bidder's bid.)

Bidder has not been debarred by a political agency within the State of Florida.

Bidder Name (Company Name as Contained on Corporate Seal)			
Mailing Address	City	State	Zip Code
Physical Address	City	State	Zip Code
Telephone Number	Fax Number	Email Address	
Authorized Signature	Date	Print/Type Name and Title	

NOTE: If you are entering a "No Bid," please state reason below and return this form.

**ATTACHMENT 1 (Continued)
 BID RESPONSE FORM
 FOR
 EDWARD MEDARD TOE DRAIN REPLACEMENT
 HILLSBOROUGH COUNTY, FLORIDA
 BID NUMBER RFB 2215**

OPTION A BID: NORTH TOE DRAIN ONLY – FINAL COMPLETION BY JUNE 15, 2022				
ITEM #	DESCRIPTION/ ENGINEER’S ESTIMATED QUANTITIES	QUANTITY	UNIT	ITEM TOTAL COST (\$)
1	North – Mobilization & Demobilization	1	Lump Sum	
2	North – Dewatering			
3	North – Erosion & Sedimentation Control			
4	North – Replacement of Grass Disturbed Areas			
5	North – Survey and Record Drawing Submittals			
6	North – Existing Underdrain Removal (Estimated 464 Linear Foot)	1	Lump Sum	
7	North – Underdrain Drain Relief Wells, Clean Outs and Well Guards (22 Each)	1	Lump Sum	
8	North – Underdrain Existing Manhole Modifications (2 Each)	1	Lump Sum	
9	North – New Underdrain Installation (Estimated 464 Linear Foot)	1	Lump Sum	
10	North – New Underdrain Manhole and Inflow/Discharge Pipes	1	Lump Sum	
11	North – Modifications to Headwall for Underdrain Pipe and Pipe from New Manhole	1	Lump Sum	
12	North – Abandonment & Replacement of Piezometers for Toe Drain Construction and PZ-9	1	Lump Sum	
13	Contingency – 10% of the total of Lines 1 thru 12	1	Lump Sum	

<p>TOTAL OPTION A BID AMOUNT \$ _____</p> <p>TOTAL OPTION A BID AMOUNT IN WORDS (Type or Clearly Print):</p> <p>_____</p>

**ATTACHMENT 1 (Continued)
 BID RESPONSE FORM
 FOR
 EDWARD MEDARD TOE DRAIN REPLACEMENT
 HILLSBOROUGH COUNTY, FLORIDA
 BID NUMBER RFB 2215**

OPTION B BID: NORTH AND SOUTH TOE DRAIN – FINAL COMPLETION OF BOTH BY JUNE 15, 2022				
ITEM #	DESCRIPTION/ ENGINEER’S ESTIMATED QUANTITIES	QUANTITY	UNIT	ITEM TOTAL COST (\$)
1	Mobilization & Demobilization	1	Lump Sum	
2	Dewatering	1	Lump Sum	
3	Erosion & Sedimentation Control	1	Lump Sum	
4	Replacement of Grass Disturbed Areas	1	Lump Sum	
5	Survey and Record Drawing Submittals	1	Lump Sum	
6	Existing Underdrain Removal (Estimated 730 Linear Foot)	1	Lump Sum	
7	Underdrain Drain Relief Wells, Clean Outs and Well Guards (34 Each)	1	Lump Sum	
8	Underdrain Existing Manhole Modifications (4 Each)	1	Lump Sum	
9	New Underdrain Installation (Estimated 730 Linear Foot)	1	Lump Sum	
10	New Underdrain Manhole and Inflow/Discharge Pipes	1	Lump Sum	
11	Modifications to Headwalls for Underdrain Pipe and Pipe from New Manholes	1	Lump Sum	
12	Abandonment & Replacement of Piezometers for Toe Drain Construction and PZ-9	1	Lump Sum	
13	Contingency – 10% of the total of Lines 1 thru 12	1	Lump Sum	

<p>TOTAL OPTION B BID AMOUNT \$ _____</p> <p>TOTAL OPTION B BID AMOUNT IN WORDS (Type or Clearly Print):</p> <p>_____</p>

**ATTACHMENT 1 (Continued)
 BID RESPONSE FORM
 FOR
 EDWARD MEDARD TOE DRAIN REPLACEMENT
 HILLSBOROUGH COUNTY, FLORIDA
 BID NUMBER RFB 2215**

**OPTION C BID:
 NORTH TOE DRAIN – FINAL COMPLETION BY JUNE 15, 2022
 AND
 SOUTH TOE DRAIN – ANTICIPATED NOTICE TO PROCEED ISSUANCE 10/01/2022
 & FINAL COMPLETION BY JUNE 15, 2023**

ITEM #	DESCRIPTION/ ENGINEER'S ESTIMATED QUANTITIES	QUANTITY	UNIT	ITEM TOTAL COST (\$)
1	Mobilization & Demobilization	1	Lump Sum	
2	Dewatering	1	Lump Sum	
3	Erosion & Sedimentation Control	1	Lump Sum	
4	Replacement of Grass Disturbed Areas	1	Lump Sum	
5	Survey and Record Drawing Submittals	1	Lump Sum	
6	Existing Underdrain Removal (Estimated 730 Linear Foot)	1	Lump Sum	
7	Underdrain Drain Relief Wells, Clean Outs and Well Guards (34 Each)	1	Lump Sum	
8	Underdrain Existing Manhole Modifications (4 Each)	1	Lump Sum	
9	New Underdrain Installation (Estimated 730 Linear Foot)	1	Lump Sum	
10	New Underdrain Manhole and Inflow/Discharge Pipes	1	Lump Sum	
11	Modifications to Headwalls for Underdrain Pipe and Pipe from New Manholes	1	Lump Sum	
12	Abandonment & Replacement of Piezometers for Toe Drain Construction and PZ-9	1	Lump Sum	
13	Contingency – 10% of the total of Lines 1 thru 12	1	Lump Sum	

TOTAL OPTION C BID AMOUNT \$ _____

TOTAL OPTION C BID AMOUNT IN WORDS (Type or Clearly Print):
