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SUBMIT BID RESPONSES TO: 
 PROCUREMENT SERVICES OFFICE, BUILDING #4 
 SOUTHWEST FLORIDA WATER MANAGEMENT DISTRICT 
 2379 BROAD STREET (U.S. HIGHWAY 41 SOUTH) 
 BROOKSVILLE, FLORIDA 34604-6899 
 TELEPHONE: (352) 796-7211 Ext. 4146; FAX: (352) 754-3497 

Email: Rachelle.Jones@watermatters.org 
Posted: September 10, 2021 

 
The Southwest Florida Water Management District (District) requests bids from responsive and 
responsible bidders for Services and Materials required for Myakka State Forest Water Quality and 
Bank Stabilization Project in Sarasota County, Florida. These services and materials are more 
specifically described in this Request for Bids (RFB). The successful bidder, hereinafter Contractor, will 
deliver the required services and materials and render the required goods/services F.O.B. destination 
point at the Myakka State Forest Project, Sarasota County, Florida. 
 

MANDATORY PRE-BID CONFERENCE/SITE VISIT 
 

Pre-Bid Conference 
September 23, 2021 

11:00 a.m. Eastern Time (ET) 
Myakka State Forest 

11879 Foresman Blvd. 
Port Charlotte, FL 33981 

 
Site Visit 

September 23, 2021 
11:30 a.m. ET 

Myakka State Forest 
11879 Foresman Blvd. 

Port Charlotte, FL 33981 
(352) 796-7211 Ext. 4146 

 
All interested parties are required to be represented at the MANDATORY Pre-Bid Conference and 
the MANDATORY Site Visit. The purpose of this conference is to allow potential respondents an 
opportunity to present questions to staff and obtain clarification of the requirements of the bid 
document and to view the Myakka State Forest Project site.  Because the District considers such a 
conference and site visit to be critical to understanding the bid requirements, representation at the 
pre-bid conference and the site visit is MANDATORY to qualify as a respondent.  Minutes of the 
conference and site visit will not be created. 
 
A mandatory site visit at Myakka State Forest will immediately follow the pre-bid conference.  
Directions to the site’s access point will be provided at the pre-bid conference.  It is strongly 
recommended that attendees use 4x4 vehicles to access the site.  The Myakka State Forest Project 
site is on public property. 
 
All Reference documents (Maps, Technical Specifications, Drawings, etc.) are available for review 
and download in PDF format at http://www.watermatters.org/procurement and 
www.demandstar.com. 

  

mailto:Rachelle.Jones@watermatters.org
http://www.watermatters.org/procurement
http://www.demandstar.com/
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PART I - INTRODUCTION 
 

1.1 INTERNET AVAILABILITY.   
 
 District solicitations, changes, delays, addenda, reference documents and questions 

and answers are available for review and download at 
http://www.watermatters.org/procurement and www.demandstar.com. Persons/firms 
receiving solicitations from the District’s Internet website are responsible to recheck the 
website for any changes or addenda. 

 
1.2 AMERICANS WITH DISABILITIES ACT (ADA).   
 
 The District does not discriminate on the basis of disability. This nondiscrimination policy 

involves every aspect of the District’s functions, including access to and participation in 
the District’s programs and activities. Anyone requiring reasonable accommodation as 
provided for in the Americans with Disabilities Act should contact the District’s Human 
Resources Office Chief, 2379 Broad Street, Brooksville, Florida 34604-6899; telephone 
(352) 796-7211 or 1-800-423-1476 (FL only), ext. 4703; or email 
ADACoordinator@WaterMatters.org. If you are hearing or speech impaired, please 
contact the agency using the Florida Relay Service, 1-800-955-8771 (TDD) or 1-800-955-
8770 (Voice). 

 
1.3 CORRESPONDENCE.   
 
 Unless otherwise stated or notified in writing, correspondence relating to this RFB will 

be sent to the District at the address set forth in the heading of this RFB, and to the 
bidder at the address stated on the Bid Response Form. 

 
1.4 QUESTIONS.   
 
 All questions should be presented in writing to Rachelle.Jones@watermatters.org, the 

address as stated in Paragraph 1.3, Correspondence, or faxed, followed by a written 
confirmation, to Procurement at 352-754-3497 for receipt no later than ten (10) working 
days prior to the bid opening. Inquiries must reference the date of bid opening, and bid 
title and number.  Bidders are responsible to check the websites listed in Paragraph 1.1 
for the District’s responses to the questions presented. 

 
1.5 BID RECEIPT AND OPENING.   
 
 One (1) signed original and one (1) exact electronic Adobe™ portable document format 

file (.PDF) copy of all required response documents including the Bid Response Forms, 
must be received by the District's Procurement Office (PRO), Building 4, at the 
Southwest Florida Water Management District, 2379 Broad Street (U.S. Hwy. 41 South), 
Brooksville, Florida 34604-6899, on or before Tuesday, October 12, 2021 at 2:00 p.m. 
Bids that are not received in a timely manner by this specific office will not be accepted. 
All visitors must report to the lobby of Building 4 to sign in and be issued a 
visitors’ badge. Bids will be opened immediately after this date and time and will remain 
binding upon the bidder for a period of 90 days thereafter. 

 

http://www.watermatters.org/procurement
mailto:ADACoordinator@WaterMatters.org
mailto:Rachelle.Jones@watermatters.org
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 The Bid Opening will begin at 2:00 p.m. on October 12, 2021 and will end upon the 
conclusion of all responses being opened, which may not require the entire time 
scheduled. Your attendance is optional; and no action is required by Respondents 
during the meeting. Respondents may listen to the opening by clicking on the “Join 
Microsoft Teams Meeting” title below. You may also click on or copy and paste 
the following URL into your browser: 

 
Join on your computer or mobile app  
Click here to join the meeting  
Or call in (audio only)  
+1 786-749-6127   United States, Miami  
Phone Conference ID: 222 248 759#  
 
https://bit.ly/3ybHIQz 

 
1.6 DELAYS, CHANGES AND ADDENDA.   
 
 The District reserves the right to delay scheduled RFB due dates if determined to be in 

the best interest of the District. Any changes, delays, addenda or questions and answers 
related to this RFB issued by the District will be posted to the websites identified in 
Paragraph 1.1, Internet Availability.  Persons/firms receiving the RFB from the District’s 
Internet website are responsible to recheck the website for any changes or addenda 
related to this RFB. 

 
1.7 CANCELLATION.   
 
 The District reserves the right to cancel the RFB prior to bid opening and will give notice 

of cancellation by posting a notice on the District's website.  Additionally, the District 
reserves the right to reject all bids, cancel the RFB, or cancel the Award or Intent to 
Award. Notice of cancellation or rejection will be posted on the District's website and 
sent to all bidders. No bidders will have any rights against the District arising from its 
selection by means of an Award or Intent to Award. An Award or Intent to Award does 
not constitute a contract with the District. Thus, the District may cancel the Award or 
Intent to Award after it has been made but before a contract has been executed. Bidders 
are responsible for all costs associated with the preparation of its bid. 

 
1.8 BID WITHDRAWAL.   
 
 Bids may only be withdrawn prior to the date and time set forth in Paragraph 1.5 above 

if the District receives a signed written request to withdraw a bid from an authorized 
representative of the bidder. 

 
1.9 BID SIGNATURE AND FORM.   
 
 An authorized representative of the bidder must manually sign the attached Bid 

Response Form where indicated. All bids must be typed or printed and signed in non-
erasable ink in the spaces provided on the Bid Response Form.  All corrections made 
to the bid by the bidder must be initialed. 

https://gcc02.safelinks.protection.outlook.com/ap/t-59584e83/?url=https%3A%2F%2Fteams.microsoft.com%2Fl%2Fmeetup-join%2F19%253ameeting_MDhjMzM1N2MtNzJmMy00NjdkLWIwOTQtMWU5YTY4YmEyMWU0%2540thread.v2%2F0%3Fcontext%3D%257b%2522Tid%2522%253a%25227d508ec0-09f9-4402-8304-3a93bd40a972%2522%252c%2522Oid%2522%253a%25229c0b2a50-0617-44bc-b57a-ad708963573e%2522%257d&data=04%7C01%7CBrian.Bickhardt%40swfwmd.state.fl.us%7C07adaae07dd646a09e5908d8e7b68296%7C7d508ec009f9440283043a93bd40a972%7C0%7C0%7C637514118362377215%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=RsLGlVX%2BXOu3A77Wyl8mP9KtY1HT%2FkSBiKfhiYZue%2FI%3D&reserved=0
tel:+17867496127,,222248759#%20
https://bit.ly/3ybHIQz
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1.10 SEALED BIDS.   
 
 The Bid Response Form must be submitted in a sealed envelope.  The bid number, bid 

name, and date and time of the bid opening must be on the face of the envelope in the 
lower left hand corner. If bids are sent via Express Mail, all bid documents must be 
placed in a separate sealed envelope, properly identified with the above referenced 
information, within the Express Mail envelope, and the specific information stated above 
must be on the outer envelope. 

 
1.11 CONTRACT PRICE BID.   
 
 The project total bid amount must be written on the Bid Response Form and include the 

bid breakouts where indicated. The Agreement will include both fixed cost and unit cost 
pay items for the project work; however, the total project cost will not exceed the total 
bid amount as indicated on the Bid Response Form. The project total bid amount must 
be stated in both words and figures, as indicated in the appropriate place in the Bid 
Response Form. In the event there is a discrepancy between the price written in words 
and the price written in figures, the former will govern. 

 
1.12 OPTIONAL ALTERNATIVE BID PROPOSALS.  N/A 
 
1.13 REJECTION OF BID.   
 
 The District reserves the right to reject any and all bids, or alternative bid proposals or 

waive any minor irregularity or technicality in bids received. Bids which are incomplete, 
unbalanced, conditional, obscure or which contain additions not required, or 
irregularities of any kind, or which do not comply in every aspect with the RFB, may be 
rejected at the option of the District. Obvious errors in the bid may be grounds for 
rejection of the bid. 

 
1.14 RESPONSIVE/RESPONSIBLE.   
 
 In order to be deemed responsive, the bidder must possess a General Contractor, at 

the time of submittal. At the time of submitting a bid response, the District requires that 
the bidder and its Key Subcontractors be properly licensed and registered to do business 
in the State of Florida in accordance with applicable Florida Statutes (F.S.). Bid 
responses that fail to list all Key Subcontractors as required in Attachment 2 will be 
rejected as non-responsive. Responses that do not meet all requirements of this 
solicitation or fail to provide all required information, documents, or materials as provided 
in Part IV, may be rejected as non-responsive. Bidders whose responses, past 
performance, or current status do not reflect the capability, integrity or reliability to fully 
and in good faith perform the requirements of the bid may be rejected as non-
responsible. The District reserves the right to determine which responses meet the 
requirements of this solicitation, and which bidders are responsive and responsible.  The 
District reserves the right before awarding the bid, to require a bidder and its 
subcontractors to submit such evidence of their qualifications as it may deem necessary 
and may consider any evidence available to it of the financial, technical and other 
qualifications and abilities of a bidder to perform the work in a satisfactory manner and 
within the time specified. The bidder is assumed to be familiar with all federal, state or 
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local laws, ordinances, rules and regulations that in any manner affect the work, and to 
abide thereby if awarded the bid. Ignorance of legal requirements on the part of the 
bidder will in no way relieve responsibility. Bidders must verify the qualifications and 
performance record of any and all proposed subcontractors to ensure acceptability. 

 
1.15 REFERENCES.   
 
 The bidder shall provide references for at least 3 previous projects within the last Seven 

(7) years, as may be more specifically described in Attachment 2. 
 
1.16 LISTING OF SUBCONTRACTORS.   
 
 Upon the District’s request, the Contractor must provide a list of all proposed 

subcontractors. All subcontractors of bidder shall perform as independent contractors 
and not as employees, representatives or agents of the District. 

 
1.17 BID TABULATION AND NOTICE OF AWARD.   
 
 Bid recaps (listing the names of bidders who responded to this RFB) will be posted for 

review by interested parties in the District's Procurement Office and on the District's 
Procurement Website, http://www.watermatters.org/procurement, and 
www.demandstar.com. The names of bidders and their prices (bid tabulations) will be 
announced at the public opening and will be available upon request to 
Sherry.Wooten@watermatters.org, in accordance with Section 255.0518, F.S. Bid 
recaps and bid tabulations will not be provided by telephone or fax.  Pursuant to Section 
119.071(1) (b), F.S., all bids submitted will be subject to review as public records thirty 
(30) days from bid opening or at the time the District provides notice of its intended 
decision if such decision is reached prior to the expiration of the thirty day period. 

 
 The District will award the contract in accordance with Paragraph 4.1, Basis for Award 

of Contract. 
 

1.17.1 The Notice of Intent to Award will be posted in the District's Procurement Office 
and on the websites stated above. 

 
1.17.2 Bid files may be examined at the Procurement Office in the Brooksville 

headquarters during normal working hours by appointment. 
 
1.18 BID PROTESTS.   
 
 Any bidder who protests the bid specifications or Award or Intent to Award, must file with 

the District a notice of protest and formal written protest in compliance with Chapter 28-
110, Florida Administrative Code, and applicable provisions in Section 120.57, F.S.  
Failure to timely file such documents will constitute a waiver of proceedings under 
Chapter 120, F.S. 

  

http://www.watermatters.org/procurement
http://www.demandstar.com/
mailto:Sherry.Wooten@watermatters.org
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1.19 EXECUTION OF CONTRACT.   
 
 By submitting a bid, bidder agrees to all the terms and conditions of this RFB and those 

included in the Agreement attached as Attachment 8. Any changes offered by a bidder 
in a bid will not be considered by the District. The submittal of a bid will constitute 
acknowledgement of all terms and conditions of this RFB and the District will construe 
the bid as though no changes were presented. If a bidder desires to propose a change 
to a term or condition of the RFB or Agreement, bidder must submit its request under 
the procedure set forth in Paragraph 1.4, Questions. The Contractor must submit a 
Performance, Payment and Guaranty Bond, Certificate of Insurance, Progress Schedule 
and Schedule of Values to the District within ten (10) days from notice that Contractor 
has been awarded the contract. Upon approval, the District will incorporate any 
contingency funds allocated for this Project, the Progress Schedule and Schedule of 
Values into the Agreement. The Contractor will mobilize and commence project work 
within ten (10) business days from the date indicated on the “Notice to Proceed” from 
the District. 

 
1.20 LAW COMPLIANCE.   
 
 The Contractor will abide by and assist the District in satisfying all applicable federal, 

state and local laws, rules, regulations and guidelines, related to performance under the 
Agreement. The Contractor will not discriminate against any employee or applicant for 
employment because of race, color, religion, sex, handicap, disability, marital status or 
national origin. If applicable, the Contractor agrees to comply with the Consultants’ 
Competitive Negotiation Act, Section 287.055, F.S., in the procurement of professional 
services required for the work. 

 
PART II - GENERAL CONDITIONS 

 
2.1 DEFINITIONS 
    

2.1.1 Affidavit:  The instrument which is to be signed by the Contractor and submitted 
to the District upon completion of the job, showing that all bills have been paid. 

 
2.1.2 Agreement:  A properly executed, binding written contract containing terms, 

conditions, and obligations governing the relationship between the District and 
the Contractor (Sample is attached to this RFB). 

 
2.1.3 And:  Shall also mean "or" and the word "or" shall also mean "and" whenever the 

contents or purpose so requires. 
 
2.1.4 Bidder:  Any person who submits a bid for the Project described in this Request 

for Bids. 
 
2.1.5 Construction Work.  The construction and restoration work component of the 

Project, excluding post construction vegetation maintenance services.   
 
2.1.6 Contractor:  The person/firm whose bid is accepted by the District, and who will 

thereafter enter into a formal contract with the District to do the work as bid upon. 
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2.1.7 Contract Documents:  They will consist of the following items, including all 
modifications thereto incorporated into them before their execution: RFB, 
Technical Specifications, Construction Plans, Contract, Referenced Exhibits or 
Documents and all documents identified in Paragraph 1.19, Execution of 
Contract, including all reference documents. 

 
2.1.8 District:  The Southwest Florida Water Management District, Brooksville, Florida.  

Also referred to as Owner. 
 
2.1.9 District Project Manager:  Refers to the individual representing the District on 

all matters relating to the execution of the construction contract, acting personally 
or through an assistant duly authorized in writing.  The District’s Project Manager 
for this Project is Robert Dowling, SWIM Program. 

 
2.1.10 Engineer:  Refers to the design engineer and engineer of record who may act as 

the duly authorized representative of the engineer. The engineer for this Project 
is indicated on the construction plans. 

 
2.1.11 Inspector:  Refers to an authorized representative of the engineer assigned to 

inspect the work of others. 
 
2.1.12 Notice of Award:  The official letter from the District announcing the successful 

bidder.  Neither this award nor the response constitutes a contract with the 
District. 

 
2.1.13 Notice To Proceed:  The official letter from the District to the Contractor notifying 

the company that the contract has been executed and to proceed with the work. 
 
2.1.14 Owner Direct Purchases:  N/A 
 
2.1.15 Person:  Means and includes any individual, partnership, society, association, 

joint stock company, corporation, estate, receiver, trustee, assignee, referee or 
other capacity, whether appointed by a court or otherwise, and any combination 
of individuals. 

 
2.1.16 Plans or Drawings:  The official approved drawings referenced in this RFB, or 

exact reproductions thereof which show the location, character, dimensions and 
details of the work to be done and which are to be considered as a part of the 
contract documents, the same as though attached thereto.  The words, plans and 
drawings are used interchangeably herein. 

 
2.1.17 Principal:  When used in the Performance, Payment and Guaranty Bond and 

Bid Bond, the word "Principal" means the same as the word "Contractor." 
 

2.1.18 Scope of Work:  The specific work, improvement, or job, to which these Contract 
Documents apply as described in this RFB. 
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2.1.19 Site Maintenance.  The post-construction maintenance of all 
enhanced/restored/created wetland and upland habitats for a three (3) year 
period to ensure the success of these habits. 

 
2.1.20 Subcontractor:  Any corporation, partnership, firm or individual who contracts 

with the Contractor with the approval of the District to perform work at or about 
the construction site, for or in behalf of the Contractor; in a manner other than or 
in addition to furnishing materials, plants or equipment. 

 
2.1.21 Substantial Completion:  Unless otherwise specified+- in this RFB, the work (or 

a specified part thereof) which has progressed to the point where, in the opinion 
of the engineer, as evidenced by engineer's definitive certificate of Substantial 
Completion, it is sufficiently complete, in accordance with the contract 
documents, so that the work (or specified part) can be utilized for the purposes 
for which it is intended; or if no such certificate is issued, when the work is 
complete and ready for final payment as evidenced by the engineer's 
recommendation of final payment.  The terms "substantially complete" and 
"substantially completed" as applied to all or part of the work refer to Substantial 
Completion thereof. 

 
2.1.22 Surety:  The corporation or individual, bound by the Performance, Payment and 

Guaranty Bond with and for the Contractor, and who is primarily liable and 
engages to be responsible for the Contractor's acceptable performance of the 
work for which the Agreement has been made, and for its payment of all debts 
pertaining thereto. 

 
2.1.23 Verbiage:  The masculine pronoun will include the feminine and neuter and the 

singular will include the plural. 
 
2.1.24 Work:  Includes labor or materials or both, equipment, transportation, or other 

facilities necessary to complete the Project. 
 
2.2 TERM.   
 

We would like the new paragraph to state “All work except for quarterly maintenance of 
all enhanced/restored/created wetlands and upland habitats shall be substantially 
complete within 90 calendar days from issuance of the Notice to Proceed (NTP) and 
final completion within 30 calendar days thereafter.  
 

2.3 TAXES.   
 
 The District is exempt from federal excise tax (exemption number 59-0965067) and state 

sales tax (exemption number 85-8013700387C-6).  Costs on the Bid Response Form 
must include Florida State sales and any other taxes, except federal excise tax, 
applicable to materials purchased by the Contractor in accordance with Florida and 
federal law. 
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2.4 RETAINAGE.   
 
 The District will hold back a retainage of five percent (5%) of each invoice amount.  

Retainage will not be held on permits, insurance, bond or utility charges.  Retainage will 
be released by the District and the Contractor in accordance with the Local Government 
Prompt Payment Act, Part VII of Chapter 218, F.S.  Prior to the District's release of final 
payment, the Contractor must provide the District with a properly executed Affidavit 
stating that the Contractor has complied with the Local Government Prompt Payment 
Act with respect to all lower tier entities such as subcontractors, suppliers, etc., and that 
all taxes have been paid, a Final Release of Lien and a Consent of Surety to Final 
Payment.  Sample forms are set forth in this RFB. 

 
2.4.1 The District may, in addition to other remedies available at law or equity, retain 

such monies from amounts due Contractor as may be necessary to satisfy any 
claim for damages, penalties, costs and the like asserted by or against the 
District.  The District may set off any liability or other obligation of the Contractor 
or its affiliates to the District against any payments due the Contractor under any 
contract with the District.  The District reserves the right to withhold payment until 
samples, shop drawings, engineer's certificates, additional bonds, or any other 
things required by the Agreement have been submitted to the satisfaction of the 
District's Project Manager.  Amounts withheld under this subparagraph will not 
be considered due and will not be paid until the ground(s) for withholding payment 
have been remedied. 

 
2.5 OWNER DIRECT PURCHASES.  N/A 
 
2.6 FUEL COST ADJUSTMENT.  N/A 
 
2.7 MANUFACTURER'S NAME AND APPROVED EQUIVALENTS.   
 
 Any manufacturer's names, trade names, brand names, information and/or catalog 

numbers listed in a specification are for information and not intended to limit competition 
unless otherwise indicated. The bidder may offer any brand for which he/she is an 
authorized representative, which meets or exceeds the bid specification for any item(s) 
as determined by the District. If bids are based on equivalent products, indicate on the 
Bid Response Form the manufacturer's name and number. Bidder will submit with 
his/her proposal, cuts, sketches, and descriptive literature, and/or complete 
specifications. Reference to literature submitted with a previous bid will not satisfy this 
provision. The bidder will explain in detail the reason(s) the proposed equivalent will 
meet the specifications and not be considered an exception thereto.  Bids which do not 
comply with these requirements are subject to rejection. Bids lacking any written 
indication of intent to quote an alternate brand will be received and considered in 
complete compliance with the specifications as listed on the bid form. Notwithstanding 
any provision in the Technical Specifications, this provision solely governs the bidder’s 
rights with respect to offering an approved equivalent. 
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2.8 PUBLIC RECORDS LAW.   
 
 Correspondence, materials, and documents created or received pursuant to this RFB 

are subject to the provisions of Chapter 119, F.S., Florida’s Public Records Law.  
Bidders’ failure to comply with Chapter 119, F.S., will be grounds for rejection of the bid 
or termination of any contract by the District. See Attachment 8 Sample Agreement, 
Paragraph 6, Project Records and Documents, for additional details on the public record 
requirements. 

 
2.9 PUBLIC ENTITY CRIMES.   
 
 Pursuant to Subsections 287.133(2) and (3), F.S., a person or affiliate who has been 

placed on the convicted vendor list following a conviction for a public entity crime may 
not submit a bid on a contract to provide any goods or services to a public entity, may 
not submit a bid on a contract with a public entity for the construction or repair of a public 
building or public work, may not submit bids on leases of real property to a public entity, 
may not be awarded or perform work as a contractor, supplier, subcontractor, or 
consultant under a contract with any public entity, and may not transact business with 
any public entity in excess of the threshold amount provided in Section 287.017, F.S., 
for Category Two, for a period of 36 months following the date of being placed on the 
convicted vendor list.  By submitting its bid, Contractor warrants that it is not currently 
on a suspended vendor list and that it has not been placed on a convicted vendor list in 
the past 36 months.  Contractor further agrees to notify the District if placement on either 
of these lists occurs.  The Contractor agrees to include this provision in all subcontracts 
and require the Public Entity Crimes Statement Form (Sample is attached to this RFB), 
for all subcontracts or lower tier agreements executed to support the Contractor’s work 
under the Agreement. 

 
2.10 PURCHASES BY OTHER PUBLIC AGENCIES.   
 
 With the consent and agreement of the successful bidder(s), purchases may be made 

under this bid by other governmental agencies or political subdivisions within the State 
of Florida.  Such purchases will be governed by the same terms and conditions stated 
herein.  This agreement in no way restricts or interferes with the right of any Florida 
State or political subdivision or other public entity to bid any or all of these items 
independently. 

 
2.11 DISCRIMINATION.  N/A 
 
2.12 EMPLOYMENT OF FLORIDA RESIDENTS.  N/A 
 
2.13 EMPLOYMENT ELIGIBILITY VERIFICATION.   
 
 In accordance with Section 448.095, F.S. Contractor, by responding to a solicitation or 

entering into a contract with the DISTRICT, certifies: (i) it is registered with and uses the 
E-Verify system operated by the U.S. Department of Homeland Security to verify the 
work authorization status of all newly hired employees, (ii) during the year prior to 
making its submission or entering into a contract with the DISTRICT, no contract of 
Contractor was terminated by a public employer in compliance with Section 448.095, 



 

RFB 2107 Myakka State Forest Water Quality and Bank Stabilization in Sarasota County   Page 12 of 61 

F.S, and (iii) it is and shall remain in compliance with Sections 448.09 and 448.095, F.S., 
including securing and maintaining subcontractor affidavits as required by Section 
448.095(2)(b), F.S.  Upon good faith belief that Contractor or its subcontractors of any 
tier have knowingly violated Sections 448.09(1) or 448.095(2), F.S. the DISTRICT shall 
terminate (or order the termination of) their contract. Vendor shall be liable for any 
additional cost incurred by the DISTRICT as a result of its termination. The DISTRICT’S 
receipt of proof that Vendor and each subcontractor performing through Contractor are 
E-Verify system participants is a condition precedent to any DISTRICT contract. 
Information on how to obtain proof of participation, register for and use the E-Verify 
system may be obtained via U.S. Department of Homeland Security website: 
http://www.dhs.gov/E-Verify. This provision shall be incorporated into any resulting 
contract with the DISTRICT.  

 
2.14 INDEMNIFICATION.   
 
 The Contractor agrees to indemnify and hold harmless the District, its agents, 

employees and officers, from and against all liabilities, claims, damages, expenses or 
actions, either at law or in equity, including attorneys’ fees and costs and attorneys’ fees 
and costs on appeal, to the extent caused by the negligence, recklessness, or intentional 
wrongful misconduct of the Contractor, its agents, employees, subcontractors, assigns, 
heirs or anyone for whose acts or omissions any of these persons or entities may be 
liable during the Contractor's performance under the Agreement. This Paragraph shall 
survive the expiration or termination of the Agreement. 

 
2.15 INSURANCE.   
 
 The Agreement resulting from this RFB will require the Contractor to maintain during the 

entire term of the Agreement, insurance in the kinds and amounts or limits with a 
company or companies authorized to do business in the State of Florida as listed in 
Attachment 8, Sample Agreement, Paragraph 10, Insurance Requirements. The 
Contractor will not commence work under the contract until the District has received an 
acceptable certificate or certificates of insurance showing evidence of such coverage. 
Certificates of insurance must reference the District Agreement Number and Project 
Manager.   

 
2.16 BONDING. 
 

2.16.1 BID BOND.  Bidders will furnish a forfeiture type bid bond, cash, cashier's check 
or certified check with the bid response in the amount equal to five percent (5%) 
of their PROJECT TOTAL BASE BID AMOUNT as a guarantee that the awarded 
bidder will enter into an agreement with the District and furnish the required 
Performance, Payment, and Guaranty Bond. (Sample forfeiture-type bid bond is 
attached to this RFB). 

 
2.16.1.1 After the bids have been compared, the District may, at its discretion, 

return the bid bonds accompanying such bids as in its judgment would 
not likely be considered in making the contract award.  All other bid 
bonds will be held until the contract and performance bond have been 
executed. 

https://gcc02.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.dhs.gov%2FE-Verify&data=04%7C01%7CBrian.Bickhardt%40swfwmd.state.fl.us%7Cbbc5da5d1c2d419a8a8208d8bcb67aeb%7C7d508ec009f9440283043a93bd40a972%7C0%7C0%7C637466839240715434%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=li%2B3UYOPV2WVmjchWHL7H%2BYOl4mYjUElNQrogM2fO4s%3D&reserved=0
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2.16.2 PERFORMANCE, PAYMENT AND GUARANTY BOND.   
 

Prior to the District’s execution of the Agreement, a Performance, Payment and 
Guaranty Bond that conforms with Section 255.05, F.S., will be required of the 
Contractor.  (Sample is attached to this RFB). 

 
2.16.2.1 The Performance, Payment, and Guaranty Bond must be for an amount 

not less than the total bid price. The bond must remain in full force and 
effect through the District’s final acceptance of the work.  The cost of 
this bond must be included in the total price bid on the Bid Response 
Form. 

 
2.16.2.2 This Bond must be written through a surety company licensed to do 

business in the State of Florida that holds a Certificate of Authority as 
an acceptable surety on federal bonds (Department of Treasury’s 
Listing of Approved Sureties, Department Circular 570). 

 
2.16.2.3 In lieu of providing a Performance, Payment and Guaranty Bond, at the 

discretion of the District, a bidder may substitute either cash, in the 
required amount (payable to the District's cashier), a certified or bank 
cashier's check from a national or state bank made payable to the 
District in the required amount, or an irrevocable letter of credit in the 
required amount. 

 
2.16.2.4 If the amount of the Agreement increases after award of the Project, the 

District agrees to pay the Contractor for any bond premium increase it 
incurs, at the rate of incursion, if such premium is reasonable, as 
determined by the District in its sole discretion.  The District’s payment 
obligation under this section is contingent upon the Contractor providing 
documentation evidencing said premium increase. 

 
2.16.3 POWER OF ATTORNEY.  Bid Bonds and Performance, Payment and Guaranty 

Bonds signed by an Attorney-in-Fact must be accompanied by a certified copy of 
such person's Power of Attorney to sign. 

 
2.17 ARCHAEOLOGICAL, HISTORICAL AND CULTURAL SITES.   
 
 If archaeological artifacts are uncovered during construction, the Contractor must stop 

work in the area and promptly notify the District so that a course of action can be 
determined. 

 
2.18 TRENCH SAFETY ACT.   
 
 The Contractor must comply with the Trench Safety Act, Section 553.60 through 553.64, 

F.S.  The Contractor must complete and submit the Trench Safety Act Compliance Form 
(Sample is attached to this RFB), as part of the Contractor's bid package. 
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2.19 VALUE ENGINEERING.  N/A 
 
2.20 DRAWINGS AND SPECIFICATIONS.   
 
 The Contractor will be furnished drawings and technical specifications. The drawings 

which constitute a part of the bid documents are as indexed on the title sheet of the 
drawings. The drawings for this project are provided in the Figures Section of the 
Technical Specifications or other informational figures provided in the RFB. 

 
2.20.1 The Contractor will keep one set of drawings and specifications on site and will 

maintain this set on site at all times.  As construction progresses, the Contractor 
will note all deviations from the drawings and specifications on this set.  Such 
deviations will be approved by the District and will include all changes in 
materials and equipment.  The District will periodically check these drawings for 
completeness and accuracy and at the completion of the work these drawings 
will be used by the District as a guide in the preparation of permanent Record 
Drawings. 

 
2.20.2 The District’s interpretation of the drawings and/or specifications will be final.  

Large scale drawings supersede small scale drawings.  Dimensions govern in 
all cases.  Scaling of drawings may be done only for general location and general 
size of items.  All dimensions shown of existing work and all dimensions required 
for work that is to be connected with existing work will be verified by the 
Contractor by actual measurement of the existing work.  Any work or variance 
with that specified or shown on the drawings will not be performed by the 
Contractor until approved in writing by the District.  Any work performed by the 
Contractor without such approval from the District will be at its own risk and 
expense. 

 
2.20.3 All drawings, specifications and copies thereof furnished by the District are the 

property of the District and are not to be used on other work; and with the 
exception of the signed contract set, are to be returned to the District at the 
request of the District upon the completion of the work. 

 
2.21 FAILURE TO COMPLETE THE WORK ON TIME.   
 
 The Contractor shall coordinate and work cooperatively with the District’s Consultant as 

outlined in Figure 2 – Technical Specifications. The Contractor will take into account all 
contingent work which is to be done by other parties arising from any cause whatsoever 
and will not plead his want of knowledge of said contingent work as an excuse for delay 
in its work or for non-performance. 

 
2.21.1 Nothing in this Paragraph will be construed as limiting the right of the District to 

declare the Agreement forfeited, or to take over the work, or to claim damages 
for the failures of the Contractor to abide by each and every one of the terms 
contained in the Contract Documents.  Completion date will be construed as 
being the date on which the work is fully accepted by the District. 
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2.21.2 If the Contractor is delayed at any time, in the progress of the work, by an act of 
neglect of the District or its employees, agents, or consultants or by changes 
ordered by the District or by strikes, lock-outs, fire, unavoidable casualties or any 
other causes beyond the Contractor’s control, then the time of completion will 
be extended for such reasonable time as the District’s Project Manager may 
decide.  This is the Contractor’s sole remedy for the delays set forth in this 
Paragraph. 

 
2.22 LIQUIDATED DAMAGES.   
 
 The parties agree that time is of the essence in the work provided for herein and that a 

precise determination of actual damages which could be incurred by the District for delay 
in the completion of the work provided for herein would be difficult to ascertain. 
Accordingly, the parties agree that the liquidated damages, for each and every day that 
the time consumed in completing the work provided for herein exceeds the time allowed 
therefore shall be Six Hundred Ninety Dollars ($690.00) per calendar day. The parties 
specifically agree that the liquidated damages provided herein do not constitute a 
penalty. The amount of liquidated damages occasioned by the Contractor's delay will be 
deducted and retained out of the monies payable to the Contractor. If not so deducted 
the Contractor and sureties for the Contractor shall be liable thereof. This Paragraph 
shall survive the expiration or termination of the Agreement. 

 
2.23 CONTRACTOR'S UNDERSTANDING.   
 
 It is understood and agreed that the Contractor has, by careful examination, satisfied 

himself as to the nature and location of the work, the character, quality and quantity of 
the materials to be encountered, the character of the equipment and facilities needed 
preliminary to and during the prosecution of the work, the general and local conditions, 
and all other matters which can in any way affect the work under the Agreement.  The 
Contractor acknowledges that he has investigated and correlated his observations with 
the requirements of this RFB and satisfied himself as to the conditions affecting the 
work.  These conditions include, but are not restricted to, those bearing upon 
transportation, disposal, handling and storage of materials, availability of labor, water, 
electric power, roads and uncertainties of weather, river stages, lake stages, tides, or 
similar physical conditions at the site, and the character of equipment and facilities 
needed preliminary to and during prosecution of the work.  The Contractor further 
acknowledges that he has satisfied himself as to the character, quality and quantity of 
surface and subsurface materials or obstacles to be encountered insofar as this 
information is reasonably ascertainable from an inspection of the site, including all 
Drawings and Specifications and all other documents made a part of this RFB.  Any 
failure by the Contractor to acquaint himself with the available information will not relieve 
Contractor from its responsibility for estimating properly the difficulty or cost of 
successfully performing the work.  The District assumes no responsibility for any 
conclusions or interpretations made by the Contractor on the basis of the information 
made available by the District, its officers or employees prior to the execution of the 
Agreement, unless such information has been stated expressly in this RFB.  If the 
Contractor believes that any subsurface or physical condition that is uncovered or 
revealed either: 1) is of such a nature as to establish that any technical data on which 
Contractor is entitled to rely under this RFB is materially inaccurate; or 2) is of such a 



 

RFB 2107 Myakka State Forest Water Quality and Bank Stabilization in Sarasota County   Page 16 of 61 

nature as to require a change in the Contract Documents; or 3) differs materially from 
that shown or indicated in the Contract Documents; or 4) is of an unusual nature, and 
differs materially from conditions ordinarily encountered and generally recognized as 
inherent in work of the character provided for in the Contract Documents; then 
Contractor shall, promptly after becoming aware thereof and before further disturbing 
the subsurface or physical conditions or performing any work in connection therewith, 
notify Owner and Engineer in writing about such condition.  Contractor shall not further 
disturb such condition or perform any work in connection therewith (except as aforesaid) 
until receipt of written order to do so. 

 
2.24 MATERIALS, APPLIANCES, EMPLOYEES.   
 
 Unless otherwise stipulated, the Contractor will furnish and pay for all materials, labor, 

water, tools, equipment, light, power, transportation and other facilities necessary for the 
execution and completion of the work. 

 
2.25 TOOLS, PLANTS AND EQUIPMENT.   
 
 If at any time before the commencement or during the progress of the work, tools, plants 

or equipment appear to the District to be insufficient, inefficient or inappropriate to secure 
the quality of work required, or the proper rate of progress, the District may order the 
Contractor to increase their efficiency, to improve character, to augment its number or 
substitute new tools, plants or equipment, as the case may be and the Contractor will 
conform to such order.  The failure of the District to demand such increase of efficiency 
will not relieve the Contractor of his obligation to secure the quality of work and the rate 
of progress necessary to complete the work within the time required by the Agreement 
and to the satisfaction of the District. 

 
2.26 MATERIALS AND EQUIPMENT SCHEDULES.   
 
 As soon as practicable after the execution of the Agreement, and before any material or 

equipment is purchased, the Contractor will submit to the District for approval a complete 
list of materials and equipment to be incorporated in the work. Any materials listed, which 
are not in accordance with the Agreement requirements, will be rejected. 

 
2.27 STANDARDS FOR QUALITY AND WORKMANSHIP.   
 
 All materials, equipment, and supplies furnished by the Contractor for permanent 

incorporation in the work will be new and of quality standards specified. Workmanship 
will be first class and the finished product equal to the best-accepted standards of the 
trade for the category of work performed. It is the District's intent to obtain a high quality 
job that will operate and function with least maintenance costs. 

 
2.28 GUARANTEE.   
 
 All equipment, materials and installation thereof which are furnished by the Contractor 

will be guaranteed by the Contractor against defective workmanship, mechanical and 
physical defects, leakage, breakage and other damages and failure under normal 
operation for a period of one year from the date of acceptance thereof by the District or 
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such longer duration if required in the Technical Specifications, whichever is longer.  
Each item of equipment or materials and installation proving to be defective within the 
specified period of the guaranty will be replaced without cost to the District by the 
Contractor or by the Surety. 

 
2.29 ESTIMATED QUANTITIES.   
 
 Unless otherwise specified, the quantities stipulated in the bid for various items are 

approximate only and subject to increase or decrease in order to make them conform to 
the program or work selected and actual construction performed. The Contractor will 
perform a complete and finished job of the scope designated in the award whether the 
final quantities are more or less than those estimated. The Contractor will be responsible 
for verifying all estimated quantities and incorporating any adjustments from the 
computation into the Lump Sum Bid Price(s) submitted in response to this RFB. 

 
2.30 PERMITS AND REGULATIONS.   
 
 The District has obtained the following permits: Army Corp of Engineers #SAJ-2017-

02628, expires March 18, 2022. Florida Department of Environmental Protection 
#0368844-001 EG, expires September 20, 2023. The Contractor will be responsible to 
secure all other necessary permits for the project. The Contractor will keep copies of 
these permits at the construction site throughout the construction period. The Contractor 
will be responsible for complying with all conditions of the aforementioned permits. 

 
2.31 PROTECTION OF WORK AND PROPERTY.   
 
 The Contractor will continuously maintain adequate protection of all his work from 

damage and will protect the adjacent properties and all others from injury or loss arising 
in connection with the performance of the Project work. Contractor will make good any 
such damage, injury or loss except such as may be directly due to errors in the Contract 
Documents or caused by the agents or employees of the District. The Contractor will 
adequately protect and maintain all passageways, guard fences, lights and other 
facilities for safety protection required by public authority or local conditions. 

 
2.31.1 At all times, the Contractor will protect all public and privately owned property, 

structures, utilities, and work of any kind against damage or interruption of 
service which may result from the operations of the Contractor. Damage or 
interruption to service resulting from failure to do so will be repaired or restored 
at the expense of the Contractor. 

 
2.32 CONSTRUCTION ACCESS  
 
 The Project site is on public property. The Contractor must access the Project site 

(Myakka State Forest property) via the Southeast corner of the Myakka Forest, located 
approximately ¼ mile west of Jennings Boulevard and Foresman Boulevard in Sarasota 
County, Florida. Upon completion of the Project, the Contractor will restore all disturbed 
roads and conform to all the conditions specified in the environmental permits issued for 
the Project. Access to the site shall be coordinated with the Florida Department of 
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Agriculture and Consumer Services, Division of Forestry, currently manages the 
property upon which the project work site shall be located as a recreational facility. 

 
2.33 INSPECTION OF WORK.   
 
 The District and its representatives will at all times have access to the work whether it is 

in preparation or progress, and the Contractor will provide proper facilities for access 
and for inspection.  The work will be conducted to the satisfaction of the District and is 
subject to inspection by its appointed inspectors to ensure compliance with the terms of 
the Agreement.  No inspector is authorized to change any provision of the Specifications 
without written authorization of the District, nor will the presence or absence of an 
inspector relieve the Contractor from any requirements of the Agreement. 

 
2.33.1 If the Contract Documents, the District's instructions, or laws, ordinances or any 

public authority require any work to be specially inspected, tested or approved, 
the Contractor will give the District timely notice of its readiness for inspection; 
and if the inspection is by another authority, then will advise the District of the 
date fixed for such inspection.  Inspections by the District will be promptly made, 
and where practicable, at the source of supply.  If any work should be covered 
up without approval or consent of the District, it will be uncovered for examination 
at the Contractor's expense. 

 
2.34 TESTS.   
 
 The District will have the right to require all materials to be submitted to test prior to 

incorporation into the work by an appropriately certified testing company. In some 
instances, it may be expedient to make these tests at the source of supply, and for this 
reason, it is requested that the Contractor furnish the District with information concerning 
the location of his source before incorporating material into the work.  This does not in 
any way obligate the District to perform tests for acceptance of material and does not 
relieve the Contractor of his responsibility to furnish satisfactory material. The Contractor 
will furnish two (2) copies of manufacturer's certificate of compliance with these 
specifications covering manufactured items incorporated into the work. The Contractor 
will pay all costs for testing required, together with other changes incidental to testing. 

 
2.35 CONTRACTOR SUPERINTENDENT.   
 
 The Contractor will keep, on each project site(s) during its progress, a competent 

superintendent and any necessary assistants (supervisors). Upon the District’s request 
and approval, the Contractor must provide a list of all proposed supervisors. Any 
personnel changes in the supervisors will require prior written consent of the District. 
The superintendent will represent the Contractor in his absence. The superintendent will 
give efficient supervision to the work using his best skill and attention. The Resident 
Superintendent requirements are provided in Attachment 2, Bidder Qualification 
Requirements, attached to the RFB and can only be substituted with another Resident 
Superintendent that meets the requirements of the Agreement as determined by the 
District.  
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2.36 HOURS OF WORK.   
 
 Working hours will generally be considered as being from 8:00 a.m. to 5:00 p.m., 

Monday through Friday. Work hours must comply with local ordinances of Sarasota 
County. Work done at times other than the above will be considered overtime work for 
the District.   

 
2.37 PROGRESS SCHEDULE AND SCHEDULE OF VALUES (POST-AWARD).   
 
 The Contractor shall prepare, submit, and maintain a Progress Schedule for the project. 

The Progress Schedule, which will be accompanied by a Schedule of Values, will be the 
primary means of control of the project, and will be used as the basis of scheduling all 
work and for determination of contract progress payments. The Progress Schedule 
will be submitted to the District for review and approval within ten (10) working 
days from notice of contract award. The Progress Schedule, once approved by 
the District, will become part of the Agreement. 

 
 The Progress Schedule will contain a bar chart detailing individual activities of work. The 

chart schedule will consist of every activity with a duration of five (5) days or more, a 
value of $5,000 or more, or any other activity with a critical impact on the job schedule. 
Shop drawing submittal and review, equipment delivery and all quality or operational 
testing activities will be included. 

 
 The Schedule of Values, which will be satisfactory in form and substance to the District, 

will subdivide the work into its component parts in sufficient detail to serve as the basis 
for measuring quantities in place and calculating amounts for progress payments during 
construction. An unsupported or unreasonable allocation of the contract lump sum price 
to any one of the activities or work items will be justification for the rejection of the 
Schedule of Values. The Contractor will not submit an unbalanced Schedule of Values, 
which provides for overpayment to the Contractor on activities that are to be performed 
first. The Schedule of Values will be revised and resubmitted until acceptable to the 
District. The District will not enter into an Agreement with the Contractor until the 
Schedule of Values has been approved in writing by the District. Once the Schedule has 
been accepted by the District, the Contractor will honor prices contained in the Schedule 
of Values. The total sum of the individual values of the Schedule of Values for each of 
the activities will equal the total lump sum contract price. 

 
2.38 JESSICA LUNSFORD ACT.   
 
 The work may require Contractor to enter school grounds when students are present. 

Accordingly, as required by Section 1012.465, F.S., Contractor’s employees, agents and 
subcontractors that will enter school grounds must meet level 2 screening requirements 
as described in Section 1012.32, F.S. Contractor must provide evidence that it is in 
compliance with this requirement no later than ten (10) days prior to work 
commencement.   
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2.39 SCRUTINIZED COMPANIES.   
 
 Pursuant to Section 287.135, F.S., a company that, at the time of submitting a bid or 

proposal for a new contract or renewal of an existing contract, is on the Scrutinized 
Companies that Boycott Israel List, or is engaged in a boycott of Israel, is ineligible to, 
and may not bid on, submit a proposal for, or enter into or renew a contract with an 
agency or local governmental entity for goods or services in any amount. If the goods or 
services are in the amount of $1 million dollars or more, the company must also not be 
on the Scrutinized Companies with Activities in Sudan List or the Scrutinized Companies 
with Activities in the Iran Petroleum Energy Sector List, or be engaged in business 
operations in Cuba or Syria.  

 
 By signing this solicitation, the bidder certifies that it is not on any of the lists or engaged 

in any of the prohibited activities identified above, as applicable based upon the amount 
of the bidder’s bid.  

 
PART III – SCOPE AND SPECIFICATIONS 

 
3.1 SCOPE.   

 
The District is soliciting bids from Certified General Contractors or Underground Utility 
and Excavation Contractors to furnish and deliver, if and when ordered, to the District, all 
required Services and Materials necessary to accomplish the Myakka State Forest Water 
Quality and Bank Stabilization in Sarasota County as described in the drawings and RFB 
documents. The terms and conditions of this RFB are incorporated into the resulting 
contractual relationship between the Contractor and the District. 
 

3.2 PROJECT DESCRIPTION.  
 
This project, located in Sarasota County at the Myakka State Forest property, is a Surface 
Water Improvement and Management (SWIM) program sponsored project of the 
Southwest Florida Water Management District (SWFWMD). The property is located at the 
northwest corner of Foresman Boulevard and Jennings Boulevard in Section 36, 
Township 40 South, Range 20 East, Sarasota County, Florida. Major tasks include 
installation of a low water crossing on a trail road to protect and preserve an existing 
natural wetland, and approximately 650 linear feet of stream restoration, including exotic 
vegetation removal, to prevent sedimentation into Newgate and Lafitte Waterways, which 
flows into Oyster Creek and to Lemon Bay. The project is expected to result in an 
environmental net benefit, and will focus on recovering the functions of water storage and 
conveyance in an impacted stream and drainage swale, and recapturing the benefits of 
water quality and wildlife habitat formerly provided by the impacted system in its 
undisturbed state. The property is currently managed as a recreational facility by the 
Department of Agriculture and Consumer Services Division of Forestry. As more 
specifically described in the Contract Documents, the work will include and impact the 
following: 
 
3.2.1 Approximately 1.5 acres of land clearing 
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3.2.2 Approximately 4,000 cubic yards of earthwork to include excavation and 
embankment along approximately 650’ of ditch and removal of spoil pile 

 
3.2.3 Eighty (80) feet of drainage pipe 
 
3.2.4 Wetland and upland plantings and quarterly plant maintenance for three years 

(12 quarters) from final completion of all other work.  
 
3.2.5 Contractor will not harm protected wildlife while accessing the project area. 

Contractor shall coordinate compliance with wildlife issues with the District and 
the District Consultant. The District shall cause a gopher tortoise survey to be 
conducted prior to Contractor’s start of work; burrow locations and setbacks will 
be flagged and must be avoided.  Protected wildlife is listed below: 
 
3.2.5.1 Federal Protected Species (Not observed onsite, however suitable 

habitat) 
• Eastern Indigo Snake (Dryarchon corais coupen) 
• Wood Stork (Mycteria Americana) 
 

3.2.5.2 State Protected Species (Observed onsite) 
• Gopher tortoise (Gopherus Polyphemus 
• Bald eagle (Haliaeetus leucocephalus) 
• Florida sandhill crane (Grus Canadensis pratensis) 
• Limpkin (Aramus guarauna) 
• Little blue heron (Egretta caerulea) 
• Reddish egret (Egretta rufescens) 
• Snowy egret (Egretta thula) 
• Tricolored heron (Egretta tricolor) 
• White ibis (Eudocimus albus) 
• Roseate spoonbill (Platalea ajaia) 
 

3.2.5.3 State Protected Species (Not observed onsite, however suitable habitat) 
• Florida scrub-jay (Aphelocoma coerulescens) 
• Black skimmer (Rynchops niger) 
• Brown pelican (Pelecanus occidentalis) 
• Burrowing owl (Athene cunicularia) 
• American oystercatcher (Haematopus palliates) 
 

3.2.6 Two earthen water level restoration structures having rubble rip-rap side slope 
protection and topped with aggregate filled 6” polyethylene geocell containment 
system on prepared subgrade. 
 

3.2.7 All work except for quarterly maintenance of all enhanced/restored/created 
wetlands and upland habitats shall be substantially complete within 45 calendar 
days from issuance of the Notice to Proceed (NTP) and finally complete within 90 
calendar days thereafter. Contractor shall carry out quarterly plant maintenance 
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for a three (3) year period (12 quarters) from final completion to ensure the 
success of the habitat. 

 
It is essential that the Contractor can meet the District’s demand within the time schedule 
provided for the Project. The Contractor must be able to provide sufficient equipment and 
personnel to meet District deadlines and to timely complete the work, including the 
quarterly maintenance services throughout the term of the contract. 

 
3.3 GENERAL REQUIREMENTS AND TECHNICAL SPECIFICATIONS.   

 
Refer to Reference Documents for General Requirements, Technical Specifications, and 
Measurement details. 

 
3.4 SURVEY CONTROL.   

 
Horizontal and vertical survey control is referenced in the Plans. The Contractor will be 
responsible for the protection and preservation of survey benchmarks and reference 
points established by the District. The Contractor will be responsible for the cost of re-
establishing survey control by the District and any mistakes that may be caused by the 
loss or disturbance of survey control. 

 
PART IV – BID RESPONSE 

 
4.1 BASIS FOR AWARD OF CONTRACT.   

 
The District will award the contract to the lowest responsive, responsible bidder. The 
District reserves the right to delete line items as required to meet budget limitations. 
Responsive bids must contain all of the following elements at the time of submittal. Failure 
to include in whole or in part any one of the following requirements may be grounds for 
rejection of the bid as non-responsive. 
 
4.1.1 BID BOND.  Bidders will furnish a bid bond, cash, cashier’s check or certified check 

as required by this RFB. 
 

4.1.2 SATISFACTORY REFERENCES.  Bid references must be provided as required 
by this RFB. 

 
4.1.3 ACKNOWLEDGMENT OF ADDENDA.  Bidder must acknowledge receipt of all 

written Addenda and Questions and Answers issued for this RFB on the Bid 
Response Form (Attachment 1). 

 
4.1.4 COMPLETION OF ALL BID DOCUMENTS.  All bid documents and forms included 

in Subparagraph 4.1.4.1 must be completely and accurately filled out and 
submitted with the bid response.  Failure to do so could result in rejection of the bid 
as non-responsive. The bidder must provide costs for all bid items.  

 
4.1.4.1 Bid and Contract forms required with bid submission: 
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• Attachment 1 - Bid Response Form 
• Attachment 2 - Bidder Qualification Requirements 
• Attachment 3 - Certification Regarding Drug-Free Workplace 

Requirements  
• Attachment 4 - Bid Bond 
• Attachment 5 - Public Entity Crimes Statement 
• Attachment 6 - Trench Safety Act and Compliance Form 

 
4.1.4.2 Sample Forms referenced in this RFB: 
 

• Attachment 7 - Performance, Payment and Guaranty Bond  
• Attachment 8 - Sample Agreement 

 
 

The remainder of this page intentionally left blank. 
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Bid and Contract 
Forms Required with 

Bid Submission
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ATTACHMENT 1 
BID RESPONSE FORM 

FOR 
MYAKKA STATE FOREST WATER QAULITY AND BANK STABILIZATION IN 

SARASOTA COUNTY 
BID NUMBER RFB 2107 

 
The undersigned bidder agrees to furnish and to deliver as indicated, FOB destination point at the project site within the Myakka 
State Forest in Sarasota County, Florida, for the prices quoted thereon as follows: 
 
Firm prices will be stated and include all packing, handling, shipping, transportation, travel charges and installation. 
 

BASE BID 

ITEM# DESCRIPTION QUANTITY UNIT UNIT  
COST ($) 

TOTAL 
COST($) 

1 Mobilization 1 LS   
2 Erosion Control Prog. / NPDES Permit / Reporting 1 LS   

3 Survey (Const. Staking & As-Built Survey) 1 LS   

4 Clearing & Grubbing w/ Exotics Removal  1 LS   

5 Earthwork 1 LS   

6 Riprap Rubble Double Layer (6” Type A) including 
Granular Bedding & Geotextile D-1 175 SY   

7 Riprap Rubble Double Layer (12" Type B) including 
Granular Bedding & Geotextile D-1  320 SY   

8 Riprap Rubble (24" Type D) including Granular 
Bedding & Geotextile D-1 200 SY   

9 Floating Turbidity Barrier  1 LS   

10 Staked Silt Fence  1 LS   
11 RCP Pipe 14" x 23" (2 runs at 40') 1 LS   

12 Mitered End Section for 14" x 23" ERCP 4 EA   

13 Cellular Confinement System 6" Deep HDPE Geocell 
including geotextile D-1 1 LS   

14 Grassing - Sodding of slopes 2000 SY   

15 Pickerel Weed (Pontederia cordata), minimum 2-inch 
liners or larger 426 EA   

16 Spike Rush (Eleocharis spp.), minimum 2-inch liners or 
larger 2657 EA   

17 Sand Cordgrass (Spartina bakeri), minimum 2-inch liners 
or larger 595 EA   

18 Quarterly Plant Maintenance - 3 years (12 quarters) 12 EA   

19 Contingency 1 LS $40,000.00 $40,000.00 
 

TOTAL LUMP SUM BASE BID $ 

TOTAL LUMP SUM BASE BID IN WORDS: (Type or Clearly Written) 
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ATTACHMENT 1 (Cont.) 
BID RESPONSE FORM 

FOR 
MYAKKA STATE FOREST WATER QUALITY AND BANK STABILIZATION IN 

SARASOTA 
BID NUMBER RFB 2107 

 
The undersigned bidder has carefully read this Request for Bids (RFB) and its provisions, terms and conditions covering the 
equipment, materials, supplies or services as called for, and fully understands the requirements and conditions.  Bidder certifies 
that this bid is made without prior understanding, agreement, or connection with any corporation, firm, entity, or person 
submitting a bid for the same goods/services (unless otherwise specifically noted), and is in all respects fair and without 
collusion or fraud.  Bidder agrees to be bound by all the terms and conditions of this RFB and certifies that the person signing 
this bid is authorized to bind the bidder.  Bidder agrees that if bidder is awarded this RFB, bidder will provide the services as 
stipulated. 
 
The undersigned bidder certifies that the Attachment 2, Bidder Qualification Requirements information provided is true and 
correct to the best of his/her knowledge.  
 
The undersigned bidder has also carefully read any Addenda and Questions and Answers issued for this RFB.  (Addenda and 
Questions and Answers are available at the District’s Procurement Website www.watermatters.org/procurement and 
www.demandstar.com.  Each bidder is responsible for reviewing these documents and listing their numbers below.) 
 
Addenda Number: ___ ___ ___ ___ ___ ___ ___ ___ ___ ___ ___ 
 
Questions and Answers Set Number:  ___ ___ ___ ___ ___ ___ ___ ___ ___ 
 
� Bidder has not been debarred by a political agency within the State of Florida. 
 
________________________________________________________________________________________________ 
Bidder Name (Company Name as Contained on Corporate Seal) 
 
________________________________________________________________________________________________ 
Mailing Address      City   State   Zip 
Code 
 
________________________________________________________________________________________________ 
Physical Address     City   State   Zip Code 
 
________________________________________________________________________________________________ 
Telephone Number Fax Number Email Address  
 
 
________________________________________________________________________________________________ 
Authorized Signature  Date Print/Type Name and Title 
 
 
NOTE:  If you are entering a "No Bid," please state reason below and return this form. 
  

http://www.watermatters.org/procurement
http://www.demandstar.com/
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ATTACHMENT 2 
BIDDER QUALIFICATION REQUIREMENTS  

FOR 
MYAKKA STATE FOREST WATER QUALITY AND BANK STABILIZATION IN 

SARASOTA COUNTY 
BID NUMBER RFB 2107 

 
Bidder must provide a minimum of three (3) references within the past seven years that meet the requirements below. 

 
BIDDER 

Bidder must demonstrate Bidder’s experience and expertise in successfully completing similar Projects in scope and 
magnitude that meet the minimum stated requirements for each project reference. Specific projects, locations and contractor 
who performed work must be provided. 

1. Project(s) completed by the Contractor and/or one of the subcontractors included as part of the construction team. 
2. Restoration work with constructed value of at least two hundred thousand dollars ($200,000). 
3. Restoration work with native wetland species as listed in this RFB.  
4. Earthwork project(s) involving site clearing, excavation, hauling, placing, embankment, grading and compacting. 

 
Bidder Name:       
 
1. Business Name:                        

 
Contact Person:                        
 
Address:                          
 
Phone No.:             Email Address:         
 
Commencement Date:          Completion Date:         
 
Overview of Service Performed:                    
 
                           
 

2.   Business Name:                        
 
Contact Person:                        
 
Address:                          
 
Phone No.:             Email Address:         
 
Commencement Date:          Completion Date:         
 
Overview of Service Performed:                    
 
                           
 

3. Business Name:                         
 
Contact Person:                         
 
Address:                          
 
Phone No.:             Email Address:         
 
Commencement Date:          Completion Date:         
 
Overview of Service Performed:                    
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ATTACHMENT 2 
(continued) 

BIDDER QUALIFICATION REQUIREMENTS  
FOR 

MYAKKA STATE FOREST WATER QUALITY AND BANK STABILIZATION IN 
SARASOTA COUNTY 

BID NUMBER RFB 2107 
 
 
 
 
 
 

WORK CATEGORIES AND KEY SUBCONTRACTORS: 
 

 Bidder must submit with its response a list of subcontractors who will perform the work in 
each of the following categories (“Key Subcontractors”). An English-speaking supervisor 
is required on-site for each Work Category shown below. List the name of the proposed 
subcontractor, or “Bidder” if the bidder will perform the work, after each work category: 

 
(1) Restoration work with construction         

(2) Restoration work with native wetland species      

(3) Earthwork project(s) 

a. site clearing         

b. excavation         

c. hauling         

d. placing         

e. embankment         

f. grading         

g. compacting         

 

The remainder of this page intentionally left blank. 
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ATTACHMENT 3 
CERTIFICATION REGARDING DRUG-FREE WORKPLACE REQUIREMENTS 

FOR  
MYAKKA STATE FOREST WATER QUALITY AND BANK STABILIZATION IN 

SARASOTA COUNTY 
BID NUMBER RFB 2107 

 
Bidder certifies that it will or will continue to provide a drug-free workplace by: 
 
1. Publishing a statement notifying employees that the unlawful manufacture, distribution, dispensing, possession, or use of 

a controlled substance is prohibited in the bidder's workplace and specifying the actions that will be taken against 
employees for violation of such prohibition. 
 

2. Establishing an ongoing drug-free awareness program to inform employees about: 
 

2.1 The dangers of drug abuse in the workplace. 
2.2 The bidder's policy of maintaining a drug-free workplace. 
2.3 Any available drug counseling, rehabilitation, and employee assistance programs. 
2.4 The penalties that may be imposed upon employees for drug abuse violations occurring in the workplace. 

 
3. Making it a requirement that each employee to be engaged in the performance of the work be given a copy of the statement 

required by paragraph 1. 
 

4. Notifying the employee in the statement required by paragraph 1 that, as a condition of employment under the bid, the 
employee will: 

 
4.1 Abide by the terms of the statement. 
4.2 Notify the employer in writing of his or her conviction for a violation of a criminal drug statute occurring in the 

workplace no later than five calendar days after such conviction. 
 

5. Notifying the District in writing, within ten calendar days after receiving notice under subparagraph 4.2 from an employee 
or otherwise receiving actual notice of such conviction. Employers of convicted employees must provide notice, including 
position title, to every Federal agency on whose activity the convicted employee was working, unless the Federal agency 
has designated a central point for the receipt of such notices. Notice shall include the identification number(s) of each 
affected grant. 
 

6. Taking one of the following actions, within 30 calendar days of receiving notice under subparagraph 4.2, with respect to 
any employee who is so convicted: 

 
6.1 Taking appropriate personnel action against such an employee, up to and including termination, consistent with 

the requirements of the Rehabilitation Act of 1973, as amended. 
6.2 Requiring such employee to participate satisfactorily in a drug abuse assistance or rehabilitation program approved 

for such purposes by a Federal, State, or local health, law enforcement, or other appropriate agency. 
 

7. Making a good faith effort to continue to maintain a drug-free workplace through implementation of paragraphs 1 through 
6 above. 
 

Bidder may insert in the space provided below the site(s) for the performance of work done in connection with this specific bid: 
 

Place of Performance (Street address, city, county, state, zip code) 
 

_______________________________________________________________________ 
 
_______________________________________________________________________ 
 
_______________________________________________________________________ 

 
 
 

Company: ______________________________________ 
 

By: ____________________________________________ 
 Signature of Authorized Representative  Date  
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ATTACHMENT 4 
BID BOND 

MYAKKA STATE FOREST WATER QUALITY AND BANK STABILIZATION IN 
SARASOTA COUNTY 

BID NUMBER RFB 2107 
 
State of Florida 
 
Know all men by these presents, that,                                                                                      as Principal 

and       , as Surety, are held and firmly bound unto the Southwest 

Florida Water Management District (District) in the sum of                                                                            Dollars  

($                                    ) (five percent (5%) of the amount bid) lawful money of the United States, for 

the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, 

administrators and successors, jointly and severally, firmly by these presents.  The condition of this 

obligation is that the principal has submitted the attached bid, dated     for the (Bid). 

NOW, THEREFORE, if the principal shall not withdraw said Bid within ninety day (90) days after date 

of opening thereof, and shall within ten (10) days from the date of Notice of Intended Award enter into 

(i) a written contract with the District, in accordance with the term and conditions of the District's RFB 

and the Bid, and (ii) a Performance, Payment and Guaranty Bond with good and sufficient surety or 

sureties, as may be required, for the payment, faithful performance and proper fulfillment of such 

contract, then this obligation shall be void; otherwise the sum herein stated shall be due and payable to 

the District, and Surety shall immediately pay the District upon demand the above sum, not as a penalty, 

but as liquidated damages for the failure of said Principal. 
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IN WITNESS WHEREOF, the above bounden parties have executed this instrument under their several 

seals this            day of                       , A.D., 20       , the name and corporate seal of each corporate 

party being hereto affixed and these presents duly signed by its undersigned representative, pursuant 

to authority of its governing body. 

 
IN PRESENCE OF: 
 
            (SEAL) 
(Witness)     (Individual Principal) 
 
                                                                
Business Address  City/State/Zip Code 
 
                                                              (SEAL) 
(Witness)  (Individual Principal) 
 
                                                                
Business Address  City/State/Zip Code 
 
              

 (Corporate Principal or Company Name) 
 
                                                                
Business Address  City/State/Zip Code 
 
ATTEST: 
                                                        BY:       (SEAL) 
Secretary  Signature of Authorized Company Official 
 
       ______  

 (Title) 
 
         
 (Corporate Surety) 

 
                                                                 
Business Address  City/State/Zip Code 
 
 
ATTEST: 
 
                                                         BY:          

 (Signature of Surety Official, Title) 
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ATTACHMENT 5 
PUBLIC ENTITY CRIMES STATEMENT 

MYAKKA STATE FOREST WATER QUALITY AND BANK STABILIZATION IN 
SARASOTA COUNTY 

BID NUMBER RFB 2107 
 

Sworn Statement Under Section 287.133(3)(a), 
Florida Statutes, on Public Entity Crimes  

 
This Statement must be signed in the presence of a Notary Public or other officer authorized to administer oaths: 
 
1. This sworn statement is submitted to Southwest Florida Water Management District by 
 

             
   
(print individual's name and title) 
 
for  

 
             
   
(print name of entity submitting sworn statement) 
 
Whose business address is 
 
             
   
 
             
   
  
and (if applicable) its Federal Employer Identification Number (FEIN) is     (if the 
entity has no FEIN, include the Social Security number of the individual signing this sworn statement): 

  
2. I understand that a "public entity crime" as defined in Section 287, I 33(l)(g), Florida Statutes, means a 

violation of any state or federal law by a person with respect to and directly related to the transaction of 
business with any public entity or with an agency or political subdivision of any other state or with the United 
States, including, but not limited to, any bid, proposal, reply, or contract for goods or services, any lease for 
real property, or any contract for the construction or repair of a public building or public work, involving 
antitrust, fraud, theft, bribery, collusion, racketeering, conspiracy, or material misrepresentation. 

 
3. I understand that "convicted" or "conviction" as defined in Section 287. 133(l)(b), Florida Statutes, means a 

finding of guilt or a conviction of a public entity crime, with or without an adjudication of guilt, ill any federal 
or state trial court of record relating to charges brought by indictment or information after July 1, 1989, as a 
result of a jury verdict, nonjury trial, or entry of a plea of guilty or nolo contendere. 

 
4. I understand that an "affiliate" as defined in Section 287. 1 33(l)(a), Florida Statutes, means: 

a. A predecessor or successor of a person convicted of a public entity crime; or 
b. An entity under the control of any natural person who is active in the management of the entity and 

who has been convicted of a public entity crime. The term "affiliate" includes those officers, directors, 
executives, partners, shareholders, employees, members, and agents who are active in the 
management of an affiliate. The ownership by one person of shares constituting a controlling interest 
in another person, or a pooling of equipment or income among persons when not for fair market value 
under an arm's length agreement, shall be a prima facie case that one person controls another person. 
A person who knowingly enters into a joint venture with a person who has been convicted of a public 
entity crime in Florida during the preceding 36 months shall be considered an affiliate. 
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5. I understand that "person" as defined in Section 287.133(1)(e), Florida Statutes, means any natural person 
or entity organized under the laws of any state or of the United States with the legal power to enter into a 
binding contract and which bids or applies to bid on contracts for the provision of goods or services let by a 
public entity, or which otherwise transacts or applies to transact business with a public entity. The tel1ll 
"person" includes those officers, directors, executives, partners, shareholders, employees, members, and 
agents who are active in management of an entity. 

 
6. Based on information and belief, the statement which I have marked below is true in relation to the entity 

submitting this sworn statement. [indicate which statement applies] 
 

   Neither the entity submitting this sworn statement, nor any of its officers, directors, executives; partners, 
shareholders, employees, members, or agents who are active in the management of the entity, nor any 
affiliate of the entity, has been charged with and convicted of a public entity crime subsequent to July 
1, 1989. 

 
   The entity submitting this sworn statement, or one or more of its officers, directors, executives, partners, 

shareholders, employees, members or agents who are active in the management of the entity, or an 
affiliate of the entity, has been charged with and convicted of a public entity crime subsequent to July 
1, 1989. 

 
    The entity submitting this sworn statement, or one or more of its officers, directors, executives, partners, 

shareholders, employees, members, or agents who are active in the management of the entity, or an 
affiliate of the entity, has been charged with and convicted of a public entity crime subsequent to July 
1, 1989. However, there has been a subsequent proceeding before a Hearing Officer of the State of 
Florida, Division of Administrative Hearings and the Final Order entered by the Hearing Officer 
determined that it was not in the public interest to place the entity submitting this sworn statement on 
the convicted vendor list. [attach a copy of the final order] 

 
I understand that the submission of this form to the contracting officer for the public entity identified in 
paragraph (1) above is for the public entity only and, that this form is valid through December 31 of the 
calendar year in which it is filed. I also understand that I am required to inform the public entity prior to 
entering into a contract in excess of the threshold amount provided in Section 287.017, Florida Statutes 
for CATEGORY TWO of any change in the information contained in this form. 
 
 
BIDDER:            
 (Signature) Date 
 
STATE OF FLORIDA COUNTY OF  ___________________________ 
 
 The foregoing instrument was acknowledged before me, by means of ☐ physical presence or ☐ online 

notarization, this ___ day of ________________, 201__  

by ________________________ as _________________________ 

of ________________________________, a ________________________ corporation, on behalf of  

the corporation.  He/she is personally known to me or has produced ________________ as identification. 

 

 ____________________________________________  

 

Name typed/printed:        

Notary Public, State of Florida Commission No:      

My Notary Commission Seal: 
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ATTACHMENT 6 
MYAKKA STATE FOREST WATER QUALITY AND BANK STABILIZATION IN 

SARASOTA COUNTY 
BID NUMBER RFB 2107 

 
TRENCH SAFETY ACT COMPLIANCE FORM 

 
1.  The bidder acknowledges the existence of the Florida Trench Safety Act at §553.60 through 553.64, Florida Statutes 

(hereinafter called the "Act") and the requirements established herein. 
 
2.  The bidder further acknowledges that the Act established the Federal excavation safety standards set forth at 29 CFR Part 

1926, Subpart P as the Interim State standard applicable to this project in regards to trench safety. 
 
3.  The bidder will comply with all applicable trench safety standards, during all phases of the work, if awarded the contract, 

and will ensure that all subcontractors will also comply with the Act. 
 
4.  The bidder will consider the geotechnical information available from the District, from its own sources and all other 

relevant information in its design of the trench safety system it will employ on the subject project. The bidder 
acknowledges that the District is not obligated to provide such information, that bidder is not to rely solely on such 
information if provided, and that bidder is solely responsible for the selection of the data on which he relies in designing 
said safety system, as well as for the system itself. 

 
5.   The bidder acknowledges that included in the Total Price in the Bid Form are costs for complying with the Florida Trench 

Safety Act, which is in effect as of October 1, 1990. The undersigned further identifies the costs to be $______ per lineal 
foot. 

 
6.   The amount in Item 5 herein includes the following Trench Safety Compliance Methods and the units of each safety 

measure. The unit costs and the unit prices are shown solely for the purpose of compliance with the procedural 
requirements of the Act.   

  
Trench Safety  Unit   
 Compliance Method  (LF, SY)  Quantity  Unit Cost  Extended Cost 

 
A.  _________________________ _______ _______ $__________ $___________ 
B.  _________________________ _______ _______ $__________ $___________ 
C.  _________________________ _______ _______ $__________ $___________ 
D.  _________________________ _______ _______ $__________ $___________ 

  
    Total:   $___________ 

 
Use additional blank sheets to further itemize if more room is required. 

 
7.  Acceptance of the bid to which this certification and disclosure applies in no way represents that the District or its 

representatives have evaluated or determined that the above costs are adequate to comply with the applicable trench safety 
requirements, nor does it in anyway relieve the undersigned of his sole responsibility for complying with all applicable 
safety requirements. 

 
 

Company: _________________________________ 
 
 
By: _______________________________________ 
 Signature of Authorized Representative  Date 
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Sample Forms 
Referenced in this 

RFB
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ATTACHMENT 7 
PERFORMANCE, PAYMENT AND GUARANTY BOND 

FOR 
MYAKKA STATE FOREST WATER QUALITY AND  
BANK STABILIZATION IN SARASOTA COUNTY 

BID NUMBER RFB 2107 
 
State of   Bond No. 
 
County of   
 
KNOW ALL MEN BY THESE PRESENTS THAT _____________________ as Principal, 
whose principal business address and telephone number are ________________, hereinafter 
referred to as "Principal," and ________________________ as Surety, a corporation duly 
existing and organized under the laws of the State of ___________________ having its home 
office in the City of __________________ and licensed to do business in the State of Florida, 
whose current business address and telephone number are listed as 
_________________________________, hereinafter referred to as "Surety," are held and 
firmly bound unto the Southwest Florida Water Management District, as Owner, whose address 
is 2379 Broad Street (U.S. 41 South), Brooksville, Florida, 34604-6899, and whose telephone 
number is (352) 796-7211, hereinafter referred to as the "District," in the sum of 
______________________________________ Dollars ($________), as may be increased 
through contract modifications, for the payment of which the Principal and Surety bind 
themselves, their respective heirs, administrators, executors, personal representatives, 
successors and assigns jointly and severally. 
 
WHEREAS the Principal entered into Agreement No. with the District, for the 
 Project located in the County of  , Florida 
and said Agreement includes all Agreement designs, specifications, plans, drawings, 
modifications, additions, deletions, and instruments attached together and made a part of said 
Agreement, hereinafter referred to as the "Agreement," pursuant to which the Principal is to 
furnish, at its own cost and expense, all necessary services, labor, materials and equipment 
necessary to completely perform, in a thorough and workmanlike manner, all work 
contemplated under said Agreement and in accordance with the terms of said Agreement, to 
(description of project improvements and address of project; owner's name and address if not 
District). 
 
NOW, THEREFORE, the conditions of this obligation are such that if the Principal: 
 
(i) performs all the terms and conditions of the aforementioned Agreement which is made a 
part of this Bond by reference, and fulfills, in all respects, all obligations there under at the times 
and in the manner prescribed in the Agreement, including the warranty provisions thereof; 
 
(ii) promptly makes payment to all claimants, as defined in Section 255.05(1), Florida Statutes, 
supplying labor, materials and supplies used directly or indirectly by the Principal in the 
prosecution of the work provided for in the Agreement; 
 
(iii) pays the District all losses, damages, expenses, costs and attorney's fees, including 
appellate proceedings, incurred by the District as a result of any act, omission or default, 
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including patent and copyright infringements, on the part of the Principal in connection with the 
performance of the Agreement; 

(iv) performs the guarantee of all work and materials furnished under the Agreement and for 
the time specified in the Agreement; and, 
 
(v) is not placed on the Convicted Vendor List or the Discriminatory Vendor List under Sections 
287.133 and 287.134(2)(a), Florida Statutes, during the performance of the Agreement, 
 
then this obligation shall be void, otherwise it remains in full force. 
 
THE SURETY hereby agrees that any addition, deletion, alteration or modification of the 
Agreement, any extension of time for performance under the Agreement, any increase in price, 
and any other change in the Agreement, or any change in the terms and conditions of the 
Agreement, shall not in any way affect the obligations of the Surety on this Bond, and the Surety 
hereby expressly consents to, and waives notice of, any and all such change. 
 
THIS BOND shall also be security for the performance by the Principal and Surety of the 
following additional covenants and obligations, and the recitals and references herein 
contained shall constitute a part of this Bond and obligation: 
 
(i) Each and every person, natural and artificial, for whose benefits this Bond has been 
executed, as disclosed by the text of this Bond and of the Agreement shall have the same 
several rights of suit or action upon this Bond, as if he or they were the District herein 
specifically mentioned, and the obligations hereof shall be several as to the rights of said 
persons and of the District; provided that the notice requirements and time limitations of Section 
255.05, Florida Statutes, as amended, are met; 
 
(ii) In each and every suit brought against the Principal and Surety upon this Bond in which the 
Plaintiff shall be successful, there shall be assessed therein against the Principal and Surety 
herein, in favor of the Plaintiff therein, reasonable counsel fees, which the Principal and Surety 
hereby expressly agree to pay as part of the costs and expense of such suit; 
 
(iii) In case of annulment or default of the Agreement by the Principal, there shall be assessed 
against the Principal and Surety herein, all expenses including legal services, incidental to 
collecting losses to the District under this Bond; and 
 
Any action instituted by a claimant under this bond for payment must be in accordance with the 
notice and time limitation provisions in Section 255.05(2), F.S. 
 
The effective date of this Performance, Payment and Guaranty Bond shall be concurrent with 
the effective date of the above referenced Agreement between the Principal and the District. 
 
IN WITNESS WHEREOF, the above bounden parties have executed this instrument under 
their several seals on the date indicated above the name and corporate seal of each corporate 
party being hereto affixed and these presents fully signed by its undersigned representative 
pursuant to authority of its governing body or other legally binding authority. 
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ATTEST: 
 

(Corporate Seal) 
 

_________________________________ 
(Print Name of Principal) 

 
_____________________________ BY:_________________________________ 
Secretary as to Principal Title:  
       As authorized agent for Principal 
 
ATTEST: 
 

(Corporate Seal) 
_________________________________ 
(Print Name of Surety) 

 
_____________________________ BY:_________________________________ 
Secretary as to Surety Authorized Agent for Surety 
 
Note: Surety must provide evidence of signature authority, i.e., a certified copy of Power of 

Attorney. 
 
If the Principal or Surety is a Corporation, the appropriate corporate seal must be affixed 
and a Certificate of Corporate Principal attached.  
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ATTACHMENT 8 
SAMPLE AGREEMENT 

FOR 
MYAKKA STATE FOREST WATER QUALITY AND  
BANK STABILIZATION IN SARASOTA COUNTY 

BID NUMBER RFB 2107 
 

AGREEMENT NO.   
 

AGREEMENT 
BETWEEN THE 

SOUTHWEST FLORIDA WATER MANAGEMENT DISTRICT 
AND 

  
FOR 

MYAKKA STATE FOREST WATER QUALITY AND BANK STABILIZATION  
IN SARASOTA, FLORIDA 

 
THIS AGREEMENT is made and entered into by and between the SOUTHWEST FLORIDA 
WATER MANAGEMENT DISTRICT, a public corporation of the State of Florida, whose 
address is 2379 Broad Street, Brooksville, Florida 34604-6899, hereinafter referred to as the 
"DISTRICT," and  , a private corporation, whose address is 
 , hereinafter referred to as the 
"CONTRACTOR." 
 

WITNESSETH: 
 
WHEREAS, the DISTRICT desires to engage the CONTRACTOR to perform all work required 
for the Myakka State Forest Water Quality and Bank Stabilization in Sarasota County, Florida, 
hereinafter referred to as the "PROJECT"; and 
 
WHEREAS, the CONTRACTOR represents that it possesses the requisite skills, knowledge, 
expertise and resources and agrees to provide the desired services to the DISTRICT; and 
 
WHEREAS, the DISTRICT and the CONTRACTOR have agreed on the type and extent of 
services to be rendered by the CONTRACTOR and the amount and method of compensation 
to be paid by the DISTRICT to the CONTRACTOR for services rendered. 
 
NOW THEREFORE, the DISTRICT and the CONTRACTOR, in consideration of the mutual 
terms, covenants and conditions set forth herein, agree as follows: 
 
1. INDEPENDENT CONTRACTOR.  

 
The CONTRACTOR will perform as an Independent Contractor and not as an employee, 
representative or agent of the DISTRICT. 
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2. PROJECT MANAGER AND NOTICES.  
 
Each party hereby designates the employee set forth below as its respective Project 
Manager. Project Managers will assist with PROJECT coordination and will be each 
party's prime contact person. Notices and reports will be sent to the attention of each 
party's Project Manager by U.S. mail, postage paid, by nationally recognized overnight 
courier, or personally to the parties' addresses as set forth in the introductory paragraph 
of this Agreement. Notice is effective upon receipt. 

 
Project Manager for the DISTRICT:  
Robert Dowling 
Southwest Florida Water Management District 
7601 U.S. Highway 301 North (Fort King Highway) 
Tampa, Florida 33637-6759 

 
Project Manager for the CONTRACTOR: 
Name 
Company Name 
Address 
City, State, Zip Code 
 
Any changes to the above representatives or addresses must be provided to the other 
party in writing. 
 
2.1. The DISTRICT'S Project Manager is hereby authorized to approve requests to 

extend a PROJECT task deadline set forth in this Agreement. Such approval must 
be in writing, explain the reason for the extension and be signed by the Project 
Manager and his or her Bureau Chief, or Director if the Bureau Chief is the Project 
Manager, unless the DISTRICT’S Signature Authority provides otherwise. The 
DISTRICT'S Project Manager is not authorized to approve any time extension 
which will result in an increased cost to the DISTRICT or which will exceed the time 
periods set forth in Paragraph 5, below. 
 

3. SCOPE OF WORK.  
 
The CONTRACTOR, upon written notice to proceed from the DISTRICT, agrees to furnish 
all equipment, tools, materials, labor and all other things necessary to complete the 
PROJECT, and perform in accordance with the terms and conditions of this Agreement, 
the Special Project Terms and Conditions, set forth in Exhibit "A," the DISTRICT'S 
Request For Bids 2107 (“RFB”) including all Addenda, and the CONTRACTOR’S 
response to the RFB, which are both incorporated herein by reference, and Exhibit “B”, 
CONTRACTOR’S Progress Schedule. Time is of the essence in the performance of each 
obligation under this Agreement. Any changes to this Scope of Work and associated 
costs, except as provided in Subparagraphs 2.1 and 3.3 herein, must be mutually agreed 
to in a formal written amendment approved by the DISTRICT and the CONTRACTOR 
prior to being performed by the CONTRACTOR, subject to the provisions of Paragraph 4, 
Compensation. 
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3.1. Upon the DISTRICT’S request, the CONTRACTOR must provide a list of all 
proposed subcontractors. The DISTRICT and CONTRACTOR agree that any 
changes to the PROJECT team requires prior written approval from the DISTRICT. 
Such approval must be in writing, explain the reason for the change and be signed 
by the Project Manager and his or her Bureau Chief, or Director in the Bureau Chief 
is the Project Manager. 
 

3.2. No acceptance or approval by the DISTRICT of any subcontractor, supplier or other 
individual or entity, whether initially or as a replacement, shall constitute a waiver 
of any right of the DISTRICT to reject defective work or shall create any DISTRICT 
liability for the acts or omissions of these individuals or entities. 
 

3.3. Change Orders in substantially the form attached and incorporated in Exhibit “D”, 
may be issued by the DISTRICT Project Manager for additional work on an as 
needed basis for ancillary PROJECT services. The CONTRACTOR will provide a 
cost estimate and performance schedule for completing the Change Order. Upon 
approval of the cost estimate and performance schedule, the DISTRICT Project 
Manager will issue the CONTRACTOR a notice to proceed with the Change Order. 
The parties agree that payment for any such ancillary PROJECT services is 
budgeted as contingency and is not to exceed the contingency amount established 
by the DISTRICT. Prior to issuing a Change Order under this provision the 
DISTRICT Project Manager must document the reason for the Change Order and 
obtain written approval from all appropriate DISTRICT staff in accordance with the 
DISTRICT’S Signature Authority. 
 

4. COMPENSATION.  
 
For satisfactory completion of the PROJECT, the DISTRICT will pay the CONTRACTOR 
the sum of __________________________ Dollars ($_________). Except as provided 
below, the DISTRICT will have no obligation beyond this amount. The DISTRICT has also 
budgeted ___________________Dollars ($________) in contingency funds for ancillary 
work that may be required, for a total Project Budget of 
________________________Dollars ($_____________). Payment will be made to the 
CONTRACTOR on a combination of Unit Cost and Fixed Price Work Items basis in 
accordance with the Schedule of Values set forth in Exhibit "C" and individual Change 
Orders issued to the CONTRACTOR. For all Unit Price Work, an amount equal to the sum 
of the extended prices (established for each separately identified item of Unit Price Work 
by multiplying the unit price times the actual quantity of that item); however, the total 
PROJECT cost will not exceed the total amount bid by CONTRACTOR as set forth above, 
including Unit Cost Work Items. Payment will be made in accordance with the Local 
Government Prompt Payment Act, Part VII of Chapter 218, Florida Statutes (F.S.), upon 
receipt of a proper invoice as defined in Subparagraph 4.2. Invoices will be submitted 
monthly by the CONTRACTOR to the DISTRICT electronically at 
invoices@WaterMatters.org, or at the following address: 
 

Accounts Payable Section 
Southwest Florida Water Management District 

Post Office Box 15436 
Brooksville, Florida 34604-5436 

mailto:invoices@WaterMatters.org
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In addition to sending an original invoice to the DISTRICT’S Accounts Payable Section as 
required above, copies of invoices may also be submitted to the DISTRICT’S Project 
Manager in order to expedite the review process. 
 
4.1. The DISTRICT'S performance and payment pursuant to this Agreement are 

contingent upon the DISTRICT'S Governing Board appropriating funds in its 
approved budget for the PROJECT in each Fiscal Year of this Agreement. 
 

4.2. All invoices must include the following information: (1) CONTRACTOR'S name, 
address and phone number (include remit address, if different than principal 
address in the introductory paragraph of this Agreement); (2) CONTRACTOR'S 
invoice number and date of invoice; (3) DISTRICT Agreement number; (4) Dates 
of service; (5) CONTRACTOR'S Project Manager; (6) DISTRICT'S Project 
Manager; (7) Progress Report with the CONTRACTOR Project Manager's 
assessment of the PROJECT'S actual progress as compared to the Progress 
Schedule; and (8) Supporting documentation necessary to satisfy auditing 
purposes, for cost and project completion. Invoices that do not conform with this 
paragraph will not be considered a proper invoice. Disputes will be resolved in 
accordance with the DISTRICT’S dispute resolution procedure. 
 

4.3. If an invoice does not meet the requirements of this Agreement, the DISTRICT’S 
Project Manager, after consultation with his or her Bureau Chief, will notify the 
CONTRACTOR in writing that the invoice is improper and indicate what corrective 
action on the part of the CONTRACTOR is needed to make the invoice proper. If 
a corrected invoice is provided to the DISTRICT that meets the requirements of the 
Agreement, the invoice will be paid within ten business days after the date the 
corrected invoice is received by the DISTRICT. 

 
4.4. In the event any dispute or disagreement arises during the course of the 

PROJECT, including those concerning whether a deliverable should be approved 
by the DISTRICT, the CONTRACTOR will continue to perform the PROJECT work 
in accordance with the DISTRICT’S instructions and may claim additional 
compensation. The CONTRACTOR is under a duty to seek clarification and 
resolution of any issue, discrepancy, or dispute by providing the details and basis 
of the dispute with a request for additional information, additional compensation, or 
schedule adjustment, as appropriate, to the DISTRICT’S Project Manager no later 
than ten (10) days after the precipitating event. If not resolved by the Project 
Manager, in consultation with his or her Bureau Chief, the dispute will be forwarded 
to the Assistant Executive Director. The Assistant Executive Director in 
consultation with the DISTRICT’S Office of General Counsel will issue a final 
determination. The CONTRACTOR will proceed with the PROJECT in accordance 
with the DISTRICT’S determination; however, such continuation of work will not 
waive the CONTRACTOR’S position regarding the matter in dispute. No PROJECT 
work will be delayed or postponed pending resolution of any disputes or 
disagreements. 
 

4.5. By October 5th of each year of the Agreement, the CONTRACTOR must provide 
the following documentation to the DISTRICT for all services performed through 
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September 30th: i) invoices for completed, accepted and billable tasks, ii) an 
estimate of the dollar value of services performed, but not yet billable. 
 

4.6. Each CONTRACTOR invoice must include the following certification, and the 
CONTRACTOR hereby delegates authority by virtue of this Agreement to its 
Project Manager to affirm said certification: 
 

"I hereby certify that the costs requested for payment, as represented in this 
invoice, are directly related to the performance under the Aquifer Recharge at 
Myakka State Forest in Sarasota County, Florida Agreement between the 
Southwest Florida Water Management District and _____________________ 
(Agreement No.________________), are allowable, allocable, properly 
documented, and are in accordance with the approved project budget." 

 
4.7. The DISTRICT will hold back a retainage of five percent (5%) of each invoice 

amount. Retainage will not be held on permits, insurance, bond, utility charges and 
plant maintenance. Retainage will be released by the DISTRICT and the 
CONTRACTOR in accordance with the Local Government Prompt Payment Act, 
Part VII of Chapter 218, F.S. Prior to the DISTRICT'S release of final payment, the 
CONTRACTOR must provide the DISTRICT with a properly executed Affidavit 
stating that the CONTRACTOR has complied with the Local Government Prompt 
Payment Act with respect to all lower tier entities such as subcontractors, suppliers, 
etc., and that all taxes have been paid, a Final Release of Lien and a Consent of 
Surety to Final Payment. Sample forms are set forth in Exhibit "D." 
 

4.8. The DISTRICT may, in addition to other remedies available at law or equity, retain 
such monies from amounts due CONTRACTOR as may be necessary to satisfy 
any claim for damages, penalties, costs and the like asserted by or against the 
DISTRICT. The DISTRICT may set off any liability or other obligation of the 
CONTRACTOR or its affiliates to the DISTRICT against any payments due the 
CONTRACTOR under any contract with the DISTRICT. The DISTRICT reserves 
the right to withhold payment until samples, shop drawings, Architect's certificates, 
additional bonds, or any other things required by this Agreement have been 
submitted to the satisfaction of the DISTRICT'S Project Manager. 
 

5. EFFECTIVE DATE; TIME. 
 
The Agreement will be effective upon execution by all parties (effective date of this 
Agreement). The time period from the District’s written Notice to Proceed (NTP) to 
Substantial Completion shall be no more than forty-five (45) calendar days. Final 
completion shall be no more than forty-five (45) calendar days from Substantial 
Completion. During the period that is 36 months (12 quarters) after final completion, 
CONTRACTOR shall provide quarterly plant maintenance services for all wetlands and 
upland habitats enhanced/restored/created under this Agreement to ensure such habitat’s 
success, including maintenance of native plant species, and controlling exotic and 
nuisance vegetation within the PROJECT boundary. 
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6. PROJECT RECORDS AND DOCUMENTS. 
 
The CONTRACTOR, upon request, will permit the DISTRICT to examine or audit all 
PROJECT related records and documents during or following completion of the 
PROJECT at no cost to the DISTRICT. Payments made to the CONTRACTOR under this 
Agreement shall be reduced for amounts found to be not allowable under this Agreement 
by an audit. If an audit is undertaken by the DISTRICT, all required records shall be 
maintained until the audit has been completed and all questions arising from it are 
resolved. The CONTRACTOR will maintain all such records and documents for at least 
three (3) years following completion of the PROJECT. 
 
6.1. Each party shall allow public access to PROJECT documents and materials made 

or received by either party in accordance with the Public Records Act, Chapter 119, 
F.S. To the extent required by Section 119.0701, F.S., the CONTRACTOR shall 
(1) keep and maintain public records required by the DISTRICT to perform the 
service; (2) upon request from the DISTRICT’S custodian of public records, provide 
the DISTRICT with a copy of the requested records or allow the records to be 
inspected or copied within a reasonable time at a cost that does not exceed the 
cost provided by law; (3) ensure that public records that are exempt or confidential 
and exempt from public records disclosure requirements are not disclosed except 
as authorized by law for the duration of the term of this Agreement and following 
completion of the Agreement if the CONTRACTOR does not transfer the records 
to the DISTRICT; and (4) upon completion of this Agreement, transfer, at no cost 
to the DISTRICT, all public records in possession of the CONTRACTOR or keep 
and maintain public records required by the DISTRICT to perform the service. If 
the CONTRACTOR transfers all public records to the DISTRICT upon completion 
of this Agreement, the CONTRACTOR shall destroy any duplicate public records 
that are exempt or confidential and exempt from public records requirements. If the 
CONTRACTOR keeps and maintains public records upon completion of this 
Agreement, the CONTRACTOR shall meet all applicable requirements for retaining 
public records. All records stored electronically must be provided to the DISTRICT, 
upon request from the DISTRICT’S custodian of public records, in a format that is 
compatible with the information technology systems of the DISTRICT. 
 

6.2. IF THE CONTRACTOR HAS QUESTIONS REGARDING THE 
APPLICATION OF CHAPTER 119, FLORIDA STATUTES, TO THE 
CONTRACTOR’S DUTY TO PROVIDE PUBLIC RECORDS 
RELATING TO THIS CONTRACT, CONTACT THE CUSTODIAN OF 
PUBLIC RECORDS by telephone at 352-796-7211, ext. 4555, by email 
at RecordsCustodian@SWFWMD.state.fl.us, or at the following 
mailing address: 
 

Public Records Custodian 
Southwest Florida Water Management District 

2379 Broad Street 
Brooksville, Florida 34604-6899 

 

mailto:Peggy.Meinhardt@Watermatters.org
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Any changes to the above contact information will be provided to the 
CONTRACTOR in writing. 
 

6.3. This provision shall survive the termination or expiration of this Agreement. 
 
7. OWNERSHIP OF DOCUMENTS AND OTHER MATERIALS. 
 

All documents, including reports, drawings, estimates, programs, manuals, specifications, 
and all goods or products, including intellectual property and rights thereto, purchased 
under this Agreement with DISTRICT funds or developed in connection with this 
Agreement will be and will remain the property of the DISTRICT. 
 

8. REPORTS. 
 
The CONTRACTOR will provide the DISTRICT with any and all reports, models, studies, 
maps, or other documents resulting from the PROJECT at no cost to the DISTRICT. 
 

9. INDEMNIFICATION. 
 

The CONTRACTOR agrees to indemnify and hold harmless the DISTRICT and all 
DISTRICT agents, employees and officers from and against all liabilities, claims, 
damages, expenses or actions, either at law or in equity, including attorney fees and costs 
and attorney fees and costs on appeal, to the extent caused by the negligence, 
recklessness, or intentional wrongful misconduct of the CONTRACTOR, its agents, 
employees, subcontractors, assigns, heirs or anyone for whose acts or omissions any of 
these persons or entities may be liable during the CONTRACTOR'S performance under 
this Agreement. This provision shall survive the termination or expiration of this 
Agreement. 
 

10. INSURANCE REQUIREMENT. 
 

The CONTRACTOR must maintain during the entire term of this Agreement, insurance in 
the following kinds and amounts or limits with a company or companies authorized to do 
business in the State of Florida and will not commence work under this Agreement until 
the DISTRICT has received an acceptable certificate of insurance showing evidence of 
such coverage. Certificates of insurance must reference the DISTRICT Agreement 
Number and Project Manager. 
 
10.1. Liability insurance on forms no more restrictive than the latest edition of the 

Commercial General Liability policy (CG 00 01) of the Insurance Services Office 
without restrictive endorsements, or equivalent, including watercraft liability, with 
the following minimum limit and coverage: 
 

$1,000,000 Per Occurrence 
 

10.2. Vehicle liability insurance, including owned, non-owned and hired autos with the 
following minimum limits and coverage: 
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Bodily Injury Liability per Person ......................................................... $100,000 
Bodily Injury Liability per Occurrence .................................................. $300,000 
Property Damage Liability ................................................................... $100,000 

or 
Combined Single Limit ......................................................................... $500,000 

 
10.3. The DISTRICT and its employees, agents, and officers must be named as 

additional insured on the general liability policy to the extent of the DISTRICT'S 
interests arising from this Agreement. 
 

10.4. The CONTRACTOR must carry workers' compensation insurance in accordance 
with Chapter 440, F.S. if applicable. If CONTRACTOR hires or leases employees 
through a third-party arrangement, the DISTRICT must have a certificate of 
workers’ compensation coverage evidencing coverage for the CONTRACTOR 
from the third party. If the CONTRACTOR does not carry workers’ compensation 
coverage, CONTRACTOR must submit to the DISTRICT both an affidavit stating 
that the CONTRACTOR meets the requirements of an independent contractor as 
stated in Chapter 440, F.S. and a certificate of exemption from workers' 
compensation coverage. 

 
10.5. The CONTRACTOR shall provide a builder’s risk insurance policy (all-risk perils 

including flood) to the DISTRICT in the amount of one hundred percent (100%) of 
the value of the complete building/structure. The DISTRICT is to be named as 
additional insured on the policy. 
 

10.6. CONTRACTOR must notify the DISTRICT in writing of the cancellation or material 
change to any insurance coverage required by this Agreement. Such notification 
must be provided to the DISTRICT within five (5) business days of the 
CONTRACTOR’S notice of such cancellation or change from its insurance carrier. 
 

10.7. The CONTRACTOR must obtain certificates of insurance from any subcontractor 
otherwise the CONTRACTOR must provide evidence satisfactory to the DISTRICT 
that coverage is afforded to the subcontractor by the CONTRACTOR'S insurance 
policies. 
 

11. BONDING REQUIREMENTS. 
 

Prior to the effective date of this Agreement, the CONTRACTOR, at its sole expense, will 
provide the DISTRICT with a Performance, Payment and Guaranty Bond in the amount 
of ________________________ Dollars ($____________) as security for the 
performance of all the CONTRACTOR'S obligations under this Agreement pursuant to the 
terms and conditions of Section 255.05, F.S. The bond must be in a form and with sureties 
that are acceptable to the DISTRICT and must provide that it will remain in full force and 
effect during the entire term of this Agreement, plus one (1) year from the date of the 
DISTRICT’S acceptance of the PROJECT at final completion. The CONTRACTOR 
agrees to repair, replace or otherwise correct any defects in the work performed or 
furnished according to the terms and conditions of this Agreement. If the DISTRICT 
determines that any part of the PROJECT is defective and requires repair or replacement, 
the DISTRICT will notify the CONTRACTOR of the defect in writing. If the CONTRACTOR 
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refuses or neglects to repair, replace or otherwise satisfactorily correct the defect within 
the time specified by the DISTRICT, the DISTRICT has the option to have the work 
performed or furnished by others and the cost will be paid by the CONTRACTOR or its 
surety. 
 
Any increase in the amount of this Agreement will require the CONTRACTOR to 
automatically increase the Performance, Payment and Guaranty Bond to equal the 
revised amount. The CONTRACTOR must provide the DISTRICT with evidence of same 
prior to commencing the additional work.  

 
12. TERMINATION WITHOUT CAUSE.  

 
This Agreement may be terminated by the DISTRICT without cause upon ten (10) days 
written notice to the CONTRACTOR. Termination is effective upon the tenth (10th) day 
as counted from the date of the written notice. In the event of termination under this 
paragraph, the CONTRACTOR will be entitled to compensation for all services provided 
to the DISTRICT up to the date of termination on a pro-rated basis and which are within 
the Scope of Work, are documented in the Budget, and are allowed under this Agreement. 
 

13. DEFAULT. 
 
Either party may terminate this Agreement upon the other party's failure to comply with 
any term or condition of this Agreement, as long as the terminating party is not in default 
of any term or condition of this Agreement at the time of termination. To effect termination, 
the terminating party will provide the defaulting party with a written "Notice of Termination" 
stating its intent to terminate and describing all terms and conditions with which the 
defaulting party has failed to comply. If the defaulting party has not remedied its default 
within thirty (30) days after receiving the Notice of Termination, this Agreement will 
automatically terminate. The parties agree that this Agreement is an executory contract. 
If, after termination by the DISTRICT, it is determined that the CONTRACTOR was not in 
default, or that the default was excusable, the rights and obligations of the parties shall 
be the same as if the termination had been issued for the convenience of the DISTRICT. 
In addition to the above, the DISTRICT may terminate this Agreement in accordance with 
Paragraph 11 of Exhibit "A." 
 

14. RELEASE OF INFORMATION. 
 
The CONTRACTOR agrees not to initiate any oral or written media interviews or issue 
press releases on or about the PROJECT without providing notices or copies to the 
DISTRICT'S Project Manager and Public Affairs Bureau Chief no later than three (3) 
business days prior to the interview or press release. 
 

15. ASSIGNMENT. 
 
Except as otherwise provided in this Agreement, CONTRACTOR may not assign any of 
its rights or delegate any of its obligations under this Agreement without the prior written 
consent of the DISTRICT. If the CONTRACTOR assigns its rights or delegates its 
obligations under this Agreement without the DISTRICT’S prior written consent, the 
DISTRICT is entitled to terminate this Agreement. If the DISTRICT terminates this 
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Agreement, the termination is effective as of the date of the assignment or delegation. 
Any termination is without prejudice to the DISTRICT’S claim for damages. 

 
16. LAW COMPLIANCE. 

 
The CONTRACTOR will abide by and assist the DISTRICT in satisfying all applicable 
federal, state and local laws, rules, regulations and guidelines, related to performance 
under this Agreement. The CONTRACTOR will not discriminate against any employee or 
applicant for employment because of race, color, religion, sex, handicap, disability, marital 
status or national origin. 
 

17. EMPLOYMENT ELGIBILITY VERIFICATION. 
 
In accordance with Section 448.095, F.S. CONTRACTOR, by responding to a solicitation 
or entering into a contract with the DISTRICT, certifies: (i) it is registered with and uses 
the E-Verify system operated by the U.S. Department of Homeland Security to verify the 
work authorization status of all newly hired employees, (ii) during the year prior to making 
its submission or entering into a contract with the DISTRICT, no contract of 
CONTRACTOR was terminated by a public employer in compliance with Section 448.095, 
F.S, and (iii) it is and shall remain in compliance with Sections 448.09 and 448.095, F.S., 
including securing and maintaining subcontractor affidavits as required by Section 
448.095(2)(b), F.S.  Upon good faith belief that CONTRACTOR or its subcontractors of 
any tier have knowingly violated Sections 448.09(1) or 448.095(2), F.S. the DISTRICT 
shall terminate (or order the termination of) their contract. CONTRACTOR shall be liable 
for any additional cost incurred by the DISTRICT as a result of its termination. The 
DISTRICT’s receipt of proof that CONTRACTOR and each subcontractor performing 
through CONTRACTOR are E-Verify system participants is a condition precedent to any 
DISTRICT contract. Information on how to obtain proof of participation, register for and 
use the E-Verify system may be obtained via U.S. Department of Homeland Security 
website: http://www.dhs.gov/E-Verify. This provision shall be incorporated into any 
resulting contract with the DISTRICT. 
 

18. VENUE AND APPLICABLE LAW. 
 
All claims, counterclaims, disputes, and other matters in question between the parties to 
this Agreement, arising out of or relating to this Agreement or the breach of it will be 
decided in accordance with the laws of the State of Florida and by a court of competent 
jurisdiction within the State of Florida and Venue will lie exclusively in the County of 
Hillsborough. This provision shall survive the termination or expiration of this Agreement. 
 

19. REMEDIES. 
 
Unless specifically waived by the DISTRICT, the CONTRACTOR'S failure to timely 
comply with any obligation in this Agreement will be deemed a breach of this Agreement 
and the expenses and costs incurred by the DISTRICT, including attorneys’ fees and 
costs and attorneys’ fees and costs on appeal, due to said breach will be borne by the 
CONTRACTOR. Additionally, the DISTRICT will not be limited by the above but may avail 
itself of any and all remedies under Florida law for any breach of this Agreement. The 

https://gcc02.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.dhs.gov%2FE-Verify&data=04%7C01%7CBrian.Bickhardt%40swfwmd.state.fl.us%7Cbbc5da5d1c2d419a8a8208d8bcb67aeb%7C7d508ec009f9440283043a93bd40a972%7C0%7C0%7C637466839240715434%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=li%2B3UYOPV2WVmjchWHL7H%2BYOl4mYjUElNQrogM2fO4s%3D&reserved=0
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DISTRICT'S waiver of any of the CONTRACTOR'S obligations will not be construed as 
the DISTRICT'S waiver of any other obligations of the CONTRACTOR. This provision 
shall survive the termination or expiration of this Agreement. 
 

20. ATTORNEY FEES. 
 
Should either party employ an attorney or attorneys to enforce any of the provisions of 
this Agreement, or to protect its interest in any matter arising under this Agreement, or to 
recover damages for the breach of this Agreement, the party prevailing is entitled to 
receive from the other party all reasonable costs, charges and expenses, including 
attorneys’ fees, expert witness fees, fees and costs on appeal, and the cost of 
paraprofessionals working under the supervision of an attorney, expended or incurred in 
connection therewith, whether resolved by out-of-court settlement, arbitration, pre-trial 
settlement, trial or appellate proceedings, to the extent permitted under Section 768.28, 
F.S. This provision does not constitute a waiver of the DISTRICT'S sovereign immunity 
or extend the DISTRICT'S liability beyond the limits established in Section 768.28, F.S. 
This provision shall survive the termination or expiration of this Agreement. 

 
21. DRUG-FREE WORKPLACE. 

 
Prior to the commencement of any work by the CONTRACTOR pursuant to the terms of 
this Agreement, the CONTRACTOR must provide the DISTRICT with written certification 
that it has implemented a drug-free workplace program in accordance with Subsection 
440.102(15), F.S., and provide the DISTRICT with the written certifications from any 
subcontractors to which the provisions of Subsection 440.102(15), F.S., also apply. 
 

22. SUBCONTRACTORS. 
 
Nothing in this Agreement will be construed to create, or be implied to create, any 
relationship between the DISTRICT and any subcontractor of the CONTRACTOR. 
 

23. DISADVANTAGED BUSINESS ENTERPRISES. 
 

The DISTRICT expects the CONTRACTOR to make good faith efforts to ensure that 
disadvantaged business enterprises, which are qualified under either federal or state law, 
have the maximum practicable opportunity to participate in contracting opportunities 
under this Agreement. Invoice documentation submitted to the DISTRICT under this 
Agreement must include information relating to the amount of expenditures made to 
disadvantaged businesses by the CONTRACTOR in relation to this Agreement, to the 
extent the CONTRACTOR maintains such information. 
 

24. THIRD PARTY BENEFICIARIES. 
 
Nothing in this Agreement will be construed to benefit any person or entity not a party to 
this Agreement. 
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25. PUBLIC ENTITY CRIMES. 
 
Pursuant to Subsections 287.133(2) and (3), F.S., a person or affiliate who has been 
placed on the convicted vendor list following a conviction for a public entity crime may not 
submit a bid, proposal, or reply on a contract to provide any goods or services to a public 
entity; may not submit a bid, proposal, or reply on a contract with a public entity for the 
construction or repair of a public building or public work; may not submit bids, proposals, 
or replies on leases of real property to a public entity; may not be awarded or perform 
work as a contractor, supplier, subcontractor, or consultant under a contract with any 
public entity; and may not transact business with any public entity in excess of the 
threshold amount provided in Section 287.017, F.S., for Category Two, for a period of 36 
months following the date of being placed on the convicted vendor list. By signing this 
Agreement, CONTRACTOR warrants that it is not currently on a suspended vendor list 
and that it has not been placed on a convicted vendor list in the past 36 months. 
CONTRACTOR further agrees to notify the DISTRICT if placement on either of these lists 
occurs. 
 

26. SCRUTINIZED COMPANIES. 
 
Pursuant to Section 287.135, F.S., a company that, at the time of submitting a bid or 
proposal for a new contract or renewal of an existing contract, is on the Scrutinized 
Companies that Boycott Israel List, or is engaged in a boycott of Israel, is ineligible to, 
and may not bid on, submit a proposal for, or enter into or renew a contract with an agency 
or local governmental entity for goods or services in any amount. If the goods or services 
are in the amount of $1 million dollars or more, the company must also not be on the 
Scrutinized Companies with Activities in Sudan List or the Scrutinized Companies with 
Activities in the Iran Petroleum Energy Sector List, or be engaged in business operations 
in Cuba or Syria.  By signing this Agreement, the CONTRACTOR certifies that it is not on 
any of the lists or engaged in any of the prohibited activities identified above, as applicable 
based upon the amount of this Agreement. The CONTRACTOR agrees to notify the 
DISTRICT if it is placed on any of the applicable lists or engages in any of the prohibited 
activities during the term of this Agreement. The DISTRICT may immediately terminate 
this Agreement at its option if the CONTRACTOR is found to have submitted a false 
certification, is placed on any of the applicable lists or engages in any prohibited activities. 
 

27. ENTIRE AGREEMENT. 
 
This Agreement and the attached exhibits listed below constitute the entire agreement 
between the parties and, unless otherwise provided herein, may be amended only in 
writing, signed by all parties to this Agreement. 
 

28. DOCUMENTS. 
 
The following documents are attached or incorporated herein by reference and made a 
part of this Agreement. In the event of a conflict of contract terminology, priority will first 
be given to the language in the body of this Agreement, then to Exhibit "A," then to the 
DISTRICT’S RFB, then to the CONTRACTOR’S response to the RFB, then to Exhibit “B”, 
then to Exhibit “C”, and then to Exhibit “D”. 
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Exhibit "A" Special Project Terms and Conditions  
Exhibit "B" CONTRACTOR’S Progress Schedule  
Exhibit "C" CONTRACTOR'S Schedule of Values 
Exhibit “D” Sample Forms 
DISTRICT’S Request for Bids 2107 
CONTRACTOR’S Response to RFB 2107 
 
 
 

The remainder of this page intentionally left blank. 
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IN WITNESS WHEREOF, the parties hereto, or their lawful representatives, have executed 
this Agreement on the day and year set forth next to their signatures below. 
 
 
SOUTHWEST FLORIDA WATER MANAGEMENT DISTRICT 
 
 
By: _____________________________________________ 
 Amanda Rice, P.E.  Date 
 Assistant Executive Director 
 
 
 
_________________________ 
 
 
By:   

 Date 
Name:   
 
Title:   
 Authorized Signatory 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 

AGREEMENT 
BETWEEN THE 

SOUTHWEST FLORIDA WATER MANAGEMENT DISTRICT 
AND 

_____________________________________________ 
FOR 

MYAKKA STATE FOREST WATER QUALITY AND BANK STABILIZATION IN SARASOTA COUNTY 
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AGREEMENT NO. _____________ 
EXHIBIT "A" 

 
SPECIAL PROJECT TERMS AND CONDITIONS 

 
1. The CONTRACTOR, by thorough examination, will satisfy itself as to the nature and 

location of the work, the conformation of the ground, the character, quality and quantity of 
the materials to be encountered, the character of the equipment and facilities needed 
preliminary to and during the prosecution of the work, the general and local conditions, 
and all other matters which can in any way affect work on the PROJECT. 
 

2. During construction of the PROJECT the CONTRACTOR will keep a competent 
superintendent on the PROJECT site who is authorized to represent the CONTRACTOR 
in CONTRACTOR'S absence. The CONTRACTOR will maintain an office, off site, staffed 
by an employee of the CONTRACTOR, who has the ability to reach the CONTRACTOR 
in case of emergency during regular DISTRICT business hours (0800 - 1700, Monday 
through Friday). Answering services and mechanical telephone answering machines are 
not an acceptable substitute. 
 

3. Prior to commencing work the DISTRICT and CONTRACTOR will mutually agree upon 
the location of parking, material storage, dumpster, restroom and concrete wash out 
areas. Upon completion, the CONTRACTOR will restore all disturbed areas to their 
original condition. 
 

4. All persons entering the PROJECT area on behalf of the CONTRACTOR will adhere to 
posted speed limits and traffic patterns. 
 

5. Foul/offensive language will not be permitted; harassment of any type will not be 
permitted; firearms, other than power actuated devices are NOT PERMITTED at the 
PROJECT site. This includes bow and arrow. 
 

6. One Notice to Proceed will be issued by the DISTRICT as follows: 
 
6.1 Notice to Proceed with Construction. This notice pertains to mobilization and 

construction. Under no circumstances will this notice be issued until all necessary 
permits are obtained. 
 

6.2 Any costs, direct or indirect, arising out of or resulting from a delay in the Notice to 
Proceed with Construction, will be the responsibility of the CONTRACTOR. Claims 
by the CONTRACTOR for additional compensation related to a delay in a Notice 
to Proceed will not be considered or accepted by the DISTRICT. The 
CONTRACTOR'S sole remedy is an extension of time to complete the PROJECT 
to account for any such delay. 
 

7. The CONTRACTOR is responsible for all safety aspects of the job and his employees, 
including all lower tier subcontractors on the job site. The CONTRACTOR and all 
subcontractors must comply with Occupational Safety and Health Administration (OSHA) 
standards at all times. The CONTRACTOR must exercise safe practices at all times for 
the protection of all persons and property. Walkways and work areas must remain clean 
and unobstructed at all times. 
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7.1 The DISTRICT'S Project Manager may, without prior notice, inspect work sites to 
ensure compliance with the terms and conditions of the Agreement and with safety 
and health standards and requirements. In the event the CONTRACTOR fails to 
comply with health and safety standards or requirements, the DISTRICT'S Project 
Manager may issue an order stopping all or any part of the work. Claims by the 
CONTRACTOR for additional compensation related to a stop work order will not 
be considered or accepted by the DISTRICT. Any costs, direct or indirect, arising 
out of or resulting from the stop work order, will be the responsibility of the 
CONTRACTOR. 
 

7.2 The CONTRACTOR must: i) immediately report to the DISTRICT'S Project 
Manager any work-related illness or injury which requires more than first aid 
treatment, or any loss or damage to DISTRICT property, ii) develop and post in the 
construction area a list of emergency phone numbers, iii) prior to commencement 
of the work, make provisions for prompt medical attention in case of serious injury; 
and iv) provide a standard first aid kit in a location readily accessible by all persons. 
 

7.3 All construction employees must be suitably dressed for protection against injury. 
Hard hats are required and must be used in all construction areas during the course 
of work activity. 
 

8. The CONTRACTOR will at all times protect its work from damage and will protect the 
DISTRICT'S property against injury or loss arising in connection with this PROJECT. The 
CONTRACTOR will correct any such damage, injury or loss except such as may be 
directly due to errors caused by the employees of the DISTRICT. The CONTRACTOR will 
protect and maintain all passage ways, guard fences, lights and other facilities for safety 
protection required by any public authority or local conditions. The CONTRACTOR will, 
at all times, protect public and privately owned property in and around the PROJECT site, 
structures, utilities, and work of any kind against damage or interruption of service which 
may result from the operations of the CONTRACTOR. Damage or interruption to service 
resulting from the CONTRACTOR'S failure to provide such protection will be promptly 
repaired or restored at the sole expense of the CONTRACTOR. 
 

9. Except in an emergency endangering life or property, no extra work or change will be 
made unless in compliance with a written Change Order issued by the DISTRICT'S 
Project Manager, and no claim for an addition to the compensation will be valid unless so 
ordered. Correction of faulty or inadequate design by the CONTRACTOR is not grounds 
for initiation of a Change Order and the CONTRACTOR agrees to remedy such flaws at 
its own expense. 
 
The DISTRICT may order extra work or request changes by altering, adding to, or 
deducting from the original Scope of Work or Final Plans via written Change Order agreed 
to by both parties. The compensation shall be adjusted accordingly. When requested by 
the DISTRICT'S Project Manager, the CONTRACTOR will submit a cost and performance 
proposal for changes in the work within 15 workdays after receipt of the request. The 
proposal will include an itemized breakdown for labor, materials, equipment and the time 
considerations for completing the change. All such work will be executed under the 
conditions of the original Agreement except that any claim for an extension of time caused 
thereby will be adjusted at the time of ordering such change. In giving instructions, the 
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DISTRICT'S Project Manager will have authority to make minor changes in the work, not 
involving extra time or cost, and not inconsistent with the purpose of the work. 
 

10. If the CONTRACTOR is delayed at any time, in the progress of the work by an act of 
neglect of the DISTRICT, its employees, agents or consultants, or by changes ordered by 
the DISTRICT or by strikes, lock-outs, fire, unavoidable casualties or any other causes 
beyond the CONTRACTOR'S control, then the time of completion will be extended for 
such reasonable time as the DISTRICT'S Project Manager may decide. This is the 
CONTRACTOR'S sole remedy for the delays set forth in this paragraph. 
 

11. If the CONTRACTOR should be adjudged bankrupt, or if CONTRACTOR should make a 
general assignment for the benefit of CONTRACTOR'S creditors or declare insolvency, 
or if CONTRACTOR should persistently or repeatedly refuse or should fail, except in 
cases in which extension of time is provided, to supply enough properly skilled labor or 
proper material, or if CONTRACTOR should fail to make prompt payment to 
subcontractors or for material or labor, or disregard laws, ordinances or the instructions 
of the DISTRICT'S Project Manager, or otherwise be guilty of a substantial violation of 
any provision of this Agreement, then the DISTRICT, upon certification by the DISTRICT'S 
Project Manager that sufficient cause exists to justify such action, may without prejudice 
to any other right or remedy, and after giving the CONTRACTOR seven (7) days written 
notice, terminate the employment of the CONTRACTOR, take possession of the premises 
and of all materials, tools and appliances thereon and finish the work by whatever method 
it may deem expedient. In such case, the CONTRACTOR will not be entitled to receive 
any further payment until the work is completed pursuant to the terms and conditions of 
the Agreement. If the unpaid balance of the contract price exceeds the expense of 
completing the work, including compensation for additional material and administrative 
services, such excess will be paid to the CONTRACTOR. If such expense exceeds such 
unpaid balance, the CONTRACTOR will pay the difference to the DISTRICT. The 
DISTRICT'S Project Manager will certify the damage and expenses incurred by the 
DISTRICT as a result of the CONTRACTOR'S default. 
 

12. If the work should be stopped under an order of any court, or other public authority for a 
period of three (3) months, through no act or fault of the CONTRACTOR or of anyone 
under the CONTRACTOR'S control, then the CONTRACTOR may, upon giving seven (7) 
days written notice to the DISTRICT, stop work and recover from the DISTRICT payment 
for all work completed to date in accordance with this Agreement. The DISTRICT will have 
the option of suspending or terminating the Agreement. 
 

13. In the case of termination of the Agreement before PROJECT completion, for any cause 
whatever, the CONTRACTOR, if notified to do so by the DISTRICT, will promptly remove 
any part or all of his equipment and supplies from the project site. If the CONTRACTOR 
fails to do so, the DISTRICT will have the right to remove such equipment and supplies 
at the expense of the CONTRACTOR. 
 

14. The DISTRICT will have the right to take possession of and use any completed or partially 
completed portions of the work, notwithstanding the fact that the time for completing the 
entire work or such portions may not have expired. However, such possession and use 
will not be deemed an acceptance of any work not completed in accordance with this 
Agreement. If such prior use increases the cost or delays the work, the CONTRACTOR 
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may be entitled to such extra compensation, or extension of time, or both, as determined 
by the sole discretion of the DISTRICT'S Project Manager. 
 

15. The CONTRACTOR will invoice the DISTRICT for progress made in each activity in 
accordance with the Schedule of Values attached to Agreement. 
 

16. The CONTRACTOR is as fully responsible to the DISTRICT for the acts and omissions 
of the subcontractors, and of persons either directly or indirectly employed by the 
subcontractors, as CONTRACTOR is for the acts and omissions or persons directly 
employed by CONTRACTOR. Prior to commencing work, the CONTRACTOR will provide 
the DISTRICT with a photocopy of all required licenses and photocopies of licenses for 
all of its subcontractors. Nothing contained in this Agreement will be construed to create 
any contractual relation between any subcontractors and the DISTRICT. 
 

17. The CONTRACTOR and the DISTRICT will develop a single list of items required to 
render the services purchased by the DISTRICT under this Agreement, complete, 
satisfactory, and acceptable to the DISTRICT within 30 calendar days after reaching 
substantial completion according to the following process. CONTRACTOR will contact the 
DISTRICT’S Project Manager to schedule a joint inspection of the project to occur after 
reaching substantial completion. The CONTRACTOR will provide the DISTRICT with a 
proposed list of items to be completed and the completion date for each item, within 7 
calendar days from the date of inspection. Within 7 calendar days of receipt of the 
proposed list, the DISTRICT will either approve or revise the list to comply with the terms 
of this Agreement. If CONTRACTOR disputes any item, CONTRACTOR must provide 
supporting documentation for the disputed item within 7 days of receipt of the revised list. 
The DISTRICT will review CONTRACTOR’S supporting documentation and, in its sole 
discretion, make a final determination regarding the list of items required to render the 
services complete as set forth in this paragraph. 
 
17.1 All items that require correction under this Agreement and that are identified after 

the preparation and delivery of the list remain the obligation of the CONTRACTOR. 
The failure to include any corrective work or pending items not yet completed on 
the list does not alter the responsibility of the CONTRACTOR to complete all the 
services purchased pursuant to this Agreement. 
 

17.2 If a good faith dispute exists as to whether one or more items identified on the list 
have been completed pursuant to this Agreement, the DISTRICT will continue to 
withhold 150 percent of the total costs to complete such items. 
 

18. The DISTRICT'S Project Manager will recommend final acceptance of the work performed 
pursuant to the PROJECT when it is completed and finished in all respects in accordance 
with the Agreement, including all its attachments. Final inspection will not be made until 
the PROJECT work is ready for beneficial use or occupancy. The CONTRACTOR will 
notify the DISTRICT'S Project Manager in writing fifteen days prior to the date on which 
the work will be ready for final inspection. Should it develop that the work installed does 
not justify such inspection at that time, or that the character of materials or workmanship 
is such that reinspection is found necessary, the cost of such reinspection including the 
salary, traveling expense and other expenses of the inspector(s) will be borne by the 
CONTRACTOR and will be deducted from any money due the CONTRACTOR. 
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AGREEMENT NO. _________________ 
EXHIBIT "D" 

 
SAMPLE FORMS 

 
AFFIDAVIT 

 
STATE OF FLORIDA 
COUNTY OF __________ 
 
 
Before me, the Undersigned Authority, authorized to administer oaths and take acknowledgment, 
personally appeared ________________________, who, after being first duly sworn, upon oath 
deposes and says that all, laborers, material men, material suppliers, subcontractors and lienors 
contracting directly or indirectly with or directly employed by (him, them, it) have been paid in 
accordance with the provisions of the Local Government Prompt Payment Act and that all taxes 
imposed by Chapter 212 Florida Statutes (Sales and Use Tax Act), as amended, have been paid and 
discharged, and that all bills, wages, fees, claims and other charges incurred by _________________ 
 
_________________________________________________________________________________ 
 
in connection with the construction of ___________________________________________________ 
 
_________________________________________________________________________________ 
 
have been paid in full or is recited as unpaid herein. 
 
WITNESSES: 
 
_____________________________   Signed_________________________ 
 
_____________________________   By____________________________ 
 
 
SWORN AND SUBSCRIBED TO BEFORE ME, by means of ☐ physical presence or ☐ online 
notarization, this ____ day of __________, _______. 
 
 
       __________________________________ 
       Notary Public, State of Florida at Large 
 
       My Commission Expires: ______________
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FINAL RELEASE OF LIEN 
 
KNOWN TO ALL MEN BY THE PRESENTS, that __________________________________ 

for and in consideration of the sum of_____________________________ ($__________________) 

by the Southwest Florida Water Management District, Brooksville, State of Florida, receipt of which is 

hereby acknowledged, except the sum of _____________________________________________ 

representing the total unpaid balance under the Contract, do hereby release and quitclaim to said 

District, and the Owner, its successors or assigned, all liens, lien right, claims or demands of any kind 

whatsoever which __________________________________________now has or might have against 

the property, building, and improvements, on account of labor performed, material furnished, or for 

any incidental expense for the construction of____________________________________. 

 

Thereon or in otherwise improving said property situation as above described. 

IN WITNESS WHEREOF, I, _______________________________________have hereunto set my 

hand and seal, this ________ day of _____________, 202__. 

 

WITNESS:       OFFICER: 

 
 
__________________________________   ____________________________ (SEAL) 
 
SWORN AND SUBSCRIBED TO BEFORE ME, by means of ☐ physical presence or ☐ online 

notarization, this_____ day of _____________, _____. 

 
 
       _______________________________ 
       Notary Public, State of Florida at Large 
 
       My Commission Expires: ______________
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CONSENT OF SURETY COMPANY 

TO FINAL PAYMENT 
_____________________________________________________________________________ 
 
PROJECT: MYAKKA STATE FOREST WATER QUALITY AND BANK STABILIZATION IN SARASOTA 
COUNTY 
 
 
TO: SOUTHWEST FLORIDA WATER MANAGEMENT DISTRICT 
 
CONTRACT FOR: MYAKKA STATE FOREST WATER QUALITY AND BANK STABILIZATION IN 
SARASOTA COUNTY 
 
 
CONTRACT DATE: 
 
CONTRACTOR:____________________________________________________________________ 

______________________________________________________ SURETY COMPANY, on bond of  
 
_________________________________________________________________________ 
(here insert name and address of Contractor) 
 
CONTRACT, hereby approves the final payment to the Contractor, and agrees that final payment to the 
Contractor shall not relieve the Surety Company of any of its obligations to  
 
_________________________________________________________________________________ 
(here insert name and address of Owner) 
 
OWNER, as set forth in the said Surety Company’s bond. 
 
IN WITNESS WHEREOF, 
 
_________________________________________________________________ the Surety 
 
Company has hereunto set its hand this _______ day of ___________________, 202__. 
 
 
      _________________________________ 
      Surety Company 
 
 
Attest: ______________________  _________________________________ 
      Signature of Authorized Representative 
 
 
Seal:      __________________________________ 
      Title 
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Agreement No: ______________ 

Change Order No. ___ (Change Order) 
Southwest Florida Water Management District (District) 

Project:  
Contractor:  
Project Architect/Engineer:  
Change Order Date:  
 

Contractor is authorized, upon issuance by the District Project Manager of a notice to proceed 
with change order, to make those change(s) more particularly described on the attached and 
incorporated Schedule of Change Detail, which ancillary work, if any, will be paid from 
contingency funds subject to Agreement No. _______, if and as amended, (Agreement). 
All Agreement terms apply unless specifically stated otherwise herein. This CO is the sole and 
maximum compensation and extension of the time to which Contractor may be entitled for this 
change. In consideration of the adjustments made by this CO, Contractor waives and releases 
all claims, demands, and causes of action against the District, its officers, officials, and 
employees arising out of the transactions, events, and occurrences giving rise to this CO. No 
backup documentation attached to this CO may reserve the Contractor’s right to increase its 
time or costs for extended overhead, general conditions, or any other reason. This CO may 
be executed in two or more counterparts, and all such signed counterparts will constitute one 
agreement. Contractor’s authorized representative must sign electronically per Florida’s 
Electronic Signature Act (Ch. 688, F.S.) or manually, which manual signatures may be 
transmitted electronically (email, PDF, etc.). 

APPROVED & RECOMMENDED BY  ACCEPTED BY 
PROJECT ARCHITECT/ENGINEER 

By:   
Print Name:  

DISTRICT PROJECT MANAGER 

By:   
Print Name:  

 If checked, the District Project Manager certifies it is 
authorized under the Agreement and District policy to 
both approve and accept the CO by signing here and for 
the District under “ACCEPTED BY”. 

 CONTRACTOR 

By:   
Print Name:  

SOUTHWEST FLORIDA WATER 
MANAGEMENT DISTRICT 

By:   
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Schedule of Change Detail 
Attached and Incorporated into Change Order Number ____ (CO) 

Between the Southwest Florida Water Management District (District) and 
(Contractor) 

Regarding Agreement No. (Agreement) 

CHAGE DETAIL 
(Attach specifications, drawings, and quotes as appropriate) 
(Amount includes all equipment, tools, materials, labor, and other things necessary express or 
implied to fully complete an item.) 
 

Item Description Amount Type* 
1 

   

2 
   

3 
   

* Indicate if amount is lump sum/fixed price (LS), not to exceed (NTE), per unit, etc. 
[END OF SCHEDULE] 
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