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SOUTHWEST FLORIDA WATER MANAGEMENT DISTRICT 
REQUEST FOR BIDS #23-4339 

S-11 FWC STRUCTURE RE-COATING SERVICES 

SUMTER COUNTY, FLORIDA 
 

SUBMIT RESPONSES TO: 

SOUTHWEST FLORIDA WATER MANAGEMENT DISTRICT 
ELECTRONICALLY THROUGH WWW.DEMANDSTAR.COM. 

 

DIRECT INQUIRES TO: Ari Horowitz, Procurement Specialist 
TELEPHONE: (352) 505-2970 

Email: procurement@watermatters.org   

Posted: Friday, July 12, 2024 
 

The Southwest Florida Water Management District (District) requests bids from responsive and responsible 
bidders to furnish and deliver, if and when ordered, to the District, all required services and materials 
necessary for the Structure S-11 (S-11) Flood Water Control (FWC) Structure Re-Coating Services Project. 
These services and materials are more specifically described in this Request for Bids (RFB)  #23-4339. The 
successful bidder, hereinafter Contractor, will deliver the required services and materials and render the 
required goods/services F.O.B. destination point to the S-11 Structure located in Sumter County, Florida. 
 

MANDATORY PRE-BID CONFERENCE/SITE VISIT 
 

Tuesday, July 23, 2024 
10:00 a.m. Local Time 

Structure S-11 
571 County Rd. 783, Webster, Florida 33597 

 

All interested parties are required to be represented at the Mandatory Pre-Bid Conference and the 
Mandatory Site Visit. The purpose of the conference is to allow potential bidders an opportunity to present 
questions to staff and obtain clarif ication of the requirements of the RFB and to view the site.  Because the 
District considers such a conference and site visit to be important to understanding the RFB requirements, 
representation at the pre-bid conference and the site visit is required to attend as a bidder. Minutes of the 
conference and site visit will not be created.  The site visit will immediately follow the pre -bid conference at 
the same location. 
 

All reference documents (Maps, Technical Specifications, Drawings, etc.) are available for review and 
download in PDF format at http://www.watermatters.org/procurement and www.demandstar.com or, if 
exempt per chapter 119, Florida Statutes, as stated in the process outlined in this RFB. 
 

Specifically, to receive figures marked as confidential and/or exempt reference documents as an electronic 
file or other media as the District may deem appropriate (Exempt Documents), potential bidders must have 
an authorized representative sign the District’s standard Exempt Documents Distribution Agreement 
(EDDA) form which is provided in this RFB. See the Exempt and Confidential Documents section of this 
RFB. 
 

THE DISTRICT ONLY RECEIVES RESPONSES THROUGH DEMANDSTAR 
AT WWW.DEMANDSTAR.COM. 

 

ALL QUESTIONS MUST BE SUBMITTED IN WRITING FOR RECEIPT BY JULY 30, 2024. 
 

BID DUE DATE AND OPENING: AUGUST 20, 2024 AT 2:00 P.M. LOCAL TIME. 
 
  

 
 

mailto:procurement@watermatters.org
http://www.watermatters.org/procurement
http://www.demandstar.com/
http://www.demandstar.com/
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PART I - INTRODUCTION 

 
1.1 INTERNET AVAILABILITY.  

 
District solicitations, reference documents (unless exempt and/or confidential),  and addenda are 
available for review and may be downloaded via the District's Procurement Website, 
http://www.watermatters.org/procurement, and DemandStar at www.demandstar.com.  

 
1.2 EXEMPT AND CONFIDENTIAL DOCUMENTS.  

 
Reference documents that are confidential and/or exempt pursuant to section 119.071(3), Florida 
Statutes, shall be made available to interested individuals or entities subject to applicable law. 
Specifically, to receive figures marked as confidential and/or exempt reference documents as an 
electronic file or other media as the District may deem appropriate (Exempt Documents), potential 
bidders must have an authorized representative sign the District’s standard Exempt Documents 
Distribution Agreement (EDDA) form which is provided in this RFB. Upon the District’s receipt of a 
signed EDDA and its confirmation that the potential bidder may receive confidential and/or exempt 
documents, the potential bidder shall be provided access to the Exempt Documents. Potential bidders 
shall send a completed and signed EDDA to Procurement Services at Email: 
procurement@watermatters.org. Potential bidders are encouraged to submit signed EDDA as soon 
as possible, considering whether it wishes to review such documents prior to the mandatory pre-bid 
conference and site visit. The District will review completed, signed EDDAs on a first come, first served 
basis subject to staff availability. EDDAs received less than three business days before the opening 
date and time will not be reviewed. 
 

1.3 DEVELOPMENT COST. 
 
Neither the District nor its representatives will be liable for any expenses incurred in connection with 
the preparation of a response for this RFB. All submissions should be prepared simply and 
economically, providing a straightforward and concise description of the bidder's ability to meet the 
requirements of this RFB. 
 

1.4 AMERICANS WITH DISABILITIES ACT (ADA). 
 
The District does not discriminate upon the basis of disability. This nondiscrimination policy involves 
every aspect of the District’s functions, including access to and participation in the District’s programs, 
services or activities. Anyone requiring reasonable accommodation or would like information as to the 
existence and location of accessible services, activities, and facilities as provided for in the Americans 
with Disabilities Act, should contact the District’s Human Resources Office, 2379 Broad Str eet, 
Brooksville, Florida 34604-6899; telephone (352) 796-7211 or 1-800-423-1476 (FL only); or email to 
ADACoordinator@WaterMatters.org.  If you are hearing or speech impaired, please contact the 
agency using the Florida Relay Service, 1-800-955-8771 (TDD) or 1-800-955-8770 (Voice).  If 
requested, appropriate auxiliary aids and services will be provided at any public meeting, forum, or 
event of the District. In the event of a complaint, please follow the grievance procedure located at 
WaterMatters.org/ADA. 

 
1.5 CORRESPONDENCE. 

 
Unless otherwise stated or notif ied in writing, correspondence relating to this RFB will be sent to 
the District at the physical or email address set forth in the heading of this RFB, and to the bidder 
at the physical or email address stated on the Bid Response Form. 
 
 

http://www.watermatters.org/procurement
http://www.demandstar.com/
https://www.swfwmd.state.fl.us/about/about-the-district/agency-statement-organization-and-operation#ADA
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1.6 QUESTIONS. 
 
All questions should be presented in writing to procurement@watermatters.org, the address as set 
forth in the heading of this RFB, or faxed, followed by a written confirmation, to Procurement at 352-
754-3497, for receipt no later than ten business days prior to the bid opening. Inquiries must 
reference the date of bid opening, bid title and number. Bidders are responsible for checking the 
websites listed in the Internet Availability section for the District’s responses to the questions 
presented. 
 

1.7 BID RECEIPT AND OPENING. 
 
The bid opening will be public, on the date and at the time specified on the Cover Sheet. It is bidder's 
responsibility to assure its response is uploaded to the DemandStar website before due date and 
time. Bids that for any reason are not so received will not be considered. Bidders must submit one 
complete response package electronically through www.demandstar.com. Instructions on how to 
submit documents are included with this RFB. Bids that are not received in a timely manner will not 
be accepted. The DemandStar time stamp will be conclusive as to the timeliness of filing. THE 
DISTRICT HAS NO CONTROL OVER WHETHER WWW.DEMANDSTAR.COM IS 
EXPERIENCING TECHNICAL DIFFICULTIES. Bidders are responsible for all costs associated with 
the preparation of their bids. 

 
 The District may make an award within 180 days after the date of the opening, during which period 

the bids shall remain firm and shall not be withdrawn. If award is not made within 180 days, the bids 
shall remain firm until either the District awards the contract or the District receives written notice 
from a bidder that its bid is withdrawn. 

 
TO MAINTAIN A SECURED SEALED PROCESS ELECTRONIC SUBMISSIONS MAY BE MADE 
ONLY THROUGH THE DEMANDSTAR PLATFORM. FAXES, EMAILS, OR HAND DELIVERY 
WILL NOT BE ACCEPTED. SOLICITATION PACKAGE DOCUMENTS MAY BE 
ELECTRONICALLY SIGNED OR SIGNATURES TRANSMITTED ELECTRONICALLY (VIA PDF, 
ETC.). ELECTRONIC SIGNATURE/TRANSMISSION SHALL BE DEEMED THE SAME AS A 
HANDWRITTEN SIGNATURE/ORIGINAL EXECUTED COPY FOR THE PURPOSES OF 
VALIDITY, ENFORCEABILITY, AND ADMISSIBILITY. 

 
 The bid opening is open to the public. The bid opening will be held virtually  at the date and time 

listed on the cover sheet of this RFB. Persons may listen to the opening by clicking on the “Join 
Microsoft Teams Meeting” title below. You may also click on or copy and paste the following Teams 
Link URL into your browser: 

 
To view or listen to bid opening: 

Join Microsoft Teams meeting on your computer or mobile app via 
https://tinyurl.com/3am3bta3 

Or call in (audio only) 
+1 786-749-6127,,627184476# United States, Miami 

Phone Conference ID: 216 396 726 730# 

 
1.8 DELAYS, CHANGES, AND ADDENDA. 

 
The District reserves the right to delay scheduled RFB due dates if determined to be in the best 
interest of the District. Any changes, delays, or addenda related to this RFB together with any 
interpretations and supplemental instructions for this RFB will be in the f orm of written addenda 
posted to the websites identif ied in the Internet Availability section. Bidders will acknowledge receipt 
of all addenda in their responses.  
 

mailto:procurement@watermatters.org
https://tinyurl.com/3am3bta3


 

RFB 23-4339 S-11 FWC Structure Re-Coating Services                 July 12, 2024 

Page 6 of 74 

1.9 CANCELLATION. 
 
The District reserves the right to cancel the RFB prior to or after the bid opening and will give notice 
of cancellation by posting a notice on the websites identified in the Internet Availability section.  An 
Award or Intent to Award does not constitute a contract with the District. Thus, the District may 
cancel the Award or Intent to Award after it has been made but before a contract has been executed.  
 

1.10 BID WITHDRAWAL. 
 
Bids may be withdrawn at any time prior to the bid opening.  
 

1.11 BID SIGNATURE AND FORM. 
 
An authorized representative of the bidder must sign the Bid Response Form that will be 
electronically uploaded DemandStar as part of the complete bid submittal.  All bids must be typed 
or printed and signed in the spaces provided on the Bid Response Form. Al l corrections made to 
the bid by the bidder must be initialed. 
 

1.12 CONTRACT BID AMOUNT. 
 
The total bid amount must be typed or written on the Bid Response Form and include the bid 
breakouts where indicated. The Bid Response Form will include fixed price, unit price, and/or 
allowance price pay items for the project work. The total bid amount must be stated in both words 
and figures, as indicated in the appropriate place in the Bid Response Form. In the event there is a 
discrepancy between the price written in words and the price written in figures, the former will 
govern. 
 

1.13 REJECTION OF BID. 
 

The District reserves the right to reject any and all bids, or alternative bid proposals, if applicable, 
or waive any minor irregularity or technicality in bids received. A bid which is incomplete, 
unbalanced, conditional, obscure or which contain additions not required, or irregularities of any 
kind, or which do not comply in every aspect with the RFB, may be rejected at the option of the 
District. Obvious errors in the bid may be grounds for rejection of the bid.  
 

1.14 RESPONSIVE/RESPONSIBLE. 
 
In order to be deemed responsive, the bidder and Key Work Category subcontractors, if applicable, 
must possess the license(s) and certif ication(s) as listed on the Bidder Qualif ication Requirements 
Attachment, and be properly licensed and registered to do business in the State of Florida in 
accordance with applicable Florida Statutes at the time of bid submittal.  A response that does not 
meet all requirements of this RFB or fails to provide all required information, documents, or materials 
as provided in Part IV, may be rejected as non-responsive. A bidder whose responses, past 
performance, or current status does not reflect the capability, integrity or reliability to fully and in 
good faith perform the requirements of this solicitation may be rejected as non-responsible. The 
District reserves the right to determine which responses meet the requirements of this solicitation, 
and which bidders are responsive and responsible. The District reserves the right before awarding  
the contract, to require a bidder to submit such evidence of its qualif ications as it may deem 
necessary and may consider any evidence available to it of the financial, technical and other 
qualif ications and abilities of a bidder to perform the work in a satisfactory manner and within the 
time specified. The bidder is assumed to be familiar with all federal, state, or local laws, ordinances, 
rules and regulations that in any manner affect the work, and to abide thereby if awarded the bid. 
Ignorance of legal requirements will in no way relieve the bidder’s responsibility. Bidders must verify 
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the qualif ications and performance record of any and all proposed subcontractors to ensure 
acceptability. 
 

1.15 REFERENCES. 
 
The bidder shall provide references who can verify bidder’s qualif ications and past performance 
record as described in the Bidder Qualif ication Requirements attachment. 
 

1.16 LISTING OF SUBCONTRACTORS. 
 
If applicable, the bidder must provide a list of all its proposed Key Work Category Subcontractors 
with its bid response as required in the Bidder Qualif ication Requirements attachment. If a Key Work 
Category Subcontractor is not properly licensed and registered to do business in the State of Florida 
at the time of bid submission, the bidder shall not be responsive.  
 
If a subcontractor does not meet the requirements of this RFB as determined by the District, the 
District may either reject the bid or request the apparent successful bidder to provide a substitute 
subcontractor, without an increase in bid price that meets the requirements of this RFB.  If the 
apparent successful bidder declines to make any such requested substitution, the contract will not 
be awarded to such bidder. All subcontractors of bidder shall perform as independent contractors 
of bidder and not as employees, representatives, or agents of the District. 
 

1.17 BID TABULATION AND NOTICE OF INTENDED DECISION. 
 
The names of bidders and their prices (bid tabulations) will be announced at the bid opening and bid 
recaps (listing the names of bidders who submitted a bid in response to this RFB and their prices 
listed at time of opening) will be posted for review by interested parties on the on the websites 
identif ied in Internet Availability section. in accordance with section 255.0518, Florida Statutes. Bid 
recaps and bid tabulations will not be provided by telephone, fax, or email. Pursuant to section 
119.071(1)(b), Florida Statutes, bids received by the District are exempt from disclosure until such 
time as the District provides notice of intended decision or until after 30 days after opening the bids, 
whichever is earlier.  
 
The District will award the contract in accordance with Basis for Award of Contract section. A Notice 
of Intent to Award will be posted for review on the websites identified in Internet Availability section.  
 

1.18 PROTESTS. 
 
Any bidder who protests the specifications or decision, or intended decision, must file with the 
District a notice of protest and formal protest in compliance with chapter 28-110, Florida 
Administrative Code, and applicable provisions in section 120.57, Florida Statutes.  Failure to file a 
protest within the time prescribed in section 120.57(3), Florida Statutes, will constitute a waiver of 
proceedings under chapter 120, Florida Statutes. Section 287.042(2)(c), Florida Statutes, requires 
a bond be posted with the District at the time of filing the formal written protest payable to the District 
in an amount equal to one percent of the estimated contract amount. 
 

1.19 EXECUTION OF CONTRACT. 
 
By submitting a bid, bidder agrees to all the terms and conditions of this RFB and those included in 
the attached Agreement. Any changes offered by a bidder in its bid response will not be considered 
by the District. The submittal of a bid will constitute acknowledgement of all terms and conditions of 
this RFB and the District will construe the bid as though no changes were presented. If a bidder 
desires to propose a change to a term or condition of the RFB or Agreement, bidder must submit 
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its request under the procedure set forth in the Questions section. The successful bidder must 
submit a Certif icate of Insurance, Progress Schedule, and Schedule of Values to the District within 
ten days from the posting of the Notice of Intent to Award. Upon approval, the District will incorporate 
the Progress Schedule and Schedule of Values into the contract. The successful bidder must submit 
a Performance, Payment, and Guaranty Bond within ten days from notice that Contractor has been 
awarded the Agreement and prior to the commencement of any project work. The Contractor will 
mobilize and commence project work within five business days from the date indicated on the Notice 
to Proceed from the District. 

 
1.20 LAW COMPLIANCE. 

 
The Contractor will abide by and assist the District in satisfying all applicable federal, state , and 
local laws, rules, regulations, and guidelines, related to performance under the contract resulting 
from this RFB. The Contractor will not discriminate against any employee or applicant for 
employment because of race, color, religion, sex, handicap, disability, marital status or national 
origin. If applicable, the Contractor will comply with the Consultants’ Competitive Negotiation Act, 
section 287.055, Florida Statutes, in the procurement of professional services required for the work.  
The Contractor shall obtain and pay for all licenses, permits and inspection fees required for this 
Project, and shall comply with all laws, ordinances, regulations and building code requirements 
applicable to the work described herein.  

 

 

PART II - GENERAL CONDITIONS 
 
2.1 DEFINITIONS. 

 
2.1.1 Affidavit: The instrument which is to be signed by the Contractor and submitted to the 

District upon completion of the job, showing that all bills have been paid.  
 

2.1.2 Agreement: A properly executed, binding written contract containing terms, conditions, and 
obligations governing the relationship between the District and the Contractor (Attached to 
this RFB). 
 

2.1.3 And: Shall also mean "or" and the word "or" shall also mean "and" whenever the contents 
or purpose so requires. 
 

2.1.4 Bidder: An entity that submits a bid for the Project described in this RFB. 
 

2.1.5 Contractor: The entity whose bid is accepted by the District and thereafter enters into a 
formal contract with the District. 
 

2.1.6 Contract Documents: The documents integral to the Agreement resulting from this RFB, 
including the Agreement, RFB and other documents as identif ied in the Sample Agreement 
attachment.  
 

2.1.7 District: The Southwest Florida Water Management District, Brooksville, Florida. Also 
referred to as Owner. 
 

2.1.8 District Project Manager: Refers to the individual representing the District on all matters 
relating to the execution of the construction contract, acting personally or through a designee 
duly authorized in writing. 
 

2.1.9 Engineer: Refers to the design engineer and engineer of record who may act as the duly 
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authorized representative of the engineer. The engineer for this Project is indicated on the 
construction plans, if applicable. 
 

2.1.10 Inspector: Refers to an authorized representative of the engineer assigned to inspect the 
work of others. 
 

2.1.11 Notice of Intent to Award: The official letter from the District announcing the successful 
bidder. Neither this Notice of Intent to Award nor the response constitutes a contract with 
the District. 
 

2.1.12 Notice To Proceed: The official letter notifying the Contractor that the contract has been 
executed and to proceed with the work specified in the Notice to Proceed.  

 
2.1.13 Notice To Procure: The official letter notifying the Contractor that the contract has been 

executed and to proceed with the procurement of materials specified in the Notice to 
Procure. 
 

2.1.14 Person: Means and includes any individual, partnership, society, association, joint stock 
company, corporation, estate, receiver, trustee, assignee, referee, or other capacity, 
whether appointed by a court or otherwise, and any combination of individuals.  
 

2.1.15 Plans or Drawings: The official approved drawings referenced in this RFB, or exact 
reproductions thereof which show the location, character, dimensions and details of the work 
to be done and which are to be considered as a part of the Contract Documents, the same 
as though attached thereto. The words, plans and drawings are used interchangeably 
herein. 
 

2.1.16 Principal: When used in connection with the Bid Bond and the Performance, Payment, and 
Guaranty Bond, "Principal" means the same as "Contractor." 
 

2.1.17 Reference Documents: The design and technical documents, including drawings, technical 
specifications, general requirements, etc. applicable to this RFB that are listed in the 
Reference Document Section of the Table of Contents or elsewhere in this RFB.  

 
2.1.18 Scope of Work: The specific work, improvement, or job, to which these Contract 

Documents apply as described in this RFB. 
 

2.1.19 Subcontractor: Any corporation, partnership, firm or individual who contracts with the 
Contractor with the approval of the District to perform work at or about the construction site, 
for or on behalf of the Contractor; in a manner other than or in addition to furnishing  
materials, plants or equipment. 

 
2.1.20 Substantial Completion: Unless otherwise specified in this RFB, the work (or a specified 

part thereof) which has progressed to the point where, in the opinion of the Engineer, as 
evidenced by Engineer's definitive certif icate of Substantial Completion, it is sufficiently 
complete, in accordance with the Contract Documents, so that the work (or specified part) 
can be utilized for the purposes for which it is intended; or if no such certif icate is issued, 
when the work is complete and ready for final payment as evidenced by the Engineer's 
recommendation of final payment. The terms "substantially complete" and "substantially 
completed" as applied to all or part of the work refer to Substantial Completion thereof.  

 
2.1.21 Surety: The corporation or individual, bound by the Bid Bond, and Performance, Payment, 

and Guaranty Bond with and for the Contractor, and who is primarily liable and engages to 
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be responsible for the Contractor's acceptable performance of the work for which the 
Agreement has been made, and for its payment of all debts pertaining thereto.  

 
2.1.22 Technical Specifications: The written documentation describing the scope of work, any 

materials that are to be used, the methods of installation, and the quality of workmanship 
under this RFB. 
 

2.1.23 Work: Includes labor or materials or both, equipment, transportation, or other facilities 
necessary to complete the Project. 
 

2.2 TERM. 
 
Please refer to the Effective Date, Term paragraph of the Sample Agreement. 

 
2.3 TAXES. 

 
The District is exempt from state sales tax (exemption number 85-8013700387C-6). Costs on the 
Bid Response Form must include Florida State sales and any other taxes, applicable to materials 
purchased by the Contractor in accordance with Florida law. 
 

2.4 RETAINAGE. 
 
If the contract amount is $200,000 or more, the District will withhold a retainage of five percent of 
each invoice amount. Retainage will be released by the District and the Contractor in accordance 
with the Local Government Prompt Payment Act, Part VII of chapter 218, Florida Statutes. Prior to 
the District's release of final payment, the Contractor must provide the District with a properly 
executed Affidavit stating that it has complied with the Local Government Prompt Payment Act with 
respect to all lower tier entities such as subcontractors, suppliers, etc., and that all taxes have been 
paid, a Final Release of Lien and a Consent of Surety to Final Payment. Sample forms are attached 
to this RFB. 
 
2.4.1 The District may, in addition to other remedies available at law or equity, retain such monies 

from amounts due the Contractor as may be necessary to satisfy any claim for damages, 
penalties, costs and the like asserted by or against the District. The District may set off any 
liability or other obligation of the Contractor or its affiliates to the District against any 
payments due the Contractor under any contract with the District. The District reserves the 
right to withhold payment until samples, shop drawings, engineer's certificates, additional 
bonds, or any other things required by the Agreement have been submitted to the 
satisfaction of the District. Amounts withheld will not be considered due and will not be paid 
until the grounds for withholding payment have been remedied. 
 

2.5 OWNER DIRECT PURCHASES.   
 
Owner direct purchases are not applicable to this solicitation. 
 

2.6 FUEL COST ADJUSTMENT.   
 
A fuel cost adjustment is not applicable to this solicitation. 
 

2.7 MANUFACTURER'S NAME AND APPROVED EQUIVALENTS. 
 
Whenever an item of equipment or material is specified or described in the Contract Documents by 
using the names of one or more proprietary items or specific Suppliers, the Contract Price has been 
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based upon Contractor furnishing such item as specified. The specification or description of such 
an item is intended to establish the type, function, appearance, and quality required. Unless the 
specification or description contains or is followed by words reading that no like, equivalent, or “or 
equal” item is permitted, Contractor may request that Engineer authorize the use of other items of 
equipment or material, or items from other proposed Suppliers, in accordance with the process 
outlined in the Technical Specifications. 
 

2.8 PUBLIC RECORDS LAW. 
 
Correspondence, materials, and documents created or received pursuant to this RFB are subject 
to the provisions of chapter 119, Florida Statutes, Florida’s Public Records Law. A bidder’s failure 
to comply with chapter 119, Florida Statutes, will be grounds for rejection of the bid or termination 
of any contract by the District. See the Sample Agreement attachment, Project Records and 
Documents section, for additional details on the public record requirements. 
 
2.8.1 Bidder, as part of this solicitation process (and as Contractor if bidder is successful) may in 

various forms or media hold, come into possession of, generate and/or make lawful copies 
of certain security and fire safety system plans, building plans, blueprints, schematic 
drawings, and diagrams, including draft, preliminary, and final formats, which depict the 
internal layout and structural elements of a building, or other structure owned or operated 
by the District which under section 119.071(3), Florida Statutes, are confidential and/or 
exempt from the inspection, examination, and/or duplication of public records provisions of 
Florida’s Public Records Law (Exempt Plans).  Information made exempt by section 
119.071(3), Florida Statutes, may only be disclosed to licensed architects, engineers, or 
contractors who (i) are performing work on or related to the building or other structure at 
issue and (ii) agree to maintain the exempt status of the Exempt Plans. Bidder has read and 
is familiar with Florida’s Public Records Law. Bidder is and shall remain in compliance with 
said laws, including maintaining the exempt status of the Exempt Plans for so long as any 
Exempt Plans are held by or otherwise in bidder’s possession and require the same of those 
with whom bidder lawfully shares the Exempt Plans. Notwithstanding the preceding, 
unsuccessful bidders shall destroy all Exempt Plans (and any copies thereof in 
whatever media) in possession of bidder (or in possession of others by or through 
bidder) upon issuance of the Notice of Intent to Award.  

2.8.2 This section shall survive the award, termination, expiration, or cancellation of this RFB.  
 

2.9 PUBLIC ENTITY CRIMES. 
 
Pursuant to sections 287.133(2) and (3), Florida Statutes, a person or affiliate who has been placed 
on the convicted vendor list following a conviction for a public entity crime may not submit a bid, 
proposal, or reply on a contract to provide any goods or services to a public entity; may not submit 
a bid, proposal, or reply on a contract with a public entity for the construction or repair of a public 
building or public work; may not submit bids, proposals, or replies  on leases of real property to a 
public entity; may not be awarded or perform work as a contractor, supplier, subcontractor, or 
consultant under a contract with any public entity; and may not transact business with any public 
entity in excess of the threshold amount provided in section 287.017, Florida Statutes, for 
CATEGORY TWO for a period of 36 months following the date of being placed on the convicted 
vendor list. By submitting a response to this RFB, the bidder certifies that it is not on the convicted 
vendor list. The bidder further agrees to notify the District if placement on this list occurs. 
 

2.10 PURCHASES BY OTHER PUBLIC AGENCIES. 
 
Purchases by other public agencies are not applicable to this solicitation.  
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2.11 DISCRIMINATION. 

 
Discrimination provision is not applicable to this solicitation.  
 

2.12 RESPONSIBLE VENDOR DETERMINATION. 
 

The bidder is hereby notif ied that Section 287.05701, Florida Statutes, requires that the District may 
not request documentation of or consider a vendor’s social, political, or ideological interests when 
determining if the vendor is a responsible vendor. 

 

2.13 SCRUTINIZED COMPANIES. 
 
Pursuant to section 287.135, Florida Statutes, a company that, at the time of submitting a bid or 
proposal for a new contract or renewal of an existing contract, is on the Scrutinized Companies that 
Boycott Israel List, or is engaged in a boycott of Israel, is ineligible to, and may not bid on, submit a 
proposal for, or enter into or renew a contract with an agency or local governmental entity for goods 
or services in any amount. If the goods or services are in the amount of $1 million dollars or more, 
the company must also not be on the Scrutinized Companies with Activities in Sudan List or the 
Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List or be engaged in 
business operations in Cuba or Syria. By submitting a bid, the bidder certif ies that it is not on any 
of the lists or engaged in any of the prohibited activities identified above, as applicable based upon 
the amount of this Agreement. 
 

2.14 EMPLOYMENT OF FLORIDA RESIDENTS. 
 
Employment of Florida Residents is not applicable to this solicitation.  
 

2.15 EMPLOYMENT ELIGIBILITY VERIFICATION. 
 

In accordance with section 448.095, Florida Statutes, the awarded bidder, before entering into a 
contract with the District, will comply with the Employment Eligibility Verification paragraph of the 
Sample Agreement included in this RFB. 
 

2.16 LOBBYING PROHIBITION.   
 
Lobbying Prohibition is not applicable to this solicitation.  
 

2.17 INDEMNIFICATION. 
 

The Contractor agrees to indemnify and hold harmless the District, its agents, employees and 
officers, from and against all liabilities, claims, damages, expenses or actions, either at law or in 
equity, including attorneys’ fees and costs and attorneys’ fees and costs on appeal, to the extent 
caused by the negligence, recklessness, or intentional wrongful misconduct of the Contractor, its 
agents, employees, subcontractors, assigns, heirs or anyone for whose acts or omissions any of 
these persons or entities may be liable during the Contractor's performance under the Agreement.  
This provision shall survive the expiration or termination of the Agreement.  
 

2.18 INSURANCE. 

 

The contract resulting from this RFB will require the Contractor to maintain during the entire term of 

the contract, insurance in the kinds and amounts or limits with a company or companies authorized 

to do business in the State of Florida as listed in the Sample Agreement attachment, Insurance 
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Requirements. The Contractor will not commence work under the contract until the District has 

received an acceptable certif icate or certif icates of insurance showing evidence of such coverage. 

Certif icates of insurance must reference the District Agreement Number and Project Manager.  

 

2.19 BONDING. 
 
2.19.1 BID BOND.  

 
Bidders will furnish a forfeiture bid bond, cashier's check, or certif ied check with its bid 
response in the amount equal to 5% of their Total Bid Amount, including any contingency 
listed on the bid form, as a guarantee that the bidder will enter into a contract with the District 
if awarded and furnish the required Performance, Payment and Guaranty Bond. A sample 
forfeiture type bid bond is attached to this RFB. 
 
2.19.1.1 Electronic submittals require a copy of the bid security (forfeiture bid bond, 

cashier’s check, or certified check) to accompany the submission.  The original bid 
security will be delivered within three business days after the bid opening or 
postmarked on or before the bid opening date. 
 

2.19.1.2 After the bids have been compared, the District may, at its discretion, return the 
bid bonds accompanying such bids as in its judgment would not likely be 
considered in making the contract award. All other bid bonds will be held until the 
contract and performance bond have been executed. 

 
2.19.2 PERFORMANCE, PAYMENT, AND GUARANTY BOND.  

 
Within ten days from notice that Contractor has been awarded the Agreement and prior to 
the commencement of any project work, a Performance, Payment, and Guaranty Bond that 
conforms with section 255.05, Florida Statutes, will be required of the Contractor. Sample is 
attached to this RFB. 
 
2.19.2.1 The Performance, Payment, and Guaranty Bond must be for an amount not less 

than the total agreement amount including contingency. The contingency dollar 
amount will be determined after the District issues the Notice of Intent to Award if 
not listed on the bid response form. The bond must remain in full force and effect 
through the District’s contract guarantee period. The cost of this bond must be 
included in the total bid amount on the Bid Response Form. 
 

2.19.2.2 The Performance, Payment, and Guaranty Bond must be written through a surety 
company licensed to do business in the State of Florida that holds a Certif icate of 
Authority as an acceptable surety on federal bonds (Department of Treasury’s 
Listing of Approved Sureties, Department Circular 570). 
 

2.19.2.3 In lieu of providing a Performance, Payment and Guaranty Bond, at the discretion 
of the District, the successful bidder may substitute either cash, (payable to the 
District's cashier), a certif ied or bank cashier's check from a national or state bank 
made payable to the District, or an irrevocable letter of credit in the required 
amount. 
 

2.19.2.4 If the amount of the Agreement increases after award of the Project, the District 
agrees to pay the Contractor for any bond premium increase it incurs at the rate of 
incursion if such premium is reasonable, as determined by the District in its sole 
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discretion. The District’s payment obligation under this section is contingent upon 
the Contractor providing documentation evidencing said premium increase.  

 
2.19.3 POWER OF ATTORNEY.  

 
The Bid Bond and the Performance, Payment, and Guaranty Bond signed by an Attorney-
in-Fact must be accompanied by a certif ied copy of such person's Power of Attorney to sign. 
 

2.20 ARCHAEOLOGICAL, HISTORICAL AND CULTURAL SITES. 
 
If archaeological artifacts are uncovered during construction, the Contractor must stop work in the 
area and promptly notify the District so that a course of action can be determined.  
 

2.21 TRENCH SAFETY ACT.  
 
The Contractor must comply with the Trench Safety Act, section 553.60 through 553.64, Florida 
Statutes. The Contractor must complete and submit the Trench Safety Act Compliance Form 
attachment, as part of the Contractor's bid package. 
 

2.22 VALUE ENGINEERING. 
  

Value engineering is not applicable to this solicitation.  
 

2.23 DRAWINGS AND SPECIFICATIONS. 
 
The Contractor will be furnished drawings and technical specifications. The drawings which 
constitute a part of the bid documents are as indexed on the title sheet of the drawings. The 
drawings for this Project are provided in the Reference Documents section of this RFB. 
 
2.23.1 The Contractor will keep one set of drawings and specifications on site and will maintain this 

set on site at all times. As construction progresses, the Contractor will note all deviations 
from the drawings and specifications on this set. Such deviations will be approved by the 
District and will include all changes in materials and equipment. The District will periodically  
check these drawings for completeness and accuracy and at the completion of the work 
these drawings will be used by the District as a guide in the preparation of permanent Record 
Drawings. 
 

2.23.2 The District’s interpretation of the drawings and/or specifications will be final. Large scale 
drawings supersede small scale drawings. Dimensions govern in all cases. Scaling of 
drawings may be done only for general location and general size of items. All dimensions 
shown of existing work and all dimensions required for work that is to be connected with 
existing work will be verified by the Contractor by actual measurement of the existing work. 
Any work or variance with that specified or shown on the drawings will not be performed by 
the Contractor until approved in writing by the District. Any work performed by the Contractor 
without such approval from the District will be at its own risk and expense.  
 

2.23.3 All drawings, specifications and copies thereof furnished by the District are the property of 
the District and are not to be used on other work; and with the exception of the signed 
contract set, are to be returned to the District at the request of the Dis trict upon the 
completion of the work. 
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2.24 FAILURE TO COMPLETE THE WORK ON TIME. 
 
The Contractor shall coordinate and work cooperatively with the District’s consultants. The 
Contractor will take into account all contingent work which is to be done by other parties arising 
from any cause whatsoever and will not plead its want of knowledge of said contingent work as an 
excuse for delay in its work or for non-performance. 
 
2.24.1 Nothing in this section will be construed as limiting the right of the District to declare the 

Agreement forfeited, or to take over the work, or to claim damages for the failures of the 
Contractor to abide by each and every one of the terms contained in the Contract 
Documents. Completion date will be construed as being the date on which the work is fully 
accepted by the District. 
 

2.24.2 If the Contractor is delayed at any time, in the progress of the work, by an act of neglect of 
the District or its employees, agents, or consultants, or by changes ordered by the District, 
or by strikes, lockouts, fire, unavoidable casualties or any other causes beyond the 
Contractor’s control, then the time of completion will be extended for such reasonable time 
as the District’s Project Manager may decide. This is the Contractor’s sole remedy for the 
aforementioned delays. 
 

2.25 LIQUIDATED DAMAGES. 
 
Liquidated damages are not applicable to this solicitation. 
 

2.26 CONTRACTOR'S UNDERSTANDING. 
 
It is understood and agreed that the Contractor has, by careful examination, satisfied itself as to the 
nature and location of the work, the character, quality and quantity of the materials to be 
encountered, the character of the equipment and facilities needed preliminary to and during the 
prosecution of the work, the general and local conditions, and all other matters which can in any 
way affect the work under the Agreement. The Contractor acknowledges that it has investigated 
and correlated his observations with the requirements of this RFB and satisfied itself as to the 
conditions affecting the work. These conditions include, but are not restricted to, those bearing upon 
transportation, disposal, handling and storage of materials, availability of labor, water, electric 
power, roads and uncertainties of weather, river stages, lake stages, tides, or similar physical 
conditions at the site, and the character of equipment and facilities needed preliminary to and during 
prosecution of the work. The Contractor further acknowledges that it is satisfied as to the character, 
quality and quantity of surface and subsurface materials or obstacles to be encountered insofar as 
this information is reasonably ascertainable from an inspection of the site, including all Drawings 
and Specifications and all other documents made a part of this RFB. Any failure by the Contractor 
to acquaint itself with the available information will not relieve the Contractor from its responsibility 
for estimating properly the diff iculty or cost of successfully performing the work. The District 
assumes no responsibility for any conclusions or interpretations made by the Contractor on the 
basis of the information made available by the District, its officers or employees prior to the 
execution of the Agreement, unless such information has been stated expressly in this RFB.  
 
If the Contractor believes that any subsurface or physical condition that is uncovered or revealed 
either: 1) is of such a nature as to establish that any technical data on which the Contractor is 
entitled to rely under this RFB is materially inaccurate; or 2) is of such a nature as to require a 
change in the Contract Documents; or 3) differs materially from that shown or indicated in the 
Contract Documents; or 4) is of an unusual nature, and differs materially from conditions ordinarily 
encountered and generally recognized as inherent in work of the character provided for in the 
Contract Documents; then Contractor shall, promptly after becoming aware thereof and before 
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further disturbing the subsurface or physical conditions or performing any work in connection 
therewith, notify the District and Engineer in writing about such condition. The Contractor shall not 
further disturb such condition or perform any work in connection therewith, except as aforesaid, until 
receipt of written order to do so. 
 
 

2.27 MATERIALS, APPLIANCES, AND LABOR. 
 
Unless otherwise stipulated, the Contractor will furnish and pay for all materials, labor, water, tools, 
equipment, light, power, transportation, and other facilities necessary for the execution and 
completion of the work. 
 

2.28 TOOLS, PLANTS, AND EQUIPMENT. 
 
If at any time before the commencement or during the progress of the work, tools, plants, or 
equipment appear to the District to be insufficient, inefficient or inappropriate to secure the quality 
of work required, or the proper rate of progress, the Distr ict may order the Contractor to increase 
their efficiency, to improve character, to augment its number or substitute new tools, plants, or 
equipment, as the case may be and the Contractor will conform to such order. The failure of the 
District to demand such increase of efficiency will not relieve the Contractor of its obligation to 
secure the quality of work and the rate of progress necessary to complete the work within the time 
required by the Agreement and to the satisfaction of the District.  
 

2.29 MATERIALS AND EQUIPMENT SCHEDULES. 
 
As soon as practicable after the execution of the Agreement, and before any material or equipment 
is purchased, the Contractor will submit to the District for approval a complete list of materials and 
equipment to be incorporated in the work. Any materials listed which are not in accordance with the 
Agreement requirements will be rejected. 
 

2.30 STANDARDS FOR QUALITY AND WORKMANSHIP. 
 
All materials, equipment, and supplies furnished by the Contractor for permanent incorporation in 
the work will be new and of quality standards specified. Workmanship will be first class and the 
finished product equal to the best-accepted standards of the trade for the category of work 
performed. It is the District's intent to obtain a high-quality job that will operate and function with the 
least maintenance costs. 
 

2.31 GUARANTEE. 
 
All equipment, materials and installation thereof which are furnished by the Contractor will be 
guaranteed by the Contractor against defective workmanship, mechanical and physical defects, 
leakage, breakage and other damages and failure under normal operation for a period of one year 
from the date of final Project acceptance thereof by the District or such longer duration if  required 
in the Technical Specifications, whichever is longer. Each item of equipment or materials and 
installation proving to be defective within the specified period of the guaranty will be replaced without 
cost to the District by the Contractor or by the Surety. Said guarantees shall be fully covered by the 
Performance, Payment, and Guaranty Bond. 

 
2.32 ESTIMATED QUANTITIES. 

 
Unless otherwise specified, the quantities stipulated in the bid for various items are approximate 
only and subject to increase or decrease in order to make them conform to the program or work 
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selected and actual construction performed. The Contractor will perform a complete and finished 
job of the scope designated in the award whether the final quantities are more or less than those 
estimated. The Contractor will be responsible for verifying all estimated quantities and incorporating 
any adjustments from the computation into the Total Bid Amounts submitted in response to this 
RFB. 
 

2.33 PERMITS AND REGULATIONS. 
 
The District has not identif ied any permits required for this Project. However, the Contractor will be 
responsible to secure all necessary permits for the Project should any be identified. The Contractor 
will keep copies of these permits at the construction site throughout the construction period. The 
Contractor will be responsible for complying with all conditions of the permits.  
 
The Contractor will give all notices and comply with all laws, ordinances, rules and regulations 
relating to the conduct of the work as drawn and specified.  If the Contractor observes that the 
Drawings and Specifications are at variance therewith, the Contractor will promptly notify the 
engineer in writing and any necessary changes will be adjusted as provided in the Agreement for 
changes in the work. If the Contractor performs work, knowing it to be contrary to such laws, 
ordinances, rules and regulations and without such notice to the engineer, it will bear all costs arising 
therefrom. 

 
2.34 PROTECTION OF WORK AND PROPERTY. 

 
The Contractor will at all times protect its work from damage and will protect the District's property 
against damage, injury or loss arising in connection with the performance of the Project. The 
Contractor will correct any such damage, injury or loss except such as may be directly due to errors 
in the Contract Documents or caused by the agents or employees of the District. The Contractor 
will adequately protect and maintain all passageways, guard fences, lights and other  facilities for 
safety protection required by public authority or local conditions.  
 
2.34.1 At all times, the Contractor will protect all public and privately-owned property, structures, 

utilities, and work of any kind against damage or interruption of service which may result 
from the operations of the Contractor. Damage or interruption to service resulting from the 
Contractor's failure to provide such protection will be promptly repaired or restored at the 
sole expense of the Contractor. 

 
2.35 CONSTRUCTION ACCESS. 

 
The Project site is on District property located approximately 400 feet west of County Road 478-A 
along Gant Lake Canal through locked double pipe gates and then along a permanent easement 
with a commercial nursery. The Contractor’s primary access to the Project site is using the 
easement along the south side of the canal. 
 
The Contractor shall provide two padlocks (one for each gate access) for the duration of the Project 
providing the Contractor the ability to unlock the gates. 
 
There is no vehicle access to the fenced in area on the North side of the structure. All pedestrian 
access to the North side of the structure must be over the structure’s pedestrian walkway.  
 

2.36 INSPECTION OF WORK. 
 
The District and its representatives will at all times have access to the work whether it is in 
preparation or progress and the Contractor will provide proper facilities for access and for 
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inspection. The work will be conducted to the satisfaction of the District and is subject to inspection 
by its appointed inspectors to ensure compliance with the terms of the Agreement. No inspector is 
authorized to change any provision in this RFB, nor will the presence or absence of an inspector 
relieve the Contractor from any requirements of the Agreement.  
 
2.36.1 If the Contract Documents, the District's instructions, or laws, ordinances or any public 

authority require any work to be specially inspected, tested or approved, the Contractor will 
give the District timely notice of its readiness for inspection; and if the inspection is by 
another authority, then the Contractor will advise the District of the date of such inspection. 
Inspections by the District will be promptly made and where practicable, at the source of 
supply. If any work should be covered up without approval or consent of the District, it will 
be uncovered for examination at the Contractor's expense.  
 

2.37 TESTS. 
 
The District will have the right to require all materials to be submitted to test prior to incorporation 
into the work by an appropriately certif ied testing company. In some instances, it may be expedient 
to make these tests at the source of supply, and for this reason, it is requested that the Contractor 
furnish the District with information concerning the location of his source before incorporating 
material into the work. This does not in any way obligate the District to perform tests for acceptance 
of material and does not relieve the Contractor of his responsibility to furnish satisfactory material. 
The Contractor will furnish two copies of manufacturer's certif icate of compliance with these 
specifications covering manufactured items incorporated into the work. The Contractor will pay all 
costs for testing required together with other changes incidental to testing.  
 

2.38 CONTRACTOR SUPERVISION. 
 
The Contractor will keep competent supervision on-site during its progress as listed in the Bidder 
Qualif ication Requirements attachment. Upon the District’s request, the Contractor must provide a 
list of all proposed Contractor employees fulfilling a supervisory position. Any personnel changes in 
a supervisory position will require the prior written consent of the District. The superintendent  or 
project manager will represent the Contractor. The superintendent or project manager will give 
efficient supervision to the work using best skill and attention.  
 

2.39 HOURS OF WORK. 
 
The Contractor may access the Project site and perform work between 7:00 a.m. to 7:00 p.m., 
seven days per week provided work hours comply with local ordinances of Sumter County, Florida. 
Other hours of work may be authorized at the sole discretion of and in writing by the District Project 
Manager upon request of the Contractor. The District’s working hours will generally be considered 
as being from 8:00 a.m. to 5:00 p.m., Monday through Friday. Work done at times other than said 
District working hours will be considered overtime work for the District. As such any inspection 
services required of the District or its authorized representative during overtime hours will be made 
at the expense of the Contractor, and such costs will be deducted from payments otherwise due 
the Contractor. The cost to be deducted from payment otherwise due the Contractor will be the 
overtime hours at an hourly rate applicable to the authorized representative. 

 
2.40 PROGRESS SCHEDULE AND SCHEDULE OF VALUES (POST NOTICE OF AWARD). 

 
The Contractor shall prepare, submit, and maintain a Progress Schedule for the Project. The Progress 
Schedule which will be accompanied by a Schedule of Values will be the primary means of control of 
the Project and will be used as the basis of scheduling all work and for determination of contract progress 
payments. The Contractor will provide its proposed Progress Schedule and Schedule of Values to the 
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District in accordance with the timeframe provided in the Execution of Contract section. Upon approval, 
the District will incorporate the Progress Schedule and Schedule of Values into the Agreement.  
 
The Progress Schedule will contain a Gantt chart detailing individual activities of work. The chart 
schedule will consist of every activity with a duration of five days or more, a value of $5,000 or more, or 
any other activity with a critical impact on the job schedule. Shop drawing submittal and review, 
equipment delivery, and all quality or operational testing activities will be included.  
 
The Schedule of Values, which will be satisfactory in form and substance to the District, will subdivide 
the work into its component parts in sufficient detail to serve as the basis for measuring quantities in 
place and calculating amounts for progress payments during construction. An unsupported or 
unreasonable allocation of the total agreement amount to any one of the activities or work items will be 
justif ication for the rejection of the Schedule of Values. The Contractor will not submit an unbalanced 
Schedule of Values, which provides for overpayment to the Contractor on activities that are to be 
performed first. The Schedule of Values will be revised and resubmitted until acceptable to the District. 
The District will not enter into a contract with the Contractor until the Schedule of Values has been 
approved in writing by the District. Once the Schedule has been accepted by the District, the Contractor 
will honor prices contained in the Schedule of Values. The total sum of the individual values of the 
Schedule of Values for each of the activities will equal the total agreement amount.  
 

2.41 JESSICA LUNSFORD ACT.   
 
The Jessica Lunsford Act is not applicable to this solicitation.   
 

2.42 POTENTIAL FERAL HOG DAMAGE.  
 
Potential Feral Hog Damage is not applicable to this solicitation.   
 

 
PART III – SCOPE AND SPECIFICATIONS 

 
The District is soliciting bids from qualif ied bidders to furnish and deliver, if and when ordered, all 
required work necessary for the construction of a cathodic protection system, concrete repairs, and 
sealing of structure S-11 as more particularly shown in the Reference Documents. 
 

3.1 STRUCTURE AND PROJECT BACKGROUND INFORMATION.  
 
 The structure is located 400 feet west of County Road 478-A on Gant Lake Canal, and 3.2 miles 

southwest of the town of Webster. Furthermore, it is in Section 10, Township 22 S, Range 22 E, in 
Sumter County, in the Withlacoochee River Basin. S-11 is a steel sheet-pile spillway, controlled by 
three adjustable-crest weir gates. The upstream canal runs 0.6 miles east to Big Gant Lake. S-11 
is normally maintained in the fully closed position. When releases are necessary, the gates are 
lowered or raised to maintain Big Gant Lake at or near the minimum desirable level of 75.80 feet 
msl, which is the structure’s crest elevation, i.e., when the gates are fully closed (up). The structure 
has an invert of 72.64 feet msl and is designed to pass a storm of 600 cfs at an  elevation of 76.10 
feet. 

 
3.2  PROJECT DESCRIPTION.   

 
The Project includes, but is not limited to, sandblasting and re-coating the sheet pile, pressure 
washing and sealing the concrete surfaces of the structure, and repairing all damages caused by 
normal degradation of the metallic and structural components in order to extend the life cycle of the 
Water Control Structure.   
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Site work includes: 
 
3.2.1 Installation of a cofferdam on the downstream and dewatering. 

 
3.2.2 Removal of 12 inches of soil and refilling back the soil after recoating. 
 
The purpose of this Project is to maintain the integrity of the structure in good condition. 
 
Work over the water on the structure may only be performed during the dry season (defined as 
typically October 1st through May 31st (8 months)) and is dependent on atmospheric, precipitation, 
and water level conditions. Work over land or on the structure may be performed at any time of the 
year but must not impede the District’s capability to operate the gates on the structure. The 
Contractor shall coordinate with the District to perform standard lock out and tag out procedures. 
All work shall be constructed in accordance with the Reference Documents included with this RFB. 
 
It is essential that the Contractor adheres to the time schedule provided for the Project. The 
Contractor must be able to provide sufficient equipment and personnel to meet District deadlines.  
 

3.3 GENERAL REQUIREMENTS AND TECHNICAL SPECIFICATIONS.  
 
Refer to Reference Documents for General Requirements, Construction Drawings and Technical 
Specifications more specific to this Project. 
 
Generic Requirements: 
 
3.3.1 At no time shall the Contractor damage water control structure, gate, or mechanisms or 

interfere with any operations. 
 

3.3.2 The Contractor shall provide all necessary labor, equipment, and materials to complete the 
Project as described within the Contract Documents. 

 
3.3.3 The Contractor shall be responsible for inspecting and accepting the existing conditions of 

the work site prior to bidding. By submitting a bid, the Contractor shall have indicated their 
acceptance. 

 
3.3.4 All disturbed areas of the following, including but not limited to, shall be restored to pre-

Project condition and vegetated state as directed by the District Project Manager at the 
conclusion of the Project: Access roads, vehicle parking areas, laydown areas, sanitary 
facility areas, storage areas, and equipment parking areas. All site and vegetation 
restoration plans must be approved in writing by the District Project Manager prior to 
implementation. 

 
3.3.5 The Contractor shall have a copy of all permits at the Project work site and shall perform all 

work in accordance with the requirements of the permits, including those obtained by the 
District. 

 
3.3.6 Prior to commencing work, the Contractor shall provide the District ’s Project Manager with 

a copy of its project health and safety plan. 
 

3.3.7 The Contractor is responsible for protection of existing trees and vegetation on or adjacent 
to the Project work site, materials and equipment storage areas, and access roads.  All trees 
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are to be in the work site and access corridor are to be protected from damage to the 
maximum extent practicable. 

 
3.3.8 The Contractor is responsible for any cost to dispose of any construction debris or other 

materials, including discarded material, from the Project site and to dispose of these 
materials offsite in compliance with all laws. 

 
3.4 SCOPE. 

 
The Contractor shall furnish all labor, equipment, and materials required to perform the work as 
stated in this RFB and Technical Specifications, and other construction documents, which includes 
but is not limited to the following categories/areas: 
 
3.4.1 Temporary Cofferdam:  

 
The Contractor shall install a temporary coffer dam to allow dewatering of the structure at 
the downstream side and remove at the end of the Project. See Subparagraph 3.5 of this 
solicitation. 

 
3.4.2 Soil around wing walls:  

 
The Contractor shall remove 12 inches of soil around the outside Steel Sheet pile walls and 
fill back to same level at the end of the Project. 
 

3.4.3 Sandblasting and Re-Coating:  
 
The Contractor shall perform sandblasting and re-coating of guardrails, pile caps, and all 
steel sheet pile wing walls for both sides from the excavated level to the pile cap elevation 
in accordance with the Technical Specifications.  
 

3.4.4 Pressure Washing: 
 
The Contractor shall pressure washing all concrete surfaces and the downstream side of 
the gate. 
 

3.4.5 Concrete Sealing:  
 
The Contractor shall seal all concrete structures with concrete sealant in accordance with 
the Technical Specifications.  
 

3.4.6 Inspection Services:  
 
The Contractor shall have a Certif ied Coating Inspector Professional with an Association of 
Materials Protections and Performance (AMPP) National Association of Corrosion 
Engineers Certif ied Inspector Program – Level 2 or Level 3 (NACE CIP 2/3) inspect the re-
coating of guardrails, pile caps, and all steel sheet pile wing walls for both sides  in 
accordance with the Technical Specifications.   
 
The coating inspector's role is to verify that the quality of work being performed meets the 
specifications and complies with all contract documents for the project. The inspector will 
provide an inspection report at substantial completion to the Contractor and the District 
certifying that the Project has been completed in accordance with AMPP/NACE standards. 
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3.5 DEWATERING. 
 

The work upstream may be performed when the water levels are low and downstream during 
dewatering operations. 
 
3.5.1 The Contractor shall design and install temporary coffer dam systems and dewatering 

systems as necessary to allow the portion of the structure below the water line to be isolated 
from the downstream pools. The Contractor is responsible for furnishing, installation, and 
removal of all dewatering systems. 
 

3.5.2 The Contractor shall submit its proposed dewatering design to the District’s Project Manager 
for review by the District’s Engineer. Dewatering activities shall not commence until the 
District provides written notice that the plan is acceptable. The District’s acceptance does 
not relieve the Contractor of its responsibility to conduct dewatering activities in accordance 
with industry standards and in such a manner to achieve the performance requirements of 
this Project. 
 

3.6 SITE TRAVEL AND MAINTENANCE. 
 
3.6.1 Vehicles must drive slowly and all care must be taken to not kick up dust. 

 
3.6.2 Be courteous to not damage the nursery property and vegetation. 

 
3.6.3 Avoid driving on non-designated easement roads and areas. 

 
3.7 SITE MAINTENANCE. 
 

3.7.1 The Project site must be clean of any trash, cigarette butts, etc. at the end of each workday. 
 
3.8 SITE STORAGE AND PARKING. 

 
3.8.1 Laydown or other Project activities will not be permitted outside the fenced in Project site 

area on the south side of the canal/structure. The Contractor is responsible for securing 
equipment and materials in the laydown areas. 
 

3.8.2 A small trash trailer may be placed on site for duration of project and must be removed within 
three calendar days of project completion. The trash trailer may be no more than six feet 
wide by eight feet long. Placement on site will be at the discretion of the District's Project 
Manager. 
 

3.8.3 Two vehicles will be allowed on the project site (other than trash trailer) at any one time. 
This can consist of two automobiles, or one automobile and one equipment/materials trailer. 

 
3.8.4 Vehicles must be parked at the top of the embankment next to the access gate  along the 

fence line. 
 

3.8.5 Materials may be stored in the fenced in area on the North side of the structure.  
 
3.9 TEMPORARY UTILITIES AND SANITARY FACILITIES. 

 
3.9.1 No temporary utilities may be installed for this Project. 

 
3.9.2 The Contractor is to utilize the restrooms located at the boat deck facility.  
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3.9.3 Potable water and electrical power are to be provided by the Contractor.  

 
3.10 TEMPORARY SIGNS AND FENCING. 
 

The Contractor shall be responsible for any temporary signs and fencing under this section that the 
Contractor elects or is required to obtain in order to comply with law and to complete the Project 
work. All costs associated with this section shall be included in the bid submission.  

 
3.10.1 The Contractor shall provide all necessary barricade devices and additional signage, 

including for traffic, construction workers, and general public in regard to directions, 
warnings, hazards, locations of areas, facilities, equipment, and others of a similar nature, 
as required by applicable law and to ensure site security and public safety. All such barricade 
devices and signs shall be in the design, size, color, and lettering as required by regulatory 
agencies and with regard to the conditions in which they are to be placed.  

 
3.10.2 All such barricade devices and signs shall be removed by the Contractor upon completion 

of the Project. 
 

 
PART IV – BID RESPONSE 

 
4.1 BASIS FOR AWARD OF CONTRACT. 

 
The District will award the contract to the lowest, responsive and responsible bidder. Cost must be 
provided for all bid items. If there is a discrepancy in a calculation, the applicable unit price will 
govern. The District does not bind itself to accept the minimum specifications stated in this RFB but 
reserves the right to accept any bid that, in the judgment of the District, will best serve the needs 
and the interest of the District. 
 
The District reserves the right to delete line items as required to meet budget limitations.  
Responsive bids must contain all of the following elements at the time of submittal. Failure to include 
in whole or in part any one of the following requirements may be grounds for rejection of the bid as 
non-responsive. 
 
4.1.1 BID BOND. Bidders will furnish a forfeiture bid bond in substantially the form attached to 

this RFB, or alternate security in the form of cash, cashier’s check or certif ied check as 
required by this RFB. 
 

4.1.2 SATISFACTORY REFERENCES. References must be provided as required by this RFB. 
 

4.1.3 ACKNOWLEDGMENT OF ADDENDA. Bidder shall acknowledge receipt of all written 
addenda issued for this RFB. Failure to acknowledge receipt, review, and acceptance of any 
addenda may result in the bid being considered non-responsive. 
 

4.1.4 COMPLETION OF ALL BID DOCUMENTS. All bid documents and forms listed as required 
below must be completely and accurately filled out and submitted with the bid response. 
Failure to do so could result in rejection of the bid as non-responsive. The bidder must 
provide costs for all bid items. 
 
4.1.4.1 Bid and contract forms required with bid submission:  
 

• Attachment 1 - Bid Response Form 
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• Attachment 2 - Bidder and Subcontractor Requirements 
• Attachment 3 - Certif ication Clean Air Act/Clean Water Act 

• Attachment 4 - Trench Safety Act 

• Attachment 5 - Bid Bond 

• Attachment 6 - Public Entity Crimes Statement 
• Attachment 7 - Certif ication Regarding Drug-Free Workplace 

Requirements  
 
4.1.4.2 Sample forms referenced in this RFB: 

 
• Attachment 8 - Performance, Payment, and Guaranty Bond  

• Attachment 9 - Sample Agreement 
 

4.1.4.3 Forms to be signed by an authorized individual and submitted prior to bidder 
being eligible to receive confidential and/or exempt reference documents as 
contemplated in Exempt and Confidential Documents section, above: 

 

• Attachment 10 - Exempt Documents Distribution Agreement (EDDA) 

 
 
 

The remainder of this page has been intentionally left blank.  
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Bid and Contract 

Forms Required with 

Bid Submission 
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ATTACHMENT 1 
BID RESPONSE FORM 

FOR 
REQUEST FOR BIDS #23-4339 

S-11 FWC STRUCTURE RE-COATING SERVICES 
SUMTER COUNTY, FLORIDA 

 
The undersigned bidder has carefully read this Request for Bids (RFB) and its provisions, terms and 
conditions covering the equipment, materials, supplies or services as called for, and fully understands 
the requirements and conditions. The bidder certif ies that its bid is made without prior understanding, 
agreement, or connection with any corporation, firm, entity, or person submitting a bid for the same 
goods/services (unless otherwise specifically noted) and is in all respects fair and without collusion or 
fraud. The bidder agrees to be bound by all the terms and conditions of this RFB and certif ies that the 
person signing this bid is authorized to bind the bidder.  The bidder agrees that if will provide the  work as 
stipulated if awarded the contract. 

The bidder certif ies that the Bidder Qualif ication Requirements attachment information provided is true 
and correct to the best of its knowledge.  

The bidder has also carefully read any Addenda issued for this RFB.  Addenda are available at 
http://www.watermatters.org/procurement and www.demandstar.com. The bidder is responsible for 
reviewing these documents, signing each Addenda signature page, and submitting with the bidder’s bid. 
 

 Bidder has not been debarred by a political agency within the State of Florida.  
 
 

Bidder Name (Company Name as Contained on Corporate Seal) 
 
 

Mailing Address     City   State  Zip Code 
 
 

Physical Address     City   State  Zip Code 
 
 

Telephone Number Fax Number Email Address  
 
 

Authorized Signature  Date Print/Type Name and Title 
 
 
NOTE:  If you are entering a “No Bid,” please state reason below and email this form to 
procurement@watermatters.org. 

 

 

 

  

http://www.watermatters.org/procurement
http://www.demandstar.com/
mailto:procurement@watermatters.org
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ATTACHMENT 1 (Continued) 
BID RESPONSE FORM 

FOR 
REQUEST FOR BIDS #23-4339 

S-11 FWC STRUCTURE RE-COATING SERVICES 
SUMTER COUNTY, FLORIDA 

 

BID RESPONSE FORM 

ITEM 
# 

DESCRIPTION 
ESTIMATED 
QUANTITY 

UNIT 
PRICE ($) 

UNIT 
ITEM 

TOTAL 
PRICE ($) 

1 Mobilization 1 $_______ 
Lump 
Sum 

$_________ 

2 
Temporary Cofferdam Material and 
Installation 

1 $_______ 
Lump 
Sum  

$_________ 

3 Removal of 12 Inches of Soil 1 $_______ 
Lump 
Sum  

$_________ 

4 
Perform Sandblasting of Guardrails, 
Pile Caps, and All Steel Sheet Pile 
Wing Walls for Both Sides 

1 $_______ 
Lump 
Sum  

$_________ 

5 
Perform Re-Coating of Guardrails, Pile 
Caps, and All Steel Sheet Pile Wing 
Walls for Both Sides 

1 $_______ 
Lump 
Sum  

$_________ 

6 
Pressure Washing of Downstream Side 
of the Gates. 

1 $_______ 
Lump 
Sum  

$_________ 

7 
Pressure Washing All Concrete 
Surfaces 

1 $_______ 
Lump 
Sum  

$_________ 

8 Re-Coating All Concrete Structures 1 $_______ 
Lump 
Sum  

$_________ 

9 
Certif ied Coating Inspector 
Professional (NACE CIP 2/3) for the 
Coating Application 

1 $_______ 
Lump 
Sum  

$_________ 

10 Back Fill of 12 Inches of Soil 1 $_______ 
Lump 
Sum 

$_________ 

11 
Temporary Cofferdam Removal and 
Restoration 

1 $_______ 
Lump 
Sum 

$_________ 

12 Demobilization 1 $_______ 
Lump 
Sum 

$_________ 

 

 
 

 

 

 

 

 
 

 

  

 
TOTAL BID AMOUNT $   
 
TOTAL BID AMOUNT IN WORDS (Type or Clearly Print): 
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ATTACHMENT 2 
BIDDER AND SUBCONTRACTOR REQUIREMENTS  

FOR 
REQUEST FOR BIDS #23-4339 

S-11 FWC STRUCTURE RE-COATING SERVICES 
SUMTER COUNTY, FLORIDA 

 

A. LICENSES: 
 

The bidder must possess a General Contractors License at the time of bid submittal. The Certified 
Coating Inspector Professional must possess an Association of Materials Protections and 
Performance (AMPP) National Association of Corrosion Engineers Certif ied Inspector Program – 
Level 2 or Level 3 (NACE CIP 2/3). The bidder must identify and provide license and certif ication 
information below regarding all licenses and certif ications held by the bidder and subcontractors 
necessary to perform the work described in the RFB, including any needed to acquire any permits 
and to perform the work including but not limited to General Contractors License. The licenses must 
be active in the State of Florida at the time of bid submittal and maintained throughout the term of 
the Agreement. A copy of all licenses listed below must be included with bidder’s bid submission. 
 
The bidder and Key Work Category subcontractors, if applicable, must possess the license(s) as 
listed on this attachment or in the technical specifications and be properly licensed and registered 
to do business in the State of Florida in accordance with applicable Florida Statutes at the time of 
bid submittal. Additionally, if applicable, each Key Work Category subcontractor must be properly 
licensed and registered to do business in the State of Florida in accordance with applicable Florida 
Statutes at the time of bid submittal. 

 
Classification         Company Name     Issuing Government          License Issue Date 
Number 

 
               

              

              

              

              

              

              

              

              

               

 
B. BIDDER/CONTRACTOR PERSONNEL QUALIFICATIONS: 

 
The license holder(s) must have a minimum of five years’ experience, under the name of the bidder, 
installing the same or similar materials, and provide written certif ication.   

 
The Project Manager must have adequate experience on a minimum of five projects, similar in 
scope to this Project, within the past five years. The Project Manager must have been employed by 
the bidder at least one year prior to the submission of the bid.  The Project Manager must be English 
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or Spanish speaking. 
 

C. BIDDER RESUMES: 
 
The bidder must provide resumes of its licensed holder(s) and Project Manager listing their 
qualif ications, experience, education, and training. The resumes provided must show that each 
individual meets the appropriate requirements above. 

 
D. BIDDER REFERENCES: 
 

References must be provided on the Reference Form provided in this attachment.  
 

The Bidder must provide a minimum of three references who can verify the bidder’s qualif ications 
and past performance record on projects that meet the requirements list on the Reference Form. 

 
References must be individuals that can be readily contacted and have first-hand knowledge of the 
bidder’s performance on the specific project performed by the bidder. Each reference contact 
person shall have been informed that they are being used as a ref erence and that the District may 
be contacting them. 

 
E. SUBCONTRACTOR LISTING: 
 

The bidder must also list the subcontractors who will perform the work in each of the following Key 
Work Categories below. List the name of the proposed subcontractor, or “Bidder” if the bidder will 
perform the work, after each work category: 
 

(1) Certif ied Coating Inspector Professional: ______________________________________ 

 
F. KEY WORK CATEGORY SUBCONTRACTOR PERSONNEL QUALIFICATIONS: 

 
Certif ied Coating Inspector Professional: The license holder(s) must have a minimum of five years’ 
experience, under the name of the bidder/subcontractor, inspecting the same or similar materials, 
and provide written certif ication (NACE CIP 2/3). 

 
G. KEY WORK CATEGORY SPECIFIC SUBCONTRACTOR REQUIREMENTS: 

 
(1) Certif ied Coating Inspector Professional: See Section F of this Attachment 

 
H. KEY WORK CATEGORY SUBCONTRACTOR RESUMES: 

 
For each subcontractor listed above for a Key Work Category, the bidder must provide resume(s) 
of the subcontractor’s license holder(s) listing their qualif ications, experience, education, and 
training. The resumes provided must show that the individual meets the appropriate position 
requirements above and other requirements as appropriate or required for their trade, as applicable. 

 
I. KEY WORK CATEGORY SUBCONTRACTOR REFERENCES: 

 
References must be provided on the Reference Form provided in this attachment.  
 
For each subcontractor listed above for a Key Work Category, the Bidder must provide a minimum 
of three references who can verify the subcontractor’s qualif ications and past performance record 
on projects. 
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References must be individuals that can be readily contacted and have first-hand knowledge of the 
subcontractor’s performance on the specific project. Each reference contact person shall have been 
informed that they are being used as a reference and that the District may be contacting them.  

 
 
 

The remainder of this page has been intentionally left blank. 
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REFERENCE FORM 
BIDDER 

(Use one page per reference.) 
 

The Bidder must provide a minimum of three references who can verify the bidder’s qualif ications and 
past performance record on projects that meet the following requirements:  
 

• Project at substantial completion within the last 5 years. 

• Constructed value of at least $40,000. 
• Combined references should show experience with: 

o Sandblasting and recoating of metallic surfaces. 
o Pressure washing and sealing of concrete surfaces. 

• Similar in scope to this Project. 
• Minimum of two references shall be from sources other than the District.  

 

Part 1: Bidder’s Name: 

Bidder’s Name:                                          
 

Part 2: Reference Provider Information: 

Reference Business Name:             

Reference Business Owner’s Name:             

Reference Contact Person:              

Reference Contact Person’s Title:             

Reference Address:              

Reference Email Address:                         

Reference Phone No.:                                           
 

Part 3: Project Details performed by Bidder: 

Project Name:                

Project Location:                                             

Bidder’s Project Manager Name:              

Bidder’s Site Superintendent:           

Contract Amount:                                             

Date Project Commenced:              

Date of Substantial Completion:               

Date of Final Completion:               

Description of Work Performed:            

                    

               

Involvement of Bidder’s team (list their names and roles on the reference project):   
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REFERENCE FORM 
CERTIFIED COATING INSPECTOR PROFESSIONAL 

(Use one page per reference.) 
 

For each subcontractor listed above for a Key Work Category, the Bidder must provide a minimum of 
three references who can verify the subcontractor’s qualif ications and past performance record on  
projects that meet the following requirements: 
 

• Show that the subcontractor meets the requirements as specified in this Attachment. 

• Combined references should show inspection experience of:  
o Sandblasting and recoating of metallic surfaces. 
o Pressure washing and sealing of concrete surfaces. 

• Similar in scope to the subcontractor’s respective portion of the Project work.  

• Minimum of two references shall be from sources other than the District.  
 

Part 1: Bidder’s Name: 

Bidder’s Name:                                          
 

Part 2: Key Work Category Subcontractor Name: 

Key Work Category: Independent Cathodic Protection Specialist       

Subcontractor’s Name:             
 

Part 3: Reference Provider Information: 

Reference Business Name:             

Reference Business Owner’s Name:             

Reference Contact Person:              

Reference Contact Person’s Title:             

Reference Address:              

Reference Email Address:                         

Reference Phone No.:                                           
 

Part 4: Project Details performed Key Work Category Subcontractor: 

Project Name:                

Project Location:                                             

Subcontractor’s Project Manager Name:              

Subcontractor’s Site Superintendent:           

Contract Amount:                                             

Date Project Commenced:              

Date of Substantial Completion:               

Date of Final Completion:               

Description of Work Performed:            

                     

Involvement of Subcontractor’s team (list their names and roles on the reference project):   
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ATTACHMENT 3 
CERTIFICATION 

CLEAN AIR ACT/CLEAN WATER ACT 
FOR 

REQUEST FOR BIDS #23-4339 
S-11 FWC STRUCTURE RE-COATING SERVICES 

SUMTER COUNTY, FLORIDA 

 
 
On behalf of ______________________________________, I certify that this company/facility is not 
    (Name of Business) 
on the EPA Excluded Parties List System concerning the Clean Air Act or the Clean Water Act. I further 
certify: 
 
1)  that we will not use any facility on the Excluded Parties List System in the performance of any 

non-exempt contract, grant or loan for the duration of time that the facility remains on the List.  
 
2)  that we will notify the District if a facility we intend to use in the performance of the contract, grant, 

or loan is on the Excluded Parties List System or we know that it has been recommended to be 
placed on the Excluded Parties List System. 

 
3)  that in the performance of the contract, grant or loan, we will comply with all requirements of the 

CAA and the CWA, including the requirements of section 114 of the CAA and section 308 of the 
CWA, and all applicable clean air standards and clean water standards, See Federal Acquisition 
Regulations, 2 CFR 180; 2 CFR 1532, Subpart J, 48 CFR Part 9, Subpart 9.4.  

 

 
 
 

_____________________________________ 
Name of Authorized Representative 

 
_____________________________________ 
Date 
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ATTACHMENT 4 
TRENCH SAFETY ACT COMPLIANCE FORM 

FOR 
REQUEST FOR BIDS #23-4339 

S-11 FWC STRUCTURE RE-COATING SERVICES 
SUMTER COUNTY, FLORIDA 

 

1. The bidder acknowledges the existence of the Florida Trench Safety Act at §553.60 through 553.64, 
Florida Statutes (hereinafter called the “Act”) and the requirements established herein.  
 

2. The bidder further acknowledges that the Act established the Federal excavation safety standards 
set forth at 29 CFR Part 1926, Subpart P as the Interim State standard applicable to this project in 
regards to trench safety. 
 

3. The bidder will comply with all applicable trench safety standards, during all phases of the work, if 
awarded the contract, and will ensure that all subcontractors will also comply with the Act.  
 

4. The bidder will consider the geotechnical information available from the District, from its own sources 
and all other relevant information in its design of the trench safety system it will employ on the subject 
project. The bidder acknowledges that the District is not obligated to provide such information, that 
bidder is not to rely solely on such information if provided, and that bidder is solely responsible for the 
selection of the data on which he relies in designing said safety system, as well as for the system 
itself. 
 

5. The bidder acknowledges that included in the Total Price in the Bid Form are costs for complying with 
the Florida Trench Safety Act, which is in effect as of October 1, 1990. The undersigned further 
identif ies the costs to be $______ per lineal foot. 
 

6. The amount in Item 5 herein includes the following Trench Safety Compliance Methods and the units 
of each safety measure. The unit costs and the unit prices are shown solely for the purpose of 
compliance with the procedural requirements of the Act.   

  
Trench Safety  Unit   
 Compliance Method  (LF, SY)  Quantity  Unit Cost  Extended Cost 

 
A.  ________________________________ _______ $__________ $___________ 
B.  ________________________________ _______ $__________ $___________ 
C.  ________________________________ _______ $__________ $___________ 
D.  ________________________________ _______ $__________ $___________ 

  
    Total:   $___________ 

 
Use additional blank sheets to further itemize if more room is required.  

 
7. Acceptance of the bid to which this certif ication and disclosure applies in no way represents that the 

District or its representatives have evaluated or determined that the above costs are adequate to 
comply with the applicable trench safety requirements, nor does it in anyway relieve the undersigned 
of his sole responsibility for complying with all applicable safety requirements.  

 
Company: _________________________________ 
 
By: _______________________________________ 
 Signature of Authorized Representative Date=  
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ATTACHMENT 5 
BID BOND 

FOR 
REQUEST FOR BIDS #23-4339 

S-11 FWC STRUCTURE RE-COATING SERVICES 
SUMTER COUNTY, FLORIDA 

 

 , as 

Principal, and  , as 
Surety, are bound to the Southwest Florida Water Management District (“District”) in a penal sum equal to 
five percent of  the total amount, including sales tax together with any contingency, additive, and alternate amounts, 
bid by Principal in its response (“Submittal”) to  S-11 FWC STRUCTURE RE-COATING SERVICES IN SUMTER 
COUNTY, FLORIDA, BID NUMBER RFB 23-4339, hereinafter the “Solicitation”, for the payment of which Principal 
and Surety bind themselves, their heirs, executors, administrators, successors, and assigns, jointly and severally, 
as provided in this Bid Bond. 
THE CONDITIONS OF THIS BID BOND are such that if the Principal signed the Submittal to the District within the 

time specified in the Solicitation, then the Principal shall not withdraw its Submittal except as allowed in the 

Solicitation, and shall, if awarded, promptly (i) sign the Agreement (as defined in the Solicitation) upon the terms, 

conditions, and price set forth in the Solicitation and Submittal, (ii) provide proof of  insurance (including 

endorsements) as required in the Solicitation, and, (iii) if  a Payment Performance and Guaranty Bond (“Bond”) is 

required by the Solicitation, provide a certified recorded copy of the signed Bond in the required amount and in the 

required form with good and sufficient surety(ies) satisfactory to the District for the faithful performance and proper 

fulf illment of said Agreement. If  the above requirements are satisfied, then this obligation shall be void. Otherwise 

the sum herein stated shall be due and payable to the District, and surety shall immediately pay the District upon 

demand the above sum as liquidated damages for the failure of  the Principal.  

PRINCIPAL AND SURETY sign this Bid Bond on the  , 20 . 

PRINCIPAL: 

By:    

Print signer’s name:   
Title: *Pres *Exec/Sr VP  *CEO  *Gen Ptnr 
*Mgr (Mgr-Mgd LLC) *Auth Mbr (Mbr-Mgd LLC) 
*Other:  
 
(if Other is checked attach proof of authority) 

License no:  

[CORPORATE SEAL] 

SURETY: 

By:    
As Attorney in Fact (attach Power of Attorney 
(POA)) 
Print signer’s name:  
(Name must EXACTLY match name on POA) 

License no:  

Countersignature: 

By:    

(Florida Licensed Insurance Agent) 
Print signer’s name:   

License no:   

Agency Name:   

Phone no.:   

Bus. Address:   
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ATTACHMENT 6 
PUBLIC ENTITY CRIMES STATEMENT 

FOR 
REQUEST FOR BIDS #23-4339 

S-11 FWC STRUCTURE RE-COATING SERVICES 
SUMTER COUNTY, FLORIDA 

 
Sworn Statement Under Section 287.133(3)(a), 

Florida Statutes, on Public Entity Crimes  
 
This Statement must be signed in the presence of a Notary Public or other officer authorized to administer oaths:  
1. This sworn statement is submitted to Southwest Florida Water Management District by 

 
              
(print individual's name and title) 
 
for  

 
              
(print name of  entity submitting sworn statement) 
 
Whose business address is 
 
              
 
              
  
and (if  applicable) its Federal Employer Identif ication Number (FEIN) is    (if  the 
entity has no FEIN, include the Social Security number of  the individual signing this sworn statement):  

  
2. I understand that a "public entity crime" as defined in Section 287.133(1)(g), Florida Statutes, means a 

violation of any state or federal law by a person with respect to and directly related to the transaction of 
business with any public entity or with an agency or political subdivision of any other state or with the United 
States, including, but not limited to, any bid, proposal, reply, or contract for goods or services, any lease for 
real property, or any contract for the construction or repair of  a public building or public work, involving 
antitrust, f raud, thef t, bribery, collusion, racketeering, conspiracy, or material misrepresentation.  

 
3. I understand that "convicted" or "conviction" as defined in Section 287.133(1)(b), Florida Statutes, means a 

f inding of guilt or a conviction of a public entity crime, with or without an adjudication of guilt, ill any federal or 
state trial court of record relating to charges brought by indictment or information after July 1, 1989, as a result 
of  a jury verdict, nonjury trial, or entry of  a plea of  guilty or nolo contendere. 

 
4. I understand that an "af f iliate" as def ined in Section 287.133(1)(a), Florida Statutes, means: 

a. A predecessor or successor of  a person convicted of  a public entity crime; or 
b. An entity under the control of any natural person who is active in the management of the entity and who 

has been convicted of  a public entity crime. The term "af filiate" includes those officers, directors, 
executives, partners, shareholders, employees, members, and agents who are active in the 
management of an af filiate. The ownership by one person of shares constituting a controlling interest 
in another person, or a pooling of equipment or income among persons when not for fair market value 
under an arm's length agreement, shall be a prima facie case that one person controls another person. 
A person who knowingly enters into a joint venture with a person who has been convicted of a public 
entity crime in Florida during the preceding 36 months shall be considered an af f iliate. 

 
5. I understand that "person" as defined in Section 287.133(1)(e), Florida Statutes, means any natural person 

or entity organized under the laws of  any state or of  the United States with the legal power to enter into a 
binding contract and which bids or applies to bid on contracts for the provision of goods or services let by a 
public entity, or which otherwise transacts or applies to transact business with a public entity. The term 
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"person" includes those officers, directors, executives, partners, shareholders, employees, members, and 
agents who are active in management of  an entity.  

 
6. Based on information and belief , the statement which I have marked below is true in relation to the entity 

submitting this sworn statement. [indicate which statement applies] 
 

   Neither the entity submitting this sworn statement, nor any of its officers, directors, executives; partners, 
shareholders, employees, members, or agents who are active in the management of the entity, nor any 
af f iliate of the entity, has been charged with and convicted of a public entity crime subsequent to July 1, 
1989. 

 
   The entity submitting this sworn statement, or one or more of its officers, directors, executives, partners, 

shareholders, employees, members or agents who are active in the management of the entity, or an 
af f iliate of the entity, has been charged with and convicted of a public entity crime subsequent to July 1, 
1989. 

 
   The entity submitting this sworn statement, or one or more of its officers, directors, executives, partners, 

shareholders, employees, members, or agents who are active in the management of the entity, or an 
af f iliate of the entity, has been charged with and convicted of a public entity crime subsequent to July 1, 
1989. However, there has been a subsequent proceeding before a Hearing Officer of the State of Florida, 
Division of Administrative Hearings and the Final Order entered by the Hearing Officer determined that it 
was not in the public interest to place the entity submitting this sworn statement on the convicted vendor 
list. [attach a copy of  the f inal order] 

 
I understand that the submission of this form to the contracting officer for the public entity identified in 
paragraph (1) above is for the public entity only and, that this form is valid through December 31 of the 
calendar year in which it is filed. I also understand that I am required to inform the public entity prior to 
entering into a contract in excess of the threshold amount provided in Section 287.017, Florida Statutes for 
CATEGORY TWO of any change in the information contained in this form.  

 

 
BIDDER:           
 (Signature) Date 
 
STATE OF FLORIDA COUNTY OF  ___________________________ 
 

 The foregoing instrument was acknowledged before me, by means of  ☐ physical presence or ☐ online 

notarization, this ___ day of  ________________, 202__  

by ________________________ as _________________________ 

of  ________________________________, a ________________________ corporation, on behalf  of   

the corporation. He/she is personally known to me or has produced ________________ as identif ication.  

 

 ____________________________________________  

 

Name typed/printed:       

Notary Public, State of Florida Commission No:     

My Notary Commission Seal:  
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ATTACHMENT 7 
CERTIFICATION REGARDING DRUG-FREE WORKPLACE REQUIREMENTS 

FOR 
REQUEST FOR BIDS #23-4339 

S-11 FWC STRUCTURE RE-COATING SERVICES 
SUMTER COUNTY, FLORIDA 

 
Bidder certif ies that it will continue to provide a drug-free workplace by: 
 
1. Publishing a statement notifying employees that the unlawful manufacture, distribution, dispensing, 

possession, or use of a controlled substance is prohibited in the bidder's workplace and specifying 
the actions that will be taken against employees for violation of such prohibition.  
 

2. Establishing an ongoing drug-free awareness program to inform employees about: 
 

2.1 The dangers of drug abuse in the workplace. 
 

2.2 The bidder's policy of maintaining a drug-free workplace. 
 

2.3 Any available drug counseling, rehabilitation, and employee assistance programs.  
 

2.4 The penalties that may be imposed upon employees for drug abuse violations occurring in the 
workplace. 
 

3. Making it a requirement that each employee to be engaged in the performance of the work be given 
a copy of the statement required by paragraph 1. 
 

4. Notifying the employee in the statement required by paragraph 1 that, as a condition of employment 
under the bid, the employee will: 

 
4.1 Abide by the terms of the statement. 

 
4.2 Notify the employer in writing of his or her conviction for a violation of a criminal drug statute 

occurring in the workplace no later than five calendar days after such conviction. 
 

5. Notifying the District in writing, within ten calendar days after receiving notice under subparagraph 
4.2 from an employee or otherwise receiving actual notice of such conviction. Employers of convicted 
employees must provide notice, including position title, to every Federal agency on whose activity the 
convicted employee was working, unless the Federal agency has designated a central point for the 
receipt of such notices. Notice shall include the identif ication number(s) of each affected grant.  
 

6. Taking one of the following actions, within 30 calendar days of receiving notice under subparagraph 
4.2, with respect to any employee who is so convicted: 

 
6.1 Taking appropriate personnel action against such an employee, up to and including termination, 

consistent with the requirements of the Rehabilitation Act of 1973, as amended.  
 

6.2 Requiring such employee to participate satisfactorily in a drug abuse assistance or rehabilitation 
program approved for such purposes by a Federal, State, or local health, law enforcement, or 
other appropriate agency. 

 
7. Making a good faith effort to continue to maintain a drug-free workplace through implementation of 

paragraphs 1 through 6 above. 
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Company:  
 
______________________________________ 

 
By: 
 
______________________________________ 
Signature of Authorized Representative  Date 
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ATTACHMENT 8 
PERFORMANCE, PAYMENT, AND GUARANTY BOND 

FOR 
REQUEST FOR BIDS #23-4339 

S-11 FWC STRUCTURE RE-COATING SERVICES 
SUMTER COUNTY, FLORIDA 

 
State of   Bond No. 
 
County of   
 
KNOW ALL MEN BY THESE PRESENTS THAT ____________________________________ as 
Principal, whose principal business address and telephone number are 
_________________________________________, hereinafter referred to as "Principal," and 
_________________________________________ as Surety, a corporation duly existing and organized 
under the laws of the State of ___________________ having its home office in the City of 
________________________ and licensed to do business in the State of Florida, whose current 
business address and telephone number are listed as _____________________________________, 
hereinafter referred to as "Surety," are held and firmly bound unto the Southwest Florida Water 
Management District, as Owner, whose address is 2379 Broad Street (U.S. 41 South), Brooksville, 
Florida, 34604-6899, and whose telephone number is (352) 796-7211, hereinafter referred to as the 
"District," in the sum of _________________________________________________ Dollars 
($________________), as may be increased through contract modifications, for the payment of which 
the Principal and Surety bind themselves, their respective heirs, administrators, executors, personal 
representatives, successors and assigns jointly and severally. 
 
WHEREAS the Principal entered into Agreement No. 23CN0004339 with the District, for the S-11 FWC 
Structure Re-Coating Services located in the County of Sumter, Florida and said Agreement includes all 
Agreement designs, specifications, plans, drawings, modifications, additions, deletions, and instruments 
attached together and made a part of said Agreement, hereinafter referred to as the "Agreement," 
pursuant to which the Principal is to furnish, at its own cost and expense, all necessary services, labor, 
materials and equipment necessary to completely perform, in a thorough and workmanlike manner, all 
work contemplated under said Agreement and in accordance with the terms of said Agreement, to 
(description of project improvements and address of project; owner's name and address if not District) . 
 
NOW, THEREFORE, the conditions of this obligation are such that if the Principal:  
 
(i) performs all the terms and conditions of the aforementioned Agreement which is made a part of this 
Bond by reference, and fulfills, in all respects, all obligations there under at the times and in the manner 
prescribed in the Agreement, including the warranty provisions thereof; 
 
(ii) promptly makes payment to all claimants, as defined in Section 255.05(1), Florida Statutes, supplying 
labor, materials and supplies used directly or indirectly by the Principal in the prosecution of the work 
provided for in the Agreement; 
 
(iii) pays the District all losses, damages, expenses, costs and attorney's fees, including appellate 
proceedings, incurred by the District as a result of any act, omission or default, including patent and 
copyright infringements, on the part of the Principal in connection with the performance of the Agreement; 
 
(iv) performs the guarantee of all work and materials furnished under the Agreement and for the time 
specified in the Agreement; and, 
 
(v) is not placed on the Convicted Vendor List or the Discriminatory Vendor List under Sections 287.133 
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and 287.134(2)(a), Florida Statutes, during the performance of the Agreement,  
 
then this obligation shall be void, otherwise it remains in full force.  
 
THE SURETY hereby agrees that any addition, deletion, alteration or modification of the Agreement, any 
extension of time for performance under the Agreement, any increase in price, and any other change in 
the Agreement, or any change in the terms and conditions of the Agreement, shall not in any way affect 
the obligations of the Surety on this Bond, and the Surety hereby expressly consents to, and waives 
notice of, any and all such change. 
 
THIS BOND shall also be security for the performance by the Principal and Surety of the following 
additional covenants and obligations, and the recitals and references herein contained shall constitute a 
part of this Bond and obligation: 
 
(i) Each and every person, natural and artif icial, for whose benefits this Bond has been executed, as 
disclosed by the text of this Bond and of the Agreement shall have the same several rights of suit or 
action upon this Bond, as if he or they were the District herein specifically mentioned, and the obligations 
hereof shall be several as to the rights of said persons and of the District; provided that the notice 
requirements and time limitations of Section 255.05, Florida Statutes, as amended, are met;  
 
(ii) In each and every suit brought against the Principal and Surety upon this Bond in which the Plaintiff 
shall be successful, there shall be assessed therein against the Principal and Surety herein, in favor of 
the Plaintiff therein, reasonable counsel f ees, which the Principal and Surety hereby expressly agree to 
pay as part of the costs and expense of such suit; and 
 
(iii) In case of annulment or default of the Agreement by the Principal, there shall be assessed against 
the Principal and Surety herein, all expenses including legal services, incidental to collecting losses to 
the District under this Bond. 
 
Any action instituted by a claimant under this bond for payment must be in accordance with the notice 
and time limitation provisions in Section 255.05(2), Florida Statutes.  
 
The effective date of this Performance, Payment and Guaranty Bond shall be concurrent with the effective 
date of the above referenced Agreement between the Principal and the District.  
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IN WITNESS WHEREOF, the above bounden parties have executed this instrument under their several 
seals on the date indicated above the name and corporate seal of each corporate party being hereto 
affixed and these presents fully signed by its undersigned representative pursuant to authority of its 
governing body or other legally binding authority. 
 

ATTEST: 
 

(Corporate Seal) 
 

_________________________________ 
(Print Name of Principal) 

 
_____________________________ BY:_________________________________ 
Secretary as to Principal Title:  
       As authorized agent for Principal 
 
ATTEST: 
 

(Corporate Seal) 
_________________________________ 
(Print Name of Surety) 

 
_____________________________ BY:_________________________________ 
Secretary as to Surety Authorized Agent for Surety 
 
Note: Surety must provide evidence of signature authority, i.e., a certif ied copy of Power of Attorney.  

 
If the Principal or Surety is a Corporation, the appropriate corporate seal must be affixed and a 

Certif icate of Corporate Principal attached. 
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ATTACHMENT 9 
SAMPLE AGREEMENT 

FOR 
REQUEST FOR BIDS #23-4339 

S-11 FWC STRUCTURE RE-COATING SERVICES 
SUMTER COUNTY, FLORIDA 

 
AGREEMENT NO. 23CN0004339 

 

AGREEMENT 

BETWEEN THE 
SOUTHWEST FLORIDA WATER MANAGEMENT DISTRICT 

AND 
  

FOR 
S-11 FWC STRUCTURE RE-COATING SERVICES 

SUMTER COUNTY, FLORIDA 
 

This Agreement is made and entered into by and between the Southwest Florida Water 
Management District, a public corporation of the State of Florida, whose address is 2379 Broad 
Street, Brooksville, Florida 34604-6899, hereinafter referred to as the “District" and ________, 
a private corporation, whose address is _________, hereinafter referred to as the "Contractor." 

 
WITNESSETH: 

 
Whereas, the District desires to engage the Contractor to perform all work required for S-11 

FWC Structure Re-Coating Services in Sumter County, Florida, hereinafter referred to as the 
"Project"; and 
 
Whereas, the Contractor represents that it possesses the requisite skills, knowledge, expertise 

and resources and agrees to provide the desired services to the District; and 
 
Whereas, the District and the Contractor have agreed on the type and extent of services to be 
rendered by the Contractor and the amount and method of compensation to be paid by the 

District for services rendered. 
 
Now therefore, the District and the Contractor, in consideration of the mutual terms, covenants 
and conditions set forth herein, agree as follows: 

 
1. INDEPENDENT CONTRACTOR.  

 
The Contractor will perform as an independent contractor and not as an employee, 

representative or agent of the District. 
 
2. PROJECT MANAGER AND NOTICES.  

 

Each party hereby designates the employee set forth below as its respective Project 
Manager. Project Managers will assist with Project coordination and will be each party's 
prime contact person. Notices will be sent to the attention of each party's Project Manager 



 

RFB 23-4339 S-11 FWC Structure Re-Coating Services             July 12, 2024 

Page 45 of 74 

by U.S. mail, postage paid, by nationally recognized overnight courier, or personally to 
the parties' addresses as set forth in the introductory paragraph of this Agreement. Notice 
is effective upon receipt. Other documents may also be sent via Email if authorized in 

writing by the District's Project Manager.  
 

Project Manager for the District:  
Miguel Gonzalez 

2379 Broad Street 
Brooksville, Florida 34604 
(352) 448-5683 
miguel.gonzalez@watermatter.org 

 
Project Manager for the Contractor: 
________________ [Name] 
________________ [Address] 

________________ [City, State, Zip Code] 
________________ [Phone] 
________________ [Email] 
 

Any changes to the above representatives or addresses must be provided to the other 
party in writing. 

 
3. EFFECTIVE DATE, TERM. 

 
This Agreement will be effective upon execution by both parties. 
 
A Notice to Proceed (NTP) shall be issued by the District on or before January 13, 2025.  Provided 
the District issues the NTP by this date, the Contractor shall commence Project work within five 
business days and reach substantial completion on or before April 11, 2025, with final completion 
being reached on or before May 16, 2025. If the NTP is not issued by January 13, 2025, the District 
will have the option extend the completion dates or to postpone construction to after the 2025 
Rainy Season (defined as typically June 1 - September 30 and dependent on atmospheric, 
precipitation, and water level conditions). 
 
If the Project is postponed to after the 2025 Rainy Season, a NTP shall be issued by the District 
on or before January 12, 2026. Provided the District issues the NTP by this date, Contractor shall 
commence Project work within five business days and reach substantial completion on or before 
April 10, 2026, with final completion being reached on or before October 31, 2025. If the NTP is 
not issued by May 15, 2026, the District will have the option to extend the completion times, cancel 
the award, or terminate the Agreement. 

 

 
 
 
 

 
 
 

mailto:miguel.gonzalez@watermatter.org
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4. COMPENSATION.  
 
For satisfactory completion of the Project, the District will pay the Contractor a not to 

exceed amount of the sum of $_______ [Base Bid Amount]. Except as provided below, 
the District will have no obligation beyond this amount. The District has also budgeted 
$________ in contingency funds for ancillary work that may be required, for a total not to 
exceed amount of $_______. 

 
Payment will be made to the Contractor in accordance with the Schedule of Values set 
forth in Exhibit "C", individual Change Orders issued to the Contractor and the Bid 
Response Form which may consist of Unit Cost, Lump Sum, and/or Allowance bid line 

items. 
 
For all Unit Price Work, an amount equal to the sum of the extended prices (established 
for each separately identified item of Unit Price Work by multiplying the unit price times 

the actual quantity of that item). However, the total Project cost to the District will not 
exceed the total agreement amount. 
 
Payment will be made in accordance with the Local Government Prompt Payment Act, 

Part VII of chapter 218, Florida Statutes, upon receipt of a proper invoice as defined in 
Subparagraph 4.2. Invoices will be submitted monthly by the Contractor to the Distric t 
electronically at invoices@WaterMatters.org, or at the following address: 
 

Accounts Payable Section 
Southwest Florida Water Management District 

Post Office Box 15436 
Brooksville, Florida 34604-5436 

 
In addition to sending an original invoice to the District’s Accounts Payable Section as 
required above, copies of invoices may also be submitted to the District’s Project Manager 
in order to expedite the review process. 

 
Any services commenced by the Contractor that the Contractor intends to charge against 
contingency and/or allowance amounts without first receiving a fully executed Change 
Order or Field Directive/Administrative Approval, as applicable, shall be at the 

Contractor’s sole cost. Any unused allowance and contingency amounts shall remain with 
the District and be deducted from the Contractor’s total compensation. 
 
4.1 The District’s performance and payment obligations pursuant to this Agreement 

are contingent upon the District’s Governing Board appropriating funds in its 
approved budget for the Project in each Fiscal Year of this Agreement. 
 

4.2 All invoices must include the following information: (1) Contractor’s name, address 

and phone number (include remit address, if different than principal address in the 
introductory paragraph of this Agreement); (2) Contractor’s invoice number and 
date of invoice; (3) District Agreement number; (4) Dates of service; (5) 
Contractor’s Project Manager; (6) District’s Project Manager; (7) Supporting 

documentation necessary to satisfy auditing purposes, for cost and project 
completion; and (8) Progress Report with the Contractor’s Project Manager's 

mailto:invoices@WaterMatters.org
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assessment of the Project’s actual progress as compared to the Progress 
Schedule. Invoices that do not conform with this paragraph will not be considered 
a proper invoice. Disputes will be resolved in accordance with the District’s dispute 

resolution procedure. 
 

4.3 If an invoice does not meet the requirements of this Agreement, the District’s 
Project Manager, after consultation with his or her Bureau Chief, will notify the 

Contractor in writing that the invoice is improper and indicate what corrective action 
on the part of the Contractor is needed to make the invoice proper. If a corrected 
invoice is provided to the District that meets the requirements of the Agreement, 
the invoice will be paid within ten business days after the date the corrected invoice 

is received by the District. 
 

4.4 In the event any dispute or disagreement arises during the course of the Project, 
including those concerning whether a deliverable should be approved by the 

District, the Contractor will continue to perform the Project work in accordance with 
the District’s instructions and may claim additional compensation. The Contractor 
is under a duty to seek clarification and resolution of any issue, discrepancy, or 
dispute by providing the details and basis of the dispute with a request for additional 

information, additional compensation, or schedule adjustment, as appropriate, to 
the District’s Project Manager no later than ten days after the precipitating event. If 
not resolved by the Project Manager, in consultation with his or her Bureau Chief, 
the dispute will be forwarded to the Division Director. If not resolved by the Division 

Director, the dispute will be forwarded to the Assistant Executive Director. The 
Assistant Executive Director in consultation with the District’s Office of General 
Counsel will issue a final determination. The Contractor will proceed with the 
Project in accordance with the District’s determination; however, such continuation 

of work will not waive the Contractor’s position regarding the matter in dispute. No 
Project work will be delayed or postponed pending resolution of any disputes or 
disagreements. 
 

4.5 By October 5th of each year of the Agreement, the Contractor must provide the 
following documentation to the District for all services performed through 
September 30th: i) invoices for completed, accepted and billable tasks, ii) an 
estimate of the dollar value of services performed, but not yet billable. 

 
4.6 Each Contractor invoice must include the following certification, and the Contractor 

hereby delegates authority by virtue of this Agreement to its Project Manager to 
affirm said certification: 

 
"I hereby certify that the costs requested for payment, as represented in this 
invoice, are directly related to the performance under the S-11 FWC Structure 
Re-Coating Services in Sumter County, Florida Agreement between the 

Southwest Florida Water Management District and _____________________ 
(Agreement 23CN0004339), are allowable, allocable, properly documented, 
and are in accordance with the approved project budget." 

 

4.7 If contract amount is $200,000.00 or more, the District will hold back a retainage of 
five percent of each invoice amount. Retainage will be released by the District and 
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the Contractor in accordance with the Local Government Prompt Payment Act, Part 
VII of chapter 218, Florida Statutes. Prior to the District’s release of final payment, 
the Contractor must provide the District with a properly executed Affidavit stating 

that the Contractor has complied with the Local Government Prompt Payment Act 
with respect to all lower tier entities such as subcontractors, suppliers, etc., and 
that all taxes have been paid, a Final Release of Lien and a Consent of Surety to 
Final Payment. Sample forms are set forth in Exhibit "D." 

 
4.8 The District may, in addition to other remedies available at law or equity, retain 

such monies from amounts due the Contractor as may be necessary to satisfy any 
claim for damages, penalties, costs and the like asserted by or against the District. 

The District may set off any liability or other obligation of the Contractor or its 
affiliates to the District against any payments due the Contractor under any contract 
with the District. The District reserves the right to withhold payment until samples, 
shop drawings, Architect's certificates, additional bonds, or any other things 

required by this Agreement have been submitted to the satisfaction of the District’s 
Project Manager. 
 

5. PROJECT WORK.  

 
The Contractor, upon written notice to proceed from the District, agrees to furnish all 
equipment, tools, materials, labor and all other things necessary to complete the Project, 
and perform in accordance with the terms and conditions of this Agreement.  

 
Time is of the essence in the performance of each obligation under this Agreement. Any 
changes to this Scope of Work and associated costs, except as provided in this 
Agreement, must be mutually agreed to in a formal written amendment signed by both 

parties prior to being performed by the Contractor, subject to the provisions of Paragraph 
4, Compensation. 

 
6. PROJECT TEAM MEMBERS AND SUBCONTRACTORS. 

 
6.1 The District recognizes the expertise of the Project team members of the 

Contractor and, if applicable, any subcontractors. Both parties further agree that 
any change to the Contractor’s and/or subcontractor’s Project team (including 

Project Manager and Superintendent) requires prior written approval from the 
District. 
 

6.2 The District and the Contractor hereby recognize the following Key Work Category 

subcontractors to be utilized by the Contractor in the execution of this Project work: 
_______________, _______________, and _______________. Any change of 
the following Key Work Category subcontractors listed above requires prior written 
approval from the District’s Procurement Services Office Chief or delegate. Any 

addition of a subcontractor requires prior written approval from the District.  
 

6.3 No acceptance or approval by the District of any subcontractor, supplier or other 
individual or entity, whether initially or as a replacement, shall constitute a waiver 

of any right of the District to reject defective work or shall create any District liability 
for the acts or omissions of these individuals or entities. 
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7. PROJECT MANAGEMENT DOCUMENT ISSUANCE AND AUTHORITY.  
 

7.1 Notice to Procure. The District may elect to issue a Notice to Procure prior to the 
issuance of the Notice to Proceed as the discretion of the District.  If the District 
issues a Notice to Procure, the Contractor will start the process to procure the 
designated materials, equipment, or otherwise authorized items within five 

business days. 
 

7.2 Notice to Proceed. This notice pertains to mobilization and construction. Under no 
circumstances will this notice be issued until all necessary permits are obtained. 
 

7.2.1 Any costs, direct or indirect, arising out of or resulting from a delay in the 
Notice to Proceed, will be the responsibility of the Contractor. Claims by 

the Contractor for additional compensation related to a delay in a Notice 
to Proceed will not be considered or accepted by the District. The 
Contractor’s sole remedy is an extension of time to complete the Project 
to account for any such delay. 

 
7.3 The District’s Project Manager is authorized to issue Field Directive/Administrative 

Approvals, in substantially the form attached as Exhibit “D” for:  
 

7.3.1 Minor changes in the work that do not extend the Substantial or Final 
Completion dates, do not increase cost, and are not inconsistent with the 
purpose of the work. 

 

7.3.2 Extensions to a Project task deadline, provided it does not result in any 
extension in the Substantial Completion, Final Completion, or additional 
cost. 

 

7.3.3 Authorization of expenditure of specific purpose allowances identified in 
the bid form. 

 
7.3.4 A change in a Project team member or a subcontractor as required by 

Subparagraphs 6.1 and 6.2 of this Agreement. 
 

7.4 The District’s Project Manager is authorized to process Change Orders in 
accordance with the requirements of this Agreement and the DISTRICT’S 

Signature Authority utilizing the form attached as Exhibit “D” for additional work on 
an as needed basis for ancillary Project services. Prior to issuing a Change Order 
under this provision the District Project Manager must document the reason for the 
Change Order and obtain written approval from all appropriate District staff in 

accordance with the District’s Signature Authority.  
 
 

7.4.1 The Contractor will initiate a Change Order by submitting a Change 

Proposal to the District’s Project Manager that will provide a cost estimate 
and performance schedule for completing the proposed contingency work 
together with such additional information as the District’s Project Manager 
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or Project Engineer may reasonably request. The District’s Project 
Manager will issue a Change Order incorporating those portions of the 
Change Proposal acceptable to the parties. Change Order work will 

commence as set forth in the notice to proceed with Change Order work 
issued by the District’s Project Manager. The parties agree that payment 
for any such ancillary Project services is budgeted as contingency and is 
not to exceed the contingency amount set forth in this Agreement. 

 
7.4.2 Except in an emergency endangering life or property, no extra work or 

change will be made unless in compliance with a written Change Order 
issued by the District’s Project Manager in advance of such work, and no 

claim for an addition to the compensation will be valid unless so ordered. 
Correction of faulty or inadequate design by the Contractor is not grounds 
for initiation of a Change Order  and the Contractor agrees to remedy such 
flaws at its own expense. 

 
7.4.3 The District may order extra work or request changes by altering, adding 

to, or deducting from the original Scope of Work or Final Plans via written 
Change Order agreed to by both parties. The compensation shall be 

adjusted accordingly, and the Progress Schedule and Schedule of Values 
updated as appropriate. When requested by the District’s Project 
Manager, the Contractor will submit a Change Proposal for District-desired 
changes in the work within ten business days after receipt of the request. 

The proposal will include an itemized breakdown for labor, materials, 
equipment and the time considerations for completing the change together 
with such other information as the District may reasonably require. All such 
work will be executed under the conditions of the original Agreement 

except that any claim for an extension of time caused thereby will be 
considered at the time of ordering such change. 

 

8. PROJECT RECORDS AND DOCUMENTS. 
 

The Contractor, upon request, will permit the District to examine or audit all Project related 
records and documents during or following completion of the Project at no cost to the 

District. These records shall be available at all reasonable times for inspection, review, or 
audit. “Reasonable” shall be construed according to circumstances, but ordinarily shall 
mean normal business hours of 8:00 a.m. to 5:00 p.m., local time, Monday through Friday. 
In the event any work is subcontracted, the Contractor shall similarly require each 

subcontractor to maintain and allow access to such records for inspection, review, or audit 
purposes. Payments made to the Contractor under this Agreement shall be reduced for 
amounts found to be not allowable under this Agreement by an audit. If an audit is 
undertaken by the District, all required records shall be maintained until the audit has been 

completed and all questions arising from it are resolved. The Contractor will maintain all 
such records and documents for at least five years following completion of the Project. If 
an audit has been initiated and audit findings have not been resolved at the end of the 
five years, the records shall be retained until resolution of the audit findings, which would 

include an audit follow-up by the inspector general if the findings result from an external 
auditor, or any litigation. The Contractor and any subcontractors understand and will 
comply with their duty, pursuant to section 20.055(5), Florida Statutes, to cooperate with 
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the inspector general in any investigation, audit, inspection, review, or hearing. 
 
8.1 Each party shall allow public access to Project documents and materials made or 

received by either party in accordance with the Public Records Act, chapter 119, 
Florida Statutes. To the extent required by section 119.0701, Florida Statutes, the 
Contractor shall (1) keep and maintain public records required by the District to 
perform the service; (2) upon request from the District’s custodian of public records, 

provide the District with a copy of the requested records or allow the records to be 
inspected or copied within a reasonable time at a cost that does not exceed the 
cost provided by law; (3) ensure that public records that are exempt or confidential 
and exempt from public records disclosure requirements are not disclosed except 

as authorized by law for the duration of the term of this Agreement and following 
completion of the Agreement if the Contractor does not transfer the records to the 
District; and (4) upon completion of this Agreement, transfer, at no cost to the 
District, all public records in possession of the Contractor or keep and maintain 

public records required by the District to perform the service. If the Contractor 
transfers all public records to the District upon completion of this Agreement, the 
Contractor shall destroy any duplicate public records that are exempt or 
confidential and exempt from public records requirements. If the Contractor keeps 

and maintains public records upon completion of this Agreement, the Contractor 
shall meet all applicable requirements for retaining public records. All records 
stored electronically must be provided to the District, upon request from the 
District’s custodian of public records, in a format that is compatible with the 

information technology systems of the District. 
 

8.2 IF THE CONTRACTOR HAS QUESTIONS REGARDING THE 
APPLICATION OF CHAPTER 119, FLORIDA STATUTES, TO THE 
CONTRACTOR’S DUTY TO PROVIDE PUBLIC RECORDS 
RELATING TO THIS CONTRACT, CONTACT THE CUSTODIAN OF 
PUBLIC RECORDS by telephone at 352-205-8482, by email at 
RecordsCustodian@swfwmd.state.fl.us, or at the following mailing 
address: 
 

Public Records Custodian 
Southwest Florida Water Management District 

2379 Broad Street 
Brooksville, Florida 34604-6899 

 
Any changes to the above contact information will be provided to the Contractor in 

writing. 
 
 

8.3 If, as part of its performance of this Agreement, the Contractor holds, comes into 

possession of, distributes, generates, and/or creates lawful copies in any media of 
security or firesafety system plans, building plans, blueprints, schematic drawings, 
and diagrams, including draft, preliminary, and final formats, which depict the 
internal layout and structural elements of a building, or other structure owned or 

mailto:prr@swfwmd.state.fl.us
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operated by the District, which pursuant to section 119.071(3), Florida Statutes are 
confidential and/or exempt from the inspection, examination and duplication of 
public records provisions of chapter 119, Florida Statutes, and Subsection 24(a), 

Article I of the State Constitution (singularly or collectively, and inclusive of any 
copies made in any media by or through the Contractor, the “Exempt & Confidential 
Documents”), then the Contractor agrees to: 

 

8.3.1 maintain the exempt and/or confidential status of said Exempt & 
Confidential Documents for so long as they are in the Contractor’s 
possession; and 

8.3.2 only disclose that portion of the Exempt & Confidential Documents as is 

necessary to those architects, engineers, or contractors who (i) are 
performing work on or related to the building or other structure at issue 
and (ii) agree in writing to maintain the exempt status of the Exempt Plans; 
and 

 
8.3.3 return to the District as part of the Contractor’s final payment invoice 

(request for final payment), all Exempt & Confidential Documents in the 
possession of the Contractor (or in the possession of others by or through 

the Contractor) and certify in writing that all such Exempt & Confidential 
Documents in the possession of the Contractor (or in the possession of 
others by or through the Contractor have either been so returned or 
destroyed. The presence of such returned documents and the Contractor’s 

written certification shall be an additional express condition precedent to 
the Contractor’s final payment invoice being considered a proper payment 
request or invoice; and 

 

8.3.4 include the requirements of this provision in every subcontract of any tier 
arising out of or related to this Agreement.  

 
8.4 This provision shall survive the termination or expiration of this Agreement.  

 
9. OWNERSHIP OF DOCUMENTS AND OTHER MATERIALS. 
 

All documents, including reports, drawings, estimates, programs, manuals, specifications, 

and all goods or products, including intellectual property and rights thereto, purchased 
under this Agreement with District funds or developed in connection with this Agreement 
will be and will remain the property of the District. 
 

10. REPORTS. 
 
The Contractor will provide the District with any and all reports, models, studies, maps, or 
other documents resulting from the Project at no cost to the District. 

 
 
 
 

 



 

RFB 23-4339 S-11 FWC Structure Re-Coating Services             July 12, 2024 

Page 53 of 74 

11. INDEMNIFICATION. 
 

The Contractor agrees to indemnify and hold harmless the District and all District agents, 

employees and officers from and against all liabilities, claims, damages, expenses or 
actions, either at law or in equity, including attorney fees and costs and attorney fees and 
costs on appeal, to the extent caused by the negligence, recklessness, or intentional 
wrongful misconduct of the Contractor, its agents, employees, subcontractors, assigns, 

heirs or anyone for whose acts or omissions any of these persons or entities may be liable 
during the Contractor’s performance under this Agreement. This provision shall survive 
the termination or expiration of this Agreement. 
 

12. INSURANCE REQUIREMENTS. 
 

The Contractor must maintain during the entire term of this Agreement, insurance in the 
following kinds and amounts or limits with a company or companies authorized to do 

business in the State of Florida and will not commence work under this Agreement unti l 
the District has received an acceptable certificate of insurance showing evidence of such 
coverage. Certificates of insurance must reference the District Agreement Number and 
Project Manager. 

 
12.1 Liability insurance on forms no more restrictive than the latest edition of the 

Commercial General Liability policy (CG 00 01) of the Insurance Services Office 
without restrictive endorsements, or equivalent, and with no X, C, U, (Explosion, 

Collapse, Underground) exclusion or water exclusion; with the following minimum 
limit and coverage: 
 

$1,000,000 Per Occurrence / $2,000,000 Per Project Aggregate 

 
12.2 The District and its employees, agents, and officers must be named as additional 

insured on the general liability policy to the extent of the District’s interests arising 
from this Agreement. 

 
12.3 Vehicle liability insurance, including owned, non-owned and hired autos with the 

following minimum limits and coverage: 
 

Combined Single Limit ............................................................................. $500,000 
 

12.4 The CONTRACTOR must carry watercraft liability and name the District as 
additional insured with the following minimum limit and coverage: 

 
   $1,000,000 Per Occurrence/$2,000,000 Aggregate 
 
12.5 The CONTRACTOR must carry marine general liability and name the District as 

additional insured with the following minimum limit and coverage: 
 
   $1,000,000 Per Occurrence/$2,000,000 Aggregate 
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12.6 The Contractor must carry workers' compensation insurance in accordance with 
chapter 440, Florida Statutes and federal statutes, if applicable. If the Contractor 
hires or leases employees through a third-party arrangement, the District must 

have a certificate of workers’ compensation coverage evidencing coverage for the 
Contractor from the third party. If the Contractor does not carry workers’ 
compensation coverage, the Contractor must submit to the District both an affidavit 
stating that the Contractor meets the requirements of an independent contractor 

as stated in chapter 440, Florida Statutes, and a certificate of exemption from 
workers' compensation coverage. Employers Liability with minimum limits of 
$500,000 each accident/$500,000 by employee/$500,000 policy limit must be 
maintained. Such policies shall cover all employees engaged in any work under 

the Agreement. 
 

12.7 The Contractor must notify the District in writing of the cancellation or material 
change to any insurance coverage required by this Agreement. Such notification 

must be provided to the District within five business days of the Contractor’s notice 
of such cancellation or change from its insurance carrier. 
 

12.8 The Contractor must obtain certificates of insurance from any subcontractor 

otherwise the Contractor must provide evidence satisfactory to the District that 
coverage is afforded to the subcontractor by the Contractor’s insurance policies. 
 

13. BONDING REQUIREMENTS. 

 
Prior to the effective date of this Agreement, the Contractor, at its sole expense, will 
provide the District with a Performance, Payment, and Guaranty Bond in the amount of 
$____________ as security for the performance of all the Contractor’s obligations under 

this Agreement pursuant to the terms and conditions of section 255.05, Florida Statutes. 
The bond must be in a form and with sureties that are acceptable to the District and must 
provide that it will remain in full force and effect during the entire term of this Agreement, 
plus any guarantee/warranty period. The Contractor agrees to repair, replace, or 

otherwise correct any defects in the work performed or furnished according to the terms 
and conditions of this Agreement. If the District determines that any part of the Project is 
defective and requires repair or replacement, the District will notify the Contractor of the 
defect in writing. If the Contractor refuses or neglects to repair, replace or otherwise 

satisfactorily correct the defect within the time specified by the District, the District has the 
option to have the work performed or furnished by others and the cost will be paid by the 
Contractor or its surety. 
 

Any increase in the amount of this Agreement will require the Contractor to automatically 
increase the Performance, Payment, and Guaranty Bond to equal the revised amount. 
The Contractor must provide the District with evidence of same prior to commencing the 
additional work.  

 
14. TERMINATION WITHOUT CAUSE.  

 
Upon seven days written notice to the Contractor, the District may, without cause and 

without prejudice to any other right or remedy of the District, terminate this Agreement. In 
such case, the Contractor shall be paid for completed and acceptable work executed in 
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accordance with this Agreement prior to the effective date of termination. The foregoing 
shall be the Contractor’s sole and exclusive compensation in the event of a termination of 
this Agreement by the District without cause, and the Contractor shall have no claim for 

demobilization, cancellation or termination charges, lost profits or other compensation for 
work not performed.   
 

15. DEFAULT. 

 
Either party may terminate this Agreement upon the other party's failure to comply with 
any term or condition of this Agreement, as long as the terminating party is not in default 
of any term or condition of this Agreement at the time of termination. To ef fect termination, 

the terminating party will provide the defaulting party with a written "Notice of Termination" 
stating its intent to terminate and describing all terms and conditions with which the 
defaulting party has failed to comply. If the defaulting party has not remedied its default 
within 30 days after receiving the Notice of Termination, this Agreement will automatically 

terminate. The parties agree that this Agreement is an executory contract. If, after 
termination by the District, it is determined that the Contractor was not in default, or that 
the default was excusable, the rights and obligations of the parties shall be the same as 
if the termination had been issued for the convenience of the District pursuant to 

Paragraph 12, Termination Without Cause. In addition to the above, the District may 
terminate this Agreement in accordance with Paragraph 11 of Exhibit "A." 
 

16. RELEASE OF INFORMATION. 

 
The Contractor agrees not to initiate any oral or written media interviews or issue press 
releases on or about the Project without providing notices or copies to the District’s Project 
Manager and Public Affairs Bureau Chief no later than three business days prior to the 

interview or press release. 
 

17. ASSIGNMENT. 
 

Except as otherwise provided in this Agreement, the Contractor may not assign any of its 
rights or delegate any of its obligations under this Agreement without the prior written 
consent of the District. If the Contractor assigns its rights or delegates its obligations under 
this Agreement without the District’s prior written consent, the District is entitled to 

terminate this Agreement. If the District terminates this Agreement, the termination is 
effective as of the date of the assignment or delegation. Any termination is without 
prejudice to the District’s claim for damages. 

 

18. LAW COMPLIANCE. 
 
The Contractor will abide by and assist the District in satisfying all applicable federal, state 
and local laws, rules, regulations and guidelines, related to performance under this 

Agreement. The Contractor will not discriminate against any employee or applicant for 
employment because of race, color, religion, sex, handicap, disability, marital status, or 
national origin. 
 

19. EMPLOYMENT ELIGIBILITY VERIFICATION. 
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In accordance with section 448.095, Florida Statutes, the Contractor, before entering into 
a contract with the District, agrees with the following: (i) it will be registered with and use 
the E-Verify system operated by the U.S. Department of Homeland Security to verify the 

work authorization status of all newly hired employees, (ii) that during the year prior to 
making its submission or entering into a contract with the District, no contract of the 
Contractor was terminated by a public employer in compliance with section 448.095, 
Florida Statutes, and (iii) it is and shall remain in compliance with sections 448.09 and 

448.095, Florida Statutes, including securing and maintaining subcontractor affidavits as 
required by section 448.095(2)(b), Florida Statutes.  Upon good faith belief that the 
Contractor or its subcontractors of any tier have knowingly violated Sections 448.09(1) or 
448.095(2), Florida Statutes, the District shall terminate (or order the termination of) their 

contract. The Contractor shall be liable for any additional cost incurred by the District as 
a result of its termination. The District’s receipt of proof that the Contractor and each 
subcontractor performing through the Contractor are E-Verify system participants is a 
condition precedent to any District contract. Information on how to obtain proof of 

participation, register for and use the E-Verify system may be obtained via U.S. 
Department of Homeland Security website: http://www.dhs.gov/E-Verify. 
 

20. VENUE AND APPLICABLE LAW. 
 

All claims, counterclaims, disputes, and other matters in question between the parties to 
this Agreement, arising out of or relating to this Agreement or the breach of it will be 
decided in accordance with the laws of the State of Florida and by a court of  competent 
jurisdiction within the State of Florida and Venue will lie exclusively in the County of 

Hillsborough. This provision shall survive the termination or expiration of this Agreement.  
 

21. REMEDIES. 
 

Unless specifically waived by the District, the Contractor’s failure to timely comply with 
any obligation in this Agreement will be deemed a breach of this Agreement and the 
expenses and costs incurred by the District, including attorneys’ fees and costs and 
attorneys’ fees and costs on appeal, due to said breach will be borne by the Contractor. 

Additionally, the District will not be limited by the above but may avail itself of any and all 
remedies under Florida law for any breach of this Agreement. The District’s waiver of any 
of the Contractor’s obligations will not be construed as the District’s waiver of any other 
obligations of the Contractor. This provision shall survive the termination or expiration of 

this Agreement. 
 
 

22. ATTORNEY FEES. 

 
Should either party employ an attorney or attorneys to enforce any of the provisions of 
this Agreement, or to protect its interest in any matter arising under this Agreement, or to 
recover damages for the breach of this Agreement, the party prevailing is entitled to 
receive from the other party all reasonable costs, charges and expenses, including 

attorneys’ fees, expert witness fees, fees and costs on appeal, and the cost of 
paraprofessionals working under the supervision of an attorney, expended or incurred in 
connection therewith, whether resolved by out-of-court settlement, arbitration, pre-trial 
settlement, trial or appellate proceedings, to the extent permitted under section 768.28, 

http://www.dhs.gov/E-Verify


 

RFB 23-4339 S-11 FWC Structure Re-Coating Services             July 12, 2024 

Page 57 of 74 

Florida Statutes. This provision does not constitute a waiver of the District’s sovereign 
immunity or extend the District’s liability beyond the limits established in section 768.28, 
Florida Statutes. This provision shall survive the termination or expiration of this 

Agreement. 
 

23. DRUG-FREE WORKPLACE. 
 

Prior to the commencement of any work by the Contractor pursuant to the terms of this 
Agreement, the Contractor must provide the District with written certification that it has 
implemented a drug-free workplace program in accordance with section 440.102(15), 
Florida Statutes, and provide the District with the written certifications from any 

subcontractors to which the provisions of section 440.102(15), Florida Statutes, also 
apply. 
 

24. SUBCONTRACTORS. 

 
Nothing in this Agreement will be construed to create or be implied to create any 
relationship between the District and any subcontractor of the Contractor. 
 

25. DISADVANTAGED BUSINESS ENTERPRISES. 
 

The District expects the Contractor to make good faith efforts to ensure that 
disadvantaged business enterprises, which are qualified under either federal or state law, 

have the maximum practicable opportunity to participate in contracting opportunities 
under this Agreement.  
 

26. THIRD PARTY BENEFICIARIES. 

 
Nothing in this Agreement will be construed to benefit any person or entity not a party to 
this Agreement. 
 

27. PUBLIC ENTITY CRIMES. 
 
Pursuant to sections 287.133(2) and (3), Florida Statutes, a person or affiliate who has 
been placed on the convicted vendor list following a conviction for a public entity crime 

may not submit a bid, proposal, or reply on a contract to provide any goods or services to 
a public entity; may not submit a bid, proposal, or reply on a contract with a public entity 
for the construction or repair of a public building or public work; may not submit bids, 
proposals, or replies  on leases of real property to a public entity; may not be awarded or 

perform work as a contractor, supplier, subcontractor, or consultant under a contract with 
any public entity; and may not transact business with any public entity in excess of the 
threshold amount provided in section 287.017, Florida Statutes, for CATEGORY TWO for 
a period of 36 months following the date of being placed on the convicted vendor list. By 

signing this Agreement, the Contractor warrants that it is not currently on a suspended 
vendor list and that it has not been placed on a convicted vendor list in the past 36 months. 
The Contractor further agrees to notify the District if placement on either of these lists 
occurs. 

 
28. SCRUTINIZED COMPANIES. 
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Pursuant to section 287.135, Florida Statutes, a company that, at the time of submitting a 
bid or proposal for a new contract or renewal of an existing contract, is on the Scrutinized 

Companies that Boycott Israel List, or is engaged in a boycott of Israel, is ineligible to, 
and may not bid on, submit a proposal for, or enter into or renew a contract with an agency 
or local governmental entity for goods or services in any amount. If the goods or services 
are in the amount of one million dollars or more, the company must also not be on the 

Scrutinized Companies with Activities in Sudan List or the Scrutinized Companies with 
Activities in the Iran Terrorism Sector List or be engaged in business operations in Cuba 
or Syria. The Vendor/Contractor certifies that it is not on any of the lists or engaged in any 
of the prohibited activities identified above, as applicable based upon the amount of this 

Agreement. The Vendor/Contractor agrees to notify the District if it is placed on any of the 
applicable lists or engages in any of the prohibited activities during the term of this 
Agreement. The District may immediately terminate this Agreement at its option if the 
Vendor/Contractor is found to have submitted a false certification, is placed on the 

Scrutinized Companies with Activities in Sudan List, engages in business operations in 
Cuba or Syria, or is placed on a list created pursuant to Section 215.473, Florida Statutes, 
relating to scrutinized active business operations in Iran. 

 

29. ENTIRE AGREEMENT. 
 
This Agreement and the attached exhibits listed below constitute the entire agreement 
between the parties and, unless otherwise provided herein, may be amended only by a 

written amendment signed by Contractor and the District through their respective 
authorized representatives as stated herein. 
 

30. DOCUMENTS. 

 
The following documents are attached or incorporated herein by reference and made a 
part of this Agreement. In the event of a conflict of contract terminology, priority will first 
be given to the language in the body of this Agreement, then to the documents as listed 

in order below. 
 

Exhibit "A" Special Project Terms and Conditions 
District’s Request for Bids 23-4339 including all Addenda 

Contractor’s Response to RFB 23-4339 
Exhibit "B" Contractor’s Progress Schedule  
Exhibit "C" Contractor’s Schedule of Values 
Exhibit “D" Sample Forms 

Figure 1 – As-Built Drawing 
Figure 2 – Technical Specifications 
Figure 3 – Site Access and Restroom Location Map 
 

 
 

The remainder of this page has been intentionally left blank. 
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IN WITNESS WHEREOF, the parties hereto, or their lawful representatives, have executed 

this Agreement on the day and year set forth next to their signatures below. 

 
 

SOUTHWEST FLORIDA WATER MANAGEMENT DISTRICT 
 
 
 

By:   
Amanda Rice, P.E.  Date 
Assistant Executive Director 

 

 
 
_________________________ 
 

 
By:   

 Date 
Name:   

 
Title:   
 Authorized Signatory 
  

 
 
 
 

 
 
 
 

 
 
 

AGREEMENT 

BETWEEN THE 
SOUTHWEST FLORIDA WATER MANAGEMENT DISTRICT 

AND 
_____________________________________________ 

FOR 
S-11 FWC STRUCTURE RE-COATING SERVICES 

SUMTER COUNTY, FLORIDA  
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AGREEMENT NO. 23CN0004339 
EXHIBIT "A" 

 

SPECIAL PROJECT TERMS AND CONDITIONS 
 

1. The Contractor, by thorough examination, will satisfy itself as to the nature and location 
of the work, the conformation of the ground, the character, quality and quantity of the 

materials to be encountered, the character of the equipment and facilities needed 
preliminary to and during the prosecution of the work, the general and local conditions, 
and all other matters which can in any way affect work on the Project. 
 

2. During construction of the Project the Contractor will keep a competent superintendent on 
the Project site who is authorized to represent the Contractor in the Contractor’s absence. 
The Contractor will maintain an office, off site, staffed by an employee of the Contractor. 

The District shall be able to reach the Contractor in case of emergency during regular 
District business hours 8:00 a.m. to 5:00 p.m. District local time, Monday through Friday. 
Answering services and mechanical telephone answering machines are not an 
acceptable substitute. 
 

3. Prior to commencing work, the District and Contractor will mutually agree upon the 
location of parking, material storage, dumpster, restroom, and concrete wash out areas. 
Upon completion, the Contractor will restore all disturbed areas to their original condition.  
 

4. All persons entering the Project area on behalf of the Contractor will adhere to posted 
speed limits and traffic patterns. 
 

5. Foul/offensive language will not be permitted; harassment of any type will not be 
permitted; firearms, other than power actuated devices are not permitted at the Project 
site. This includes bow and arrow. 
 

6. The Contractor is responsible for all safety aspects of the job and his employees, including 
all lower tier subcontractors on the job site. The Contractor and all subcontractors must 

comply with Occupational Safety and Health Administration (OSHA) standards at all 
times. The Contractor must exercise safe practices at all times for the protection of all 
persons and property. Walkways and work areas must remain clean and unobstructed at 
all times. 

 
6.1 The District’s Project Manager may, without prior notice, inspect work sites to 

ensure compliance with the terms and conditions of the Agreement and with safety 
and health standards and requirements. In the event the Contractor fails to comply 

with health and safety standards or requirements, the District’s Project Manager 
may issue an order stopping all or any part of the work. Claims by the Contractor 
for additional compensation related to a stop work order will not be considered or 
accepted by the District. Any costs, direct or indirect, arising out of or resulting from 

the stop work order, will be the responsibility of the Contractor. 
 

6.2 The Contractor must: i) immediately report to the District’s Project Manager any 
work-related illness or injury which requires more than first aid treatment, or any 

loss or damage to District property, ii) develop and post in the construction area a 
list of emergency phone numbers, iii) prior to commencement of the work, make 
provisions for prompt medical attention in case of serious injury; and iv) provide a 
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standard first aid kit in a location readily accessible by all persons. 
 

6.3 All construction employees must be suitably dressed for protection against injury. 
Hard hats are required and must be used in all construction areas during the course 
of work activity. 
 

7. If the Contractor is delayed at any time, in the progress of the work by an act of neglect 
of the District, its employees, agents or consultants, or by changes ordered by the District 
or by strikes, lockouts, fire, unavoidable casualties or any other causes beyond the 
Contractor’s control, then the time of completion will be extended for such reasonable 

time as the District’s Project Manager may decide. This is the Contractor’s sole remedy 
for the delays set forth in this paragraph. 
 

8. If the Contractor should be adjudged bankrupt, or if Contractor should make a general 
assignment for the benefit of Contractor’s creditors or declare insolvency, or if Contractor 
should persistently or repeatedly refuse or should fail, except in cases in which extension 
of time is provided, to supply enough properly skilled labor or proper material, or if 

Contractor should fail to make prompt payment to subcontractors or for material or labor, 
or disregard laws, ordinances or the instructions of the District’s Project Manager, or 
otherwise be guilty of a substantial violation of any provision of this Agreement, then the 
District, upon certification by the District’s Project Manager that sufficient cause exists to 

justify such action, may without prejudice to any other right or remedy, and after giving 
the Contractor seven days written notice, terminate the employment of the Contractor, 
take possession of the premises and of all materials, tools and appliances thereon and 
finish the work by whatever method it may deem expedient. In such case, the Contractor 

will not be entitled to receive any further payment until the work is completed pursuant to 
the terms and conditions of the Agreement. If the unpaid balance of the contract price 
exceeds the expense of completing the work, including compensation for additional 
material and administrative services, such excess will be paid to the Contractor. If such 

expense exceeds such unpaid balance, the Contractor will pay the difference to the 
District. The District’s Project Manager will certify the damage and expenses incurred by 
the District as a result of the Contractor’s default. 
 

9. If the work should be stopped under an order of any court, or other public authority for a 
period of three months, through no act or fault of the Contractor or of anyone under the 
Contractor’s control, then the Contractor may, upon giving seven days written notice to 
the District, stop work and recover from the District payment for all work completed to date 

in accordance with this Agreement. The District will have the option of suspending or 
terminating the Agreement. 
 

10. In the case of termination of the Agreement before Project completion, for any cause 
whatever, the Contractor notified to do so by the District, will promptly remove any part or 
all of his equipment and supplies from the project site. If the Contractor fails to do so, the 
District will have the right to remove such equipment and supplies at the expense of the 

Contractor. 
 

11. The District will have the right to take possession of and use any completed or partially 
completed portions of the work, notwithstanding the fact that the time for completing the 

entire work or such portions may not have expired. However, such possession and use 
will not be deemed an acceptance of any work not completed in accordance with this 
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Agreement. If such prior use increases the cost or delays the work, the Contractor may 
be entitled to such extra compensation, or extension of time, or both, as determined by 
the sole discretion of the District’s Project Manager. 

 

12. The Contractor is as fully responsible to the District for the acts and omissions of the 
subcontractors, and of persons either directly or indirectly employed by the 

subcontractors, as Contractor is for the acts and omissions, or persons directly employed 
by Contractor. Nothing contained in this Agreement will be construed to create any 
contractual relation between any subcontractors and the District. 
 

13. The Contractor and the District will develop a single list of items required to render the 
services purchased by the District under this Agreement, complete, satisfactory, and 
acceptable to the District within 30 calendar days after reaching substantial completion 
according to the following process. The Contractor will contact the District’s Project 

Manager to schedule a joint inspection of the project to occur after reaching substantial 
completion. The Contractor will provide the District with a proposed list of items to be 
completed and the completion date for each item, within seven calendar days from the 
date of inspection. Within seven calendar days of receipt of the proposed list, the District 

will either approve or revise the list to comply with the terms of this Agreement. If the 
Contractor disputes any item, the Contractor must provide supporting documentation for 
the disputed item within seven days of receipt of the revised list. The District will review 
Contractor’s supporting documentation and, in its sole discretion, make a final 

determination regarding the list of items required to render the services complete as set 
forth in this paragraph. 
 
13.1 All items that require correction under this Agreement and that are identified after 

the preparation and delivery of the list remain the obligation of the Contractor. The 
failure to include any corrective work or pending items not yet completed on the list  
does not alter the responsibility of the Contractor to complete all the services 
purchased pursuant to this Agreement. 

 
13.2 If a good faith dispute exists as to whether one or more items identified on the list 

have been completed pursuant to this Agreement, the District will continue to 
withhold 150% of the total costs to complete such items. 
 

14. The District’s Project Manager will recommend final acceptance of the work performed 
pursuant to the Project when it is completed and finished in all respects in accordance 

with the Agreement, including all its attachments. Final inspection will not be made until 
the Project work is ready for beneficial use or occupancy. The Contractor will notify the 
District’s Project Manager in writing within 15 days prior to the date on which the work will 
be ready for final inspection. Should it develop that the work installed does not justify such 

inspection at that time, or that the character of materials or workmanship is such that 
reinspection is found necessary, the cost of such reinspection including the salary, 
traveling expense and other expenses of the inspector(s) will be borne by the Contractor 
and will be deducted from any money due the Contractor. 
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AGREEMENT NO. 23CN0004339  
 

EXHIBIT “B” 
PROGRESS SCHEDULE 

 
 

Insert negotiated Progress Schedule, as appropriate, here. 
 

 
 
 

 
 
 
 

 
 

(The remainder of this page intentionally left blank) 
  



 

RFB 23-4339 S-11 FWC Structure Re-Coating Services                  July 12, 2024 

Page 64 of 74 

AGREEMENT NO. 23CN004339 
 

EXHIBIT “C” 
SCHEDULE OF VALUES 

 
 

Insert negotiated Schedule of Values, as appropriate, here. 
 

 
 
 

 
 
 
 

 
 

(The remainder of this page intentionally left blank) 
  



 

RFB 23-4339 S-11 FWC Structure Re-Coating Services                  July 12, 2024 

Page 65 of 74 

 
 
 
 
 

EXHIBIT "D" 
SAMPLE FORMS 
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AGREEMENT NO. 23CN0004339 

 
Field Directive/Administrative Approval No.       
Southwest Florida Water Management District 

Project: S-11 FWC Structure Re-Coating Services 

Contractor:  

Project Engineer: Not Applicable 

Date:  
 

The reason for this Field Directive/Administrative Approval is: 

 

Contractor is directed to proceed promptly with the following change(s):  

Item No. Description 

 

 

Attachments (list documents related to the change):  

 

Purpose of this Field Directive: 

 Minor changes in the work that do not extend the Substantial or Final Completion dates, do not 

increase cost, and are not inconsistent with the purpose of the work. 

 

Purpose of the Administrative Approval (check all that apply): 

 Extend a Project task deadline, provided it does not result in any extension in the Substantial 

Completion, Final Completion, or additional cost. 

 Authorization of expenditure of specific purpose allowances identif ied in the bid form.  

 Change in a Project team member or subcontractor as required by Subparagraphs 6.1 and 6.2 

of the Agreement. 

Note: Field directive shall not be issued for cost increases. 

RECOMMENDED BY  ACCEPTED/DIRECTED BY 

DISTRICT PROJECT MANAGER 
 
 
 
By: [Project Manager]  
Print Name: Click or tap here to enter text. 
 

 SOUTHWEST FLORIDA WATER 
MANAGEMENT DISTRICT 
 
 
By:   
Print Name: Click or tap here to enter text. 
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AGREEMENT NO. 23CN0004339 

 

Change Order No. ___  
Southwest Florida Water Management District 

Project: S-11 FWC Structure Re-Coating Services 

Contractor:  

Project Engineer: Not Applicable 

Change Order Date:  
 

Contractor is authorized, upon issuance by the District Project Manager of a notice to proceed 

with change order, to make those change(s) more particularly described on the attached and 

incorporated Schedule of Change Detail, which ancillary work, if any, will be paid from 

contingency funds subject to Agreement No. 23CN0004339, if and as amended, (Agreement). 

All Agreement terms apply unless specifically stated otherwise herein. This Change Order (CO) 

is the sole and maximum compensation and extension of the time to which Contractor may be 

entitled for this change. In consideration of the adjustments made by this CO, Contractor 

waives and releases all claims, demands, and causes of action against the District, its officers, 

officials, and employees arising out of the transactions, events, and occurrences giving rise to 

this CO. No backup documentation attached to this CO may reserve the Contractor’s right to 

increase its time or costs for extended overhead, general conditions, or any other reason. This 

CO may be executed in two or more counterparts, and all such signed counterparts will 

constitute one agreement. Contractor’s authorized representative must sign electronically per 

Florida’s Electronic Signature Act (Ch. 688, Florida Statutes) or manually, which manual 

signatures may be transmitted electronically (email, PDF, etc.). 

This CO is the entire agreement between the District and the Contractor with respect to this 

CO. 

APPROVED & RECOMMENDED BY  ACCEPTED BY 

ENGINEER 

By:   
                                                                Date 
 
Print Name:  

DISTRICT PROJECT MANAGER 

By:   
        PM NAME                                         Date 

 

 [CONTRACTOR] 

By:   
                                                                    Date 
 
Print Name:  

SOUTHWEST FLORIDA WATER 
MANAGEMENT DISTRICT 

By:   
Select or type District signatory name.   Date 
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Summary of Project Change Orders 
 

 

 Cost 
Substantial 
Completion 

Date 

Final 
Completion 

Date 

Original Total Agreement Amount, 
including Contingency of $0.00 

 $                        -        

Changes to Agreement Base Amount 
under Amendments 

 $                        -        

Changes to Agreement Contingency 
Amount under Amendments 

 $                        -        

New Agreement Amount, including 
Contingency of $0.00 

 $                        -        

        

Original Agreement Base Amount  $                        -    -- -- 

Net Contingency Authorized Under 
Previously Authorized Change Orders    

 $                        -        

Agreement Base Amount Prior to this 
Change Order 

 $                        -        

Total Authorized from Contingency via this 
Change Order 

 $                        -    -- -- 

New Agreement Base Amount  $                        -    -- -- 

        

Agreement Contingency Amount  $                        -        

Total Authorized from Contingency via 
Prior Change Orders 

 $                        -        

Contingency Balance Prior to this Change 
Order 

 $                        -        

Total Authorized from Contingency via this 
Change Order 

 $                        -        

Remaining Contingency Balance  $                        -        
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Schedule of Change Detail 

Attached and Incorporated into Change Order Number ____ 

Between the Southwest Florida Water Management District and 
[Contractor] 

Regarding Agreement No. 23CN0004339 
 
CHANGE DETAIL – PRICE 

• Attach specifications, drawings, and quotes as appropriate.  

• Amount includes all equipment, tools, materials, labor, and other things necessary 
express or implied to fully complete an item. 

 
Item Description Amount Type* 

1 

   

2 

   

3 

   

* Indicate if amount is lump sum/fixed price (LS), not to exceed (NTE), per unit, etc. 

 
CHANGE DETAIL – SCHEDULE 

• Choose between the following:  

See attached revised Project Schedule. 

No change to Project Schedule.  

 

[END OF SCHEDULE] 
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 AFFIDAVIT 
 
STATE OF FLORIDA 
COUNTY OF PINELLAS 
 
 
Before me, the Undersigned Authority, authorized to administer oaths and take acknowledgment, 
personally appeared ________________________, who, after being first duly sworn, upon oath 
deposes and says that all, laborers, material men, material suppliers, subcontractors and lienors 
contracting directly or indirectly with or directly employed by (him, them, it) have been paid in 
accordance with the provisions of the Local Government Prompt Payment Act and that all taxes 
imposed by Chapter 212 Florida Statutes (Sales and Use Tax Act), as amended, have been paid and 
discharged, and that all bills, wages, fees, claims and other charges incurred by  
 
_________________________________________________________________________________ 
_________________ 
 
in connection with the construction of Project: S-11 FWC Structure Re-Coating Services 
 
have been paid in full or is recited as unpaid herein. 
 
WITNESSES: 
 
_____________________________   Signed_________________________ 
 
_____________________________   By____________________________ 
 
 
SWORN AND SUBSCRIBED TO BEFORE ME, by means of ☐ physical presence or ☐ online 
notarization, this ____ day of __________, _______. 
 
 
       __________________________________ 
       Notary Public, State of Florida at Large 
 
       My Commission Expires: _____________ 
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FINAL RELEASE OF LIEN 
 
KNOWN TO ALL MEN BY THE PRESENTS, that __________________________________  

for and in consideration of the sum of_____________________________ ($__________________) 

by the Southwest Florida Water Management District, Brooksville, State of Florida, receipt of which is 

hereby acknowledged, except the sum of _____________________________________________ 

representing the total unpaid balance under the Contract, do hereby release and quitclaim to said 

District, and the Owner, its successors or assigned, all liens, lien right, claims or demands of any kind 

whatsoever which __________________________________________now has or might have against 

the property, building, and improvements, on account of labor performed, material furnished, or for 

any incidental expense for the construction of____________________________________ . 

 

Thereon or in otherwise improving said property situation as above described.  

IN WITNESS WHEREOF, I, _______________________________________have hereunto set my 

hand and seal, this ________ day of _____________, 202__. 

 

WITNESS:       OFFICER: 

 
 
__________________________________  ____________________________ (SEAL) 

 

SWORN AND SUBSCRIBED TO BEFORE ME, by means of ☐ physical presence or ☐ online 

notarization, this ____ day _____ day of _____________, _____. 

 

 

       _______________________________ 
       Notary Public, State of Florida at Large 
 
       My Commission Expires: ______________ 
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CONSENT OF SURETY COMPANY 
TO FINAL PAYMENT 

_____________________________________________________________________________ 
 

PROJECT:  S-11 FWC STRUCTURE RE-COATING SERVICES, SUMTER COUNTY, 
FLORIDA BID NUMBER RFB 23-4339 

 
TO:    SOUTHWEST FLORIDA WATER MANAGEMENT DISTRICT 
 
AGREEMENT NO.: 23CN0004339 
 
CONTRACT DATE:  
 
CONTRACTOR: _______________________________________________________________ 

______________________________________________________ SURETY COMPANY, on bond of  
 
_________________________________________________________________________ 
(here insert name and address of Contractor) 
 
CONTRACTOR, hereby approves the final payment to the Contractor, and agrees that final payment to 
the Contractor shall not relieve the Surety Company of any of its obligations to  
 
_________________________________________________________________________________ 
(here insert name and address of Owner) 
 
OWNER, as set forth in the said Surety Company’s bond. 
 
IN WITNESS WHEREOF, 
 
_________________________________________________________________ the Surety 
 
Company has hereunto set its hand this _______ day of ___________________, 202__.  
 
 
      _________________________________ 
      Surety Company 
 
 
Attest: ______________________ _________________________________ 
      Signature of Authorized Representative 
 
 
Seal:      __________________________________ 
      Title 
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ATTACHMENT 10 
FOR 

REQUEST FOR BIDS #23-4339 
S-11 FWC STRUCTURE RE-COATING SERVICES 

SUMTER COUNTY, FLORIDA 
 

EXEMPT DOCUMENTS DISTRIBUTION AGREEMENT 
THIS EXEMPT DOCUMENTS DISTRIBUTION AGREEMENT (Agreement) is made by the undersigned 
individual, personally, and on behalf of the below named entity (Vendor), in consideration of the 
Southwest Florida Water Management District (District) considering releasing to Vendor certain 
documents protected under Chapter 119, Florida Statutes, in connection with the following District 
solicitation (Solicitation): 
 

Vendor must fully complete, sign and return this Agreement to procurement@watermatters.org 
before the District will consider releasing any protected documents. The District will review 
complete, signed Agreements on a first come, first served basis subject to staff availability. 
Agreements received less than 3 business days before the Solicitat ion opening date and time 
will not be reviewed. 
 

1. Purpose. To, in furtherance of Vendor’s desire to respond to or otherwise be considered to perform 
work associated with the Solicitation, request to receive certain Solicitation-related documents (as 
electronic files or in such other medium as the District may provide) that are confidential and/ or 
exempt from public disclosure as provided by Sec. 119.071(3)(a) and/or (b), Florida Statutes  
(attached), hereinafter the “Exempt Documents”. Vendor and I understand nothing in this Agreement 
guarantees or requires that the District provide access to the Exempt Documents. 
 

2. Vendor Information. 
Vendor Legal Name: ____________________________________________________________ 

Vendor Address: _______________________________________________________________  

Vendor Contact Name: ___________________________________________________________ 

Vendor Contact Email: ___________________________________________________________ 

Vendor License No(s).: ___________________________________________________________ 

Vendor is a/an  Architect |  Engineer |  Contractor |  Other:   
 

3. Recipient Certif ication. I, the undersigned individual, personally, and/or as an authorized 
representative of the Vendor, certify I have read and fully understand the responsibilities and 
obligations of Section 119.071(3), Florida Statutes, and agree that I and/or Vendor shall fully comply 
with said responsibilities and obligations, including maintaining the exempt and/or confidential status 
of the Exempt Documents received for so long as any such Exempt Documents are in our 
possession. I and/or Vendor shall destroy the Exempt Documents, including any lawful copies 
thereof, in any media lawfully allowed or made by or through Vendor, prior to the Solicitation opening 
date and time. Vendor and I agree that failure to so comply, including the destruction of the Exempt 
Documents (and any copies thereof by or through Vendor in any media) goes to our responsibility 
to be awarded the Solicitation and other public contracts.  
 

4. Violation; Indemnification and Release. A knowing violation of the Public Records Law constitutes 
a first-degree misdemeanor, punishable by possible criminal penalties of one year in prison, a 
$1,000 fine, or both. To the maximum extent allowed by law, I and/or Vendor shall indemnify, defend, 
and release the District from any claim arising out of or related to my and/or Vendor’s failure to 
comply with Florida’s Public Records Law, including maintaining the exempt and/or confidential 
status of the Exempt Documents and carrying out their destruction as required herein. 
 

By:   Date:   
Print Recipient (Authorized Signer) Name:   
Signer Title (check one):  Indiv/Sole Prop |  Pres |  Sr/Exec VP|  Gen Ptnr 
  Mgr (Mgr Mngd LLC) |  Mbr (Mbr Mngd LLC) 
  Other:   

mailto:procurement@watermatters.org
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 If “Other”, must attach proof of authority.                                              Rev. 20210317.rsp 

ATTACHMENT TO EXEMPT DOCUMENTS DISTRIBUTION AGREEMENT 

Section 119.071(3), F.S. (2020), provides in pertinent part:  

119.071 General exemptions from inspection or copying of public records.— 

*** 
(3) SECURITY AND FIRESAFETY.— 

(a)1. As used in this paragraph, the term “security or f ire safety system plan” includes all: 

a. Records, information, photographs, audio and visual presentations, schematic 
diagrams, surveys, recommendations, or consultations or portions thereof relating 
directly to the physical security or f ire safety of the facility or revealing security or 
f ire safety systems; 

b. Threat assessments conducted by any agency or any private entity; 

c. Threat response plans; 

d. Emergency evacuation plans; 

e. Sheltering arrangements; or 

f. Manuals for security or f ire safety personnel, emergency equipment, or security or 
f ire safety training. 

2. A security or f ire safety system plan or portion thereof for: 

a. Any property owned by or leased to the state or any of its political subdivisions; or  

b. Any privately owned or leased property held by an agency is confidential and 
exempt from s. 119.07(1) and s. 24(a), Art. I of the State Constitution. This 
exemption is remedial in nature, and it is the intent of the Legislature that this 
exemption apply to security or f ire safety system plans held by an agency before, 
on, or after the effective date of this paragraph. This paragraph is subject to the 
Open Government Sunset Review Act in accordance with s. 119.15 and shall stand 
repealed on October 2, 2023, unless reviewed and saved from repeal through 
reenactment by the Legislature. 

3. Information made confidential and exempt by this paragraph may be disclosed: 

a. To the property owner or leaseholder; 

b. In furtherance of the off icial duties and responsibilities of the agency holding the 
information; 

c. To another local, state, or federal agency in furtherance of that agency’s off icial 
duties and responsibilities; or 

d. Upon a showing of good cause before a court of competent jurisdiction. 

(b)1. Building plans, blueprints, schematic drawings, and diagrams, including draft, 
preliminary, and f inal formats, which depict the internal layout and structural elements of a 
building, arena, stadium, water treatment facility, or other structure owned or operated by 
an agency are exempt from s. 119.07(1) and s. 24(a), Art. I of the State Constitution. 

2. This exemption applies to building plans, blueprints, schematic drawings, and diagrams, 
including draft, preliminary, and f inal formats, which depict the internal layout and 
structural elements of a building, arena, stadium, water treatment facility, or other 
structure owned or operated by an agency before, on, or after the effective date of this act.  

3. Information made exempt by this paragraph may be disclosed: 

a. To another governmental entity if  disclosure is necessary for the receiving entity to 
perform its duties and responsibilities; 

b. To a licensed architect, engineer, or contractor who is performing work on or 
related to the building, arena, stadium, water treatment facility, or other structure 
owned or operated by an agency; or 

c. Upon a showing of good cause before a court of competent jurisdiction. 

4. The entities or persons receiving such information shall maintain the exempt status of 
the information. 

*** 

http://www.leg.state.fl.us/Statutes/index.cfm?App_mode=Display_Statute&Search_String=&URL=0100-0199/0119/Sections/0119.07.html

