SOUTHWEST FLORIDA WATER MANAGEMENT DISTRICT
REQUEST FOR BIDS #24-4542
S-160 CATHODIC PROTECTION AND CONCRETE REPAIR
HILLSBOROUGH COUNTY, FLORIDA

SUBMIT RESPONSES TO:
SOUTHWEST FLORIDA WATER MANAGEMENT DISTRICT
ELECTRONICALLY THROUGH WWW.DEMANDSTAR.COM.

DIRECT INQUIRES TO: Ari Horowitz, Procurement Specialist
TELEPHONE: (352) 505-2970
Email: procurement@watermatters.org
Posted: Friday, November 1, 2024

The Southwest Florida Water Management District (District) requests bids from responsive and
responsible bidders to furnish and deliver, if and when ordered, to the District, all required services and
materials necessary for the Structure S-160 (S-160) Cathodic Protection and Concrete Repair Project.
These services and materials are more specifically described in this Request for Bids (RFB) #24-4542.
The successful bidder, hereinafter Contractor, will deliver the required services and materials and
render the required goods/services F.O.B. destination point to the S-160 Structure located in
Hillsborough County, Florida.

NON-MANDATORY PRE-BID CONFERENCE/SITE VISIT

Tuesday, November 12, 2024
10:00 a.m. Local Time
Structure S-160
630 N 78th Street
Tampa, Florida 33619

All interested parties are recommended to be represented atthe Non-Mandatory Pre-Bid Conference
and the Non-Mandatory Site Visit. The purpose of the conference is to allow potential bidders an
opportunity to present questions to staff and obtain clarification of the requirements of the RFB and
to view the site. Because the District considers such a conference and site visit to be important to
understanding the RFB requirements, representation at the pre-bid conference and the site visit is
recommended to attend as a bidder. Minutes of the conference and site visit will not be created. The
site visit will immediately follow the pre-bid conference at the same location.

All reference documents (Maps, Technical Specifications, Drawings, etc.) are available for review
and download in PDF format at http://www.watermatters.org/procurement and www.demandstar.com
or, if exempt per chapter 119, Florida Statutes, as stated in the process outlined in this RFB.

Specifically, to receive figures marked as confidential and/or exempt reference documents as an
electronic file or other media as the District may deem appropriate (Exempt Documents), potentia
bidders must have an authorized representative sign the District’s standard Exempt Documents
Distribution Agreement (EDDA) form which is provided in this RFB. See the Exempt and Confidential
Documents section of this RFB.

THE DISTRICT ONLY RECEIVES RESPONSES THROUGH DEMANDSTAR
AT WWW.DEMANDSTAR.COM.

ALL QUESTIONS MUST BE SUBMITTED IN WRITING FOR RECEIPT BY
NOVEMBER 26, 2024, AT 5:00 P.M. LOCAL TIME.

BID DUE DATE AND OPENING: DECEMBER 10, 2024, AT 2:00 P.M. LOCAL TIME.
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1.1

1.2

1.3

1.4

15

PART | - INTRODUCTION

INTERNET AVAILABILITY.

District solicitations, reference documents (unless exempt and/or confidential), and addenda are
available for review and may be downloaded via the District's Procurement Website,
http://www.watermatters.org/procurement, and DemandStar at www.demandstar.com.

EXEMPT AND CONFIDENTIAL DOCUMENTS.

Reference documents that are confidential and/or exempt pursuant to section 119.071(3), Florida
Statutes, shall be made available to interested individuals or entities subject to applicable law.
Specifically, to receive figures marked as confidential and/or exempt reference documents as an
electronic file or other media as the District may deem appropriate (Exempt Documents), potentia
bidders must have an authorized representative sign the District's standard Exempt Documents
Distribution Agreement (EDDA) form which is provided in this RFB. Upon the District's receipt of a
signed EDDA and its confirmation that the potential bidder may receive confidential and/or exempt
documents, the potential bidder shall be provided access to the Exempt Documents. Potential
bidders shall send a completed and signed EDDA to Procurement Services at Email:
procurement@watermatters.org. Potential bidders are encouraged to submit signed EDDA as soon
as possible, considering whether it wishesto review such documents prior to the mandatory pre-bid
conference and site visit. The District will review completed, signed EDDAs on a first come, first
served basis subject to staff availability. EDDAs received less than three business days before the
opening date and time will not be reviewed.

DEVELOPMENT COSTS.

Neither the District nor its representatives will be liable for any expenses incurred in connection
with the preparation of a response for this RFB. All submissions should be prepared simply and
economically, providing a straightforward and concise description of the bidder's ability to meet
the requirements of this RFB.

AMERICANS WITH DISABILITIES ACT (ADA).

The District does notdiscriminate upon the basis of disability. This nondiscrimination policy involves
every aspect of the District’s functions, including access to and participation in the Districts
programs, services or activities. Anyone requiring reasonable accommodation or would like
information as to the existence and location of accessible services, activities, and facilities as
provided for in the Americans with Disabilities Act, should contact the District’'s Human Resources
Office, 2379 Broad Street, Brooksville, Florida 34604-6899; telephone (352) 796-7211 or 1-800-
423-1476 (FL only); or email to ADACoordinator@WaterMatters.org. If you are hearing or speech
impaired, please contact the agency using the Florida Relay Service, 1-800-955-8771 (TDD) or 1-
800-955-8770 (Voice). If requested, appropriate auxiliary aids and services will be provided at any
public meeting, forum, or eventofthe District. In the event of acomplaint, please followthe grievance
procedure located at WaterMatters.org/ADA.

CORRESPONDENCE.

Unless otherwise stated or notified in writing, correspondence relating to this RFB will be sent to
the District at the physical or email address set forth in the heading of this RFB, and to the bidder
at the physical or email address stated on the Bid Response Form.

RFB 24-4542 — S-160 Cathodic Protection and Concrete Repair November 1,2024
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1.6 QUESTIONS.

All questions should be presented in writing to the Procurement Services Office at
procurement@watermatters.org for receipt no later than the date and time listed on the cover
sheet. Inquiries must reference the date of bid opening, bid title and number. Bidders are
responsible for checking the websites listed in the Internet Availability section for the District’s
responses to the questions presented.

1.7 BID RECEIPT AND OPENING.

The bid opening will be public, on the date and at the time specified on the Cover Sheet. Itis the
bidder’s responsibility to assure its response is uploaded to the DemandStar website before due
date and time. Bids that for any reason are not so received will not be considered. Bidders must
submit one complete response package electronically through www.demandstar.com.
Instructions on how to submit documents are included with this RFB. Bids that are not received in
a timely manner will not be accepted. The DemandStar time stamp will be conclusive as to the
timeliness of fiing. THE DISTRICT HAS NO CONTROL OVER WHETHER
WWW.DEMANDSTAR.COM IS EXPERIENCING TECHNICAL DIFFICULTIES. Bidders are
responsible for all costs associated with the preparation of their bids.

The Districtmay make an award within 180 days after the date of the opening, during which period
the bids shall remain firm and shall not be withdrawn. If the award is not made within 180 days,
the bids shall remain firmuntil either the District awards the contract or the District receives written
notice from a bidder that its bid is withdrawn.

By submitting aresponse, the Respondent agrees to all the terms and conditions of this RFB. Any
changes offered by a Respondent in a response will not be considered by the District. The
submittal of a response will constitute the Respondent’s acknowledgement of all terms and
conditions of this RFB and the District will construe the response as though no proposed changes
were presented. If aRespondent desires to propose a change to a term or condition of this RFB,
the Respondent MUST submit its request under the procedure set forth in the Questions section.
Respondents are responsible for all costs associated with the preparation of their bid.

TOMAINTAIN A SECURED SEALED PROCESS ELECTRONIC SUBMISSIONS MAY BE MADE
ONLY THROUGH THE DEMANDSTAR PLATFORM. FAXES, EMAILS, OR HAND DELIVERY
WILL NOT BE ACCEPTED. SOLICITATION PACKAGE DOCUMENTS MAY BE
ELECTRONICALLY SIGNED OR SIGNATURES TRANSMITTED ELECTRONICALLY (VIA PDF,
ETC.). ELECTRONIC SIGNATURE/TRANSMISSION SHALL BE DEEMED THE SAME AS A
HANDWRITTEN SIGNATURE/ORIGINAL EXECUTED COPY FOR THE PURPOSES OF
VALIDITY, ENFORCEABILITY, AND ADMISSIBILITY.

The bid opening is open to the public. The bid opening will be held virtually at the date and time
listed on the cover sheet of this RFB. Persons may listen to the opening by clicking on the “Join
Microsoft Teams Meeting” title below. You may also click on or copy and paste the following
Teams Link URL into your browser:

To view or listen to bid openings:
Join Microsoft Teams meeting on your computer or mobile app via
https://bit.ly/4fk1G1x
Or call in (audio only)
+1 786-749-6127,,343328321# United States, Miami
Phone Conference ID: 343 328 321#
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1.8

1.9

1.10

1.11

1.12

1.13

1.14

DELAYS., CHANGES, AND ADDENDA.

The District reserves the right to delay scheduled RFB due dates if determined to be in the best
interest of the District. Any changes, delays, addenda or questions and answers related to this
RFB issued by the District will be posted to the websites identified in Internet Availability section.
Persons/firmsreceivingthe RFB fromthe District’s internet website are responsible to recheck the
websites for any changes or addendarelated to this RFB. Bidders will acknowledge receipt of all
addenda in their responses.

CANCELLATION.

The District reserves the right to cancel the RFB prior to or after the bid opening, reject all bids, or
cancel the Award or Intent to Award and will give notice of cancellation by posting a notice on the
websites identified in the Internet Availability section. No respondents will have any rights against
the District arising from its selection by means of an Award or Intent to Award. An Award or Intent
to Award does not constitute a contract with the District. Thus, the District may cancel the Award
or Intent to Award after it has been made but before a contract has been executed. Respondents
are responsible for all costs associated with the preparation of its bid.

BID WITHDRAWAL .

Bids may be withdrawn at any time prior to the bid opening.

BID SIGNATURE AND FORM.

An authorized representative of the bidder must sign the Bid Response Form that will be
electronically uploaded DemandStar as part of the complete bid submittal. All bids must be typed
or printed and signed in the spaces provided on the Bid Response Form. All corrections made to
the bid by the bidder must be initialed.

CONTRACT PRICE BID.

The total bid amount must be typed or written on the Bid Response Form and include the bid
breakouts where indicated. The Bid Response Form will include fixed price, unit price, and/or
allowance price pay items for the project work. The total bid amount must be stated in both words
and figures, as indicated in the appropriate place in the Bid Response Form. In the event there is
a discrepancy between the price written in words and the price written in figures, the former will
govern.

REJECTION OF BID.

The District reserves the right to reject any and all bids, or alternative bid proposals, if applicable,
or waive any minor irregularity or technicality in bids received. A bid which is incomplete,
unbalanced, conditional, obscure or which contains additions not required, or irregularities of any
kind, or which do not comply in every aspect with the RFB, may be rejected at the option of the
District. Obvious errors in the bid may be grounds for rejection of the bid.

RESPONSIVE/RESPONSIBLE.

In order to be deemed responsive, the bidder and Key Work Category subcontractors, if
applicable, must possess the license(s) as listed on the Bidder Qualification Requirements
Attachment, and be properly licensed and registered to do business in the State of Florida in
accordance with applicable Florida Statutes at the time of bid submittal. A response that does not
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1.15

1.16

1.17

1.18

meet all requirements of this RFB or fails to provide all required information, documents, or
materials as provided in Part IV, may be rejected as non-responsive. A bidder whose responses,
past performance, or current status does notreflect the capability, integrity or reliability to fully and
in good faith performthe requirements of this solicitation may be rejected as non-responsible. The
District reserves the right to determine which responses meet the requirements of this solicitation,
and which bidders are responsive and responsible. The Districtreserves the right before awarding
the contract, to require a bidder to submit such evidence of its qualifications as it may deem
necessary and may consider any evidence available to it of the financial, technical and other
qualifications and abilities of a bidder to perform the work in a satisfactory manner and within the
time specified. The bidder is assumed to be familiar with all federal, state, or local laws,
ordinances, rules and regulations that in any manner affect the work, and to abide thereby if
awarded the bid. Ignorance of legal requirements will in no way relieve the bidder’s responsibility.
Bidders must verify the qualifications and performance record of any and all proposed
subcontractors to ensure acceptability.

REFERENCES.

The bidder must provide references who can verify the bidder’s qualifications and past
performance record as described in the Bidder Qualification Requirements attachment.

LISTING OF SUBCONTRACTORS.

If applicable, the bidder must provide alist of all its proposed Key Work Category Subcontractors
with its bid response as required in the Bidder Qualification Requirements attachment. If a Key
Work Category Subcontractor is not properly licensed and registered to do business in the State
of Florida at the time of bid submission, the bidder shall not be responsive.

If a subcontractor does not meet the requirements of this RFB as determined by the District, the
District may either reject the bid or request the apparent successful bidder to provide a substitute
subcontractor, without an increase in bid price that meets the requirements of this RFB. If the
apparent successful bidder declines to make any suchrequested substitution, the contract will not
be awarded to such bidder. All subcontractors of bidder shall perform as independent contractors
of bidder and not as employees, representatives, or agents of the District.

BID TABULATION AND NOTICE OF INTENT TO AWARD.

The names of bidders and their prices (bid tabulations) will be announced at the bid opening and
bid recaps (listing the names of bidders who submitted abid in response to this RFB and their prices
listed at time of opening) will be posted for review by interested parties on the on the websites
identified in Internet Availability section, in accordance with section 255.0518, Florida Statutes. Bid
recaps and bid tabulations will not be provided by telephone, fax, or email. Pursuant to section
119.071(1)(b), Florida Statutes, bids received by the District are exempt from disclosure until such
time as the District provides notice of intended decision or until 30 days after opening the bids,
whichever is earlier.

The District will award the contract in accordance with Basis for Award of Contract section. A
Notice of Intent to Award will be posted for review on the websites identified in the Internet
Availability section.

PROTESTS.

Any bidder who protests the specifications or decision, or intended decision, must file with the
District a notice of protest and formal protest in compliance with chapter 28-110, Florida
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1.19

1.20

2.1

Administrative Code, and applicable provisions in section 120.57, Florida Statutes. Failure to file
a protest within the time prescribed in section 120.57(3), Florida Statutes, will constitute a waiver
of proceedings under chapter 120, Florida Statutes. Section 287.042(2)(c), Florida Statutes,
requires abond to be posted with the District at the time of filing the formal written protest payable
to the District in an amount equal to one percent of the estimated contract amount.

EXECUTION OF CONTRACT.

By submitting a bid, bidder agrees to all the terms and conditions of this RFB and those included
in the attached Agreement. Any changes offered by a bidder in its bid response will not be
considered by the District. The submittal of a bid will constitute acknowledgement of all terms and
conditions of this RFB and the District will construe the bid as though no changes were presented.
If a bidder desires to propose a change to a term or condition of the RFB or Agreement, bidder
must submit its request under the procedure set forth in the Questions section. The successful
bidder must submit a Certificate of Insurance, Progress Schedule, and Schedule of Values to the
District within ten days fromthe posting of the Notice of Intentto Award. Upon approval, the District
will incorporate the Progress Schedule and Schedule of Values into the contract. The successful
bidder must submit a Performance, Payment, and Guaranty Bond within ten days from notice that
Contractor has been awarded the Agreement and prior to the commencement of any project work.
The Contractor will mobilize and commence project work within five business days from the date
indicated on the Notice to Proceed from the District.

LAW COMPLIANCE.

The Contractor will abide by and assist the District in satisfying all applicable federal, state, and
local laws, rules, regulations, and guidelines, related to performance under the contract resulting
from this RFB. The Contractor will not discriminate against any employee or applicant for
employment because of race, color, religion, sex, handicap, disability, marital status or national
origin. If applicable, the Contractor will comply with the Consultants’ Competitive Negotiation Act,
section 287.055, Florida Statutes, in the procurement of professional services required for the
work. The Contractor shall obtain and pay for all licenses, permits and inspection fees required
for this Project, and shall comply with all laws, ordinances, regulations and building code
requirements applicable to the work described herein.

PART Il - GENERAL CONDITIONS

DEFINITIONS.

2.1.1 Affidavit: The instrument which is to be signed by the Contractor and submitted to the
District upon completion of the job, showing that all bills have been paid.

2.1.2 Agreement: A properly executed, binding written contract containing terms, conditions,
and obligations governing the relationship between the District and the Contractor
(Attached to this RFB).

2.1.3 And: Shall also mean "or" and the word "or" shall also mean "and" whenever the contents
Or purpose so requires.

2.1.4 Bidder: An entity that submits a bid for the Project described in this RFB.

2.1.5 Contractor: The entity whose bid is accepted by the District and thereafter entersinto a
formal contract with the District.

RFB 24-4542 — S-160 Cathodic Protection and Concrete Repair November 1,2024
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2.1.6 Contract Documents: The documents integral to the Agreementresulting from this RFB,
including the Agreement, RFB and other documents as identified in the Sample Agreement
attachment.

2.1.7 District: The Southwest Florida Water Management District, Brooksville, Florida. Also
referred to as Owner.

2.1.8 District Project Manager: Refers to the individual representing the District on all matters
relating to the execution of the construction contract, acting personally or through a
designee duly authorized in writing.

2.1.9 Engineer: Refersto the design engineer and engineer of record who may act as the duly
authorized representative of the engineer. The engineer for this Project is indicated on the
construction plans, if applicable.

2.1.10 Inspector: Refers to an authorized representative of the engineer assigned to inspect the
work of others.

2.1.11 Notice of Intent to Award: The official letter from the District announcing the successful
bidder. Neither this Notice of Intent to Award nor the response constitutes a contract with
the District.

2.1.12 Notice To Proceed: The official letter notifying the Contractor that the contract has been
executed and to proceed with the work specified in the Notice to Proceed.

2.1.13 Notice To Procure: The official letter notifying the Contractor that the contract has been
executed and to proceed with the procurement of materials specified in the Notice to
Procure.

2.1.14 Person: Means and includes any individual, partnership, society, association, joint stock
company, corporation, estate, receiver, trustee, assignee, referee, or other capacity,
whether appointed by a court or otherwise, and any combination of individuals.

2.1.15 Plans or Drawings: The official approved drawings referenced in this RFB, or exact
reproductions thereof which show the location, character, dimensions and details of the
work to be done, and which are to be considered as a part of the Contract Documents, the
same as though attached thereto. The words, plans and drawings are used
interchangeably herein.

2.1.16 Principal: When used in connection with the Bid Bond and the Performance, Payment,
and Guaranty Bond, "Principal" means the same as "Contractor."

2.1.17 Reference Documents: The design and technical documents, including drawings,
technical specifications, general requirements, etc. applicable to this RFB that are listed in
the Reference Document Section of the Table of Contents or elsewhere in this RFB.

2.1.18 Scope of Work: The specific work, improvement, or job, to which these Contract
Documents apply as described in this RFB.

2.1.19 Subcontractor: Any corporation, partnership, firm or individual who contracts with the
Contractor with the approval of the District to performwork at or about the construction
site, for or on behalf of the Contractor; in a manner other than or in addition to furnishing
materials, plants or equipment.

RFB 24-4542 — S-160 Cathodic Protection and Concrete Repair November 1,2024
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2.1.20 Substantial Completion: Unless otherwise specified in this RFB, the work (or a specified
part thereof) which has progressed to the point where, in the opinion of the Engineer, as
evidenced by Engineer's definitive certificate of Substantial Completion, it is sufficiently
complete, in accordance with the Contract Documents, so that the work (or specified part)
can be utilized for the purposes for which it is intended; or if no such certificate is issued,
when the work is complete and ready for final payment as evidenced by the Engineer's
recommendation of final payment. The terms "substantially complete" and "substantially
completed"” as applied to all or part of the work refer to Substantial Completion thereof.

2.1.21 Surety: The corporation or individual, bound by the Bid Bond, and Performance, Payment,
and Guaranty Bond with and for the Contractor, and who is primarily liable and engaged
to be responsible for the Contractor's acceptable performance of the work for which the
Agreement has been made, and for its payment of all debts pertaining thereto.

2.1.22 Technical Specifications: The written documentation describing the scope of work, any
materials that are to be used, the methods of installation, and the quality of workmanship
under this RFB.

2.1.23 Work: Includes labor or materials or both, equipment, transportation, or other facilities
necessary to complete the Project.

2.2 TERM.

Please refer to the Effective Date, Term paragraph of the Sample Agreement.
2.3 TAXES.

The District is exempt from state sales tax (exemption number 85-8013700387C-6). Costs on the
Bid Response Form must include Florida State sales and any other taxes, applicable to materials
purchased by the Contractor in accordance with Florida law.

2.4 RETAINAGE.

If the contract amount is more than $200,000.00, the District will withhold a retainage of five
percent of each invoice amount. Retainage will be released by the District and the Contractor in
accordance with the Local Government Prompt Payment Act, Part VIl of chapter 218, Florida
Statutes. Prior to the District's release of final payment, the Contractor must provide the District
with a properly executed Affidavit stating that it has complied with the Local Government Prompt
Payment Act with respect to all lower tier entities such as subcontractors, suppliers, etc., and that
all taxes have been paid, a Final Release of Lien and a Consent of Surety to Final Payment.
Sample forms are attached to this RFB.

2.4.1 The District may, in addition to other remedies available at law or equity, retain such
monies from amounts due to the Contractor as may be necessary to satisfy any claim for
damages, penalties, costs and the like asserted by or against the District. The District may
set off any liability or other obligation of the Contractor or its affiliates to the District against
any payments due the Contractor under any contract with the District. The Districtreserves
the right to withhold payment until samples, shop drawings, engineer's certificates,
additional bonds, or any other things required by the Agreement have been submitted to
the satisfaction of the District. Amounts withheld will not be considered due and will not be
paid until the grounds for withholding payment have been remedied.
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2.5

2.6

2.7

2.8

2.9

OWNER DIRECT PURCHASES.

Owner direct purchases are not applicable to this solicitation.

FUEL COST ADJUSTMENT.

A fuel cost adjustment is not applicable to this solicitation.

MANUFACTURER'S NAME AND APPROVED EQUIVALENTS.

Whenever an item of equipment or material is specified or described in the Contract Documents
by using the names of one or more proprietary items or specific Suppliers, the Contract Price has
been based upon Contractor furnishing such item as specified. The specification or description of
such an itemis intended to establish the type, function, appearance, and quality required. Unless
the specification or description contains or is followed by words reading that no like, equivalent,
or “or equal” item is permitted, Contractor may request that Engineer authorize the use of other
items of equipment or material, or items from other proposed Suppliers, in accordance with the
process outlined in the Technical Specifications.

PUBLIC RECORDS LAW.

Correspondence, materials, and documents created or received pursuant to this RFB are subject
to the provisions of chapter 119, Florida Statutes, Florida’'s Public Records Law. A bidder’s failure
to comply with chapter 119, Florida Statutes, will be grounds for rejection of the bid or termination
of any contract by the District. See the Sample Agreement attachment, Project Records and
Documents section, for additional details on the public record requirements.

2.8.1 Bidder, as part of this solicitation process (and as Contractor if bidder is successful) may
in various forms or media hold, come into possession of, generate and/or make lawful
copies of certain security and fire safety system plans, building plans, blueprints,
schematic drawings, and diagrams, including draft, preliminary, and final formats, which
depict the internal layout and structural elements of a building, or other structure owned or
operated by the District which under section 119.071(3), Florida Statutes, are confidential
and/or exempt from the inspection, examination, and/or duplication of public records
provisions of Florida’'s Public Records Law (Exempt Plans). Information made exempt by
section 119.071(3), Florida Statutes, may only be disclosed to licensed architects,
engineers, or contractors who (i) are performing work on or related to the building or other
structure at issue and (ii) agree to maintain the exempt status of the Exempt Plans. Bidder
has read and is familiar with Florida’s Public Records Law. Bidder is and shall remain in
compliance with said laws, including maintaining the exempt status of the Exempt Plans
for so long as any Exempt Plans are held by or otherwise in bidder’s possession and
require the same of those with whom bidder lawfully shares the Exempt Plans.
Notwithstanding the preceding, unsuccessful bidders shall destroy all Exempt
Plans (and any copies thereof in whatever media) in possession of thebidder (or in
possession of othersbyorthrough thebidder)uponissuance of the Notice of Intent
to Award.

2.8.2 This section shall survive the award, termination, expiration, or cancellation of this RFB.

PUBLIC ENTITY CRIMES.

Pursuant to sections 287.133(2) and (3), Florida Statutes, a person or affiliate who has been
placed on the convicted vendor list following a conviction for a public entity crime may not submit

RFB 24-4542 — S-160 Cathodic Protection and Concrete Repair November 1,2024

Page 11 of 80
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2.11

2.12

2.13

a bid, proposal, or reply on a contract to provide any goods or services to a public entity; may not
submit a bid, proposal, or reply on a contract with a public entity for the construction or repair of a
public building or public work; may not submit bids, proposals, or replies onleases of real property
to a public entity; may not be awarded or performwork as a contractor, supplier, subcontractor,
or consultantunder a contract with any public entity; and may not transact business with any public
entity in excess of the threshold amount provided in section 287.017, Florida Statutes, for
CATEGORY TWO for a period of 36 months following the date of being placed on the convicted
vendor list. By submitting aresponse to this RFB, the bidder certifies that it is not on the convicted
vendor list. The bidder further agrees to notify the District if placement on this list occurs.

PURCHASES BY OTHER PUBLIC AGENCIES.

Purchases by other public agencies are not applicable to this solicitation.

DISCRIMINATION.

An entity or affiliate who has been placed on the discriminatory vendor list may not submit a bid,
proposal, or reply on a contract to provide any goods or services to a public entity; may not submit
a bid, proposal, or reply on a contract with a public entity for the construction or repair of a public
building or public work; may not submit bids, proposals, or replies on leases of real property to a
public entity; may not be awarded or performwork as a contractor, supplier, subcontractor, or
consultant under a contract with any public entity; and may not transact business with any public
entity.

RESPONSIBLE VENDOR DETERMINATION.

The bidder is hereby notified that Section 287.05701, Florida Statutes, requires that the District
may not request documentation of or consider a vendor’s social, political, or ideological interests
when determining if the vendor is a responsible vendor.

SCRUTINIZED COMPANIES.

Pursuant to Section 287.135, Florida Statutes, a company that, at the time of submitting a bid or
proposal for a new contract or renewal of an existing contract, is on the Scrutinized Companies
that Boycott Israel List, or is engaged in a boycott of Israel, is ineligible to, and may not bid on,
submit a proposal for, or enter into or renew a contract with an agency or local governmental entity
for goods or services in any amount. If the goods or services are in the amount of one million
dollars or more, the company must also not be on the Scrutinized Companies with Activities in
Sudan List, the Scrutinized Companies with Activities in Iran Terrorism Sectors List or be engaged
in business operations in Cuba or Syria. The Vendor/Contractor certifies that it is not on any of
the lists or engaged in any of the prohibited activities identified above, as applicable based upon
the amount of this Agreement. The Vendor/Contractor agrees to notify the Districtif it is placed on
any of the applicable lists or engages in any of the prohibited activities during the term of this
Agreement. The District may immediately terminate this Agreement at its option if the
Vendor/Contractor is found to have submitted a false certification, is placed on the Scrutinized
Companies with Activities in Sudan List, engages in business operations in Cuba or Syria, or is
placed ona listcreated pursuantto Section 215.473, Florida Statutes, relating to scrutinized active
business operations in Iran.
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2.15

2.16

2.17

2.18

2.19

ANTITRUST VIOLATOR VENDORS.

A person or an affiliate who has been placed on the antitrust violator vendor list following a
conviction or being held civilly liable for an antitrust violation may not submit a bid, proposal, or
reply on any contract to provide any good or services to a public entity; may not submit a bid,
proposal, or reply on any contract with a public entity for the construction or repair of a public
building or public work; may not submit a bid, proposal, or reply on leases of real property to a
public entity; may not be awarded or performwork as a contractor, supplier, subcontractor, or
consultant under a contract with a public entity; and may not transact new business with a public
entity.

EMPLOYMENT OF FLORIDA RESIDENTS.

Employment of Florida Residents is not applicable to this solicitation.

EMPLOYMENT ELIGIBILITY VERIFICATION.

In accordance with Section 448.095, Florida Statutes, the bidder, prior to entering into a contract
with the District, certifies: (i) it, and any subcontractor, will be registered with and use the E-Verify
system operated by the U.S. Department of Homeland Security to verify the work authorization
status of all new employees of the Contractor or subcontractor, (ii) that during the year prior to
making its submission or entering into a contract with the District, no contract of the bidder was
terminated by a public employer in compliance with Section 448.095, Florida Statutes, and (iii) it
is and shall remain in compliance with Sections 448.09 and 448.095, Florida Statutes, including
securing and maintaining subcontractor affidavits as required by Section 448.095(5)(b), Florida
Statutes. Upon good faith belief that the bidder or its subcontractors of any tier have knowingly
violated Sections 448.09(1) or 448.095(2), Florida Statues, the District shall terminate (or order
the termination of) their contract. The bidder shall be liable for any additional cost incurred by the
District as a result of its termination. The District’s receipt of proof that the bidder is an E-Verify
system participant is a condition precedent to any District contract. Information on how to obtain
proof of participation, register for and use the E-Verify system may be obtained via U.S.
Department of Homeland Security website: http://www.dhs.gov/E-Verify. This provision shall be
incorporated into any resulting contract with the District.

NO COERCION FOR LABOR OR SERVICES.

In accordance with section 787.06, Florida Statutes, a nongovernmental entity, prior to entering
into, renewing or extending a contract (including a purchase order) with the District, must provide
the District with an affidavit signed by an officer or representative of the nongovernmental entity
under penalty of perjury attesting that the nongovernmental entity does not use coercion for labor
or services. The affidavit form is attached to this RFB.

PHOTO RELEASE.

Within ten days from notice that Contractor has been awarded the Agreement, submit a Photo
Release form. The form is attached to this RFB.

LOBBYING PROHIBITION.

The Contractor agrees that no funds received by it under this Agreement will be expended for the
purpose of lobbying the Legislature or a State agency pursuant to section 216.347, Florida
Statutes, except that pursuant to the requirements of section 287.058(6), Florida Statutes, during
the term of any executed agreement between Contractor and the District, Contractor may lobby
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the executive or legislative branch concerning the scope of services, performance, term, or
compensation regarding that agreement. The Contractor shall comply with sections 11.062 and
216.347, Florida Statutes.

2.20 INDEMNIFICATION.

The Contractor agrees to indemnify and hold harmless the District, its agents, employees and
officers, from and against all liabilities, claims, damages, expenses or actions, either at law or in
equity, including attorneys’ fees and costs and attorneys’ fees and costs on appeal, to the extent
caused by the negligence, recklessness, or intentional wrongful misconduct of the Contractor, its
agents, employees, subcontractors, assigns, heirs or anyone for whose acts or omissions any of
these persons or entities may be liable during the Contractor's performance under the Agreement.
This provision shall survive the expiration or termination of the Agreement.

2.21 INSURANCE.

The contract resulting from this RFB will require the Contractor to maintain during the entire term
of the contract, insurance in the kinds and amounts or limits with a company or companies
authorized to do business in the State of Floridaas listed in the Sample Agreement attachment,
Insurance Requirements. The Contractor will not commence work under the contract until the
District has received an acceptable certificate or certificates of insurance showing evidence of
such coverage. Certificates of insurance must reference the District Agreement Number and
Project Manager.

2.22 BONDING.

2.22.1 BID BOND. Bidders will furnish a forfeiture bid bond, cashier's check, or certified check
with its bid response in the amount equal to 5% of their Total Bid Amount, including any
contingency listed on the bid form, as a guarantee that the bidder will enter into a co ntract
with the District if awarded and furnish the required Performance, Payment and Guaranty
Bond. A sample forfeiture type bid bond is attached to this RFB.

2.22.1.1 Electronic submittals require a copy of the bid security (forfeiture bid bond,
cashier’s check, or certified check) to accompany the submission. The origina
bid security will be delivered within three business days after the bid opening or
postmarked on or before the bid opening date.

2.22.1.2 After the bids have been compared, the District may, at its discretion, return the
bid bonds accompanying such bids as in its judgment would not likely be
considered in making the contract award. All other bid bonds will be held until the
contract and performance bond have been executed.

2.22.2 PERFORMANCE, PAYMENT, AND GUARANTY BOND.

Within ten days from notice that Contractor has been awarded the Agreementand prior to
the commencement of any project work, a Performance, Payment, and Guaranty Bond
that conforms with section 255.05, Florida Statutes, will be required of the Contractor. The
form is attached to this RFB.

2.22.2.1 The Performance, Payment, and Guaranty Bond must be for an amount not less
than the total agreement amount including contingency. The contingency dollar
amount will be determined after the District issues the Notice of Intent to Award
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2.24

2.25

2.26

if not listed on the bid response form. The bond must remain in full force and
effectthrough the District’s contract guarantee period. The cost of this bond must
be included in the total bid amount on the Bid Response Form.

2.22.2.2 The Performance, Payment, and Guaranty Bond must be written through asurety
company licensed to do business in the State of Floridathat holds a Certificate
of Authority as an acceptable surety on federal bonds (Department of Treasury’s
Listing of Approved Sureties, Department Circular 570).

2.22.2.3 In lieu of providing aPerformance, Paymentand Guaranty Bond, at the discretion
of the District, the successful bidder may substitute either cash, (payable to the
District's cashier), a certified or bank cashier's check fromanational or state bank
made payable to the District, or an irrevocable letter of credit in the required
amount.

2.22.2.4 If the amount of the Agreement increases after award of the Project, the District
agrees to pay the Contractor for any bond premiumincrease it incurs at the rate
of incursion if such premium is reasonable, as determined by the District in its
sole discretion. The District’'s payment obligation under this section is contingent
uponthe Contractor providing documentation evidencing said premiumincrease.

2.22.3 POWER OF ATTORNEY. The Bid Bond and the Performance, Payment, and Guaranty
Bond signed by an Attorney-in-Fact must be accompanied by a certified copy of such
person's Power of Attorney to sign.

ARCHAEOLOGICAL, HISTORICAL AND CULTURAL SITES.

If archaeological artifacts are uncovered during construction, the Contractor must stop work in the
area and promptly notify the District so that a course of action can be determined.

TRENCH SAFETY ACT.

The Contractor must comply with the Trench Safety Act, section 553.60 through 553.64, Florida
Statutes. The Contractor must complete and submit the Trench Safety Act Compliance Form
attachment, as part of the Contractor's bid package.

VALUE ENGINEERING.

Value engineering is not applicable to this solicitation.

DRAWINGS AND SPECIFICATIONS.

The Contractor will be furnished drawings and technical specifications. The drawings which
constitute a part of the bid documents are as indexed on the title sheet of the drawings. The
drawings for this Project are provided in the Reference Documents section of this RFB.

2.26.1 The Contractor will keep one set of drawings and specifications on site and will maintain
this set on site at all times. As construction progresses, the Contractor will note all
deviations from the drawings and specifications on this set. Such deviations will be
approved by the District and will include all changes in materials and equipment. The
District will periodically check these drawings for completeness and accuracy and at the
completion of the work these drawings will be used by the District as a guide in the
preparation of permanent Record Drawings.
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2.28

2.29

2.26.2 The District’s interpretation of the drawings and/or specifications will be final. Large scale
drawings supersede small scale drawings. Dimensions govern in all cases. The scaling of
drawings may be done only for general location and general size of items. All dimensions
shown of existing work and all dimensions required for work that is to be connected with
existing work will be verified by the Contractor by actual measurement of the existing work.
Any work or variance with that specified or shown on the drawings will not be performed
by the Contractor until approved in writing by the District. Any work performed by the
Contractor without such approval from the District will be at its own risk and expense.

2.26.3 All drawings, specifications and copies thereof furnished by the District are the property of
the District and are not to be used on other work; and with the exception of the signed
contract set, are to be returned to the District at the request of the District upon the
completion of the work.

FAILURE TO COMPLETE THE WORK ON TIME.

The Contractor shall coordinate and work cooperatively with the District’'s consultants. The
Contractor will take into account all contingent work which is to be done by other parties arising
fromany cause whatsoever and will not plead its want of knowledge of said contingent work as
an excuse for delay in its work or for non-performance.

2.27.1 Nothing in this section will be construed as limiting the right of the District to declare the
Agreement forfeited, or to take over the work, or to claim damages for the failures of the
Contractor to abide by each and every one of the terms contained in the Contract
Documents. Completion date will be construed as being the date on which the work is fully
accepted by the District.

2.27.2 If the Contractor is delayed at any time, in the progress of the work, by an act of neglect of
the District or its employees, agents, or consultants, or by changes ordered by the District,
or by strikes, lockouts, fire, unavoidable casualties or any other causes beyond the
Contractor’s control, then the time of completion will be extended for such reasonable time
as the District’s Project Manager may decide. This is the Contractor’s sole remedy for the
aforementioned delays.

LIQUIDATED DAMAGES.

The parties agree that time is of the essence in the work provided for herein and that a precise
determination of actual damages which could be incurred by the District for delay in the completion
of the work would be difficult to ascertain. Accordingly, the parties agree that the liquidated
damages for each and every day that the time consumed in completing the work exceeds the time
allowed therefore shall be $1,200.00 per calendar day. The parties specifically agree that the
stated liquidated damages do not constitute a penalty. The amount of liquidated damages
occasioned by the Contractor's delay will be deducted and retained out of the monies payable to
the Contractor. If not so deducted, the Contractor and sureties for the Contractor shall be liable
thereof. This provision shall survive the expiration or termination of the Agreement.

CONTRACTOR'S UNDERSTANDING.

It is understood and agreed that the Contractor has, by careful examination, satisfied itself as to
the nature and location of the work, the character, quality and quantity of the materials to be
encountered, the character of the equipment and facilities needed preliminary to and during the
prosecution of the work, the general and local conditions, and all other matters which can in any
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2.31

2.32

way affect the work under the Agreement. The Contractor acknowledges that it has investigated
and correlated his observations with the requirements of this RFB and satisfied itself as to the
conditions affecting the work. These conditions include, but are not restricted to, those bearing
upon transportation, disposal, handling and storage of materials, availability of labor, water,
electric power, roads and uncertainties of weather, river stages, lake stages, tides, or similar
physical conditions at the site, and the character of equipment and facilities needed preliminary to
and during prosecution of the work. The Contractor further acknowledges that it is satisfied as to
the character, quality and quantity of surface and subsurface materials or obstacles to be
encountered insofar as this information is reasonably ascertainable from an inspection of the site,
including all Drawings and Specifications and all other documents made a part of this RFB. Any
failure by the Contractor to acquaint itself with the available information will not relieve the
Contractor from its responsibility for estimating properly the difficulty or cost of successfuly
performing the work. The District assumes no responsibility for any conclusions or interpretations
made by the Contractor on the basis of the information made available by the District, its officers
or employees prior to the execution of the Agreement, unless such information has been stated
expressly in this RFB.

If the Contractor believes that any subsurface or physical condition that is uncovered or reveaed
either: 1) is of such a nature as to establish that any technical data on which the Contractor is
entitled to rely under this RFB is materially inaccurate; or 2) is of such a nature as to require a
change in the Contract Documents; or 3) differs materially from that shown or indicated in the
Contract Documents; or 4) is of an unusual nature, and differs materially fromconditions ordinarily
encountered and generally recognized as inherent in work of the character provided for in the
Contract Documents; then Contractor shall, promptly after becoming aware thereof and before
further disturbing the subsurface or physical conditions or performing any work in connection
therewith, notify the District and Engineer in writing about such condition. The Contractor shall not
further disturb such condition or perform any work in connection therewith, except as aforesaid,
until receipt of written order to do so.

MATERIALS, APPLIANCES, AND LABOR.

Unless otherwise stipulated, the Contractor will furnish and pay for all materials, labor, water, tools,
equipment, light, power, transportation, and other facilities necessary for the execution and
completion of the work.

TOOLS, PLANTS, AND EQUIPMENT.

If at any time before the commencement or during the progress of the work, tools, plants, or
equipment appear to the District to be insufficient, inefficient or inappropriate to secure the quality
of work required, or the proper rate of progress, the District may order the Contractor to increase
their efficiency, to improve character, to augment its number or substitute new tools, plants, or
equipment, as the case may be and the Contractor will conform to such order. The failure of the
District to demand such increase of efficiency will not relieve the Contractor of its obligation to
secure the quality of work and the rate of progress necessary to complete the work within the time
required by the Agreement and to the satisfaction of the District.

MATERIALS AND EQUIPMENT SCHEDULES.

As soon as practicable after the execution of the Agreement, and before any material or equipment
is purchased, the Contractor will submit to the District for approval a complete list of materials and
equipment to be incorporated in the work. Any materials listed which are notin accordance with
the Agreement requirements will be rejected.
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2.34

2.35

2.36

2.37

STANDARDS FOR QUALITY AND WORKMANSHIP.

All materials, equipment, and supplies furnished by the Contractor for permanent incorporation in
the work will be new and of quality standards specified. Workmanship will be first class and the
finished product equal to the best-accepted standards of the trade for the category of work
performed. Itis the District's intent to obtain a high-quality job that will operate and function with
the least maintenance costs.

GUARANTEE.

All equipment, materials and installation thereof which are furnished by the Contractor will be
guaranteed by the Contractor against defective workmanship, mechanical and physical defects,
leakage, breakage and other damages and failure under normal operation for a period of one year
fromthe date of final Project acceptance thereof by the District or suchlonger duration if required
in the Technical Specifications, whichever is longer. Each item of equipment or materials and
installation proving to be defective within the specified period of the guaranty will be replaced
without cost to the District by the Contractor or by the Surety. Said guarantees shall be fuly
covered by the Performance, Payment, and Guaranty Bond.

ESTIMATED QUANTITIES.

Unless otherwise specified, the quantities stipulated in the bid for various items are approximate
only and subject to increase or decrease in order to make them conformto the program or work
selected and actual construction performed. The Contractor will perform a complete and finished
job of the scope designated in the award whether the final quantities are more or less than those
estimated. The Contractor will be responsible for verifying all estimated quantities and
incorporating any adjustments from the computation into the Total Bid Amounts submitted in
response to this RFB.

PERMITS AND REGULATIONS.

The District has not identified any permits required for this Project. However, the Contractor will
be responsible to secure all necessary permits for the Project should any be identified. The
Contractor will keep copies of these permits at the construction site throughout the construction
period. The Contractor will be responsible for complying with all conditions of the permits.

The District has obtained the following:
U.S. Army Corps of Engineers (USACE) Technical Concurrence of the Design

The Contractor will give all notices and comply with all laws, ordinances, rules and regulations
bearing on the conduct of the work as drawn and specified. If the Contractor observes that the
Drawings and Specifications are at variance therewith, the Contractor will promptly notify the
engineer in writing and any necessary changes will be adjusted as provided in the Agreement for
changes in the work. If the Contractor performs work, knowing it to be contrary to such laws,
ordinances, rules and regulations and without such notice to the engineer, it will bear all costs
arising therefrom.

PROTECTION OF WORK AND PROPERTY.

The Contractor will at all times protect its work from damage and will protect the District's property
against damage, injury or loss arising in connection with the performance of the Project. The
Contractor will correctany such damage, injury or loss except such as may be directly due to
errors in the Contract Documents or caused by the agents or employees of the District. The
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2.40

Contractor will adequately protect and maintain all passageways, guard fences, lights, and other
facilities for safety protection required by public authority or local conditions.

2.37.1 At all times, the Contractor will protect all public and privately-owned property, structures,
utilities, and work of any kind against damage or interruption of service which may result
from the operations of the Contractor. Damage or interruption to service resulting from the
Contractor's failure to provide such protection will be promptly repaired or restored at the
sole expense of the Contractor.

CONSTRUCTION ACCESS.

The Project site is on District property. The Contractor’s primary access to the Project site is using
the District gate along 78! Street on the eastern side of the Tampa Bypass Canal in Hillsborough
County, Florida. The Contractor must submit a traffic safety plan to the District for approval a
minimum of five business days prior to mobilization. The Contractor shall ensure that the existing
drive is suitable for the traversing equipment and is responsible for restoringthe drive to its origina
condition from damages caused by the traversing equipment. The Contractor shall provide one
padlock for each gate access for the duration of the Project providing the Contractor the ability to
unlock the gates.

Parking, laydown, or other Project activities will not be permitted outside the fenced in Project site
area onthe east side of the Tampa Bypass Canal. Laydown activities outside the fenced in Project
site area require approval from the District. The Contractor shall notify the District within five
business days of intended laydown use. The Contractor is responsible for securing equipment
and materials in the laydown areas.

INSPECTION OF WORK.

The District and its representatives will at all times have access to the work whether it is in
preparation or progress and the Contractor will provide proper facilities for access and for
inspection. The work will be conducted to the satisfaction of the Districtand is subject to inspection
by its appointed inspectors to ensure compliance with the terms of the Agreement. No inspector
is authorized to change any provisionin this RFB, nor will the presence or absence of aninspector
relieve the Contractor from any requirements of the Agreement.

2.39.1 If the Contract Documents, the District's instructions, or laws, ordinances or any public
authority require any work to be specially inspected, tested or approved, the Contractor
will give the District timely notice of its readiness for inspection; and if the inspection is by
another authority, then the Contractor will advise the District of the date of such inspection.
Inspections by the District will be promptly made and where practicable, at the source of
supply. If any work should be covered up without approval or consent of the District, it will
be uncovered for examination at the Contractor's expense.

TESTS.

The District will have the right to require all materials to be submitted to test prior to incorporation
into the work by an appropriately certified testing company. In some instances, itmay be expedient
to make these tests at the source of supply, and for this reason, it is requested that the Contractor
furnish the District with information concerning the location of his source before incorporating
material into the work. This does not in any way obligate the District to perform tests for
acceptance of material and does not relieve the Contractor of his responsibility to furnish
satisfactory material. The Contractor will furnish two copies of manufacturer's certificate of
compliance with these specifications covering manufactured items incorporated into the work. The

RFB 24-4542 — S-160 Cathodic Protection and Concrete Repair November 1,2024

Page 19 of 80



Contractor will pay all costs for testing required together with other changes incidental to testing.

2.41 CONTRACTOR SUPERVISION.

The Contractor will keep competent supervision on-site during its progress as listed in the Bidder
Qualification Requirements attachment. Upon the District’s request, the Contractor must provide
a list of all proposed Contractor employeesfulfillingasupervisory position. Any personnel changes
in a supervisory position will require the prior written consent of the District. The superintendent
or project manager will represent the Contractor. The superintendent or project manager will give
efficient supervision to the work using best skill and attention.

2.42 HOURS OF WORK.

The Contractor may access the Project site and performwork between 7:00 a.m. to 7:00 p.m.,
Monday through Friday provided work hours comply with local ordinances of Hillsborough County,
Florida. Other hours of work may be authorized at the sole discretion of and in writing by the
District Project Manager upon request of the Contractor. The District’s working hours, including
travel time to/from the District’s Brooksville Office, will generally be considered as being from 8:00
a.m. to 5:00 p.m., Monday through Friday. Work done at times other than said District working
hours will be considered overtime work for the District. As such any inspection services required
of the District or its authorized representative during overtime hours will be done at the expense
of the Contractor, and such costs will be deducted from payments otherwise due the Contractor.
The cost to be deducted from payment otherwise due the Contractor will be the overtime hours at
an hourly rate applicable to the authorized representative.

243 PROGRESS SCHEDULE AND SCHEDULE OF VALUES (POST NOTICE OF AWARD).

The Contractor shall prepare, submit,and maintain aProgress Scheduleforthe Project. The Progress
Schedule which will be accompanied by a Schedule of Values will be the primary means of control of
the Project and will be used as the basis of scheduling all work and for determination of contract
progress payments. The Contractor will provide its proposed Progress Schedule and Schedule of
Values to the District in accordance with the timeframe provided in the Execution of Contract section.
Upon approval, the District will incorporate the Progress Schedule and Schedule of Values into the
Agreement.

The Progress Schedule will contain a Gantt chart detailing individual activities of work. The chart
schedule will consist of every activity with a duration of five days or more, avalue of $5,000 or more,
or any other activity with a critical impact on the job schedule. Shop drawing submittal and review,
equipment delivery, and all quality or operational testing activities will be included.

The Schedule of Values, which will be satisfactory in form and substance to the District, will subdivide
the work into its component parts in sufficient detail to serve as the basis for measuring quantities in
place and calculating amounts for progress payments during construction. An unsupported or
unreasonable allocation of the total agreement amount to any one of the activities or work items will
be justification for the rejection of the Schedule of Values. The Contractor will not submit an
unbalanced Schedule of Values, which provides for overpaymentto the Contractor on activities that
are to be performedfirst. The Schedule of Values will be revised and resubmitted until acceptable to
the District. The District will not enter into a contract with the Contractor until the Schedule of Values
has been approved in writing by the District. Once the Schedule has been accepted by the District,
the Contractor will honor prices contained in the Schedule of Values. The total sum of the individua
values of the Schedule of Values for each of the activities will equal the total agreement amount.
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245

3.1

3.2

3.3

JESSICA LUNSFORD ACT.

The Jessica Lunsford Act is not applicable to this solicitation.

POTENTIAL FERAL HOG DAMAGE.

Potential Feral Hog Damage is not applicable to this solicitation.

PART 1ll = SCOPE AND SPECIFICATIONS

The District is soliciting bids from qualified bidders to furnish and deliver, if and when ordered, al
required work necessary for the construction of a cathodic protection system, concrete repairs,
and sealing of structure S-160 as more particularly shown in the reference documents.

STRUCTURE AND PROJECT BACKGROUND INFORMATION.

Structure S-160 is a flood control structure located on the southern end of the Tampa Bypass
Canal, approximately 3.3 miles northeast of McKay Bay. The structure is in Section 14, Township
29 S, Range 19 E, Hillsborough County, and was built around 1968 to control flood waters that
pass through the Tampa Bypass Canal before reaching McKay Bay. During dry times, the
structure prevents over-drainage of the surrounding areaand servesto prevent saltwater intrusion
in the canal. Due to the structure’s proximity to Tampa Bay, the effluent side of the structure (south
side) is in direct contact with saltwater and is directly exposed to airborne salts and to tidal
fluctuations. While the structure is meeting its designed intention, the structure suffers from
widespread corrosion of reinforcement steel and spalling concrete exasperated by saltwater from
Tampa Bay.

PROJECT DESCRIPTION.

This project will repair and seal the concrete, make improvements to reduce the future corrosion
by constructing a cathodic protection system, and extend the service life of the structure.

Work over the water on the structure may only be performed during the dry season (defined as
typically October 1stthrough May 31st (8 months) and is dependent on atmospheric, precipitation,
and water level conditions. Work over land or on the structure may be performed at any time of
the year but must not impede the District’s capability to operate the gates on the structure. The
Contractor shall coordinate with the District to perform standard lock out and tag out procedures.
All work shall be constructed in accordance with the Reference Documentsincludedwith this RFB.

It is essential that the Contractor adhere to the time schedule provided for the Project. The
Contractor must be able to provide sufficient equipmentand personnel to meet District deadlines.

GENERAL REQUIREMENTS AND TECHNICAL SPECIFICATIONS.

Refer to Reference Documents for General Requirements, Construction Drawings, Technica
Specifications, and Technical Special Provisions more specific to this Project.

Generic Requirements:

3.3.1 The Contractor shall provide all necessary labor, equipment, and materials to complete
the Project as described within the Contract Documents.
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3.3.2

333

3.3.4

3.35

3.3.6

3.3.7

3.3.8

The Contractor shall be responsible for inspecting and accepting the existing conditions of
the work site prior to bidding. By submitting a bid, the Contractor shall have indicated their
acceptance.

All disturbed areas of the following, including but not limited to, shall be restored to pre-Project
condition and vegetated state as directed by the District Project Manager at the conclusion of
the Project: Access roads, vehicle parking areas, laydown areas, sanitary facility areas,
storage areas, and equipment parking areas. All site and vegetation restoration plans must be
approved in writing by the District Project Manager prior to implementation.

The Contractor shall have a copy of all permits at the Project work site and shall perform
all work in accordance with the requirements of the permits, including those obtained by
the District.

Prior to commencing work, the Contractor shall provide the District’s Project Manager with
a copy of its project health and safety plan.

The Contractor is responsible for protection of existing trees and vegetation on or adjacent
to the Project work site, materials and equipment storage areas, and access roads. All
trees are to be in the work site and access corridor are to be protected from damage to
the maximum extent practicable.

The Contractor is responsible for any cost to dispose of any construction debris or other
materials, including discarded material, from the Project site and to dispose of these
materials offsite in compliance with all laws.

Vehicle parking on the service bridge will not be allowed. One vehicle at atime may cross
the service bridge. The maximum allowable weight is 5,000 pounds per standard 4 -wheel
vehicle.

3.4 SCOPE.

The Contractor shall furnish all labor, equipment, and materials required to perform the work as

stated in this RFB, Design Drawings, Technical Specifications, Technical Special Provisions, and

other Construction Documents, which include but is not limited to the following categories/areas:

3.4.1 Turbidity Barrier Installation: Turbidity barriers will be installed to prevent dispersion of
undue material.

3.4.2 Distributed Discrete Galvanic Anode System for Corrosion Protection: The work under this
section consists of supplying, installing, and energizing a zinc-based galvanic corrosion
protection system, including required electrical connections, electrical conduit and
accessories, monitoring enclosures, reference electrodes, materials, testing, reporting,
and ensuring continuity of the reinforcing steel to piers and abutment walls on the outflow
side of the structure as outlined in the Construction Drawings.

3.4.3 Concrete Spall and Crack Repairs: The work under this section consists of restoring
cracked, segregated, or spalled concrete on S-160 as shown in the Construction Drawings
and as directed by the Engineer using pump or pour methods.

3.4.4 Concrete Sealing: The work under this section is covered in the Construction Drawings,
Technical Specifications, and Technical Special Provisions.
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3.4.5

3.4.6

3.4.7

3.4.8

Expansion Joint Rehabilitation: Replace existing preformed joint material with poured joint
with backer rod. The work under this section is covered in the Construction Drawings,
Technical Specifications, and Technical Special Provisions.

Submerged Bulk Anodes Galvanic System for Corrosion Protection: The work in this
section covers the installation of submerged zinc anodes at specific locations indicated in
the Construction Drawings.

Re-coat Galvanized Corner Protection Steel Angles: The workin this section covers the re-
coating of the steel corner angles at specific locations indicated in the Construction Drawings
Record Documents:

3.4.8.1 The Contractor shall maintain one record copy of all Drawings, Specifications,
Addenda, Written Amendments, Change Orders, Field Orders, field test records,
and construction photographs and written interpretations and clarifications in
good order and annotated to show changes made during construction. These
record documents, together with all approved samples and a counterpart of all
approved Shop Drawings, will be available to District and Engineer for reference.
Upon completion of the work, these record documents, Samples, and Shop
Drawings will be delivered to District.

3.4.8.2 Therecorddrawings shall be marked up as the work progressesto reflect current
conditions and shall become the "as-built" plans. The revisions are to be indicated
in a neat, well-organized manner and are to include the elevation and plan
location of any utilities, structures, etc., encountered or installed.

3.4.8.3 Upon completion of the work, the Contractor shall deliver to the District a
reproducible set of updated plans. The Contractor will transfer all its "as-built"
information to these reproducible and deliver the resultant "as-built" set of plans,
together with the record survey book to the District. Each completed set of "As-
Built" drawings must include on its face, a certified statement by the Contractor's
Principal that the set of "As-Built" drawings accurately depicts the actual work as
constructed.

3.5 DEWATERING.

The work upstream may be performed when the water levels are low and downstream during
periods of low tide. The District does not require dewatering operations for this Project. If the
Contractor opts to perform dewatering operations:

3.5.1

3.5.2

3.5.3

The Contractor shall design and install temporary coffer dam systems and dewatering
systems as necessary to allow the portion of the structure below the water line to be
isolated from the upstream or downstream pools. The Contractor is responsible for
furnishing, installation, and removal of all dewatering systems.

The Contractor shall submit its proposed dewatering design, signed and sealed by a
Florida licensed engineer, to the District’'s Project Manager for review by the District's
Engineer. Dewatering activities shall not commence until the District provides written
notice that the plan is acceptable. The District’s acceptance does not relieve the Contractor
of its responsibility to conduct dewatering activities in accordance with industry standards
and in such a manner to achieve the performance requirements of this Project.

The Contractor shall mitigate excessive noise from dewatering activities. The Contractor’s
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dewatering plan shall detail the Contractor’s plan to mitigate excessive noise from
dewatering pumps through proper location of pumps and/or providing sound attenuating
walls or enclosures for all dewatering pumps as required to meet the noise level reduction
requirements as determined in the dewatering plan and by the District’s Project Manager.
The type, number and anticipated operational aspects (hours of operation, total hours,
etc.) of the dewatering pumps shall be included in the Contractor’s dewatering plan. All
noise levels are also subject to any local ordinances of Hillsborough County, Florida.

PART IV — BID RESPONSE

4.1 BASIS FOR AWARD OF CONTRACT.

The District will award the contract to the lowest, responsive and responsible bidder. Cost must
be provided for all bid items. If there is adiscrepancy in a calculation, the applicable unit price will
govern. The District does not bind itself to accept the minimum specifications stated in this RFB
but reserves the right to accept any bid that, in the judgment of the District, will best serve the
needs and the interest of the District.

The District reserves the right to delete line items as required to meet budget limitations.
Responsive bids must contain all of the following elements at the time of submittal. Failure to
include in whole or in part any one of the following requirements may be grounds for rejection of
the bid as non-responsive.

4.1.1 BID BOND. Bidders will furnish aforfeiture bid bond in substantially the form attached to
this RFB, or alternate security in the form of cash, cashier’s check or certified check as
required by this RFB.

4.1.2 SATISFACTORY REFERENCES. References must be provided as required by this RFB.

4.1.3 ACKNOWLEDGMENT OF ADDENDA. Bidder shall acknowledge receipt of all written
addenda issued for this RFB. Failure to acknowledge receipt, review, and acceptance of
any addenda may result in the bid being considered non-responsive.

4.1.4 COMPLETION OF ALL BID DOCUMENTS. All bid documents and forms listed as
required below must be completely and accurately filled out and submitted with the bid
response. Failure to do so could resultin the rejection of the bid as non-responsive. The
bidder must provide costs for all bid items.

4.1.4.1 Bid and contract forms required with bid submission:

Attachment 1 - Bid Response Form

Attachment 2 — Bidder and Subcontractor Requirements
Attachment 3 — Certification Clean Air Act/Clean Water Act
Attachment 4 — Trench Safety Act Compliance Form
Attachment 5 - Bid Bond

Attachment 6 — Public Entity Crimes Statement

Attachment 7 — Certification Regarding Drug-Free Workplace
Attachment 8 — Affidavit for No Coercion for Labor or Services

4.1.4.2 Sample forms referenced in this RFB:
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e Attachment9 - Photo Release Form
o Attachment 10 — Performance, Payment, and Guaranty Bond

e Attachment 11 — Sample Agreement

4.1.4.3 Formsto besigned byan authorized individual and submitted prior to the
bidder being eligible to receive confidential and/or exempt reference
documents as contemplated in Exempt and Confidential Documents

section, above:

o Attachment 12 - Exempt Documents Distribution Agreement (EDDA)

The remainder of this page has been intentionally left blank.
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ATTACHMENT 1
BID RESPONSE FORM
FOR
REQUEST FOR BIDS #24-4542
S-160 CATHODIC PROTECTION AND CONCRETE REPAIR
HILLSBOROUGH COUNTY, FLORIDA

The undersigned bidder has carefully read this Request for Bids (RFB) and its provisions, terms and
conditions covering the equipment, materials, supplies or services as called for, and fully understands
the requirements and conditions. The bidder certifies that its bid is made without prior understanding,
agreement, or connection with any corporation, firm, entity, or person submitting a bid for the same
goods/services (unless otherwise specifically noted) and is in all respects fair and without collusion or
fraud. The bidder agrees to be bound by all the terms and conditions of this RFB and certifies that the
person signing this bid is authorized to bind the bidder. The bidder agrees that it will provide the work
as stipulated if awarded the contract.

The bidder certifies that the Bidder Qualification Requirements attachment information provided is true
and correct to the best of its knowledge.

The bidder has also carefully read any Addenda issued for this RFB. Addenda are available at
http://www.watermatters.org/procurement and www.demandstar.com. The bidder is responsible for
reviewing these documents, signing each Addenda signature page, and submitting with the bidder’s
bid.

[ Bidder has not been debarred by a political agency within the State of Florida.

Bidder Name (Company Name as Contained on Corporate Seal)

Mailing Address City State Zip Code
Physical Address City State Zip Code
Telephone Number Fax Number Email Address

Authorized Signature Date Print/Type Name and Title

NOTE: If you are entering a “No Bid,” please state reason below and email this form to
procurement@watermatters.org.
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ATTACHMENT 1 (Continued)
BID RESPONSE FORM
FOR
REQUEST FOR BIDS #24-4542
S-160 CATHODIC PROTECTION AND CONCRETE REPAIR
HILLSBOROUGH COUNTY, FLORIDA

BID RESPONSE FORM

ITEM ESTIMATED UNIT ITEM TOTAL
# PISSIGRIAOh QUANTITY |PRICE ) | YN'T | PRICE ($)
e Lump
1 Mobilization 1 $ Sum $
Floating Turbidity Barrier Linear
2 (Includes barrier, installation, removal, 420 $ Feet $
and incidentals.)
Cathodic Protection Six-Foot-Long
Embedded Zinc Anodes
3 (Includes installation, materials, 172 S| Each $
electrical, activation, and incidentals.)
Zinc Bulk Anodes Assemblies
4 (Includes installation, activation, 48 $ Each $
materials, and incidentals.)
Allowance for Concrete Repairs -
Spalls and Segregated Concrete Cubic
5 ; . 205 $ $
(Includes survey, materials, repairs, Feet
and incidentals.)
Apply Penetrant Sealer
6 (Includes_ materia!s, c_Ieaning, surface 15.994 $ Square $
preparation, application, and Feet
incidentals)
Apply UV Resistant Sealer Deck
Surface and Sides Square
7 (Includes removal of existing sealant, 5,685 $ ;‘eet $
materials, cleaning, application, and
incidentals.)
Epoxy Inject Cracks Linear
8 (Includes materials, application, 150 $ Feet $
cleaning, and incidentals)
Remove and Replace Deck Joint
Seals Linear
9 (Includes materials, removal, 2170 S Feet $
installation, and incidentals)
Allowance for Remove and Replace
Vertical Joint Seals for Pier 2, 4, and Linear
10 | Wingwalls 130 $ Feet $
(Includes materials, removal,
installation, and incidentals.)
Coat Structural Steel
. , . Square
11 | (Includes materials, installation, blast 36 $ Feet $

cleaning, and surface preparation)
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12 | Demobilization Lump $
Sum

13 | Records Documents Lump $
Sum
Cathodic Protection Specialist Lump

14 $
Reports Sum

TOTAL BID AMOUNT $

TOTAL BID AMOUNT IN WORDS (Type or Clearly Print):

The remainder of this page has been intentionally left blank.
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ATTACHMENT 2
BIDDER AND SUBCONTRACTOR REQUIREMENTS
FOR
REQUEST FOR BIDS #24-4542
S-160 CATHODIC PROTECTION AND CONCRETE REPAIR
HILLSBOROUGH COUNTY, FLORIDA

A. LICENSES:

The bidder must possess a General Contractors License at the time of bid submittal. The Cathodic
Protection Specialist must possess the certification/qualifications as listed in the Technical Special
provisions. The bidder must identify and provide license and certification information below
regarding all licenses and certifications held by the bidder and subcontractors necessary to
perform the work described in the RFB, including any needed to acquire any permits and to
performthe work including but not limited to General Contractors License. The licenses must be
active in the State of Florida at the time of bid submittal and maintained throughoutthe term of the
Agreement. A copy of all licenses listed below must be included with bidder’s bid submission.

The bidder and Key Work Category subcontractors, if applicable, must possess the license(s) as
listed on this attachment or in the technical specifications and be properly licensed and registered
to do business in the State of Floridain accordance with applicable Florida Statutes at the time of
bid submittal. Additionally, if applicable, each Key Work Category subcontractor must be properly
licensed and registeredto do businessin the State of Floridain accordance with applicable Florida
Statutes at the time of bid submittal.

Classification Company Name Issuing Government License Issue Date
Number

B. BIDDER/CONTRACTOR PERSONNEL QUALIFICATIONS:

The Principals of the bidder must have a minimum of ten years’ experience or show adequate
experience on a minimum of five projects, similar in scope to this Project, within the past ten years.

The license holder(s) must have a minimum of five years’ experience, under the name of the
bidder, installing the same or similar materials, and provide written certification.

The Project Manager must have a minimum of three years’ experience or show adequate
experience on aminimum of five projects, similar in scope to this Project, within the pastfive years.
The Project Manager must have been employed by the bidder at least one year prior to the
submission of the bid. The Project Manager must be English-speaking.
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The on-site Superintendent, generally considered as a non-working project manager.
Superintendent must have been employed by the bidder at least six months prior to the submission
of the bidder’s response to this RFB. The on-site Superintendent must be English-speaking.

BIDDER RESUMES:

The bidder must provide resumes of its Principals, licensed holder(s), Project Manager, and
Superintendent listing their qualifications, experience, education, and training. The resumes
provided must show that each individual meets the appropriate requirements above.

BIDDER REFERENCES:

References must be provided on the Reference Form provided in this attachment.

The Bidder must provide a minimum of three references who can verify the bidder’s qualifications
and past performance record on projects.

References must be individuals that can be readily contacted and have first-hand knowledge of
the bidder’s performance on the specific project performed by the bidder. Each reference contact
person shall have been informed that they are being used as areference and that the District may
be contacting them.

BIDDER ORGANIZATION CHART:

The bidder must provide an Organization Chart showing bidder’s team, including the Project
Manager, superintendent, and foreman for each work category and subcontractor, identifying
specific responsibilities of the bidder and each subcontractor.

SUBCONTRACTOR LISTING:

The bidder must also list the subcontractors who will performthe workin each of the following Key
Work Categories below. List the name of the proposed subcontractor, or “Bidder” if the bidder will
perform the work, after each work category:

(1) IndependentCathodic Protection Specialist:

KEY WORK CATEGORY SUBCONTRACTOR PERSONNEL QUALIFICATIONS:

The license holder(s) must have a minimum of one years’ experience, under the name of the
bidder, installing the same or similar materials, and provide written certification.

KEY WORK CATEGORY SPECIFIC SUBCONTRACTOR REQUIREMENTS:

(1) Independent Cathodic Protection Specialist: See Technical Special Provisions

KEY WORK CATEGORY SUBCONTRACTOR RESUMES:

For each subcontractor listed above for a Key Work Category, the bidder must provide resumes
of the subcontractor’s license holder(s), Project Manager, and Superintendent listing their
gualifications, experience, education, and training. The resumes provided must show that the
individual meets the appropriate position requirements above and other requirements as
appropriate or required for their trade, as applicable.
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KEY WORK CATEGORY SUBCONTRACTOR REFERENCES:

References must be provided on the Reference Form provided in this attachment.

For each subcontractor listed above for aKey Work Category, the Bidder must provide a minimum
of three references who can verify the subcontractor’s qualifications and past performance record

on projects.

References must be individuals that can be readily contacted and have first-hand knowledge of
the subcontractor’s performance on the specific project. Each reference contact person shall have
been informed that they are being used as a reference and that the District may be contacting

them.

The remainder of this page has been intentionally left blank.
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BIDDER
REFERENCE FORM 1

The Bidder must provide a minimum of three references who can verify the bidder’s qualifications and

past performance record on projects that meet the following requirements:

Project at substantial completion within the last 10 years.

Constructed value of at least $500,000.

Installation of a Cathodic Protection System on Marine Structures.
Similar in scope to this Project.

Minimum of two references shall be from sources other than the District.

Part 1: Bidder’s Name:
Bidder’'s Name:

Part 2: Reference Provider Information:

Reference Business Name:

Reference Business Owner’s Name:

Reference Contact Person:

Reference Contact Person’s Title:

Reference Address:

Reference Email Address:

Reference Phone No.:

Part 3: Project Details performed by Bidder:

Project Name:

Project Location:

Bidder’s Project Manager Name:

Bidder’s Site Superintendent:

Contract Amount:

Date Project Commenced:

Date of Substantial Completion:

Date of Final Completion:

Description of Work Performed:

Involvement of Bidder’s team (list their names and roles on the reference project):

RFB 24-4542 — S-160 Cathodic Protection and Concrete Repair
Page 33 of 80

November 1,2024



BIDDER
REFERENCE FORM 2

The Bidder must provide a minimum of three references who can verify the bidder’s qualifications and

past performance record on projects that meet the following requirements:

Project at substantial completion within the last 10 years.

Constructed value of at least $500,000.

Installation of a Cathodic Protection System on Marine Structures.
Similar in scope to this Project.

Minimum of two references shall be from sources other than the District.

Part 1: Bidder's Name:
Bidder’'s Name:

Part 2: Reference Provider Information:

Reference Business Name:

Reference Business Owner’s Name:

Reference Contact Person:

Reference Contact Person’s Title:

Reference Address:

Reference Email Address:

Reference Phone No.:

Part 3: Project Details performed by Bidder:

Project Name:

Project Location:

Bidder’s Project Manager Name:

Bidder’s Site Superintendent:

Contract Amount:

Date Project Commenced:

Date of Substantial Completion:

Date of Final Completion:

Description of Work Performed:

Involvement of Bidder’s team (list their names and roles on the reference project):
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BIDDER
REFERENCE FORM 3

The Bidder must provide a minimum of three references who can verify the bidder’s qualifications and

past performance record on projects that meet the following requirements:

Project at substantial completion within the last 10 years.

Constructed value of at least $500,000.

Installation of a Cathodic Protection System on Marine Structures.
Similar in scope to this Project.

Minimum of two references shall be from sources other than the District.

Part 1: Bidder's Name:
Bidder’'s Name:

Part 2: Reference Provider Information:

Reference Business Name:

Reference Business Owner’s Name:

Reference Contact Person:

Reference Contact Person’s Title:

Reference Address:

Reference Email Address:

Reference Phone No.:

Part 3: Project Details performed by Bidder:

Project Name:

Project Location:

Bidder’s Project Manager Name:

Bidder’s Site Superintendent:

Contract Amount:

Date Project Commenced:

Date of Substantial Completion:

Date of Final Completion:

Description of Work Performed:

Involvement of Bidder’s team (list their names and roles on the reference project):
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INDEPENDENT CATHODIC PROTECTION SPECIALIST
REFERENCE FORM 1

For each subcontractor listed above fora Key Work Category, the Bidder must provide a minimum of
three references who can verify the subcontractor’s qualifications and past performance record on
projects that meet the following requirements:

e Show that the subcontractor meets the requirements as specified in the Technical
Specifications.

e Similar in size and scope to the subcontractor’s respective portion of the Project work.

e Minimum of two references shall be from sources other than the District.

Part 1: Bidder's Name:
Bidder’'s Name:

Part 2: Key Work Category Subcontractor Name:

Key Work Category: Independent Cathodic Protection Specialist

Subcontractor’s Name:

Part 3: Reference Provider Information:

Reference Business Name:

Reference Business Owner’s Name:

Reference Contact Person:

Reference Contact Person’s Title:

Reference Address:

Reference Email Address:

Reference Phone No.:

Part 4: Project Details performed Key Work Category Subcontractor:

Project Name:

Project Location:

Subcontractor’s Project Manager Name:

Subcontractor’s Site Superintendent:

Contract Amount:

Date Project Commenced:

Date of Substantial Completion:

Date of Final Completion:

Description of Work Performed:

Involvement of Subcontractor’s team (list their names and roles on the reference project):
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INDEPENDENT CATHODIC PROTECTION SPECIALIST
REFERENCE FORM 2

For each subcontractor listed above for a Key Work Category, the Bidder must provide a minimum of
three references who can verify the subcontractor’s qualifications and past performance record on
projects that meet the following requirements:

e Show that the subcontractor meets the requirements as specified in the Technical
Specifications.

e Similar in size and scope to the subcontractor’s respective portion of the Project work.

e Minimum of two references shall be from sources other than the District.

Part 1: Bidder's Name:
Bidder’'s Name:

Part 2: Key Work Category Subcontractor Name:

Key Work Category: Independent Cathodic Protection Specialist

Subcontractor’s Name:

Part 3: Reference Provider Information:

Reference Business Name:

Reference Business Owner’s Name:

Reference Contact Person:

Reference Contact Person’s Title:

Reference Address:

Reference Email Address:

Reference Phone No.:

Part 4: Project Details performed Key Work Category Subcontractor:

Project Name:

Project Location:

Subcontractor’s Project Manager Name:

Subcontractor’s Site Superintendent:

Contract Amount:

Date Project Commenced:

Date of Substantial Completion:

Date of Final Completion:

Description of Work Performed:

Involvement of Subcontractor’s team (list their names and roles on the reference project):
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INDEPENDENT CATHODIC PROTECTION SPECIALIST
REFERENCE FORM 3

For each subcontractor listed above for a Key Work Category, the Bidder must provide a minimum of
three references who can verify the subcontractor’s qualifications and past performance record on
projects that meet the following requirements:

e Show that the subcontractor meets the requirements as specified in the Technical
Specifications.

e Similar in size and scope to the subcontractor’s respective portion of the Project work.

e Minimum of two references shall be from sources other than the District.

Part 1: Bidder's Name:
Bidder’'s Name:

Part 2: Key Work Category Subcontractor Name:

Key Work Category: Independent Cathodic Protection Specialist

Subcontractor’s Name:

Part 3: Reference Provider Information:

Reference Business Name:

Reference Business Owner’s Name:

Reference Contact Person:

Reference Contact Person’s Title:

Reference Address:

Reference Email Address:

Reference Phone No.:

Part 4: Project Details performed Key Work Category Subcontractor:

Project Name:

Project Location:

Subcontractor’s Project Manager Name:

Subcontractor’s Site Superintendent:

Contract Amount:

Date Project Commenced:

Date of Substantial Completion:

Date of Final Completion:

Description of Work Performed:

Involvement of Subcontractor’s team (list their names and roles on the reference project):
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ATTACHMENT 3
CERTIFICATION CLEAN AIR ACT/CLEAN WATER ACT
FOR
REQUEST FOR BIDS #24-4542
S-160 CATHODIC PROTECTION AND CONCRETE REPAIR
HILLSBOROUGH COUNTY, FLORIDA

On behalf of (Bidder), | certify that Bidder is not
on the EPA Excluded Parties List System concerning the Clean Air Act (CAA) or the Clean Water Act
(CWA). | further certify:

1) Bidder will not use any facility on the Excluded Parties List System in the performance of any
non-exempt contract, grant or loan for the duration of time that the facility remains on the List.

2) Bidder will notify the District if the Bidder intends to use a facility in the performance of the
contract, grant, or loan that has been recommended to be placed on the Excluded Parties List
System.

3) In the performance of the contract, grant or loan, Bidder will comply with all requirements of the

CAA and the CWA, including the requirements of section 114 of the CAA and section 308 of the
CWA, and all applicable clean air standards and clean water standards, See Federal Acquisition
Regulations, 2 CFR 180; 2 CFR 1532, Subpart J, 48 CFR Part 9, Subpart 9.4.

Name of Authorized Representative

Date
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ATTACHMENT 4
TRENCH SAFETY ACT COMPLIANCE FORM
FOR
REQUEST FOR BIDS #24-4542
S-160 CATHODIC PROTECTION AND CONCRETE REPAIR
HILLSBOROUGH COUNTY, FLORIDA

1. The bidder acknowledges the existence of the Florida Trench Safety Act at sections 553.60-64,
Florida Statutes (hereinafter called the “Act”) and the requirements established herein.

2. The bidder further acknowledges that the Act established the Federal excavation safety standards
setforth at 29 CFR Part 1926, Subpart P as the Interim State standard applicable to this Project.

3. The bidder will comply with all applicable trench safety standards, during all phases of the work, if
awarded the contract, and will ensure that all subcontractors will also comply with the Act.

4. The bidder will consider the geotechnical information available from the District, from its own
sources and all other relevant information in its design of the trench safety system it will employ on
the subject project. The bidder acknowledges that the District is not obligated to provide such
information, that bidder is not to rely solely on such information if provided, and that bidder is solely
responsible for the selection of the data on which he relies in designing said safety system, as well
as for the system itself.

5. The bidder acknowledges that included in the Total Price in the Bid Formare costs for complying
with the Florida Trench Safety Act. The undersigned further identifies the costs to be $ per
linear foot.

6. The amount in Item 5 herein includes the following Trench Safety Compliance Methods and the
units of each safety measure. The unit costs and the unit prices are shown solely for the purpose of
compliance with the procedural requirements of the Act.

Trench Safety Unit
Compliance Method (LF, SY) Quantity Unit Cost Extended Cost

$
$
$
$

oow»

B PO

Total:
Use additional blank sheets to further itemize if more room is required.
7. Acceptance of the bid to which this certification and disclosure applies in no way represents that the
District or its representatives have evaluated or determined that the above costs are adequate to
comply with the applicable trench safety requirements, nor does itin anyway relieve the undersigned
of his sole responsibility for complying with all applicable safety requirements.

Company:

By:

Signature of Authorized Representative Date
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ATTACHMENT 5
BID BOND
FOR
REQUEST FOR BIDS #24-4542
S-160 CATHODIC PROTECTION AND CONCRETE REPAIR
HILLSBOROUGH COUNTY, FLORIDA

as Principal, and

as Surety, are bound to the Southwest Florida Water Management District (“District”) in a penal sum equal to
five percent of the total amount, including sales tax together with any contingency, additive, and alternate
amounts, bid by Principal in its response (“Submittal”’) to S-160 CATHODIC PROTECTION AND CONCRETE
REPAIR, HILLSBOROUGH COUNTY, FLORIDA, BID NUMBER RFB 24-4542, hereinafter the “Solicitation”, for
the payment of which Principal and Surety bind themselves, their heirs, executors, administrators, successors,
and assigns, jointly and severally, as provided in this Bid Bond.

THE CONDITIONS OF THIS BID BOND are such that if the Principal signed the Submittal to the District within
the time specified in the Solicitation, then the Principal shall not withdraw its Submittal except as allowed in the
Solicitation, and shall, if awarded, promptly (i) sign the Agreement (as defined in the Solicitation) upon the temes,
conditions, and price set forth in the Solicitation and Submittal, (i) provide proof of insurance (including
endorsements) as required in the Solicitation, and, (jii) if a Payment Perfformance and Guaranty Bond (“Bond”) is
required by the Solicitation, provide a certified recorded copy of the signed Bond in the required amountand in
the required formwith good and sufficient surety(ies) satisfactory to the District for the faithful performance and
proper fuffillment of said Agreement. If the above requirements are satisfied, then this obligation shall be void.
Otherwise the sum herein stated shall be due and payable to the District, and surety shall immediately pay the
District upon demand the above sum as liquidated damages for the failure of the Principal.

PRINCIPAL AND SURETY sign this Bid Bond on the , 20
PRINCIPAL: SURETY:
By: By:
Print signer's name: As Attorney in Fact (attach Power of Attorney
Title: (POA)

Print signer's name:
(Name must EXACTLY match name on POA)

License no:

(if Other is checked attach proof of authority)
License no:

[CORPORATE SEAL] Countersignature:

By:

(Florida Licensed Insurance Agent)
Print signer's name:
License no:
Agency Name:
Phone no.:
Bus. Address:
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ATTACHMENT 6
PUBLIC ENTITY CRIMES STATEMENT
FOR
REQUEST FOR BIDS #24-4542
S-160 CATHODIC PROTECTION AND CONCRETE REPAIR
HILLSBOROUGH COUNTY, FLORIDA

Sworn Statement Under Section 287.133(3)(a),
Florida Statutes, on Public Entity Crimes

This Statement must be signed in the presence of a Notary Public or other officer authorized to ad minister oaths:
1. This sworn statement is submitted to Southwest Florida Water Management District by

(print individual's name and title)

for

(print name of entity submitting sworn statement)

Whose business address is

and (if applicable) its Federal Employer Identification Number (FEIN) is (if the
entity has no FEIN, include the Social Security number of the individual signing this sworn statement):

2. | understand that a "public entity crime" as defined in Section 287.133(1)(g), Florida Statutes, means a
violation of any state or federal law by a person with respect to and directly related to the transaction of
business with any public entity or with an agency or political subdivision of any other state or with the United
States, including, but not limited to, any bid, proposal, reply, or contract for goods or services, any lease for
real property, or any contract for the construction or repair of a public building or public work, involving
antitrust, fraud, theft, bribery, collusion, racketeering, conspiracy, or material misrepresentation.

3. | understand that "convicted" or "conviction" as defined in Section 287.133(1)(b), Florida Statutes, means a
finding of guiltor a conviction of a public entity crime, with or without an adjudication of guilt, ill any federal
or state trial court of record relating to charges brought by indictment or information after July 1, 1989, as a
result of a jury verdict, nonjury trial, or entry of a plea of guilty or nolo contendere.

4, | understand that an "affiliate" as defined in Section 287.133(1)(a), Florida Statutes, means:

a. A predecessor or successor of a person convicted of a public entity crime; or

b. An entity under the control of any natural person who is active in the management of the entity and
who has been convicted of a public entity crime. The term "affiliate" includes those officers, directors,
executives, partners, shareholders, employees, members, and agents who are active in the
management of an affiliate. The ownership by one person of shares constituting a controlling interest
in another person, or a pooling of equipment or income among persons when not for fair market value
underanarm's length agreement, shall be a primafacie case that one person controls another person.
A person who knowingly enters into a joint venture with a person who has been convicted of a public
entity crime in Florida during the preceding 36 months shall be considered an affiliate.

5. | understand that "person" as defined in Section 287.133(1)(e), Florida Statutes, means any natural person
or entity organized under the laws of any state or of the United States with the legal power to enter into a
binding contract and which bids or applies to bid on contracts for the provision of goods or services let by a
public entity, or which otherwise transacts or applies to transact business with a public entity. The tem
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"person” includes those officers, directors, executives, partners, shareholders, employees, members, and
agents who are active in management of an entity.

6. Based on information and belief, the statement which | have marked below is true in relation to the entity
submitting this sworn statement. [indicate which statement applies]

Neither the entity submitting this sworn statement, nor any of its officers, directors, executives; partners,
shareholders, employees, members, or agents who are active in the management of the entity, nor any
affiliate of the entity, has beencharged with and convicted of a public entity crime subsequent to July
1, 19809.

The entity submitting this sworn statement, or one or more of its officers, directors, executives, partners,
shareholders, employees, members or agents who are active in the management of the entity, or an
affiliate of the entity, has beencharged with and convicted of a public entity crime subsequent to July
1, 1989.

The entity submitting this sworn statement, or one or more of its officers, directors, executives, partners,
shareholders, employees, members, or agents who are active in the management of the entity, or an
affiliate of the entity, has been charged with and convicted of a public entity crime subsequent to July
1, 1989. However, there has been a subsequent proceeding before a Hearing Officer of the State of
Florida, Division of Administrative Hearings and the Final Order entered by the Hearing Officer
determined that it was not in the public interest to place the entity submitting this sworn statement on
the convicted vendor list. [attach a copy of the final order]

I understand that the submission of this form to the contracting officer for the public entity identified in
paragraph (1) above s for the public entity only and, that this form is valid through December 31 of the
calendar year in which itis filed. | also understand that | am required to inform the public entity prior to
entering into a contract in excess of the threshold amount provided in Section 287.017, Florida Statutes
for CATEGORY TWO of any change in the information contained in this form.

BIDDER:

(Signature) Date

STATE OF FLORIDA COUNTY OF

The foregoing instrument was acknowledged before me, by means of [ physical presence or [J online

notarization, this __ day of , 202

by as

of ,a corporation, on behalf of

the corporation. He/she is personally known to me or has produced as identification.

Name typed/printed:

Notary Public, State of Florida Commission No:

My Notary Commission Seal:
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ATTACHMENT 7
CERTIFICATION REGARDING DRUG-FREE WORKPLACE REQUIREMENTS
FOR
REQUEST FOR BIDS #24-4542
S-160 CATHODIC PROTECTION AND CONCRETE REPAIR
HILLSBOROUGH COUNTY, FLORIDA

Bidder certifies that it will continue to provide a drug-free workplace by:

1.

Publishing a statement notifying employees that the unlawful manufacture, distribution, dispensing,
possession, or use of a controlled substance is prohibited in the bidder's workplace and specifying
the actions that will be taken against employees for violation of such prohibition.

Establishing an ongoing drug-free awareness program to inform employees about:
2.1 The dangers of drug abuse in the workplace.

2.2 The bidder's policy of maintaining a drug-free workplace.

2.3 Any available drug counseling, rehabilitation, and employee assistance programs.

2.4 The penalties that may be imposed upon employees for drug abuse violations occurring in the
workplace.

Making it a requirement that each employee to be engaged in the performance of the work be given
a copy of the statement required by paragraph 1.

Notifying the employee in the statement required by paragraph 1 that, as a condition of employment
under the bid, the employee will:

4.1 Abide by the terms of the statement.

4.2 Notify the employer in writing of his or her conviction for a violation of a criminal drug statute
occurring in the workplace no later than five calendar days after such conviction.

Notifying the District in writing, within ten calendar days after receiving notice under subparagraph
4.2 from an employee or otherwise receiving actual notice of such conviction. Employers of
convicted employees must provide notice, including positiontitle, to every Federal agency on whose
activity the convicted employee was working, unless the Federal agency has designated a centra
pointfor the receipt of such notices. Notice shallinclude the identification number(s) of each affected
grant.

Taking one of the following actions, within 30 calendar days of receiving notice under subparagraph
4.2, with respect to any employee who is so convicted:

6.1 Taking appropriate personnel action against such an employee, up to and including
termination, consistent with the requirements of the Rehabilitation Act of 1973, as amended.

6.2 Requiring such employee to participate satisfactorily in a drug abuse assistance or
rehabilitation program approved for such purposes by a Federal, State, or local health, law
enforcement, or other appropriate agency.

Making a good faith effort to continue to maintain a drug-free workplace through implementation of
paragraphs 1 through 6 above.

Company:

By:

Signature of Authorized Representative Date
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ATTACHMENT 8
AFFIDAVIT
FOR
NO COERCION FOR LABOR OR SERVICES
FOR
REQUEST FOR BIDS #24-4542
S-160 CATHODIC PROTECTION AND CONCRETE REPAIR
HILLSBOROUGH COUNTY, FLORIDA

Statement Under Section 787.06(13), Florida Statutes
No Coercion for Labor or Services

Pursuant to section 787.06(13), Florida Statutes, this form must be completed by an officer or
representative of the nongovernmental entity executing, renewing, or extending a contract with a
governmental entity.

The entity identified below does not use coercion for labor or services as defined in section 787.06,
Florida Statutes.

Under penalties of perjury, | declare that | have read the foregoing statement and that the facts stated
in it are true.

Entity Name:

Authorized Representative/Officer’s Printed Name:

Authorized Representative/Officer’s Title:

Signature: Date:
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ATTACHMENT 9
PHOTO RELEASE FORM
FOR
REQUEST FOR BIDS #24-4542
S-160 CATHODIC PROTECTION AND CONCRETE REPAIR
HILLSBOROUGH COUNTY, FLORIDA

Florida Department of Environmental Protection
EXHIBIT G
PHOTOGRAPHER RELEASE FORM
FOR PHOTOGRAPHS, VIDEOS, AUDIO RECORDINGS AND ARTWORKS

DEP AGREEMENT NO: 24SRP45
RELEASE FORM FOR PHOTOGRAPHS, VIDEOS, AUDIO RECORDINGS AND ARTWORKS

Owner/Submitter’s Name:

Address:
City: State: Zip:
Phone Number: _( ) Email:

License and Indemnification

| certify that | am the owner of the photograph(s), video(s), audio recording(s) and/or artwork(s) being submitted and am
eighteen (18) years of age or older.

| hereby grantto the Florida Departmentof Environmental Protection the royalty -free and non-exclusive right to distribute,
publish and use the photograph(s), video(s), audio recording(s) and art work(s) submitted herewith (the “Work”) to promote
the Florida Department of Environmental Protection. Uses may include, but are not limited to:

1. Promotion of FDEP (including, but limited to publications, websites, social media venues,

advertisements, etc.); and

2. Distribution to the media; and

3. Use in commercial products.
The Florida Department of Environmental Protection reserves the right to use/not use any Work as deemed appropriate by the
Florida Department of Environmental Protection. No Work will be returned once submitted.

I hereby acknowledge that the Florida Department of Environmental Protection shall bear no responsibility whatsoever for
protecting the Work against third-party infringement of my copyright interest or other intellectual property rights or other
rights I may hold in such Work, and in no way shall be responsible for any losses | may suffer as a result of any such
infringement; and | hereby representand warrantthatthe Work doesnotinfringe therights ofany other individ ual or entity.

| hereby unconditionally release, hold harmless and indemnify the Florida Department of Environmental Protection, its
employees, volunteers, and representatives of and from all claims, liabilities and losses arising outof or in connection with

the Florida Departmentof Environmental Protection’s use of the Work. This release and indemnification shall be binding
upon me, and my heirs, executors, administrators and assigns.

| have read and understand the terms of this release.

Owner signature: Date:

Photo/video/audio/artwork/recording
file name(s):

Location of photo/video/audio
recording/artwork:

Name of person accepting Work submission

Exhibit G, DEP Agreement #: 24SRP45
11/19/2021 Page 1 of 1
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ATTACHMENT 10
PERFORMANCE, PAYMENT, AND GUARANTY BOND
FOR
REQUEST FOR BIDS #24-4542
S-160 CATHODIC PROTECTION AND CONCRETE REPAIR
HILLSBOROUGH COUNTY, FLORIDA

State of Bond No.

County of

KNOW ALL MEN BY THESE PRESENTS THAT as
Principal, whose principal business address and telephone number are

, hereinafter referred to as "Principal,” and
as Surety, a corporation duly existing and
organized under the laws of the State of having its home office in the City of
and licensed to do business in the State of Florida, whose current
business address and telephone number are listed as :
hereinafter referred to as "Surety," are held and firmly bound unto the Southwest Florida Water
Management District, as Owner, whose address is 2379 Broad Street (U.S. 41 South), Brooksville,
Florida, 34604-6899, and whose telephone number is (352) 796-7211, hereinafter referred to as the
"District,” in the sum of Dollars
$ ), as may be increased through contract modifications, for the payment of which
the Principal and Surety bind themselves, their respective heirs, administrators, executors, persona
representatives, successors and assigns jointly and severally.

WHEREAS the Principal entered into Agreement No. 24CN0004542 with the District, for the S-160
Cathodic Protection and Concrete Repair located in the County of Hillsborough, Florida and said
Agreementincludes all Agreement designs, specifications, plans, drawings, modifications, additions,
deletions, and instruments attached together and made a part of said Agreement, hereinafter referred
to as the "Agreement," pursuant to which the Principal is to furnish, at its own cost and expense, all
necessary services, labor, materials and equipment necessary to completely perform, in a thorough
and workmanlike manner, all work contemplated under said Agreement and in accordance with the
terms of said Agreement, to (description of project improvements and address of project; owner's name
and address if not District).

NOW, THEREFORE, the conditions of this obligation are such that if the Principal:

(i) performs all the terms and conditions of the aforementioned Agreementwhich is made a part of this
Bond by reference, and fulfills, in all respects, all obligations there under at the times and in the manner
prescribed in the Agreement, including the warranty provisions thereof;

(i) promptly makes payment to all claimants, as defined in Section 255.05(1), Florida Statutes,
supplying labor, materials and supplies used directly or indirectly by the Principal in the prosecution of
the work provided for in the Agreement;

(i) pays the District all losses, damages, expenses, costs and attorney's fees, including appellate
proceedings, incurred by the District as a result of any act, omission or default, including patent and
copyright infringements, on the part of the Principal in connection with the performance of the
Agreement;

(iv) performs the guarantee of all work and materials furnished under the Agreement and for the time
specified in the Agreement; and,
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(v)is notplaced onthe Convicted Vendor List or the Discriminatory Vendor Listunder Sections 287.133
and 287.134(2)(a), Florida Statutes, during the performance of the Agreement,

then this obligation shall be void, otherwise it remains in full force.

THE SURETY hereby agrees that any addition, deletion, alteration or modification of the Agreement,
any extension of time for performance under the Agreement, any increase in price, and any other
change in the Agreement, or any change in the terms and conditions of the Agreement, shall not in any
way affect the obligations of the Surety on this Bond, and the Surety hereby expressly consents to, and
waives notice of, any and all such change.

THIS BOND shall also be security for the performance by the Principal and Surety of the following
additional covenants and obligations, and the recitals and references herein contained shall constitute
a part of this Bond and obligation:

(i) Each and every person, natural and artificial, for whose benefits this Bond has been executed, as
disclosed by the text of this Bond and of the Agreement shall have the same several rights of suit or
action uponthis Bond, as if he or they were the District herein specifically mentioned, and the obligations
hereof shall be several as to the rights of said persons and of the District; provided that the notice
requirements and time limitations of Section 255.05, Florida Statutes, as amended, are met;

(ii) In each and every suit brought against the Principal and Surety upon this Bond in which the Plaintiff
shall be successful, there shall be assessed therein against the Principal and Surety herein, in favor of
the Plaintiff therein, reasonable counsel fees, which the Principal and Surety hereby expressly agree to
pay as part of the costs and expense of such suit; and

(i) In case of annulment or default of the Agreement by the Principal, there shall be assessed against
the Principal and Surety herein, all expenses including legal services, incidental to collecting losses to
the District under this Bond.

Any action instituted by a claimant under this bond for payment must be in accordance with the notice
and time limitation provisions in Section 255.05(2), Florida Statutes.

The effective date of this Performance, Payment and Guaranty Bond shall be concurrent with the
effective date of the above referenced Agreement between the Principal and the District.
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IN WITNESS WHEREOF, the above bounden parties have executed thisinstrumentunder their severa
seals on the date indicated above the name and corporate seal of each corporate party being hereto
affixed and these presents fully signed by its undersigned re presentative pursuant to authority of its
governing body or other legally binding authority.

ATTEST:

(Corporate Seal)

Secretary as to Principal

ATTEST:

(Corporate Seal)

Secretary as to Surety

(Print Name of Principal)

BY:
Title:
As authorized agent for Principal

(Print Name of Surety)

BY:
Authorized Agent for Surety

Note: Surety must provide evidence of signature authority, i.e., acertified copy of Power of Attorney.

If the Principal or Surety is a Corporation, the appropriate corporate seal must be affixed and a

Certificate of Corporate Principal attached.
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ATTACHMENT 11
SAMPLE AGREEMENT
FOR
REQUEST FOR BIDS #24-4542
S-160 CATHODIC PROTECTION AND CONCRETE REPAIR
HILLSBOROUGH COUNTY, FLORIDA

AGREEMENT NO. 24CN0004542

AGREEMENT
BETWEEN THE
SOUTHWEST FLORIDA WATER MANAGEMENT DISTRICT
AND

FOR
S-160 CATHODIC PROTECTION AND CONCRETE REPAIR
HILLSBOROUGH COUNTY, FLORIDA

This Agreement is made and entered into by and between the Southwest Florida Water Management
District, a public corporation of the State of Florida, whose address is 2379 Broad Street, Brooksuville,

Florida34604-6899, hereinafter referred to as the “District" and , aprivate corporation, whose
address is , hereinafter referred to as the "Contractor."

WITNESSETH:
Whereas, the District desires to engage the Contractor to performall work required for S-160

Cathodic Protection and Concrete Repair in Hillsborough County, Florida, hereinafter referred to as the
"Project"; and

Whereas, the Contractor represents that it possesses the requisite skills, knowledge, expertise and
resources and agrees to provide the desired services to the District; and

Whereas, the District and the Contractor have agreed on the type and extent of services to be rendered
by the Contractor and the amount and method of compensation to be paid by the District for services
rendered.

Now therefore, the District and the Contractor, in consideration of the mutual terms, covenants and
conditions set forth herein, agree as follows:

1. INDEPENDENT CONTRACTOR.

The Contractor will perform as an independent contractor and not as an employee, representative
or agent of the District.

2. PROJECT MANAGER AND NOTICES.

Each party hereby designates the employee set forth below as its respective Project Manager.
Project Managers will assist with Project coordination and will be each party's prime contact
person. Notices will be sent to the attention of each party's Project Manager by U.S. mail, postage
paid, by nationally recognized overnight courier, or personally to the parties’ addresses as set
forth in the introductory paragraph of this Agreement. Notice is effective upon receipt. Other
documents may also be sent via Email if authorized in writing by the District's Project Manager.
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Project Manager for the District:
Sammy Huey

2379 Broad Street

Brooksville, Florida 34604
(352) 269-6243
sammy.huey@watermatters.org

Project Manager for the Contractor:
[Name]

[Address]

[City, State, Zip Code]
[

[

Phone]
Email]

Any changes to the above representatives or addresses must be provided to the other party in
writing.

3. EFFECTIVE DATE, TERM.

This Agreement will be effective upon execution by both parties.

A Notice to Proceed (NTP) shall be issued by the District on or before January 13, 2025. Provided
the District issues the NTP by this date, the Contractor shall commence Project work within five
business days and reach substantial completion on or before September 26, 2025, with fina
completion being reached on or before December 12, 2025. If the NTP is not issued by January
13, 2025, the District will have the option extend the completion dates.

4. COMPENSATION.

For satisfactory completion of the Project, the District will pay the Contractor a not to exceed
amount of the sum of $ [Base Bid Amount]. Except as provided below, the District will
have no obligation beyond this amount. The District has also budgeted $ in contingency
funds for ancillary work that may be required, for a total not to exceed amount of $

Payment will be made to the Contractor in accordance with the Schedule of Values set forth in
Exhibit "C", individual Change Orders issued to the Contractor and the Bid Response Form which
may consist of Unit Cost, Lump Sum, and/or Allowance bid line items.

For all Unit Price Work, an amount equal to the sum of the extended prices (established for each
separately identified item of Unit Price Work by multiplying the unit price times the actual quantity
of that item). However, the total Project cost to the District will not exceed the total agreement
amount.

Payment will be made in accordance with the Local Government Prompt Payment Act, Part VII of
chapter 218, Florida Statutes, upon receipt of a proper invoice as defined in Subparagraph 4.2.
Invoices will be submitted monthly by the Contractor to the District electronically at
invoices@WaterMatters.org, or at the following address:

Accounts Payable Section
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mailto:invoices@WaterMatters.org

Southwest Florida Water Management District
Post Office Box 15436
Brooksville, Florida 34604-5436

In addition to sending an original invoice to the District’'s Accounts Payable Section as required
above, copies of invoices may also be submitted to the District’s Project Manager in order to
expedite the review process.

Any services commenced by the Contractor that the Contractor intends to charge against
contingency and/or allowance amounts without first receiving a fully executed Change Order or
Field Directive/Administrative Approval, as applicable, shall be at the Contractor’s sole cost. Any
unused allowance and contingency amounts shall remain with the District and be deducted from
the Contractor’s total compensation.

4.1

4.2

4.3

4.4

4.5

The District’'s performance and payment obligations pursuant to this Agreement are
contingent upon the District’'s Governing Board appropriating funds in its approved budget
for the Project in each Fiscal Year of this Agreement.

All invoices must include the following information: (1) Contractor’s name, address and
phone number (include remit address, if different than principal address in the introductory
paragraph of this Agreement); (2) Contractor’s invoice number and date of invoice; (3)
District Agreement number; (4) Dates of service; (5) Contractor’s Project Manager; (6)
District’s Project Manager; (7) Supporting documentation necessary to satisfy auditing
purposes, for cost and project completion; and (8) Progress Report with the Contractor's
Project Manager's assessment of the Project’s actual progress as compared to the
Progress Schedule. Invoices that do not conformwith this paragraph will not be considered
a proper invoice. Disputes will be resolved in accordance with the District’s dispute
resolution procedure.

If an invoice does not meet the requirements of this Agreement, the District’s Project
Manager, after consultation with his or her Bureau Chief, will notify the Contractor in writing
that the invoice is improper and indicate what corrective action on the part of the Contractor
is needed to make the invoice proper. If acorrected invoice is provided to the District that
meets the requirements of the Agreement, the invoice will be paid within ten business days
after the date the corrected invoice is received by the District.

In the event any dispute or disagreementarises during the course of the Project, including
those concerning whether a deliverable should be approved by the District, the Contractor
will continue to perform the Project work in accordance with the District’s instructions and
may claim additional compensation. The Contractor is under a duty to seek clarification
and resolution of any issue, discrepancy, or dispute by providing the details and basis of
the dispute with arequest for additional information, additional compensation, or schedule
adjustment, as appropriate, to the District’s Project Manager no later than ten days after
the precipitating event. If not resolved by the Project Manager, in consultation with his or
her Bureau Chief, the dispute will be forwarded to the Division Director. If not resolved by
the Division Director, the dispute will be forwarded to the Assistant Executive Director. The
Assistant Executive Director in consultation with the District’s Office of General Counsel
will issue a final determination. The Contractor will proceed with the Projectin accordance
with the District’s determination; however, such continuation of work will not waive the
Contractor’s position regarding the matter in dispute. No Project work will be delayed or
postponed pending resolution of any disputes or disagreements.

By October 5th of each year of the Agreement, the Contractor must provide the following
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documentation to the District for all services performed through September 30th: i) invoices
for completed, accepted and billable tasks, ii) an estimate of the dollar value of services
performed, but not yet billable.

4.6 Each Contractor invoice mustinclude the following certification, and the Contractor hereby
delegates authority by virtue of this Agreement to its Project Manager to affirm said
certification:

"l hereby certify that the costs requested for payment, as represented in this invoice,
are directly related to the performance under the S-160 Cathodic Protection and
Concrete Repair in Hillsborough County, Florida Agreement between the Southwest
Florida Water Management District and (Agreement
24CN0004542), are allowable, allocable, properly documented, and are in accordance
with the approved project budget."

4.7 If contract amount is more than $200,000.00, the District will hold back a retainage of five
percent of each invoice amount. Retainage will be released by the District and the
Contractor in accordance with the Local Government Prompt Payment Act, Part VII of
chapter 218, Florida Statutes. Prior to the District’s release of final payment, the Contractor
must provide the District with a properly executed Affidavit stating that the Contractor has
complied with the Local Government Prompt Payment Act with respect to all lower tier
entities such as subcontractors, suppliers, etc., and that all taxes have been paid, a Final
Release of Lien and a Consent of Surety to Final Payment. Sample forms are set forth in
Exhibit "D."

4.8 The District may, in addition to other remedies available at law or equity, retain such
monies from amounts due the Contractor as may be necessary to satisfy any claim for
damages, penalties, costs and the like asserted by or against the District. The District may
set off any liability or other obligation of the Contractor or its affiliates to the District against
any payments due the Contractor under any contract with the District. The Districtreserves
the right to withhold payment until samples, shop drawings, Architect's certificates,
additional bonds, or any other things required by this Agreement have been submitted to
the satisfaction of the District’s Project Manager.

5. PROJECT WORK.

The Contractor, upon written notice to proceed from the District, agrees to furnish all equipment,
tools, materials, labor and all other things necessary to complete the Project, and perform in
accordance with the terms and conditions of this Agreement.

Time is of the essence in the performance of each obligation under this Agreement. Any changes
to this Scope of Work and associated costs, except as provided in this Agreement, must be
mutually agreed to in a formal written amendment signed by both parties prior to being performed
by the Contractor, subject to the provisions of Paragraph 4, Compensation.

6. PROJECT TEAM MEMBERS AND SUBCONTRACTORS.

6.1  The District recognizes the expertise of the Project team members of the Contractor and,
if applicable, any subcontractors. Both parties further agree that any change to the
Contractor’s and/or subcontractor’'s Project team (including Project Manager and
Superintendent) requires prior written approval from the District.
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6.2 The District and the Contractor hereby recognize the following Key Work Category

subcontractor(s) to be utilized by the Contractor in the execution of this Project work:
. Any change of the following Key Work Category subcontractors listed
above requires prior written approval fromthe District’s Procurement Services Office Chief
or delegate. Any addition of a subcontractor requires prior written approval from the
District.

6.3 No acceptance or approval by the District of any subcontractor, supplier or other individual
or entity, whether initially or as a replacement, shall constitute a waiver of any right of the
District to reject defective work or shall create any District liability for the acts or omissions
of these individuals or entities.

7. PROJECT MANAGEMENT DOCUMENT ISSUANCE AND AUTHORITY.

7.1 Notice to Procure. The District may elect to issue a Notice to Procure prior to the issuance
of the Notice to Proceed as the discretion of the District. If the District issues a Notice to
Procure, the Contractor will start the process to procure the designated materials,
equipment, or otherwise authorized items within five business days.

7.2 Notice to Proceed. This notice pertains to mobilization and construction. Under no
circumstances will this notice be issued until all necessary permits are obtained.

7.2.1  Any costs, direct or indirect, arising out of or resulting from a delay in the Notice
to Proceed, will be the responsibility of the Contractor. Claims by the Contractor
for additional compensation related to a delay in a Notice to Proceed will not be
considered or accepted by the District. The Contractor’s sole remedy is an
extension of time to complete the Project to account for any such delay.

7.3  The District's Project Manager is authorized to issue Field Directive/Administrative
Approvals, in substantially the form attached as Exhibit “D” for:

7.3.1 Minor changes in the work that do not extend the Substantial or Final Completion
dates, do notincrease cost, and are notinconsistent with the purpose of the work.

7.3.2 Extensionsto a Projecttask deadline, provided itdoes notresultin any extension
in the Substantial Completion, Final Completion, or additional cost.

7.3.3  Authorization of expenditure of specific purpose allowances identified in the bid
form.

7.3.4 A change in a Project team member or a subcontractor as required by
Subparagraphs 6.1 and 6.2 of this Agreement.

7.4 The District’s Project Manager is authorized to process Change Ordersin accordance with
the requirements of this Agreement and the DISTRICT’S Signature Authority utilizing the
form attached as Exhibit “D” for additional work on an as needed basis for ancillary Project
services. Prior to issuing a Change Order under this provision the District Project Manager
must document the reason for the Change Order and obtain written approval from all
appropriate District staff in accordance with the District’s Signature Authority.

7.4.1  The Contractor will initiate a Change Order by submitting a Change Proposal to
the District’s Project Manager that will provide a cost estimate and performance
schedule for completing the proposed contingency work together with such
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additional information as the District’s Project Manager or Project Engineer may
reasonably request. The District’s Project Manager will issue a Change Order
incorporating those portions of the Change Proposal acceptable to the parties.
Change Order work will commence as set forth in the notice to proceed with
Change Order work issued by the District’s Project Manager. The parties agree
that payment for any such ancillary Project services is budgeted as contingency
and is not to exceed the contingency amount set forth in this Agreement.

7.4.2  Exceptin an emergency endangering life or property, no extra work or change
will be made unless in compliance with a written Change Order issued by the
District’s Project Manager in advance of such work, and no claim for an addition
to the compensation will be valid unless so ordered. Correction of faulty or
inadequate design by the Contractor is not grounds for initiation of a Change
Order and the Contractor agrees to remedy such flaws at its own expense.

7.4.3  The District may order extra work or request changes by altering, adding to, or
deducting from the original Scope of Work or Final Plans via written Change
Order agreedto by both parties. The compensation shall be adjusted accordingly,
and the Progress Schedule and Schedule of Values updated as appropriate.
When requested by the District’s Project Manager, the Contractor will submit a
Change Proposal for District-desired changes in the work within ten business
days afterreceipt of the request. The proposal willinclude an itemized breakdown
for labor, materials, equipment and the time considerations for completing the
change together with such other information as the District may reasonably
require. All such work will be executed under the conditions of the origind
Agreement except that any claim for an extension of time caused thereby will be
considered at the time of ordering such change.

8. PROJECT RECORDS AND DOCUMENTS.

The Contractor, upon request, will permit the District to examine or audit all Projectrelated records
and documents during or following completion of the Project at no cost to the District. These
records shall be available at all reasonable times for inspection, review, or audit. “Reasonable”
shall be construed according to circumstances, but ordinarily shall mean normal business hours
of 8:00 am. to 5:00 p.m., local time, Monday through Friday. In the event any work is
subcontracted, the Contractor shall similarly require each subcontractor to maintain and allow
access to such records for inspection, review, or audit purposes. Payments made to the
Contractor under this Agreement shall be reduced for amounts found to be not allowable under
this Agreement by an audit. If an audit is undertaken by the District, all required records shall be
maintained until the audit has been completed and all questions arising fromit are resolved. The
Contractor willmaintain all suchrecords and documentsfor atleastfive years following completion
of the Project. If an audit has been initiated and audit findings have not been resolved at the end
of the five years, the records shall be retained until resolution of the audit findings, which would
include an audit follow-up by the inspector general if the findings result from an external auditor,
or any litigation. The Contractor and any subcontractors understand and will comply with their
duty, pursuant to section 20.055(5), Florida Statutes, to cooperate with the inspector generalin
any investigation, audit, inspection, review, or hearing.

8.1 Each party shall allow public access to Project documents and materials made or received
by either party in accordance with the Public Records Act, chapter 119, Florida Statutes.
To the extent required by section 119.0701, Florida Statutes, the Contractor shall (1) keep
and maintain public recordsrequired by the Districtto performthe service; (2) uponrequest
from the District’s custodian of public records, provide the District with a copy of the
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requested records or allow the records to be inspected or copied within areasonable time
at a cost that does not exceed the cost provided by law; (3) ensure that public records that
are exempt or confidential and exempt from public records disclosure requirements are
not disclosed except as authorized by law for the duration of the term of this Agreement
and following completion of the Agreement if the Contractor does not transfer the records
to the District; and (4) upon completion of this Agreement, transfer, at no cost to the District,
all public records in possession of the Contractor or keep and maintain public records
required by the District to perform the service. If the Contractor transfers all public records
to the District upon completion of this Agreement, the Contractor shall destroy any
duplicate public records that are exempt or confidential and exempt from public records
requirements. If the Contractorkeeps and maintains public records upon completion of this
Agreement, the Contractor shall meet all applicable requirements for retaining public
records. All records stored electronically must be provided to the District, upon request
from the District’s custodian of public records, in a format that is compatible with the
information technology systems of the District.

82 IF THE CONTRACTOR HAS QUESTIONS REGARDING THE
APPLICATION OF CHAPTER 119, FLORIDA STATUTES, TO THE
CONTRACTOR'S DUTY TO PROVIDE PUBLIC RECORDS
RELATING TO THIS CONTRACT, CONTACT THE CUSTODIAN OF
PUBLIC RECORDS by telephone at 352-205-8482, by email at
RecordsCustodian @swfwmd.state.fl.us, or at thefollowing mailing
address:

Public Records Custodian
Southwest Florida Water Management District
2379 Broad Street
Brooksville, Florida 34604-6899

Any changes to the above contact information will be provided to the Contractor in writing.

8.3 If, as part of its performance of this Agreement, the Contractor holds, comes into
possession of, distributes, generates, and/or creates lawful copiesin any media of security
or fire safety system plans, building plans, blueprints, schematic drawings, and diagrams,
including draft, preliminary, and final formats, which depictthe internal layout and structura
elements of a building, or other structure owned or operated by the District, whic h pursuant
to section 119.071(3), Florida Statutes are confidential and/or exempt from the inspection,
examination and duplication of public records provisions of chapter 119, Florida Statutes,
and Subsection 24(a), Article | of the State Constitution (singularly or collectively, and
inclusive of any copies made in any media by or through the Contractor, the “Exempt &
Confidential Documents”), then the Contractor agrees to:

8.3.1 maintain the exempt and/or confidential status of said Exempt & Confidentia
Documents for so long as they are in the Contractor’s possession; and

8.3.2  only disclose that portion of the Exempt & Confidential Documents as is
necessary to those architects, engineers, or contractors who (i) are performing
work on or related to the building or other structure at issue and (ii) agree in
writing to maintain the exempt status of the Exempt Plans; and
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10.

11.

12.

8.3.3  returnto the District as part of the Contractor’s final payment invoice (request for
final payment), all Exempt & Confidential Documents in the possession of the
Contractor (or in the possession of others by or through the Contractor) and
certify inwriting that all such Exempt & Confidential Documents in the possession
of the Contractor (or in the possession of others by or through the Contractor
have either been so returned or destroyed. The presence of such returned
documents and the Contractor’s written certification shall be an additional
express condition precedent to the Contractor’s final payment invoice being
considered a proper payment request or invoice; and

8.3.4 include the requirements of this provision in every subcontract of any tier arising
out of or related to this Agreement.

8.4 This provision shall survive the termination or expiration of this Agreement.

OWNERSHIP OF DOCUMENTS AND OTHER MATERIALS.

All documents, including reports, drawings, estimates, programs, manuals, specifications, and all
goods or products, including intellectual property and rights thereto, purchased under this
Agreement with District funds or developed in connection with this Agreement will be and will
remain the property of the District.

REPORTS.

The Contractor will provide the District with any and all reports, models, studies, maps, or other
documents resulting from the Project at no cost to the District.

INDEMNIFICATION.

The Contractor agrees to indemnify and hold harmless the District and all District agents,
employees and officers from and against all liabilities, claims, damages, expenses or actions,
either at law or in equity, including attorney fees and costs and attorney fees and costs on appead,
to the extent caused by the negligence, recklessness, or intentional wrongful misconduct of the
Contractor, its agents, employees, subcontractors, assigns, heirs or anyone for whose acts or
omissions any of these persons or entities may be liable during the Contractor’s performance
under this Agreement. This provision shall survive the termination or expiration of this Agreement.

INSURANCE REQUIREMENTS.

The Contractor must maintain during the entire term of this Agreement, insurance in the following
kinds and amounts or limits with a company or companies authorized to do business in the State
of Florida and will not commence work under this Agreement until the District has received an
acceptable certificate of insurance showing evidence of such coverage. Certificates of insurance
must reference the District Agreement Number and Project Manager.

12.1 Liability insurance on forms no more restrictive than the latest edition of the Commercial
General Liability policy (CG 00 01) of the Insurance Services Office without restrictive
endorsements, or equivalent, and with no X, C, U, (Explosion, Collapse, Unde rground)
exclusion or water exclusion; with the following minimum limit and coverage:

$1,000,000 Per Occurrence / $2,000,000 Aggregate

12.2 The District and its employees, agents, and officers must be named as additional insured
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12.3

12.4

12.5

12.6

12.7

12.8

12.9

on the general liability policy to the extent of the District’s interests arising from this
Agreement.

Auto liability insurance, including owned, non-owned and hired autos with the following
minimum limits and coverage:

Combined Single Limit............cccceeeeeeeennn. $500,000

The Contractor must carry workers' compensation insurance in accordance with chapter
440, Florida Statutes and federal statutes, and apply the waiver of subrogation, if
applicable. If the Contractor hires or leases employees through a third -party arrangement,
the District must have a certificate of workers’ compensation coverage evidencing
coverage for the Contractor from the third party. If the Contractor does not carry workers’
compensation coverage, the Contractor must submit to the District both an affidavit stating
that the Contractor meets the requirements of an independent contractor as stated in
chapter 440, Florida Statutes, and a certificate of exemption from workers' compensation
coverage. Employers Liability with minimum limits of $500,000 each accident/$500,000 by
employee/$500,000 policy limit must be maintained. Such policies shall cover all
employees engaged in any work under the Agreement.

The Vendor shall provide an Installation Floater insurance policy to the District in the
amount of 100% of the value of all equipment and materials to be utilized on this project.
The District is to be named as additional insured on the policy.

The CONTRACTOR must carry watercraft liability and name the District as additional
insured with the following minimum limit and coverage:

$1,000,000 Per Occurrence / $2,000,000 Aggregate

The CONTRACTOR must carry marine general liability and name the District as additiona
insured with the following minimum limit and coverage:

$1,000,000 Per Occurrence / $2,000,000 Aggregate

The Contractor must notify the District in writing of the cancellation or material change to
any insurance coverage required by this Agreement. Such notification must be provided
to the District a minimum of 30 days’ notice prior to any modifications or cancellation of
policies, with 10 days’ notice of cancellation due to non-payment of premium.

The Contractor must obtain certificates of insurance from any subcontractor otherwise the
Contractor must provide evidence satisfactory to the District that coverage is afforded to
the subcontractor by the Contractor’s insurance policies.

13. BONDING REQUIREMENTS.

Prior to the effective date of this Agreement, the Contractor, at its sole expense, will provide the
District with a Performance, Payment, and Guaranty Bond in the amount of $ as
security for the performance of all the Contractor’s obligations under this Agreement pursuant to
the terms and conditions of section 255.05, Florida Statutes. The bond must be in aform and with
sureties that are acceptable to the District and must provide that it will remain in full force and
effect during the entire term of this Agreement, plus any guarantee/warranty period. The
Contractor agrees to repair, replace, or otherwise correct any defects in the work performed or
furnished according to the terms and conditions of this Agreement. If the District determines that
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14.

15.

16.

17.

any part of the Project is defective and requires repair or replacement, the District will notify the
Contractor of the defect in writing. If the Contractor refuses or neglects to repair, replace or
otherwise satisfactorily correct the defect within the time specified by the District, the District has
the option to have the work performed or furnished by others and the cost will be paid by the
Contractor or its surety.

Any increase in the amount of this Agreement will require the Contractor to automatically increase
the Performance, Payment, and Guaranty Bond to equal the revised amount. The Contractor must
provide the District with evidence of same prior to commencing the additional work.

TERMINATION WITHOUT CAUSE.

Upon seven days written notice to the Contractor, the District may, without cause and without
prejudice to any other right or remedy of the District, terminate this Agreement. In such case, the
Contractor shall be paid for completed and acceptable work executed in accordance with this
Agreement prior to the effective date of termination. The foregoing shall be the Contractor’s sole
and exclusive compensation in the event of atermination of this Agreement by the District without
cause, and the Contractor shall have no claim for demobilization, cancellation or termination
charges, lost profits or other compensation for work not performed.

DEFAULT.

Either party may terminate this Agreement upon the other party's failure to comply with any term
or condition of this Agreement, as long as the terminating party is not in default of any term or
condition of this Agreement at the time of termination. To effect termination, the terminating party
will provide the defaulting party with awritten "Notice of Termination" stating its intent to terminate
and describing all terms and conditions with which the defaulting party has failed to comply. If the
defaulting party has not remedied its default within 30 days after receiving the Notice of
Termination, this Agreement will automatically terminate. The parties agree that this Agreement
is an executory contract. If, after termination by the District, it is determined that the Contractor
was not in default, or that the default was excusable, the rights and obligations of the parties shall
be the same as if the termination had been issued for the convenience of the District pursuant to
Paragraph 12, Termination Without Cause. In addition to the above, the District may terminate
this Agreement in accordance with Paragraph 11 of Exhibit "A."

RELEASE OF INFORMATION.

The Contractor agrees not to initiate any oral or written media interviews or issue press releases
on or about the Project without providing notices or copies to the District’s Project Manager and
Public Affairs Bureau Chief no later than three business days prior to the interview or press
release.

RESILIENT FLORIDA PROGRAM REQUIREMENTS.

With the exception of audiovisuals not intended for presentation to the general public that are
produced either as research instruments or for documenting experimentation or findings (unless
otherwise required under the special terms of this Agreement), Contractor agrees to include the
Florida Department of Environmental Protection’s logo (which can be found on the Department's
website at: https://floridadep.gov) on all publications, printed reports, maps, audiovisuals
(including videos, slides, and websites), and similar materials, as well as the following language:

“This work was funded in part through a grant agreement from the Florida Department of
Environmental Protection’s Office of Resilience and Coastal Protection Resilient Florida Program.
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18.

19.

20.

21.

22.

The views, statements, findings, conclusions, and recommendations expressed herein are those
of the author(s) and do not necessarily reflect the views of the State of Florida or any of its
subagencies.” The next printed line must identify the month and year of the publication.

ASSIGNMENT.

Except as otherwise provided in this Agreement, the Contractor may not assign any of its rights
or delegate any of its obligations under this Agreement without the prior written consent of the
District. If the Contractor assigns its rights or delegates its obligations under this Agreement
without the District’s prior written consent, the District is entitled to terminate this Agreement. If
the District terminates this Agreement, the termination is effective as of the date of the assignment
or delegation. Any termination is without prejudice to the District’s claim for damages.

LAW COMPLIANCE.

The Contractor will abide by and assist the District in satisfying all applicable federal, state and
local laws, rules, regulations and guidelines, related to performance under this Agreement. The
Contractor will not discriminate against any employee or applicant for employment because of
race, color, religion, sex, handicap, disability, marital status, or national origin.

EMPLOYMENT ELIGIBILITY VERIFICATION.

In accordance with section 448.095, Florida Statutes, the Contractor, before entering into a
contractwith the District, agrees with the following: (i) it will be registered with and use the E-Verify
system operated by the U.S. Department of Homeland Security to verify the work authorization
status of all newly hired employees, (ii) that during the year prior to making its submission or
entering into a contract with the District, no contract of the Contractor was terminated by a public
employer in compliance with section 448.095, Florida Statutes, and (iii) it is and shall remain in
compliance with sections 448.09 and 448.095, Florida Statutes, including securing and
maintaining subcontractor affidavits as required by section 448.095(2)(b), Florida Statutes. Upon
good faith belief that the Contractor or its subcontractors of any tier have knowingly violated
Sections 448.09(1) or 448.095(2), Florida Statutes, the District shall terminate (or order the
termination of) their contract. The Contractor shall be liable for any additional cost incurred by the
District as a result of its termination. The District’s receipt of proof that the Contractor and each
subcontractor performing through the Contractor are E-Verify system participants is a condition
precedent to any District contract. Information on how to obtain proof of participation, register for
and use the E-Verify systemmay be obtained via U.S. Department of Homeland Security website:
http://www.dhs.gov/E-Verify.

VENUE AND APPLICABLE LAW.

All claims, counterclaims, disputes, and other matters in question between the parties to this
Agreement, arising out of or relating to this Agreement or the breach of it will be decided in
accordance with the laws of the State of Florida and by a court of competentjurisdiction within the
State of Florida and Venue will lie exclusively in the County of Hillsborough. This provision shall
survive the termination or expiration of this Agreement.

REMEDIES.

Unless specifically waived by the District, the Contractor’s failure to timely comply with any
obligation in this Agreement will be deemed a breach of this Agreement and the expenses and
costs incurred by the District, including attorneys’ fees and costs and attorneys’ fees and costs on
appeal, due to said breach will be borne by the Contractor. Additionally, the District will not be
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23.

24.

25.

26.

27.

28.

limited by the above but may avail itself of any and all remedies under Floridalaw for any breach
of this Agreement. The District’s waiver of any of the Contractor’s obligations will not be construed
as the District’s waiver of any other obligations of the Contractor. This provision shall survive the
termination or expiration of this Agreement.

ATTORNEY FEES.

Should either party employ an attorney or attorneys to enforce any of the provisions of this
Agreement, or to protect its interest in any matter arising under this Agreement, or to recover
damages for the breach of this Agreement, the party prevailing is e ntitled to receive fromthe other
party all reasonable costs, charges and expenses, including attorneys’ fees, expert witness fees,
fees and costs on appeal, and the cost of paraprofessionals working under the supervision of an
attorney, expended or incurred in connection therewith, whether resolved by out-of-court
settlement, arbitration, pre-trial settlement, trial or appellate proceedings, to the extent permitted
under section 768.28, Florida Statutes. This provision does not constitute a waiver of the District’s
sovereign immunity or extend the District’s liability beyond the limits established in section 768.28,
Florida Statutes. This provision shall survive the termination or expiration of this Agreement.

DRUG-FREE WORKPLACE.

Prior to the commencement of any work by the Contractor pursuantto the terms of this Agreement,
the Contractor must provide the District with written certification that it has implemented a drug-
free workplace programin accordance with section 440.102(15), Florida Statutes, and provide the
District with the written certifications from any subcontractors to which the provisions of section
440.102(15), Florida Statutes, also apply.

SUBCONTRACTORS.

Nothing in this Agreement will be construed to create or be implied to create any relationship
between the District and any subcontractor of the Contractor.

DISADVANTAGED BUSINESS ENTERPRISES.

The District expects the Contractor to make good faith efforts to ensure that disadvantaged
business enterprises, which are qualified under either federal or state law, have the maximum
practicable opportunity to participate in contracting opportunities under this Agreement.

THIRD PARTY BENEFICIARIES.

Nothing in this Agreement will be construed to benefit any person or entity not a party to this
Agreement.

PUBLIC ENTITY CRIMES.

Pursuant to sections 287.133(2) and (3), Florida Statutes, a person or affiliate who has been
placed on the convicted vendor list following a conviction for a public entity crime may not submit
a bid, proposal, or reply on a contract to provide any goods or services to a public entity; may not
submit a bid, proposal, or reply on a contract with a public entity for the construction or repair of a
public building or public work; may not submit bids, proposals, or replies on leases of real property
to a public entity; may not be awarded or performwork as a contractor, supplier, subcontractor,
or consultant under a contract with any public entity; and may not transact business with any
public entity in excess of the threshold amount provided in section 287.017, Florida Statutes, for
CATEGORY TWO for a period of 36 months following the date of being placed on the convicted
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29.

30.

31.

32.

vendor list. By signing this Agreement, the Contractor warrants that it is not currently on a
suspended vendor list and that it has not been placed on a convicted vendor list in the past 36
months. The Contractor further agrees to notify the District if placement on either of these lists
occurs.

SCRUTINIZED COMPANIES.

Pursuant to section 287.135, Florida Statutes, a company that, at the time of submitting a bid or
proposal for a new contract or renewal of an existing contract, is on the Scrutinized Companies
that Boycott Israel List, or is engaged in a boycott of Israel, is ineligible to, and may not bid on,
submit a proposalfor, or enter into or renew a contract with an agency or local governmental entity
for goods or services in any amount. If the goods or services are in the amount of one million
dollars or more, the company must also not be on the Scrutinized Companies with Activities in
Sudan List or the Scrutinized Companies with Activities in the Iran Terrorism Sector List or be
engaged in business operations in Cuba or Syria. The Vendor/Contractor certifies that it is not on
any of the lists or engaged in any of the prohibited activities identified above, as applicable based
upon the amount of this Agreement. The Vendor/Contractor agrees to notify the District if it is
placed on any of the applicable lists or engages in any of the prohibited activities during the term
of this Agreement. The District may immediately terminate this Agreement at its option if the
Vendor/Contractoris found to have submitted a false certification, is placed on the Scrutinized
Companies with Activities in Sudan List, engages in business operations in Cuba or Syria, or is
placed onalist created pursuantto Section 215.473, Florida Statutes, relating to scrutinized active
business operations in Iran.

NO COERCION FOR LABOR OR SERVICES.

In accordance with section 787.06, Florida Statutes, by executing, renewing, or extending a
contract with the District, Contractor affirms and shall provide the District with an affidavit signed
by an officer or representative of the Contractor under penalty of perjury attesting that the
Contractor does not use coercion for labor or services.

ENTIRE AGREEMENT.

This Agreement and the attached exhibits listed below constitute the entire agreement between
the parties and, unless otherwise provided herein, may be amended only by a written amendment
signed by Contractor and the Districtthrough their respective authorized representatives as stated
herein.

DOCUMENTS.

The following documents are attached or incorporated herein by reference and made a part of this
Agreement. In the event of a conflict of contract terminology, priority will first be given to the
language in the body of this Agreement, then to the documents as listed in order below:

Exhibit "A" — Special Project Terms and Conditions

District’s Request for Bids 24-4542 including all Addenda

Figure 1 — S-160 Cathodic Protection - Design Plans

Figure 2 — S-160 Cathodic Protection - Technical Special Provisions
Figure 3 — S-160 Cathodic Protection - Division 1 Technical Specifications
Exhibit "B" Contractor’s Progress Schedule

Exhibit "C" Contractor’'s Schedule of Values

Contractor’s Response to RFB 24-4542

Exhibit “D" — Sample Forms
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Figure 4 — S-160 Cathodic Protection - Alternatives Final Report 12-11-2023

Figure5— S-160 Cathodic Protection - Corrosion Evaluation of Reinforced Concrete Components
09-2020

Figure 6 — S-160 Structure Profile - Revised 2010

Figure 7 — Upstream Water Level Data Station No 19289

Figure 8 — Downstream Water Level Data Station No 19290

Figure 9 — S-160 Cathodic Protection - Site Access

Figure 10 — S-160 Cathodic Protection - Staging Areas
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IN WITNESS WHEREOF, the parties hereto, or their lawful representatives, have executed this

Agreement on the day and year set forth next to their signatures below.

SOUTHWEST FLORIDA WATER MANAGEMENT DISTRICT

By:
Amanda Rice, P.E. Date
Assistant Executive Director
By:
Date
Name:
Title:

Authorized Signatory

AGREEMENT
BETWEEN THE
SOUTHWEST FLORIDA WATER MANAGEMENT DISTRICT
AND

FOR
S-160 CATHODIC PROTECTION AND CONCRETE REPAIR
HILLSBOROUGH COUNTY, FLORIDA
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AGREEMENT NO. 24CN0004542
EXHIBIT "A"

SPECIAL PROJECT TERMS AND CONDITIONS

1. The Contractor, by thorough examination, will satisfy itself as to the nature and location of the
work, the conformation of the ground, the character, quality and quantity of the materials to be
encountered, the character of the equipment and facilities needed preliminary to and during the
prosecution of the work, the general and local conditions, and all other matters which can in any
way affect work on the Project.

2. During construction of the Project the Contractor will keep a competent superintendent on the
Project site who is authorized to represent the Contractor in the Contractor’'s absence. The
Contractor will maintain an office, off site, staffed by an employee of the Contractor. The District
shall be able to reach the Contractor in case of emergency during regular District business hours
8:00 a.m. to 5:00 p.m. District local time, Monday through Friday. Answering services and
mechanical telephone answering machines are not an acceptable substitute.

3. Prior to commencing work, the District and Contractor will mutually agree upon the location of
parking, material storage, dumpster, restroom, and concrete wash out areas. Upon completion,
the Contractor will restore all disturbed areas to their original condition.

4.  All personsentering the Projectareaon behalf of the Contractor willadhere to posted speed limits
and traffic patterns.

5.  Foul/offensive language will not be permitted; harassment of any type will not be permitted;
firearms, other than power actuated devices are not permitted at the Project site. This includes
bow and arrow.

6. The Contractor is responsible for all safety aspects of the job and his employees, including all
lower tier subcontractors on the job site. The Contractor and all subcontractors must comply with
Occupational Safety and Health Administration (OSHA) standards at all times. The Contractor
must exercise safe practices at all times for the protection of all persons and property. Walkways
and work areas must remain clean and unobstructed at all times.

6.1  The District’'s Project Manager may, without prior notice, inspect work sites to ensure
compliance with the terms and conditions of the Agreement and with safety and health
standards and requirements. In the event the Contractor fails to comply with health and
safety standards or requirements, the District’'s Project Manager may issue an order
stopping all or any part of the work. Claims by the Contractor for additional compensation
related to a stop work order will not be considered or accepted by the District. Any costs,
direct or indirect, arising out of or resulting from the stop work order, will be the
responsibility of the Contractor.

6.2  The Contractor must: i) immediately report to the District’s Project Manager any work-
related iliness or injury which requires more than first aid treatment, or any loss or damage
to District property, ii) develop and post in the construction area alist of emergency phone
numbers, iii) prior to commencement of the work, make provisions for prompt medical
attention in case of seriousinjury; andiv) provide a standard firstaid kit in a location readily
accessible by all persons.
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10.

11.

12.

13.

6.3  All construction employees must be suitably dressed for protection against injury. Hard
hats are required and must be used in all construction areas during the course of work
activity.

If the Contractor is delayed at any time, in the progress of the work by an act of neglect of the
District, its employees, agents or consultants, or by changes ordered by the District or by strikes,
lockouts, fire, unavoidable casualties or any other causes beyond the Contractor’s control, then
the time of completion will be extended for such reasonable time as the District’s Project Manager
may decide. This is the Contractor’s sole remedy for the delays set forth in this paragraph.

If the Contractor should be adjudged bankrupt, or if Contractor should make a general assignment
for the benefit of Contractor’s creditors or declare insolvency, or if Contractor should persistently
orrepeatedly refuse or shouldfail, exceptin cases in which extension of time is provided, to supply
enough properly skilled labor or proper material, or if Contractor should fail to make prompt
payment to subcontractors or for material or labor, or disregard laws, ordinances or the
instructions of the District’s Project Manager, or otherwise be guilty of a substantial violation of
any provision of this Agreement, then the District, upon certification by the District’'s Project
Manager that sufficient cause exists to justify such action, may without prejudice to any other right
or remedy, and after giving the Contractor seven days written notice, terminate the employment
of the Contractor, take possession of the premises and of all materials, tools and appliances
thereon and finish the work by whatever method it may deem expedient. In such case, the
Contractor will not be entitled to receive any further payment until the work is completed pursuant
to the terms and conditions of the Agreement. If the unpaid balance of the contract price exceeds
the expense of completing the work, including compensation for additional material and
administrative services, such excess will be paid to the Contractor. If such expense exceeds such
unpaid balance, the Contractor will pay the difference to the District. The District’s Project Manager
will certify the damage and expensesincurred by the District as a result of the Contractor’s default.

If the work should be stopped under an order of any court, or other public authority for a period of
three months, through no act or fault of the Contractor or of anyone under the Contractor’s control,
then the Contractor may, upon giving seven days written notice to the District, stop work and
recover from the District payment for all work completed to date in accordance with this
Agreement. The District will have the option of suspending or terminating the Agreement.

In the case of termination of the Agreement before Project completion, for any cause whatever,
the Contractor notified to do so by the District, will promptly remove any part or all of his equipment
and supplies fromthe project site. If the Contractor fails to do so, the District will have the right to
remove such equipment and supplies at the expense of the Contractor.

The District will have the right to take possession of and use any completed or partially completed
portions of the work, notwithstanding the fact that the time for completing the entire work or such
portions may not have expired. However, such possession and use will not be deemed an
acceptance of any work not completed in accordance with this Agreement. If such prior use
increases the cost or delays the work, the Contractor may be entitled to such extra compensation,
or extension of time, or both, as determined by the sole discretion of the District’s Project Manager.

The Contractor is as fully responsible to the District for the acts and omissions of the
subcontractors, and of persons either directly or indirectly employed by the subcontractors, as
Contractor is for the acts and omissions, or persons directly employed by Contractor. Nothing
contained in this Agreement will be construed to create any contractual relation between any
subcontractors and the District.

The Contractor and the District will develop a single list of items required to render the services
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purchased by the District under this Agreement, complete, satisfactory, and acceptable to the
District within 30 calendar days after reaching substantial completion according to the following
process. The Contractor will contact the District’s Project Manager to schedule a joint inspection
of the projectto occur after reaching substantial completion. The Contractor will provide the District
with a proposed list of items to be completed and the completion date for each item, within seven
calendar days from the date of inspection. Within seven calendar days of receipt of the proposed
list, the District will either approve or revise the list to comply with the terms of this Agreement. If
the Contractor disputes any item, the Contractor must provide supporting documentation for the
disputed item within seven days of receipt of the revised list. The District will review Contractor's
supporting documentation and, in its sole discretion, make a final determination regarding the list
of items required to render the services complete as set forth in this paragraph.

13.1 All items that require correction under this Agreement and that are identified after the
preparation and delivery of the list remain the obligation of the Contractor. The failure to
include any corrective work or pending items not yet completed on the list does not alter
the responsibility of the Contractor to complete all the services purchased pursuant to this
Agreement.

13.2 If a good faith dispute exists as to whether one or more items identified on the list have
been completed pursuant to this Agreement, the District will continue to withhold 150% of
the total costs to complete such items.

14. The District’s Project Manager will recommend final acceptance of the work performed pursuant
to the Project when it is completed and finished in all respects in accordance with the Agreement,
including all its attachments. Final inspection will not be made until the Project work is ready for
beneficial use or occupancy. The Contractor will notify the District’'s Project Manager in writing
within 15 days prior to the date on which the work will be ready for final inspection. Should it
develop that the work installed does not justify such inspection at that time, or that the character
of materials or workmanship is such that reinspection is found necessary, the cost of such
reinspection including the salary, traveling expense and other expenses of the inspector(s) wil be
borne by the Contractor and will be deducted from any money due the Contractor.

The remainder of this page has been intentionally left blank.
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AGREEMENT NO. 24CN0004542

EXHIBIT “B”
PROGRESS SCHEDULE

Insert negotiated Progress Schedule, as appropriate, here.

The remainder of this page has been intentionally left blank.



AGREEMENT NO. 24CN004542

EXHIBIT “C”
SCHEDULE OF VALUES

Insert negotiated Schedule of Values, as appropriate, here.

The remainder of this page has been intentionally left blank.
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SAMPLE
FORMS



AGREEMENT NO. 24CN0004542

Field Directive/Administrative Approval No.
Southwest Florida Water Management District

Project: S-160 Cathodic Protection and Concrete Repair
Contractor:

Project Engineer: Greenman-Pedersen, Inc.

Date:

The reason for this Field Directive/Administrative Approval is:

Contractor is directed to proceed promptly with the following change(s):

ltem No. Description

Attachments (list documents related to the change):

Purpose of this Field Directive:

[0 Minor changes in the work that do not extend the Substantial or Final Completion dates, do not
increase cost, and are not inconsistent with the purpose of the work.

Purpose of the Administrative Approval (check all that apply):
[0 Extend a Project task deadline, provided it does not result in any extension in the Substantial
Completion, Final Completion, or additional cost.
[0 Authorization of expenditure of specific purpose allowances identified in the bid form.
[0 change in a Project team member or subcontractor as required by Subparagraphs 6.1 and 6.2
of the Agreement.
Note: Field directive shall not be issued for cost increases.

RECOMMENDED BY ACCEPTED/DIRECTED BY

DISTRICT PROJECT MANAGER SOUTHWEST FLORIDA WATER
MANAGEMENT DISTRICT

By: [Project Manager] By:
Print Name: Click or tap here to enter text. Print Name: Click or tap here to enter text.




AGREEMENT NO. 24CN0004542

Change Order No.
Southwest Florida Water Management District

Project: S-160 Cathodic Protection and Concrete Repair
Contractor:

Project Engineer: Greenman-Pedersen, Inc.

Change Order Date:

Contractor is authorized, upon issuance by the District Project Manager of a notice to
proceed with change order, to make those change(s) more particularly described on the
attached and incorporated Schedule of Change Detail, which ancillary work, if any, will be
paid from contingency funds subject to Agreement No. 24CN0004542, if and as amended,
(Agreement).

All Agreement terms apply unless specifically stated otherwise herein. This Change Order
(CO) is the sole and maximum compensation and extension of the time to which Contractor
may be entitled for this change. In consideration of the adjustments made by this CO,
Contractor waives and releases all claims, demands, and causes of action against the
District, its officers, officials, and employees arising out of the transactions, events, and
occurrences giving rise to this CO. No backup documentation attached to this CO may
reserve the Contractor’s right to increase its time or costs for extended overhead, general
conditions, or any other reason. This CO may be executed in two or more counterparts, and
all such signed counterparts will constitute one agreement. Contractor’s authorized
representative must sign electronically per Florida’s Electronic Signature Act (Ch. 688,
Florida Statutes) or manually, which manual signatures may be transmitted electronically
(email, PDF, etc.).

This CO is the entire agreement between the District and the Contractor with respect to this
CO.

APPROVED & RECOMMENDED BY ACCEPTED BY
ENGINEER [CONTRACTOR]
By: By:
Date Date
Print Name: Print Name:
THWEST FLORIDA WATER
DISTRICT PROJECT MANAGER I\S/Ia\ll{IAGEMSENT D?STRICT
By: By:
PM NAME Date Select or type District signatory name. Date




Summary of Project Change Orders

Substantial Final
Cost Completion Completion
Date Date

Original Total Agreement Amount, $
including Contingency of $0.00

Changes to Agreement Base Amount

under Amendments $ i
Changes to Agreement Contingency $ i
Amount under Amendments

New Agreement Amount, including $ i
Contingency of $0.00

Original Agreement Base Amount $ -
Net Contingency Authorized Under $ i
Previously Authorized Change Orders

Agreement Base Amount Prior to this $ )

Change Order

Total Authorized from Contingency via this $
Change Order

New Agreement Base Amount $ -

Agreement Contingency Amount $ -

Total Authorized from Contingency via
Prior Change Orders

Contingency Balance Prior to this Change $
Order

Total Authorized from Contingency via this
Change Order

Remaining Contingency Balance $ -




Schedule of Change Detail

Attached and Incorporated into Change Order Number
Between the Southwest Florida Water Management District and
[Contractor]

Regarding Agreement No. 24CN0004542

CHANGE DETAIL - PRICE
e Attach specifications, drawings, and quotes as appropriate.
e Amount includes all equipment, tools, materials, labor, and other things necessary
express or implied to fully complete an item.

Item Description Amount Type*
1
2
3

* Indicate if amount is lump sum/fixed price (LS), not to exceed (NTE), per unit, etc.

CHANGE DETAIL — SCHEDULE

e Choose between the following:
See attached revised Project Schedule.
No change to Project Schedule.

[END OF SCHEDULE]



AFFIDAVIT

STATE OF FLORIDA
COUNTY OF HILLSBOROUGH

Before me, the Undersigned Authority, authorized to administer oaths and take acknowledgment,
personally appeared , who, after being first duly sworn, upon oath
deposes and says that all, laborers, material men, material suppliers, subcontractors and lienors
contracting directly or indirectly with or directly employed by (him, them, it) have been paid in
accordance with the provisions of the Local Government Prompt Payment Act and that all taxes
imposed by Chapter 212 Florida Statutes (Sales and Use Tax Act), as amended, have been paid and
discharged, and that all bills, wages, fees, claims and other charges incurred by

in connection with the construction of S-160 Cathodic Protection and Concrete Repair
have been paid in full or is recited as unpaid herein.
WITNESSES:

Signed

By

SWORN AND SUBSCRIBED TO BEFORE ME, by means of [ physical presence or O online
notarization, this _____ day of ,

Notary Public, State of Florida at Large

My Commission Expires:




FINAL RELEASE OF LIEN

KNOW ALL MEN BY THESE PRESENTS, that

for and in consideration of the sum of (% )

by the Southwest Florida Water Management District, Brooksville, State of Florida, receipt of which is

hereby acknowledged, except the sum of

representing the total unpaid balance under the Contract, do hereby release and quitclaim to said
District, and the Owner, its successors or assigned, all liens, lien right, claims or demands of any kind

whatsoever which now has or might have against

the property, building, and improvements, on account of labor performed, material furnished, or for

any incidental expense for the construction of

Thereon or in otherwise improving said property situation as above described.

IN WITNESS WHEREOF, I, have hereunto set my
hand and seal, this day of , 202
WITNESS: OFFICER:

(SEAL)

SWORN AND SUBSCRIBED TO BEFORE ME, by means of O physical presence or O online

notarization, this day of :

Notary Public, State of Florida at Large

My Commission Expires:




CONSENT OF SURETY COMPANY
TO FINAL PAYMENT

PROJECT: S-160 CATHODIC PROTECTION AND CONCRETE REPAIR,
HILLSBOROUGH COUNTY, FLORIDA BID NUMBER RFB 24-4542

TO: SOUTHWEST FLORIDA WATER MANAGEMENT DISTRICT
AGREEMENT NO.: 24N0004542
CONTRACT DATE:

CONTRACTOR:

SURETY COMPANY, on bond of

(here insert name and address of Contractor)

CONTRACTOR, hereby approves the final payment to the Contractor, and agrees that final payment to
the Contractor shall not relieve the Surety Company of any of its obligations to

(here insert name and address of Owner)
OWNER, as set forth in the said Surety Company’s bond.
IN WITNESS WHEREOF,

the Surety

Company has hereunto set its hand this day of , 202

Surety Company

Attest:

Signature of Authorized Representative

Seal:

Title



ATTACHMENT 12
EXEMPT DOCUMENTS DISTRIBUTION AGREEMENT (EDDA)
FOR
REQUEST FOR BIDS #24-4542
S-160 CATHODIC PROTECTION AND CONCRETE REPAIR
HILLSBOROUGH COUNTY, FLORIDA

THISEXEMPT DOCUMENTSDISTRIBUTION AGREEMENT (Agreement)is made by the undersigned
individual, personally, and on behalf of the below named entity (Vendor), in consideration of the
Southwest Florida Water Management District (District) considering releasing to Vendor certain
documents protected under Chapter 119, Florida Statutes in connection with the above-referenced
District solicitation (Solicitation):

Vendor must fully complete, sign and return this Agreementto procurement@watermatters.org
before the District will consider releasing any protected documents. The District will review
complete, signed Agreements on a first come, first served basis subject to staff availability.
Agreements received less than 3 business days before the Solicitation opening date and time
will not be reviewed.

1.

4.

Purpose. To, in furtherance of Vendor’s desire to respond to or otherwise be considered to perform
work associated with the Solicitation, request to receive certain Solicitation -related documents (as
electronic files or in such other medium as the District may provide) that are confidential and/or
exempt from public disclosure as provided by section 119.071(3)(a) and/or (b), Florida Statutes
(attached), hereinafterthe “Exempt Documents”. Vendor and | understand nothing in this Agreement
guarantees or requires that the District provide access to the Exempt Documents.

Vendor Information.
Vendor Legal Name:
Vendor Address:
Vendor Contact Name:
Vendor Contact Email:
Vendor License No(s).:
Vendor is a/an | [J Engineer | [] Contractor | L] Other:
Recipient Certification. I, the undersigned individual, personally, and/or as an authorized
representative of the Vendor, certify | have read and fully understand the responsibilities and
obligations of section 119.071(3), Florida Statutes, and agree that | and/or Vendor shall fully comply
with said responsibilities and obligations, including maintaining the exempt and/or confidential status
of the Exempt Documents received for so long as any such Exempt Documents are in our
possession. | and/or Vendor shall destroy the Exempt Documents, including any lawful copies
thereof, inany media lawfully allowed or made by or through Vendor, priorto the Solicitation opening
date and time. Vendor and | agree that failure to so comply, including the destruction of th e Exempt
Documents (and any copies thereof by or through Vendor in any media) goes to our responsibility
to be awarded the Solicitation.

Violation; Indemnification and Release. A knowing violation of the Public Records Law constitutes
a first-degree misdemeanor, punishable by possible criminal penalties of one year in prison, a
$1,000fine, or both. To the maximum extent allowed by law, | and/or Vendor shallindemnify, defend,
and release the District from any claim arising out of or related to my and/or Vendor’s failure to
comply with Florida’s Public Records Law, including maintaining the exempt and/or confidentia
status of the Exempt Documents and carrying out their destruction as required herein.

By:
Date
Name:

Title:

Authorized Signatory*
*|f signatory is not listed on the Florida Division of Corporations (Sunbiz.org) filling,
proof of authority must be attached.


mailto:procurement@watermatters.org

ATTACHMENT TO EXEMPT DOCUMENTS DISTRIBUTION AGREEMENT

Section 119.071(3), F.S. (2024), provides in pertinent part:

119.071 General exemptions from inspection or copying of public records. —

*k*

(3) SECURITY AND FIRE SAFETY.—
(a)l. Asusedin this paragraph, the term “security or fire safety system plan” includes all:
a. Records, information, photographs, audio and visual presentations, schematic
diagrams, surveys, recommendations, or consultations or portions thereof relating
directly to the physical security or fire safety of the facility or revealing security or
fire safety systems;
Threat assessments conducted by any agency or any private entity;
Threat response plans;
Emergency evacuation plans;
Sheltering arrangements; or
Manuals for security or fire safety personnel, emergency equipment, or security or
fire safety training.
security or fire safety system plan or portion thereof for:

Any property owned by or leased to the state or any of its political subdivisions; or
Any privately owned or leased property held by an agency is confidential and
exempt from s. 119.07(1) and s. 24(a), Art. I of the State Constitution. This
exemption is remedial in nature, and it is the intent of the Legislature that this

exemption apply to security or fire safety system plans held by an agency before,
on, or after April 6, 2018.

Information made confidential and exempt by this paragraph may be disclosed:

a. To the property owner or leaseholder;

b. In furtherance of the official duties and responsibilities of the agency holding the
information;

c. Toanother local, state, or federal agency in furtherance of that agency’s official
duties and responsibilities; or

d. Upon a showing of good cause before a court of competent jurisdiction.

(b)1. Building plans, blueprints, schematic drawings, and diagrams, including draft,
preliminary, and final formats, which depict the internal layout and structural elements of a
building, arena, stadium, water treatment facility, or other structure owned or operated by
an agency are exempt from s. 119.07(1) and s. 24(a), Art. I of the State Constitution.
2. This exemption applies to building plans, blueprints, schematic drawings, and diagrams,
including draft, preliminary, and final formats, which depict the internal layout and
structural elements of a building, arena, stadium, water treatment facility, or other
structure owned or operated by an agency before, on, or after the effective date of this act.
3. Information made exempt by this paragraph may be disclosed:

a. To another governmental entity if disclosure is necessary for the receiving entity to

perform its duties and responsibilities;

b. To a licensed architect, engineer, or contractor who is performing work on or
related to the building, arena, stadium, water treatment facility, or other structure
owned or operated by an agency; or

c. Upon a showing of good cause before a court of competent jurisdiction.

4. The entities or persons receiving such information shall maintain the exempt status of
the information.

%k >k
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