
 
 

SOUTHWEST FLORIDA WATER MANAGEMENT DISTRICT 
REQUEST FOR BIDS #25-4861 

BRYANT SLOUGH WATER CONSERVATION STRUCTURE REHABILITATION 
CITRUS COUNTY, FLORIDA 

 

SUBMIT RESPONSES TO: 
SOUTHWEST FLORIDA WATER MANAGEMENT DISTRICT 
ELECTRONICALLY THROUGH WWW.DEMANDSTAR.COM. 

 

DIRECT INQUIRES TO: Ari Horowitz, Procurement Specialist 
TELEPHONE: (352) 505-2970 

Email: procurement@watermatters.org  
Posted: Friday, June 27, 2025 

 

The Southwest Florida Water Management District (District) requests bids from responsive and 
responsible bidders to furnish and deliver, if and when ordered, to the District, all required services and 
materials necessary for the Bryant Slough Water Conservation Structure (WCS) Rehabilitation. These 
services and materials are more specifically described in this Request for Bids (RFB) #25-4861. The 
successful bidder, hereinafter Contractor, will deliver the required services and materials and render 
the required goods/services F.O.B. destination point to the Bryant Slough Structure located in Citrus 
County, Florida. 
 

 
MANDATORY PRE-BID CONFERENCE/SITE VISIT 

 

Tuesday, July 15, 2025 
10:00 a.m. Local Time 

 
Pre-Bid Conference: 

Speedway Gas Station 
9515 E Gulf to Lake Hwy, Inverness, FL 34450 

 
Site Visit following Pre-Bid Conference: 

Bryant Slough Project Site 
South Side of Road from: 

11531 E Gulf-to-Lake Hwy, Inverness, Florida 34450 
 

Due to location along a major thoroughfare, all bidders are requested to wear a Class Two Safety 
Vest while on Project site and to park at least 10 feet off the paved roadway.  

 
 

All interested parties are required to be represented at the Mandatory Pre-Bid Conference and the 
Mandatory Site Visit. The purpose of the conference is to allow potential bidders an opportunity to 
present questions to staff and obtain clarification of the requirements of the RFB and to view the site.  
Because the District considers such a conference and site visit to be critical to understanding the 
RFB requirements, representation at the pre-bid conference and the site visit is mandatory to qualify 
as a bidder. Minutes of the conference and site visit will not be created. The site visit will immediately 
follow the pre-bid conference at the same location. 
 

http://www.demandstar.com/
mailto:procurement@watermatters.org
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All reference documents (Maps, Technical Specifications, Drawings, etc.) are available for review 
and download in PDF format at http://www.watermatters.org/procurement and www.demandstar.com 
or, if exempt per chapter 119, Florida Statutes, as stated in the process outlined in this RFB. 
 

Specifically, to receive figures marked as confidential and/or exempt reference documents as an 
electronic file or other media as the District may deem appropriate (Exempt Documents), potential 
bidders must have an authorized representative sign the District’s standard Exempt Documents 
Distribution Agreement (EDDA) form which is provided in this RFB. See the Exempt and Confidential 
Documents section of this RFB. 
 

THE DISTRICT ONLY RECEIVES RESPONSES THROUGH DEMANDSTAR 
AT WWW.DEMANDSTAR.COM. 

 

ALL QUESTIONS MUST BE SUBMITTED IN WRITING FOR RECEIPT BY 

JULY 22, 2025, AT 5:00 P.M. LOCAL TIME. 
 

BID DUE DATE AND OPENING: AUGUST 5, 2025, AT 2:00 P.M. LOCAL TIME. 
 

http://www.watermatters.org/procurement
http://www.demandstar.com/
http://www.demandstar.com/


 

RFB 25-4861 – Bryant Slough Water Conservation Structure Rehabilitation                         June 27, 2025 
Page 3 of 85 

SOUTHWEST FLORIDA WATER MANAGEMENT DISTRICT 
REQUEST FOR BIDS #25-4861 

BRYANT SLOUGH WATER CONSERVATION STRUCTURE REHABILITATION 
CITRUS COUNTY, FLORIDA 

 
TABLE OF CONTENTS 

 

 
PART I - INTRODUCTION 
1.1 Internet Availability 
1.2 Exempt and Confidential Documents 
1.3 Development Costs 
1.4 Americans with Disabilities Act (ADA) 
1.5 Correspondence 
1.6 Questions 
1.7 Bid Receipt and Opening 
1.8 Delays, Changes, and Addenda 
1.9 Cancellation 
1.10 Bid Withdrawal 
1.11 Bid Signature and Form 
1.12 Contract Price Bid 
1.13 Rejection of Bid 
1.14 Responsive/Responsible 
1.15 References 
1.16 Listing of Subcontractors 
1.17 Bid Tabulation and Notice of Intent to 

Award 
1.18 Protests 
1.19 Execution of Contract 
1.20 Law Compliance 
 
PART II – GENERAL CONDITIONS 
2.1  Definitions 
2.2 Term 
2.3  Taxes 
2.4 Retainage 
2.5 Owner Direct Purchases 
2.6  Fuel Cost Adjustment 
2.7 Manufacturer’s Name and Approved 

Equivalents 
2.8 Public Records Law 
2.9 Public Entity Crimes 
2.10 Purchases by Other Public Agencies 
2.11 Discrimination 
2.12 Scrutinized Companies 
2.13 Employment of Florida Residents 
2.14 Employment Eligibility Verification 
2.15 No Use of Coercion for Labor or 

Services 
2.16 Contracting With Entities of Foreign 

Countries of Concern 
2.17 Public Works Projects; United States-

Produced Iron and Steel Products 
2.18 Lobbying Prohibition 

2.19 Indemnification 
2.20 Insurance 
2.21 Bonding 
2.22 Archaeological, Historical and Cultural 

Sites 
2.23 Trench Safety Act 
2.24 Value Engineering 
2.25 Drawings and Specifications 
2.26 Failure to Complete the Work on Time 
2.27 Liquidated Damages 
2.28 Contractor’s Understanding 
2.29 Materials, Appliances, and Labor 
2.30 Tools, Plants, and Equipment 
2.31 Materials and Equipment Schedules 
2.32 Standards for Quality and 

Workmanship 
2.33 Guarantee 
2.34 Estimated Quantities 
2.35 Permits and Regulations 
2.36 Protection of Work and Property 
2.37 Construction Access 
2.38 Inspection of Work 
2.39 Tests 
2.40 Contractor Supervision 
2.41 Hours of Work 
2.42 Progress Schedule and Schedule of 

Values (Post Notice of Award) 
2.43 Jessica Lunsford Act 
2.44 Potential Feral Hog Damage  
 
PART III - SCOPE AND SPECIFICATIONS 
3.1 Structure and Project Background 
 Information 
3.2 Project Description 
3.3 General Requirements and Technical 

Specifications 
3.4 Scope 
3.5 Actuators 
3.6 Temporary Utilities 
3.7 Temporary Signs and Barricades 
 
PART IV – BID RESPONSE 
4.1 Basis for Award of Contract 
 
 
 



 

RFB 25-4861 – Bryant Slough Water Conservation Structure Rehabilitation                  June 27, 2025 
Page 4 of 85 

ATTACHMENTS 
 
Attachment 1 – Bid Response Form 
Attachment 2 – Bidder and Subcontractor Requirements 
Attachment 3 –  Certification Clean Air Act/Clean Water Act 
Attachment 4 –  Trench Safety Act Compliance Form 
Attachment 5 –  Bid Bond 
Attachment 6 –  Payment and Performance Bond 
Attachment 7 –  Sample Agreement 
Attachment 8 –  Exempt Documents Distribution Agreement (EDDA) 
 
REFERENCE DOCUMENTS (EXEMPT) 
Available through the submission of the District’s standard Exempt Documents Distribution Agreement 
per chapter 119, Florida Statutes, as stated in the Exempt and Confidential Documents section of this 
RFB. 

 
Figure 1  –  RFB 25-4861 For Construction Plans 
Figure 2  –  RFB 25-4861 Technical Specifications 
Figure 3  –  RFB 25-4861 Technical Specifications - Division 16 Table of Contents 
Figure 4   –    RFB 25-4861 Electrical Technical Memorandum 
Figure 5   –    Bryant Slough Water Control Structure Framing Elevation 02-01-1976 
 
REFERENCE DOCUMENTS (NON-EXEMPT) 
Available for download from the District and DemandStar websites as stated in the Internet Availability 
section of this RFB. 
 
Figure 6  –  Project Sign Specifications
 
 
 

 
 

The remainder of this page intentionally left blank.



 

RFB 25-4861 – Bryant Slough Water Conservation Structure Rehabilitation                  June 27, 2025 
Page 5 of 85 

PART I - INTRODUCTION 

 
1.1 INTERNET AVAILABILITY.  

 
District solicitations, reference documents (unless exempt and/or confidential),  and addenda are 
available for review and may be downloaded via the District's Procurement Website, 
http://www.watermatters.org/procurement, and DemandStar at www.demandstar.com.  

 
1.2 EXEMPT AND CONFIDENTIAL DOCUMENTS.  

 
Reference documents that are confidential and/or exempt pursuant to section 119.071(3), Florida 
Statutes, shall be made available to interested individuals or entities subject to applicable law. 
Specifically, to receive figures marked as confidential and/or exempt reference documents as an 
electronic file or other media as the District may deem appropriate (Exempt Documents), potential 
bidders must have an authorized representative sign the District’s standard Exempt Documents 
Distribution Agreement (EDDA) form which is provided in this RFB. Upon the District’s receipt of a 
signed EDDA and its confirmation that the potential bidder may receive confidential and/or exempt 
documents, the potential bidder shall be provided access to the Exempt Documents. Potential 
bidders shall send a completed and signed EDDA to Procurement Services at Email: 
procurement@watermatters.org. Potential bidders are encouraged to submit signed EDDA as soon 
as possible, considering whether it wishes to review such documents prior to the mandatory pre-bid 
conference and site visit. The District will review completed, signed EDDAs on a first come, first 
served basis subject to staff availability. EDDAs received less than three business days before the 
opening date and time will not be reviewed. 
 

1.3 DEVELOPMENT COSTS. 
 
Neither the District nor its representatives will be liable for any expenses incurred in connection 
with the preparation of a response for this RFB. All submissions should be prepared simply and 
economically, providing a straightforward and concise description of the bidder's ability to meet 
the requirements of this RFB. 
 

1.4 AMERICANS WITH DISABILITIES ACT (ADA). 
 
The District does not discriminate upon the basis of disability. This nondiscrimination policy involves 
every aspect of the District’s functions, including access to and participation in the District’s 
programs, services or activities. Anyone requiring reasonable accommodation or would like 
information as to the existence and location of accessible services, activities, and facilities as 
provided for in the Americans with Disabilities Act, should contact the District’s Human Resources 
Office, 2379 Broad Street, Brooksville, Florida 34604-6899; telephone (352) 796-7211 or 1-800-
423-1476 (FL only); or email to ADACoordinator@WaterMatters.org.  If you are hearing or speech 
impaired, please contact the agency using the Florida Relay Service, 1-800-955-8771 (TDD) or 1-
800-955-8770 (Voice).  If requested, appropriate auxiliary aids and services will be provided at any 
public meeting, forum, or event of the District. In the event of a complaint, please follow the grievance 
procedure located at WaterMatters.org/ADA. 

 
1.5 CORRESPONDENCE. 

 
Unless otherwise stated or notified in writing, correspondence relating to this RFB will be sent to 
the District at the physical or email address set forth in the heading of this RFB, and to the bidder 
at the physical or email address stated on the Bid Response Form. 
 
 

http://www.watermatters.org/procurement
http://www.demandstar.com/
mailto:procurement@watermatters.org
https://www.swfwmd.state.fl.us/about/about-the-district/agency-statement-organization-and-operation#ADA
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1.6 QUESTIONS. 
 

All questions should be presented in writing to the Procurement Services Office at 
procurement@watermatters.org for receipt no later than the date and time listed on the cover 
sheet. Inquiries must reference the date of bid opening, bid title and number. Bidders are 
responsible for checking the websites listed in the Internet Availability section for the District’s 
responses to the questions presented. 
 

1.7 BID RECEIPT AND OPENING. 
 
The bid opening will be public, on the date and at the time specified on the Cover Sheet. It is the 
bidder’s responsibility to ensure its response is uploaded to the DemandStar website before due 
date and time. Bids that for any reason are not so received will not be considered. Bidders must 
submit one complete response package electronically through www.demandstar.com. 
Instructions on how to submit documents are included with this RFB. Bids that are not received in 
a timely manner will not be accepted. The DemandStar time stamp will be conclusive as to the 
timeliness of filing. THE DISTRICT HAS NO CONTROL OVER WHETHER ERROR! 
REFERENCE SOURCE NOT FOUND. IS EXPERIENCING TECHNICAL DIFFICULTIES. Bidders 
are responsible for all costs associated with the preparation of their bids. 

 
 The District may make an award within 180 days after the date of the opening, during which period 

the bids shall remain firm and shall not be withdrawn. If the award is not made within 180 days, 
the bids shall remain firm until either the District awards the contract or the District receives written 
notice from a bidder that its bid is withdrawn. 

 
 By submitting a response, the Respondent agrees to all the terms and conditions of this RFB. Any 

changes offered by a Respondent in a response will not be considered by the District. The 
submittal of a response will constitute the Respondent’s acknowledgement of all terms and 
conditions of this RFB and the District will construe the response as though no proposed changes 
were presented. If a Respondent desires to propose a change to a term or condition of this RFB, 
the Respondent MUST submit its request under the procedure set forth in the Questions section. 
Respondents are responsible for all costs associated with the preparation of their bid. 

 
TO MAINTAIN A SECURED SEALED PROCESS ELECTRONIC SUBMISSIONS MAY BE MADE 
ONLY THROUGH THE DEMANDSTAR PLATFORM. FAXES, EMAILS, OR HAND DELIVERY 
WILL NOT BE ACCEPTED. SOLICITATION PACKAGE DOCUMENTS MAY BE 
ELECTRONICALLY SIGNED OR SIGNATURES TRANSMITTED ELECTRONICALLY (VIA PDF, 
ETC.). ELECTRONIC SIGNATURE/TRANSMISSION SHALL BE DEEMED THE SAME AS A 
HANDWRITTEN SIGNATURE/ORIGINAL EXECUTED COPY FOR THE PURPOSES OF 
VALIDITY, ENFORCEABILITY, AND ADMISSIBILITY. 

 
 The bid opening is open to the public. The bid opening will be held virtually at the date and time 

listed on the cover sheet of this RFB. Persons may listen to the opening by clicking on the “Join 
Microsoft Teams Meeting” title below. You may also click on or copy and paste the following 
Teams Link URL into your browser: 

 
To view or listen to bid openings: 

Join Microsoft Teams meeting on your computer or mobile app via 
https://bit.ly/4kXflhK 

Or call in (audio only) 
+1 786-749-6127,,374353000# United States, Miami 

Phone Conference ID: 374 353 000#  

 
 

mailto:procurement@watermatters.org
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fbit.ly%2F4kXflhK&data=05%7C02%7CAri.Horowitz%40swfwmd.state.fl.us%7C64aeec7605ab41310a4408dda773e471%7C7d508ec009f9440283043a93bd40a972%7C0%7C0%7C638850838409711538%7CUnknown%7CTWFpbGZsb3d8eyJFbXB0eU1hcGkiOnRydWUsIlYiOiIwLjAuMDAwMCIsIlAiOiJXaW4zMiIsIkFOIjoiTWFpbCIsIldUIjoyfQ%3D%3D%7C0%7C%7C%7C&sdata=5KZadfdUKwTQRoACcEgbDv5wzO%2B%2FWcU9KZif51Z4dTk%3D&reserved=0
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1.8 DELAYS, CHANGES, AND ADDENDA. 
 
The District reserves the right to delay scheduled RFB due dates if determined to be in the best 
interest of the District.  Any changes, delays, addenda or questions and answers related to this 
RFB issued by the District will be posted to the websites identified in Internet Availability section.  
Persons/firms receiving the RFB from the District’s internet website are responsible to recheck the 
websites for any changes or addenda related to this RFB. Bidders will acknowledge receipt of all 
addenda in their responses.  
 

1.9 CANCELLATION. 
 
The District reserves the right to cancel the RFB prior to or after the bid opening, reject all bids, or 
cancel the Award or Intent to Award and will give notice of cancellation by posting a notice on the 
websites identified in the Internet Availability section. No respondents will have any rights against 
the District arising from its selection by means of an Award or Intent to Award. An Award or Intent 
to Award does not constitute a contract with the District. Thus, the District may cancel the Award 
or Intent to Award after it has been made but before a contract has been executed. Respondents 
are responsible for all costs associated with the preparation of its bid. 
 

1.10 BID WITHDRAWAL. 
 
Bids may be withdrawn at any time prior to the bid opening.  
 

1.11 BID SIGNATURE AND FORM. 
 
An authorized representative of the bidder must sign the Bid Response Form that will be 
electronically uploaded DemandStar as part of the complete bid submittal.  All bids must be typed 
or printed and signed in the spaces provided on the Bid Response Form. All corrections made to 
the bid by the bidder must be initialed. 
 

1.12 CONTRACT PRICE BID. 
 
The total bid amount must be typed or written on the Bid Response Form and include the bid 
breakouts where indicated. The Bid Response Form will include fixed price, unit price, and/or 
allowance price pay items for the project work. The total bid amount must be stated in both words 
and figures, as indicated in the appropriate place in the Bid Response Form. In the event there is 
a discrepancy between the price written in words and the price written in figures, the former will 
govern. 
 

1.13 REJECTION OF BID. 
 

The District reserves the right to reject any and all bids, or alternative bid proposals, if applicable, 
or waive any minor irregularity or technicality in bids received. A bid which is incomplete, 
unbalanced, conditional, obscure or which contains additions not required, or irregularities of any 
kind, or which do not comply in every aspect with the RFB, may be rejected at the option of the 
District. Obvious errors in the bid may be grounds for rejection of the bid. 
 

1.14 RESPONSIVE/RESPONSIBLE. 
 
In order to be deemed responsive, the bidder and Key Work Category subcontractors, if 
applicable, must possess the license(s) as listed on the Bidder and Subcontractor Qualification 
Requirements attachment, and be properly licensed and registered to do business in the State of 
Florida in accordance with applicable Florida Statutes at the time of bid submittal. A response that 
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does not meet all requirements of this RFB or fails to provide all required information, documents, 
or materials as provided in Part IV, Bid Response, may be rejected as non-responsive. A bidder 
whose responses, past performance, or current status does not reflect the capability, integrity or 
reliability to fully and in good faith perform the requirements of this solicitation may be rejected as 
non-responsible. The District reserves the right to determine which responses meet the 
requirements of this solicitation, and which bidders are responsive and responsible. The District 
reserves the right before awarding the contract, to require a bidder to submit such evidence of its 
qualifications as it may deem necessary and may consider any evidence available to it of the 
financial, technical and other qualifications and abilities of a bidder to perform the work in a 
satisfactory manner and within the time specified. The bidder is assumed to be familiar with all 
federal, state, or local laws, ordinances, rules and regulations that in any manner affect the work, 
and to abide thereby if awarded the bid. Ignorance of legal requirements will in no way relieve the 
bidder’s responsibility. Bidders must verify the qualifications and performance record of any and 
all proposed subcontractors to ensure acceptability. 
 

1.15 REFERENCES. 
 
The bidder must provide references who can verify the bidder’s qualifications and past 
performance record as described in the Bidder and Subcontractor Qualification Requirements 
attachment. 
 

1.16 LISTING OF SUBCONTRACTORS. 
 
If applicable, the bidder must provide a list of all its proposed Key Work Category Subcontractors 
with its bid response as required in the Bidder and Subcontractor Qualification Requirements 
attachment. If a Key Work Category Subcontractor is not properly licensed and registered to do 
business in the State of Florida at the time of bid submission, the bidder shall not be responsive.  
 
If a subcontractor does not meet the requirements of this RFB as determined by the District, the 
District may either reject the bid or request the apparent successful bidder to provide a substitute 
subcontractor, without an increase in bid price that meets the requirements of this RFB. If the 
apparent successful bidder declines to make any such requested substitution, the contract will not 
be awarded to such bidder. All subcontractors of bidder shall perform as independent contractors 
of bidder and not as employees, representatives, or agents of the District. 
 

1.17 BID TABULATION AND NOTICE OF INTENT TO AWARD. 
 
The names of bidders and their prices (bid tabulations) will be announced at the bid opening and 
bid recaps (listing the names of bidders who submitted a bid in response to this RFB and their prices 
listed at time of opening) will be posted for review by interested parties on the on the websites 
identified in Internet Availability section, in accordance with section 255.0518, Florida Statutes. Bid 
recaps and bid tabulations will not be provided by telephone, fax, or email. Pursuant to section 
119.071(1)(b), Florida Statutes, bids received by the District are exempt from disclosure until such 
time as the District provides notice of intended decision or until 30 days after opening the bids, 
whichever is earlier.  
 
The District will award the contract in accordance with Basis for Award of Contract section. A 
Notice of Intent to Award will be posted for review on the websites identified in the Internet 
Availability section.  
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1.18 PROTESTS. 
 
Any bidder who protests the specifications or decision, or intended decision, must file with the 
District a notice of protest and formal protest in compliance with chapter 28-110, Florida 
Administrative Code, and applicable provisions in section 120.57, Florida Statutes.  Failure to file 
a protest within the time prescribed in section 120.57(3), Florida Statutes, will constitute a waiver 
of proceedings under chapter 120, Florida Statutes. Section 287.042(2)(c), Florida Statutes, 
requires a bond to be posted with the District at the time of filing the formal written protest payable 
to the District in an amount equal to one percent of the estimated contract amount. 
 

1.19 EXECUTION OF CONTRACT. 
 
By submitting a bid, bidder agrees to all the terms and conditions of this RFB and those included 
in the attached Agreement. Any changes offered by a bidder in its bid response will not be 
considered by the District. The submittal of a bid will constitute acknowledgement of all terms and 
conditions of this RFB and the District will construe the bid as though no changes were presented. 
If a bidder desires to propose a change to a term or condition of the RFB or Agreement, bidder 
must submit its request under the procedure set forth in the Questions section. The successful 
bidder must submit a Certificate of Insurance, Progress Schedule, and Schedule of Values to the 
District within ten days from the posting of the Notice of Intent to Award. Upon approval, the District 
will incorporate the Progress Schedule and Schedule of Values into the contract. The successful 
bidder must submit a Payment and Performance Bond within ten days from notice that Contractor 
has been awarded the Agreement and prior to the commencement of any project work. The 
Contractor will mobilize and commence project work within five business days from the date 
indicated on the Notice to Proceed from the District. 

 
1.20 LAW COMPLIANCE. 

 
The Contractor will abide by and assist the District in satisfying all applicable federal, state, and 
local laws, rules, regulations, and guidelines, related to performance under the contract resulting 
from this RFB. The Contractor will not discriminate against any employee or applicant for 
employment because of race, color, religion, sex, handicap, disability, marital status or national 
origin. If applicable, the Contractor will comply with the Consultants’ Competitive Negotiation Act, 
section 287.055, Florida Statutes, in the procurement of professional services required for the 
work. The Contractor shall obtain and pay for all licenses, permits and inspection fees required 
for this Project, and shall comply with all laws, ordinances, regulations and building code 
requirements applicable to the work described herein.  

 

 

PART II - GENERAL CONDITIONS 
 
2.1 DEFINITIONS. 

 
2.1.1 Affidavit: A written statement in which the signer or affiant verifies that the document is 

true. 
 

2.1.2 Agreement: A properly executed, binding written contract containing terms, conditions, 
and obligations governing the relationship between the District and the Contractor 
(Attached to this RFB). 
 

2.1.3 And: Shall also mean "or" and the word "or" shall also mean "and" whenever the contents 
or purpose so requires. 
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2.1.4 Bidder: An entity that submits a bid for the Project described in this RFB. 
 

2.1.5 Contractor: The entity whose bid is accepted by the District and thereafter enters into a 
formal contract with the District. 

2.1.6 Contract Documents: The documents integral to the Agreement resulting from this RFB, 
including the Agreement, RFB and other documents as identified in the Sample Agreement 
attachment.  
 

2.1.7 District: The Southwest Florida Water Management District, Brooksville, Florida. Also 
referred to as Owner. 
 

2.1.8 District Project Manager: Refers to the individual representing the District on all matters 
relating to the execution of the construction contract, acting personally or through a 
designee duly authorized in writing. 
 

2.1.9 Engineer: Refers to the design engineer and engineer of record who may act as the duly 
authorized representative of the engineer. The engineer for this Project is indicated on the 
construction plans, if applicable. 
 

2.1.10 Inspector: Refers to an authorized representative of the engineer assigned to inspect the 
work of others. 
 

2.1.11 Notice of Intent to Award: The official letter from the District announcing the successful 
bidder. Neither this Notice of Intent to Award nor the response constitutes a contract with 
the District. 
 

2.1.12 Notice To Proceed: The official letter notifying the Contractor that the contract has been 
executed and to proceed with the work specified in the Notice to Proceed. 

 
2.1.13 Notice To Procure: The official letter notifying the Contractor that the contract has been 

executed and to proceed with the procurement of materials specified in the Notice to 
Procure. 
 

2.1.14 Person: Means and includes any individual, partnership, society, association, joint stock 
company, corporation, estate, receiver, trustee, assignee, referee, or other capacity, 
whether appointed by a court or otherwise, and any combination of individuals. 
 

2.1.15 Plans or Drawings: The official approved drawings referenced in this RFB, or exact 
reproductions thereof which show the location, character, dimensions and details of the 
work to be done, and which are to be considered as a part of the Contract Documents, the 
same as though attached thereto. The words, plans and drawings are used 
interchangeably herein. 
 

2.1.16 Principal: When used in connection with the Bid Bond and the Payment and Performance 
Bond, "Principal" means the same as "Contractor." 
 

2.1.17 Reference Documents: The design and technical documents, including drawings, 
technical specifications, general requirements, etc. applicable to this RFB that are listed in 
the Reference Document Section of the Table of Contents or elsewhere in this RFB. 

 
2.1.18 Scope of Work: The specific work, improvement, or job, to which these Contract 

Documents apply as described in this RFB. 
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2.1.19 Subcontractor: Any corporation, partnership, firm or individual who contracts with the 
Contractor with the approval of the District to perform work at or about the construction 
site, for or on behalf of the Contractor; in a manner other than or in addition to furnishing 
materials, plants or equipment. 

 
2.1.20 Substantial Completion: Unless otherwise specified in this RFB, the work (or a specified 

part thereof) which has progressed to the point where, in the opinion of the Engineer, as 
evidenced by Engineer's definitive certificate of Substantial Completion, it is sufficiently 
complete, in accordance with the Contract Documents, so that the work (or specified part) 
can be utilized for the purposes for which it is intended; or if no such certificate is issued, 
when the work is complete and ready for final payment as evidenced by the Engineer's 
recommendation of final payment. The terms "substantially complete" and "substantially 
completed" as applied to all or part of the work refer to Substantial Completion thereof. 

 
2.1.21 Surety: The corporation or individual, bound by the Bid Bond, and Payment and 

Performance Bond with and for the Contractor, and who is primarily liable and engaged to 
be responsible for the Contractor's acceptable performance of the work for which the 
Agreement has been made, and for its payment of all debts pertaining thereto. 

 
2.1.22 Technical Specifications: The written documentation describing the scope of work, any 

materials that are to be used, the methods of installation, and the quality of workmanship 
under this RFB. 
 

2.1.23 Work: Includes labor or materials or both, equipment, transportation, or other facilities 
necessary to complete the Project. 
 

2.2 TERM. 
 
Please refer to the Effective Date, Term paragraph of the Sample Agreement. 
 

2.3 TAXES. 
 
The District is exempt from state sales tax (exemption number 85-8013700387C-6). Costs on the 
Bid Response Form must include Florida State sales and any other taxes, applicable to materials 
purchased by the Contractor in accordance with Florida law. 
 

2.4 RETAINAGE. 
 
If the contract amount is more than $200,000.00, the District will withhold a retainage of five 
percent of each invoice amount. Retainage will be released by the District and the Contractor in 
accordance with the Local Government Prompt Payment Act, Part VII of chapter 218, Florida 
Statutes. Prior to the District's release of final payment, the Contractor must provide the District 
with a properly executed Affidavit stating that it has complied with the Local Government Prompt 
Payment Act with respect to all lower tier entities such as subcontractors, suppliers, etc., and that 
all taxes have been paid, a Final Release of Lien and a Consent of Surety to Final Payment. 
Sample forms are attached to this RFB. 
 
2.4.1 The District may, in addition to other remedies available at law or equity, retain such 

monies from amounts due to the Contractor as may be necessary to satisfy any claim for 
damages, penalties, costs and the like asserted by or against the District. The District may 
set off any liability or other obligation of the Contractor or its affiliates to the District against 
any payments due the Contractor under any contract with the District. The District reserves 
the right to withhold payment until samples, shop drawings, engineer's certificates, 
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additional bonds, or any other things required by the Agreement have been submitted to 
the satisfaction of the District. Amounts withheld will not be considered due and will not be 
paid until the grounds for withholding payment have been remedied. 
 

2.5 OWNER DIRECT PURCHASES.   
 
Owner direct purchases are not applicable to this solicitation. 
 

2.6 FUEL COST ADJUSTMENT.   
 
A fuel cost adjustment is not applicable to this solicitation. 
 

2.7 MANUFACTURER'S NAME AND APPROVED EQUIVALENTS. 
 
Whenever an item of equipment or material is specified or described in the Contract Documents 
by using the names of one or more proprietary items or specific Suppliers, the Contract Price has 
been based upon Contractor furnishing such item as specified. The specification or description of 
such an item is intended to establish the type, function, appearance, and quality required. Unless 
the specification or description contains or is followed by words reading that no like, equivalent, 
or “or equal” item is permitted, Contractor may request that Engineer authorize the use of other 
items of equipment or material, or items from other proposed Suppliers, in accordance with the 
process outlined in the Technical Specifications. 
 

2.8 PUBLIC RECORDS LAW. 
 
Correspondence, materials, and documents created or received pursuant to this RFB are subject 
to the provisions of chapter 119, Florida Statutes, Florida’s Public Records Law. A bidder’s failure 
to comply with chapter 119, Florida Statutes, will be grounds for rejection of the bid or termination 
of any contract by the District. See the Sample Agreement attachment, Project Records and 
Documents section, for additional details on the public record requirements. 
 
2.8.1 Bidder, as part of this solicitation process (and as Contractor if bidder is successful) may 

in various forms or media hold, come into possession of, generate and/or make lawful 
copies of certain security and fire safety system plans, building plans, blueprints, 
schematic drawings, and diagrams, including draft, preliminary, and final formats, which 
depict the internal layout and structural elements of a building, or other structure owned or 
operated by the District which under section 119.071(3), Florida Statutes, are confidential 
and/or exempt from the inspection, examination, and/or duplication of public records 
provisions of Florida’s Public Records Law (Exempt Plans).  Information made exempt by 
section 119.071(3), Florida Statutes, may only be disclosed to licensed architects, 
engineers, or contractors who (i) are performing work on or related to the building or other 
structure at issue and (ii) agree to maintain the exempt status of the Exempt Plans. Bidder 
has read and is familiar with Florida’s Public Records Law. Bidder is and shall remain in 
compliance with said laws, including maintaining the exempt status of the Exempt Plans 
for so long as any Exempt Plans are held by or otherwise in bidder’s possession and 
require the same of those with whom bidder lawfully shares the Exempt Plans. 
Notwithstanding the preceding, unsuccessful bidders shall destroy all Exempt 
Plans (and any copies thereof in whatever media) in possession of the bidder (or in 
possession of others by or through the bidder) upon issuance of the Notice of Intent 
to Award.  

2.8.2 This section shall survive the award, termination, expiration, or cancellation of this RFB. 
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2.9 PUBLIC ENTITY CRIMES. 
 
Pursuant to sections 287.133(2) and (3), Florida Statutes, a person or affiliate who has been 
placed on the convicted vendor list following a conviction for a public entity crime may not submit 
a bid, proposal, or reply on a contract to provide any goods or services to a public entity; may not 
submit a bid, proposal, or reply on a contract with a public entity for the construction or repair of a 
public building or public work; may not submit bids, proposals, or replies  on leases of real property 
to a public entity; may not be awarded or perform work as a contractor, supplier, subcontractor, 
or consultant under a contract with any public entity; and may not transact business with any public 
entity in excess of the threshold amount provided in section 287.017, Florida Statutes, for 
CATEGORY TWO for a period of 36 months following the date of being placed on the convicted 
vendor list. By submitting a response to this RFB, the bidder certifies that it is not on the convicted 
vendor list. The bidder further agrees to notify the District if placement on this list occurs. 
 

2.10 PURCHASES BY OTHER PUBLIC AGENCIES. 
 
Purchases by other public agencies are not applicable to this solicitation.  
 

2.11 DISCRIMINATION. 
 
An entity or affiliate who has been placed on the discriminatory vendor list may not submit a bid, 
proposal, or reply on a contract to provide any goods or services to a public entity; may not submit 
a bid, proposal, or reply on a contract with a public entity for the construction or repair of a public 
building or public work; may not submit bids, proposals, or replies on leases of real property to a 
public entity; may not be awarded or perform work as a contractor, supplier, subcontractor, or 
consultant under a contract with any public entity; and may not transact business with any public 
entity. 
 

2.12 SCRUTINIZED COMPANIES. 
 
Pursuant to Section 287.135, Florida Statutes, a company that, at the time of submitting a bid or 
proposal for a new contract or renewal of an existing contract, is on the Scrutinized Companies 
that Boycott Israel List, or is engaged in a boycott of Israel, is ineligible to, and may not bid on, 
submit a proposal for, or enter into or renew a contract with an agency or local governmental entity 
for goods or services in any amount. If the goods or services are in the amount of one million 
dollars or more, the company must also not be on the Scrutinized Companies with Activities in 
Sudan List, the Scrutinized Companies with Activities in Iran Terrorism Sectors List or be engaged 
in business operations in Cuba or Syria. The Vendor/Contractor certifies that it is not on any of 
the lists or engaged in any of the prohibited activities identified above, as applicable based upon 
the amount of this Agreement. The Vendor/Contractor agrees to notify the District if it is placed on 
any of the applicable lists or engages in any of the prohibited activities during the term of this 
Agreement. The District may immediately terminate this Agreement at its option if the 
Vendor/Contractor is found to have submitted a false certification, is placed on the Scrutinized 
Companies with Activities in Sudan List, engages in business operations in Cuba or Syria, or is 
placed on a list created pursuant to Section 215.473, Florida Statutes, relating to scrutinized active 
business operations in Iran. 
 

2.13 EMPLOYMENT OF FLORIDA RESIDENTS. 
 
Employment of Florida Residents is not applicable to this solicitation.  
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2.14 EMPLOYMENT ELIGIBILITY VERIFICATION. 
 

In accordance with Section 448.095, Florida Statutes, the bidder, prior to entering into a contract 
with the District, certifies: (i) it, and any subcontractor, will be registered with and use the E-Verify 
system operated by the U.S. Department of Homeland Security to verify the work authorization 
status of all new employees of the Contractor or subcontractor, (ii) that during the year prior to 
making its submission or entering into a contract with the District, no contract of the bidder was 
terminated by a public employer in compliance with Section 448.095, Florida Statutes, and (iii) it 
is and shall remain in compliance with Sections 448.09 and 448.095, Florida Statutes, including 
securing and maintaining subcontractor affidavits as required by Section 448.095(5)(b), Florida 
Statutes. Upon good faith belief that the bidder or its subcontractors of any tier have knowingly 
violated Sections 448.09(1) or 448.095(2), Florida Statues, the District shall terminate (or order 
the termination of) their contract. The bidder shall be liable for any additional cost incurred by the 
District as a result of its termination. The District’s receipt of proof that the bidder is an E-Verify 
system participant is a condition precedent to any District contract. Information on how to obtain 
proof of participation, register for and use the E-Verify system may be obtained via U.S. 

Department of Homeland Security website: http://www.dhs.gov/E-Verify. This provision shall be 
incorporated into any resulting contract with the District. 
 

2.15 NO USE OF COERCION FOR LABOR OR SERVICES. 
 

In accordance with section 787.06, Florida Statutes, a nongovernmental entity, prior to entering 
into, renewing or extending a contract (including a purchase order) with the District, must provide 
the District with an affidavit signed by an officer or representative of the nongovernmental entity 
under penalty of perjury attesting that the nongovernmental entity does not use coercion for labor 
or services. The affidavit form is attached. 
 

2.16 CONTRACTING WITH ENTITIES OF FOREIGN COUNTRIES OF CONCERN. 
 
Contracting with Entities of Foreign Countries of Concern is not applicable to this solicitation.  
 

2.17 PUBLIC WORKS PROJECTS; UNITED STATES-PRODUCED IRON AND STEEL PRODUCTS. 
 
Public Works Projects; United States-Produced Iron and Steel Products is not applicable to this 
solicitation.  
 

2.18 LOBBYING PROHIBITION.   
 
The Contractor agrees that no funds received by it under this Agreement will be expended for the 
purpose of lobbying the Legislature or a State agency pursuant to section 216.347, Florida 
Statutes, except that pursuant to the requirements of section 287.058(6), Florida Statutes, during 
the term of any executed agreement between Contractor and the District, Contractor may lobby 
the executive or legislative branch concerning the scope of services, performance, term, or 
compensation regarding that agreement. The Contractor shall comply with sections 11.062 and 
216.347, Florida Statutes. 
 

2.19 INDEMNIFICATION. 
 

The Contractor agrees to indemnify and hold harmless the District, its agents, employees and 
officers, from and against all liabilities, claims, damages, expenses or actions, either at law or in 
equity, including attorneys’ fees and costs and attorneys’ fees and costs on appeal, to the extent 
caused by the negligence, recklessness, or intentional wrongful misconduct of the Contractor, its 
agents, employees, subcontractors, assigns, heirs or anyone for whose acts or omissions any of 

http://www.dhs.gov/E-Verify
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these persons or entities may be liable during the Contractor's performance under the Agreement. 
This provision shall survive the expiration or termination of the Agreement. 
 

2.20 INSURANCE. 

 

The contract resulting from this RFB will require the Contractor to maintain during the entire term 

of the contract, insurance in the kinds and amounts or limits with a company or companies 

authorized to do business in the State of Florida as listed in the Sample Agreement attachment, 

Insurance Requirements. The Contractor will not commence work under the contract until the 

District has received an acceptable certificate or certificates of insurance showing evidence of 

such coverage. Certificates of insurance must reference the District Agreement Number and 

Project Manager. 

 

2.21 BONDING. 
 

2.21.1 BID BOND. Bidders will furnish a forfeiture bid bond, cashier's check, or certified check 
with its bid response in the amount equal to 5% of their Total Bid Amount, including any 
contingency listed on the bid form, as a guarantee that the bidder will enter into an 
agreement with the District if awarded and furnish the required Payment and Performance 
Bond, if applicable. A sample forfeiture type bid bond is attached to this RFB. 
 
2.21.1.1 Electronic submittals require a copy of the bid security (forfeiture bid bond, 

cashier’s check, or certified check) to accompany the submission. 
 

2.21.1.2 The original bid security shall be received by the District at the address below 
within three business days after the bid opening or postmarked on or before the 
bid opening date. Original bid security may be hand delivered or sent via 
trackable mail/parcel service only. Tracking information shall be provided to the 
District within three business days after the bid opening to the email address 
provided on the Cover Sheet. 

 
Southwest Florida Water Management District 
Attn: Procurement Services Office - BKV-2-PRO 
RFB 25-4861 Bryant Slough Water Conservation Structure Rehabilitation 
2379 Broad Street 
Brooksville, Florida 34604 
 

2.21.1.3 After the bids have been compared, the District may, at its discretion, return the 
bid bonds accompanying such bids as in its judgment would not likely be 
considered in making the contract award. All other bid bonds will be held until the 
agreement and Payment and Performance Bond, as applicable, have been 
executed. 

 
2.21.2 PAYMENT AND PERFORMANCE BOND.  

 
Prior to the District’s execution of the Agreement, a Payment and Performance Bond that 
conforms with section 255.05, Florida Statutes, will be required of the Contractor. Use of 
the Payment and Performance Bond form provided in this RFB is required. 
 
2.21.2.1 The Payment and Performance Bond must be for an amount not less than the 

total agreement amount including contingency. The contingency dollar amount 
will be determined after the District issues the Notice of Intent to Award if not 
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listed on the bid response form. The bond must remain in full force and effect 
through the District’s agreement guarantee period. The cost of this bond must be 
included in the total bid amount on the Bid Response Form. 
 

2.21.2.2 The Payment and Performance Bond must be written through a surety company 
licensed to do business in the State of Florida that holds a Certificate of Authority 
as an acceptable surety on federal bonds (Department of Treasury’s Listing of 
Approved Sureties, Department Circular 570). 

 
2.21.2.3 If the amount of the Agreement increases after award of the Project, the District 

agrees to pay the Contractor for any bond premium increase it incurs at the rate 
of incursion if such premium is reasonable, as determined by the District in its 
sole discretion. The District’s payment obligation under this section is contingent 
upon the Contractor providing documentation evidencing said premium increase. 
 

2.21.2.4 In lieu of providing a Payment and Performance Bond, at the discretion of the 
District, the successful bidder may substitute either cash; a money order; a 
cashier’s check; or a domestic corporate bond, note, or debenture, made payable 
to the District. The District shall determine the required value of an alternative 
form of security.  

 
2.21.3 POWER OF ATTORNEY. The Bid Bond and the Payment and Performance Bond, as 

applicable, signed by an Attorney-in-Fact must be accompanied by a certified copy of such 
person's Power of Attorney to sign. 
 

2.22 ARCHAEOLOGICAL, HISTORICAL AND CULTURAL SITES. 
 
If archaeological artifacts are uncovered during construction, the Contractor must stop work in the 
area and promptly notify the District so that a course of action can be determined. 
 

2.23 TRENCH SAFETY ACT.  
 
The Contractor must comply with the Trench Safety Act, section 553.60 through 553.64, Florida 
Statutes. The Contractor must complete and submit the Trench Safety Act Compliance Form 
attachment, as part of the Contractor's bid package. 
 

2.24 VALUE ENGINEERING. 
  

Value engineering is not applicable to this solicitation.  
 

2.25 DRAWINGS AND SPECIFICATIONS. 
 
The Contractor will be furnished drawings and technical specifications. The drawings which 
constitute a part of the bid documents are as indexed on the title sheet of the drawings. The 
drawings for this Project are provided in the Reference Documents section of this RFB. 
 
2.25.1 The Contractor will keep one set of drawings and specifications on site and will maintain 

this set on site at all times. As construction progresses, the Contractor will note all 
deviations from the drawings and specifications on this set. Such deviations will be 
approved by the District and will include all changes in materials and equipment. The 
District will periodically check these drawings for completeness and accuracy and at the 
completion of the work these drawings will be used by the District as a guide in the 
preparation of permanent Record Drawings. 
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2.25.2 The District’s interpretation of the drawings and/or specifications will be final. Large scale 
drawings supersede small scale drawings. Dimensions govern in all cases. The scaling of 
drawings may be done only for general location and general size of items. All dimensions 
shown of existing work and all dimensions required for work that is to be connected with 
existing work will be verified by the Contractor by actual measurement of the existing work. 
Any work or variance with that specified or shown on the drawings will not be performed 
by the Contractor until approved in writing by the District. Any work performed by the 
Contractor without such approval from the District will be at its own risk and expense. 
 

2.25.3 All drawings, specifications and copies thereof furnished by the District are the property of 
the District and are not to be used on other work; and with the exception of the signed 
contract set, are to be returned to the District at the request of the District upon the 
completion of the work. 
 

2.26 FAILURE TO COMPLETE THE WORK ON TIME. 
 
The Contractor shall coordinate and work cooperatively with the District’s consultants. The 
Contractor will take into account all contingent work which is to be done by other parties arising 
from any cause whatsoever and will not plead its want of knowledge of said contingent work as 
an excuse for delay in its work or for non-performance. 
 
2.26.1 Nothing in this section will be construed as limiting the right of the District to declare the 

Agreement forfeited, or to take over the work, or to claim damages for the failures of the 
Contractor to abide by each and every one of the terms contained in the Contract 
Documents. Completion date will be construed as being the date on which the work is fully 
accepted by the District. 
 

2.26.2 If the Contractor is delayed at any time, in the progress of the work, by an act of neglect of 
the District or its employees, agents, or consultants, or by changes ordered by the District, 
or by strikes, lockouts, fire, unavoidable casualties or any other causes beyond the 
Contractor’s control, then the time of completion will be extended for such reasonable time 
as the District’s Project Manager may decide. This is the Contractor’s sole remedy for the 
aforementioned delays. 
 

2.27 LIQUIDATED DAMAGES. 
 
The parties agree that time is of the essence in the work provided for herein and that a precise 
determination of actual damages which could be incurred by the District for delay in the completion 
of the work would be difficult to ascertain. Accordingly, the parties agree that the liquidated 
damages for each and every day that the time consumed in completing the work exceeds the time 
allowed therefore shall be $600.00 per calendar day. The parties specifically agree that the stated 
liquidated damages do not constitute a penalty. The amount of liquidated damages occasioned 
by the Contractor's delay will be deducted and retained out of the monies payable to the 
Contractor. If not so deducted, the Contractor and sureties for the Contractor shall be liable 
thereof. This provision shall survive the expiration or termination of the Agreement. 

 
2.28 CONTRACTOR'S UNDERSTANDING. 

 
It is understood and agreed that the Contractor has, by careful examination, satisfied itself as to 
the nature and location of the work, the character, quality and quantity of the materials to be 
encountered, the character of the equipment and facilities needed preliminary to and during the 
prosecution of the work, the general and local conditions, and all other matters which can in any 
way affect the work under the Agreement. The Contractor acknowledges that it has investigated 
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and correlated his observations with the requirements of this RFB and satisfied itself as to the 
conditions affecting the work. These conditions include, but are not restricted to, those bearing 
upon transportation, disposal, handling and storage of materials, availability of labor, water, 
electric power, roads and uncertainties of weather, river stages, lake stages, tides, or similar 
physical conditions at the site, and the character of equipment and facilities needed preliminary to 
and during prosecution of the work. The Contractor further acknowledges that it is satisfied as to 
the character, quality and quantity of surface and subsurface materials or obstacles to be 
encountered insofar as this information is reasonably ascertainable from an inspection of the site, 
including all Drawings and Specifications and all other documents made a part of this RFB. Any 
failure by the Contractor to acquaint itself with the available information will not relieve the 
Contractor from its responsibility for estimating properly the difficulty or cost of successfully 
performing the work. The District assumes no responsibility for any conclusions or interpretations 
made by the Contractor on the basis of the information made available by the District, its officers 
or employees prior to the execution of the Agreement, unless such information has been stated 
expressly in this RFB.  
 
If the Contractor believes that any subsurface or physical condition that is uncovered or revealed 
either: 1) is of such a nature as to establish that any technical data on which the Contractor is 
entitled to rely under this RFB is materially inaccurate; or 2) is of such a nature as to require a 
change in the Contract Documents; or 3) differs materially from that shown or indicated in the 
Contract Documents; or 4) is of an unusual nature, and differs materially from conditions ordinarily 
encountered and generally recognized as inherent in work of the character provided for in the 
Contract Documents; then Contractor shall, promptly after becoming aware thereof and before 
further disturbing the subsurface or physical conditions or performing any work in connection 
therewith, notify the District and Engineer in writing about such condition. The Contractor shall not 
further disturb such condition or perform any work in connection therewith, except as aforesaid, 
until receipt of written order to do so. 
 

2.29 MATERIALS, APPLIANCES, AND LABOR. 
 
Unless otherwise stipulated, the Contractor will furnish and pay for all materials, labor, water, tools, 
equipment, light, power, transportation, and other facilities necessary for the execution and 
completion of the work. 
 

2.30 TOOLS, PLANTS, AND EQUIPMENT. 
 
If at any time before the commencement or during the progress of the work, tools, plants, or 
equipment appear to the District to be insufficient, inefficient or inappropriate to secure the quality 
of work required, or the proper rate of progress, the District may order the Contractor to increase 
their efficiency, to improve character, to augment its number, or substitute new tools, plants, or 
equipment, as the case may be and the Contractor will conform to such order. The failure of the 
District to demand such increase of efficiency will not relieve the Contractor of its obligation to 
secure the quality of work and the rate of progress necessary to complete the work within the time 
required by the Agreement and to the satisfaction of the District. 
 

2.31 MATERIALS AND EQUIPMENT SCHEDULES. 
 
As soon as practicable after the execution of the Agreement, and before any material or equipment 
is purchased, the Contractor will submit to the District for approval a complete list of materials and 
equipment to be incorporated in the work. Any materials listed which are not in accordance with 
the Agreement requirements will be rejected. 
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2.32 STANDARDS FOR QUALITY AND WORKMANSHIP. 
 
All materials, equipment, and supplies furnished by the Contractor for permanent incorporation in 
the work will be new and of quality standards specified. Workmanship will be first class and the 
finished product equal to the best-accepted standards of the trade for the category of work 
performed. It is the District's intent to obtain a high-quality job that will operate and function with 
the least maintenance costs. 
 

2.33 GUARANTEE. 
 
All equipment, materials and installation thereof which are furnished by the Contractor will be 
guaranteed by the Contractor against defective workmanship, mechanical and physical defects, 
leakage, breakage, and other damages and failure under normal operation for a period of one 
year from the date of final Project acceptance thereof by the District or such longer duration if 
required in the Technical Specifications, whichever is longer. Each item of equipment or materials 
and installation proving to be defective within the specified period of the guaranty will be replaced 
without cost to the District by the Contractor or by the Surety. Said guarantees shall be fully 
covered by the Payment and Performance Bond. 

 
2.34 ESTIMATED QUANTITIES. 

 
Unless otherwise specified, the quantities stipulated in the bid for various items are approximate 
only and subject to increase or decrease in order to make them conform to the program or work 
selected and actual construction performed. The Contractor will perform a complete and finished 
job of the scope designated in the award whether the final quantities are more or less than those 
estimated. The Contractor will be responsible for verifying all estimated quantities and 
incorporating any adjustments from the computation into the Total Bid Amounts submitted in 
response to this RFB. 
 

2.35 PERMITS AND REGULATIONS. 
 
The District has not identified any permits required for this Project. However, the Contractor will 
be responsible to secure all necessary permits for the Project should any be identified. The 
Contractor will keep copies of these permits at the construction site throughout the construction 
period. The Contractor will be responsible for complying with all conditions of the permits. 
 
The District has obtained the following:  
U.S. Army Corps of Engineers (USACE) Technical Concurrence of the Design 
 
The Contractor will give all notices and comply with all laws, ordinances, rules and regulations 
bearing on the conduct of the work as drawn and specified.  If the Contractor observes that the 
Drawings and Specifications are at variance therewith, the Contractor will promptly notify the 
engineer in writing and any necessary changes will be adjusted as provided in the Agreement for 
changes in the work. If the Contractor performs work, knowing it to be contrary to such laws, 
ordinances, rules and regulations and without such notice to the engineer, it will bear all costs 
arising therefrom. 

 
2.36 PROTECTION OF WORK AND PROPERTY. 

 
The Contractor will at all times protect its work from damage and will protect the District's property 
against damage, injury, or loss arising in connection with the performance of the Project. The 
Contractor will correct any such damage, injury or loss except such as may be directly due to 
errors in the Contract Documents or caused by the agents or employees of the District. The 
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Contractor will adequately protect and maintain all passageways, guard fences, lights, and other 
facilities for safety protection required by public authority or local conditions. 
 
2.36.1 At all times, the Contractor will protect all public and privately-owned property, structures, 

utilities, and work of any kind against damage or interruption of service which may result 
from the operations of the Contractor. Damage or interruption to service resulting from the 
Contractor's failure to provide such protection will be promptly repaired or restored at the 
sole expense of the Contractor. 
 

2.37 CONSTRUCTION ACCESS. 

 
The Structure is on District property. The Contractor must access the Structure along the south 
side of E. Gulf-to-Lake Highway in Citrus County, Florida. All equipment, parking, laydown, 
activities, etc. must be kept at minimum 15 feet from the edge of the travel way. 
 

2.38 INSPECTION OF WORK. 
 
The District and its representatives will at all times have access to the work whether it is in 
preparation or progress and the Contractor will provide proper facilities for access and for 
inspection. The work will be conducted to the satisfaction of the District and is subject to inspection 
by its appointed inspectors to ensure compliance with the terms of the Agreement. No inspector 
is authorized to change any provision in this RFB, nor will the presence or absence of an inspector 
relieve the Contractor from any requirements of the Agreement. 
 
2.38.1 If the Contract Documents, the District's instructions, or laws, ordinances or any public 

authority require any work to be specially inspected, tested, or approved, the Contractor 
will give the District timely notice of its readiness for inspection; and if the inspection is by 
another authority, then the Contractor will advise the District of the date of such inspection. 
Inspections by the District will be promptly made and where practicable, at the source of 
supply. If any work should be covered up without approval or consent of the District, it will 
be uncovered for examination at the Contractor's expense. 
 

2.39 TESTS. 
 
The District will have the right to require all materials to be submitted to test prior to incorporation 
into the work by an appropriately certified testing company. In some instances, it may be expedient 
to make these tests at the source of supply, and for this reason, it is requested that the Contractor 
furnish the District with information concerning the location of his source before incorporating 
material into the work. This does not in any way obligate the District to perform tests for 
acceptance of material and does not relieve the Contractor of his responsibility to furnish 
satisfactory material. The Contractor will furnish two copies of manufacturer's certificate of 
compliance with these specifications covering manufactured items incorporated into the work. The 
Contractor will pay all costs for testing required together with other changes incidental to testing. 
 

2.40 CONTRACTOR SUPERVISION. 
 
The Contractor will keep competent supervision on-site during its progress as listed in the Bidder 
and Subcontractor Qualification Requirements attachment. Upon the District’s request, the 
Contractor must provide a list of all proposed Contractor employees fulfilling a supervisory 
position. Any personnel changes in a supervisory position will require the prior written consent of 
the District. The superintendent or project manager will represent the Contractor. The 
superintendent or project manager will give efficient supervision to the work using best skill and 
attention.  
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2.41 HOURS OF WORK. 
 
The Contractor may access the Project site and perform work between sunrise to sunset, 7 days 
a week, provided work hours comply with local ordinances of Citrus County, Florida and any other 
applicable laws. Other hours of work may be authorized at the sole discretion of and in writing by 
the District Project Manager upon request of the Contractor. The District’s working hours, including 
travel time to/from the District’s Brooksville Office, will generally be considered as being from 8:00 
a.m. to 5:00 p.m., Monday through Friday. Work done at times other than said District working 
hours will be considered overtime work for the District. As such any inspection services required 
of the District or its authorized representative during overtime hours will be done at the expense 
of the Contractor, and such costs will be deducted from payments otherwise due the Contractor. 
The cost to be deducted from payment otherwise due the Contractor will be the overtime hours at 
an hourly rate applicable to the authorized representative. 

 
2.42 PROGRESS SCHEDULE AND SCHEDULE OF VALUES (POST NOTICE OF AWARD). 

 
The Contractor shall prepare, submit, and maintain a Progress Schedule for the Project. The Progress 
Schedule which will be accompanied by a Schedule of Values will be the primary means of control of 
the Project and will be used as the basis of scheduling all work and for determination of contract 
progress payments. The Contractor will provide its proposed Progress Schedule and Schedule of 
Values to the District in accordance with the timeframe provided in the Execution of Contract section. 
Upon approval, the District will incorporate the Progress Schedule and Schedule of Values into the 
Agreement. 
 
The Progress Schedule will contain a Gantt chart detailing individual activities of work. The chart 
schedule will consist of every activity with a duration of five days or more, a value of $5,000 or more, 
or any other activity with a critical impact on the job schedule. Shop drawing submittal and review, 
equipment delivery, and all quality or operational testing activities will be included. 
 
The Schedule of Values, which will be satisfactory in form and substance to the District, will subdivide 
the work into its component parts in sufficient detail to serve as the basis for measuring quantities in 
place and calculating amounts for progress payments during construction. An unsupported or 
unreasonable allocation of the total agreement amount to any one of the activities or work items will 
be justification for the rejection of the Schedule of Values. The Contractor will not submit an 
unbalanced Schedule of Values, which provides for overpayment to the Contractor on activities that 
are to be performed first. The Schedule of Values will be revised and resubmitted until acceptable to 
the District. The District will not enter into a contract with the Contractor until the Schedule of Values 
has been approved in writing by the District. Once the Schedule has been accepted by the District, 
the Contractor will honor prices contained in the Schedule of Values. The total sum of the individual 
values of the Schedule of Values for each of the activities will equal the total agreement amount. 
 

2.43 JESSICA LUNSFORD ACT.   
 
The Jessica Lunsford Act is not applicable to this solicitation. 
 

2.44 POTENTIAL FERAL HOG DAMAGE.  
 
Potential Feral Hog Damage is not applicable to this solicitation. 
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PART III – SCOPE AND SPECIFICATIONS 
 

The District is soliciting bids from qualified bidders to furnish and deliver, if and when ordered, all 
required work necessary for rehabilitation of the Bryant Slough Water Conservation Structure, as 
more particularly shown in the Reference Documents. 
 

3.1 STRUCTURE AND PROJECT BACKGROUND INFORMATION.  
 

The sluice gates at Bryant Slough are used by the District to assist with managing water flows 
downstream to Moccasin Slough.  The sluice gates are connected to steel frame plates which 
mount to existing nine feet wide by nine feet tall concrete box culverts owned by the Florida 
Department of Transportation. The existing sluice gates are near the end of their useful life and 
need to be replaced.  Both Bryant Slough and Moccasin Slough retain water throughout the year 
and although the water levels fluctuate, significant dewatering should be anticipated.   
 

3.2  PROJECT DESCRIPTION.   
 
The structure and Project site is attached to the south end of a Department of Transportation 
double box culvert at Bryant Slough and State Road 44, (aka the Gulf-to-Lake Highway). 
Furthermore, it is situated 5.3 miles east of Inverness and 1.3 miles west of the Withlacoochee 
River in Section 7, Township 19 S, Range 21 E in Citrus County, in the Withlacoochee River Basin. 
 
The scope of repairs includes replacing the existing gates, actuators, and guard railings. 
 
Work may only be performed during the dry season (defined as October 1st through May 31st (8 
months).  All work shall be constructed in accordance with the Reference Documents included 
with the District RFB. 
 
It is essential that the Contractor adhere to the time schedule provided for the Project. The 
Contractor must be able to provide sufficient equipment and personnel to meet District deadlines. 
 

3.3 GENERAL REQUIREMENTS AND TECHNICAL SPECIFICATIONS.  
 
Refer to Reference Documents for General Requirements, Construction Drawings and Technical 
Specifications. 
 
3.3.1 The Contractor shall provide all necessary labor, equipment, and materials to complete 

the Project as described within the Contract Documents. 
 
3.3.2 The Contractor shall be responsible for inspecting and accepting the existing conditions of 

the work site prior to bidding. 
 
3.3.3 All disturbed areas of the berm roads, vehicle parking areas, laydown areas, sanitary 

facility areas, storage areas, equipment parking areas, etc., shall be restored to pre-Project 
condition and vegetated state as directed by the District Project Manager at the conclusion 
of the Project.  All site and vegetation restoration plans must be approved in writing by the 
District Project Manager prior to implementation. 
 

3.3.4 The total cost of any water bypass pumping required shall be a listed cost in the Bid 
Response Form. 
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3.3.5 The Contractor shall have a copy of all permits at the Project work site and shall perform 
all work in accordance with the requirements of the permits, including those obtained by 
the District. 

 
3.3.6 Prior to commencing work, the Contractor shall provide the District Project Manager with 

a copy of its OSHA compliant project safety plan. 
 
3.3.7 The Contractor is responsible for protection of existing trees and vegetation on or adjacent 

to the Project work site, materials and equipment storage areas, and access roads.  All 
trees are to be in the work site and access corridor are to be protected from damage to 
the maximum extent practicable.  The Contractor shall install tree barricades in areas as 
directed by the District Project Manager. 

 
3.3.8 The Contractor is responsible to dispose of any construction debris or other materials, 

including discarded material, from the Project site and to dispose of these materials offsite 
in compliance with all laws. 

 
3.3.9 The Contractor shall fully mitigate the impact of its operations on local traffic practicable. 

The Contractor is responsible for establishing and maintaining appropriate traffic controls 
in all work areas. The Contractor shall provide sufficient signing, flagging, and barricading 
to ensure the safety of vehicular and pedestrian traffic in all work areas. All work shall 
conform with all federal, state, and local laws, regulations, and ordinances governing 
personnel, equipment, and workplace. 

 
3.3.10 The Contractor shall be responsible for coordination with local utilities for any and all 

relocation or shielding of utilities necessary for the completion of the Work. The cost of this 
must be included in the total bid amount on the Bid Response Form. 

 
3.4 SCOPE. 

 
The Contractor shall furnish all labor, equipment, and materials required to perform the work in 
the following categories/areas as more particularly listed in the Reference Documents Section 
01020 in the Technical Specifications: 
 
3.4.1 Mobilization/Demobilization: 

 
3.4.1.1 Mobilize dewatering equipment including cofferdam and concrete culvert 

plugging materials (aqua dam and inflatable pipe plugs or similar), pumps, hoses, 
and necessary miscellaneous equipment and staff to install temporary water 
control measures and to dewater the work area. 
 

3.4.1.2 Measurement for mobilization and demobilization (combined) shall be limited to 
15 percent or less of the total bid price not including contingency. 

 
3.4.1.3 Mobilization includes all work described in Sections 01010, 01200, 01300, 01530, 

01570, 01600, 01700, 02100, 02110, 02215, 02401, 02402, 02435, and 02436 
in the Technical Specifications. Additionally includes all materials labor and 
equipment necessary to coordinate with the equipment manufacturers and 
material suppliers.  
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3.4.2 Clear and Grub Vegetation 
 
3.4.2.1 Lump sum shall be limited to 3 percent or less of the total bid price not including 

contingency. 
 
3.4.2.2 Clearing and land preparation in accordance with and as indicated on the 

Construction Plans and Sections 02100 and 02110 in the Technical 
Specifications. 

 
3.4.3 Dewatering:  

 
3.4.3.1 The contractor shall furnish all labor, material, and equipment necessary for the 

removal of all surface and subsurface waters from excavation areas. Dewatering 
shall include the construction of a wellpoint system used in conjunction with an 
open excavation or cofferdam, temporary cofferdams with steel sheet piling and 
bracing, or other systems as proposed by the contractor. The work includes the 
removal of temporary sheet piling and other temporary features at the completion 
of the work. The Contractor is responsible for furnishing, installation, and removal 
of all dewatering systems. 

 
3.4.3.2 The Contractor shall submit its proposed dewatering design, signed and sealed 

by a Florida licensed engineer, to the District’s Project Manager for review by the 
District’s Engineer. Dewatering activities shall not commence until the District 
provides written notice that the plan is acceptable. The District’s acceptance does 
not relieve the Contractor of its responsibility to conduct dewatering activities in 
accordance with industry standards and in such a manner to achieve the 
performance requirements of this Project. 

 
3.4.3.3 Dewatering includes all work described in Sections 02401, and 02402 in the 

Technical Specifications. 
 

3.4.4 Bypass Pumping: 
 
3.4.4.1 The CONTRACTOR shall furnish, maintain, and operate all temporary facilities 

such as dams, plugs, pumping equipment, conduits, channels, all necessary 
power, and all other labor and equipment necessary to furnish any necessary 
bypass flows around the dewatered area. Materials utilized for bypass pumping 
shall be appropriate for the intended use and operation. 

 
3.4.5 Erosion Control: 

 
3.4.5.1 The contractor shall furnish all necessary equipment, labor, and materials and 

utilize appropriate means and methods of turbidity controls necessary and 
sufficient to ensure that the more restrictive and protective of the following are 
achieved at all times: (1) all applicable State water quality standards, as 
prescribed in Chapter 62-302.530, Florida Administrative Code (F.A.C.), 
incorporated by reference, (2) all applicable environmental permit conditions, as 
prescribed in the permits appended to the Contract, and (3) all stormwater and 
erosion control shall be in accordance with the Florida Department of 
Environmental Protection (FDEP) Florida Stormwater Erosion and Sedimentation 
Control Inspector’s Manual. 
 

3.4.5.2 Includes all work described in Section 02435 of the Technical Specifications. 
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3.4.6 Demolition and Removal: 
 
3.4.6.1 Demolish electrical cables and equipment indicated on the Construction Plans. 

 
3.4.6.2 Remove and salvage two existing sluice gates, two steel mounting plates, two 

actuators, and welded guard railing and deliver to the Southwest Florida Water 
Management District’s Brooksville location. 

 
3.4.6.3 Includes all work described in Section 02050 of the Technical Specifications.  

 
3.4.7 Installation: 

 
3.4.7.1 Install new stainless steel sluice gates, mounting plates, actuators, and rails in 

accordance with the Construction Plans. 
 

3.4.7.2 Construct electrical features in accordance with the Construction Plans and 
connect to new actuators. 

 
3.4.7.3 Includes all work described in Sections 05060, 05070, 05100, 05521, 11290, and 

11291 of the Technical Specifications. 
 

3.4.8 Electrical Work 
 

3.4.8.1 The CONTRACTOR shall furnish all labor, equipment, and material for 
installation of the electrical hardware as described herein and as shown on the 
Drawings. 
 
3.4.8.1.1 The provisions of this Section apply to all Sections in DIVISON 16, 

except as indicated otherwise. 
 

3.4.8.1.2 Concrete, excavation, backfill, and steel reinforcement required for 
encasement, installation, or construction of the work of the various 
sections of DIVISON 16 is included as a part of the work under the 
respective sections, including duct banks, manholes, handholes, 
equipment housekeeping pads, and light pole bases. 

 
3.4.8.1.3 For work at existing site the contractor shall be responsible for 

identifying available existing circuit breakers in lighting panels for the 
intended use as required by the Drawings. Costs for this work shall 
be included in the contractor's original bid amount. 

 
3.4.8.2 Furnish and install complete raceway systems as shown on the Drawings and as 

specified herein. 
 

3.4.8.3 The contractor shall provide the electrical grounding system, complete and 
operable, in accordance with the Contract Documents. Including but not limited 
to the main grounding grid, the grounding rod system and ground riser extension 
to electrical equipment. 
 

3.4.8.4 Includes all work described in Sections 16050, 16110, 16120, and 16450 of the 
Technical Specifications.   
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3.4.9 Concrete Repairs (allowance): 
 
3.4.9.1 Concrete repairs shall be completed using materials in accordance with section 

926 or section 930 of the Florida Department of Transportation (FDOT) Standard 
Specifications for Road and Bridge Construction, latest edition. For repairs with 
a depth of one inch or less, use an FDOT type F-1 or F-2 epoxy repair mortar. 
For repairs with a depth greater than 1-inch, use a material meeting the 
requirements of section 930. Apply a type AB epoxy bonding compound to 
existing concrete surfaces prior to the placement of new concrete within the 
bonding compound manufacturer's application time window. 
 

3.4.9.2 Identify and mark all areas to be repaired. Repair configurations shall be kept 
simple and corners squared. The minimum area shall be one foot square. 

 
3.4.9.3 Sawcut 3/4" minimum perimeter of patch area and remove all deteriorated 

concrete within the patch to the satisfaction of the engineer. 
 

3.4.9.4 Prior to placing repair material, apply bonding compound to existing concrete. 
 

3.4.9.5 Place appropriate repair material and properly cure. 
 

3.4.10 Site Restoration and Demobilization: 
 
3.4.10.1 As a prerequisite to final inspection, all construction, testing, adjustments, 

balancing, start up and any required instruction periods will have been completed 
on all mechanical systems and equipment. 
 

3.4.10.2 The contractor shall sod areas of damaged grass within the shoulder of the road 
and where vegetation is removed or damaged on slopes. 
 

3.4.10.3 Restore site to pre-construction conditions and demobilize from the site. 
 

3.4.10.4 Remove dewatering equipment and materials. 
 

3.4.10.5 Includes all work described in Section 15001 of the Technical Specifications. 
 

3.4.11 Record Documents: 
 

3.4.11.1 The Contractor shall maintain one record copy of all Drawings, Specifications, 
Addenda, Written Amendments, Change Orders, Field Orders, field test records, 
and construction photographs and written interpretations and clarifications in 
good order and annotated to show changes made during construction. These 
record documents, together with all approved samples and a counterpart of all 
approved Shop Drawings, will be available to District and Engineer for reference. 
Upon completion of the work, these record documents, Samples, and Shop 
Drawings will be delivered to District. 

 
3.4.11.2 The record drawings shall be marked up as the work progresses to reflect current 

conditions and shall become the "as-built" plans. The revisions are to be indicated 
in a neat, well-organized manner and are to include the elevation and plan 
location of any utilities, structures, etc., encountered or installed.  
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3.4.11.3 Upon completion of the work, the Contractor shall deliver to the District a 
reproducible set of updated plans. The Contractor will transfer all its "as-built" 
information to these reproducible and deliver the resultant "as-built" set of plans, 
together with the record survey book to the District. Each completed set of "As-
Built" drawings must include on its face, a certified statement by the Contractor’s 
Principal that the set of "As-Built" drawings accurately depicts the actual work as 
constructed. 

 
3.5 ACTUATORS. 

 
3.5.1 Replacement Model and Specifications 

 
3.5.1.1 Limitorque™ Model MXA-10 EMO, modulating (including APT Board), or 

equivalent, with power voltage/phase matching existing power currently provided 
to structure. 
 

3.5.1.2 All installation hardware, shims, brackets, etc. must be 304L or greater grade 
Stainless Steel. 

 
3.5.1.3 New pedestals and mounting brackets are to be provided for all replacement 

actuators per specifications and are to be compatible with replacement actuators.  
 

3.5.1.4 Stem Covers shall be made of clear Polycarbonate Plastic with closed secured 
top cap. Stem Covers shall have a threaded connection to the housing of the 
actuator. 

 
3.5.1.5 Each actuator shall be furnished with the accessories noted in Sections 11290 

and 11291 of the Technical specifications.  
 

3.5.1.6 All actuator products are specified in Part 2 – Products, Section 11291 of the 
Technical Specifications 
 

3.5.1.7 Includes all work described in Sections 11290 and 11291 of the Technical 
Specifications. 

 
3.5.2 Startup Services 

 
3.5.2.1 The awarded Contractor shall install new the actuators in accordance with the 

Manufacturer's instructions. 
 
3.5.2.2 The awarded Contractor shall have calibration, start-up, and warranty 

validation/activation services performed by an actuator brand certified authorized 
representative as part of the installation process.  

 
3.5.2.3 All actuators shall be programmed to work with the District’s SCADA software. 

All required electronics, equipment, software, and knowledge required for 
programming shall be provided by the awarded contractor. 

 
3.5.2.4 The old actuators, the ones being removed and discontinued from use, shall 

remain the property of the District. 
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3.5.3 Warranty 
 
3.5.3.1 Each actuator shall include an extended full parts and labor warranty for a total 

coverage period of five years from start-up date of each actuator. 
 
3.5.3.2 Awarded contractor will provide separate written documentation and verification 

for each actuator of successful calibration, start-up, and warranty 
validation/activation, along with warranty start and end dates. 

 
3.5.3.3 Warranty response time shall be no more than five business days from initial 

contact to the manufacturer unless otherwise approved by the District for each 
warranty event. 

 
3.6 TEMPORARY UTILITIES. 

 
3.6.1 General 

 
3.6.1.1 Engage the appropriate local utility company to extend temporary electric, cable 

and phone service to the Project area from nearby existing utilities. Where utility 
company provides only part of the service, provide the remainder with matching, 
compatible materials and equipment. Comply with utility company 
recommendations. 
 

3.6.1.2 Provide adequate utility capacity at each stage of construction. Prior to availability 
of temporary utilities at the Site, or in remote areas without services, provide 
trucked-in services as required for start-up and construction operations.  

 
3.6.1.3 Furnish, install, and maintain temporary utilities required for adequate 

construction, safety, and security. Modify, relocate, and extend systems as work 
progresses. Repair damage caused by installation or use of temporary facilities. 
Grade the areas of Site affected by temporary installations to required elevations, 
and grades and clean the area. Remove on completion of work or until service or 
facilities are no longer needed or are replaced by authorized use of completed 
permanent facilities.  

 
3.6.1.4 The types of temporary construction utilities and facilities required include, but 

are not limited to, potable drinking water, wastewater, drainage, dewatering 
equipment, enclosure of work, ventilation, electrical power, lighting, hoisting 
facilities, stairs, ladders, and roads. 

 
3.6.1.5 Inspect and test each service before placing temporary utilities in use. Arrange 

for required inspections and tests by governing authorities and obtain required 
certifications and permits for use. 

 
3.6.1.6 Materials used for temporary service shall not be used in the permanent system 

unless so specified or acceptable to the District. 
 
 
 
 
 
 
 



 

RFB 25-4861 – Bryant Slough Water Conservation Structure Rehabilitation                  June 27, 2025 
Page 29 of 85 

3.6.2 Temporary Electricity and Lighting 
 

3.6.2.1 New Service 
 

3.6.2.1.1 Connect temporary service in a manner directed by utility company 
officials. Provide separate meter for metering of power used by all 
entities authorized to be at or perform work at the Project Site. 

 
3.6.2.1.2 The electric service shall be of sufficient capacity and characteristics 

for the various construction tools, machinery, lights, heating, and air 
conditioning, pumps, and other tools required by Contractor and his 
subcontractors. In areas of the Project where permanent or temporary 
power service from the local utility is not available, the Contractor  shall 
supply and maintain engine-driven, power generator sets. 

 
3.6.2.1.3 Provide weatherproof, grounded, power distribution system sufficient 

to accommodate construction operations requiring power, use of 
power tools, electrical heating, and lighting. 

 
3.6.2.1.4 Provide overload protection. Supply power for electric welding, if any, 

from engine driven, power-generator sets. 
 
3.6.2.1.5 Provide adequate artificial lighting for all areas of work when natural 

light is not adequate for work. 
 
3.6.2.1.6 Sufficient light shall be provided for general construction areas, with 

additional sufficient lighting for specific tasks and to meet safety 
requirements. 

 
3.6.2.2 Use of Permanent System 

 
3.6.2.2.1 Prior to use of permanent system to be installed by the power 

company for construction purposes, obtain written permission of the 
District. 

 
3.6.2.2.2 Maintain permanent system as specified for temporary facilities. 

 
3.6.2.3 Costs of Installation and Operation: 

 
3.6.2.3.1 Pay fees and charges for permits and applications. 
 
3.6.2.3.2 Pay costs of installation, maintenance, removal of temporary services, 

and restoration of any permanent facilities used. 
 
3.6.2.3.3 Pay costs of electrical power used (if applicable). 
 
3.6.2.3.4 Pay costs of furnishing, operating, and maintaining engine-driven 

power-generator sets, where applicable. 
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3.6.3 Temporary Sanitary Facilities 
 

3.6.3.1 Contractor shall furnish, install, and maintain temporary sanitary facilities for use 
through construction period. Remove on completion of work. 

 
3.6.3.2 Provide for all construction workers under this Agreement and representatives at 

the Site. 
 
3.6.3.3 Toilet facilities shall be of the chemical-aerated recirculation or combustion type, 

properly vented and fully enclosed with a glass- fiber-reinforced polyester shell 
or similar nonabsorbent material 

 
3.7 TEMPORARY SIGNS AND BARRICADES.   

 
3.7.1 One sign shall be provided measuring 8’ wide x 4’ high, constructed of high-density 

plywood (painted with exterior white), or white weather-and wind-resistant equivalent 
(corrugated plastic or other durable material).  It shall be mounted and braced with 
pressure-treated lumber as necessary and maintained in presentable condition for the 
duration of the Project.  The sign shall be in place prior to commencement of work.  
Lettering shall be black vinyl cut out or professionally hand painted.  District seal (12” color 
vinyl decal) is available through your District Project Manager; District logotype (shown 
above as an example) is available as a digital file download for vinyl cut out process at 
www.WaterMatters.org/logo.  See Figure 6, Project Sign Specifications. 

 
3.7.2 The Contractor shall provide all necessary barricade devices and additional signage, 

including for traffic, construction workers, and general public in regards to directions, 
warnings, hazards, locations of areas, facilities, equipment, and others of a similar nature, 
as required by applicable law and to ensure site security and public safety. All such 
barricade devices and signs shall be in the design, size, color, and lettering as required by 
regulatory agencies and with regard to the conditions in which they are to be placed. 

 
3.7.3 All such barricade devices and signs shall be removed by the Contractor upon completion 

of the Project. 

 
 

PART IV – BID RESPONSE 
 

4.1 BASIS FOR AWARD OF CONTRACT. 
 
The District will award the contract to the lowest, responsive and responsible bidder. Cost must 
be provided for all bid items. If there is a discrepancy in a calculation, the applicable unit price will 
govern. The District does not bind itself to accept the minimum specifications stated in this RFB 
but reserves the right to accept any bid that, in the judgment of the District, will best serve the 
needs and the interest of the District. 
 
The District reserves the right to delete line items as required to meet budget limitations.  
Responsive bids must contain all of the following elements at the time of submittal. Failure to 
include in whole or in part any one of the following requirements may be grounds for rejection of 
the bid as non-responsive. 
 
4.1.1 BID BOND. Bidders will furnish a forfeiture bid bond in substantially the form attached to 

this RFB, or alternate security in the form of cash, cashier’s check or certified check as 
required by this RFB. 

http://www.watermatters.org/logo
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4.1.2 SATISFACTORY REFERENCES. References must be provided as required by this RFB. 

 
 

4.1.3 ACKNOWLEDGMENT OF ADDENDA. Bidder shall acknowledge receipt of all written 
addenda issued for this RFB. Failure to acknowledge receipt, review, and acceptance of 
any addenda may result in the bid being considered non-responsive. 
 

4.1.4 COMPLETION OF ALL BID DOCUMENTS. All bid documents and forms listed as 
required below must be completely and accurately filled out and submitted with the bid 
response. Failure to do so could result in the rejection of the bid as non-responsive. The 
bidder must provide costs for all bid items. 
 
4.1.4.1 Bid and contract forms required with bid submission: 
 

• Attachment 1 – Bid Response Form 

• Attachment 2  –  Bidder and Subcontractor Requirements 

• Attachment 3 – Certification Clean Air Act/Clean Water Act 

• Attachment 4 – Trench Safety Act Compliance Form 

• Attachment 5 – Bid Bond 
 

4.1.4.2 Forms referenced in this RFB: 
 

• Attachment 6 - Payment and Performance Bond  
 

4.1.4.2 Sample forms referenced in this RFB: 
 

• Attachment 7 – Sample Agreement 

 
4.1.4.3 Forms to be signed by an authorized individual and submitted prior to the 

bidder being eligible to receive confidential and/or exempt reference 
documents as contemplated in Exempt and Confidential Documents 
section, above: 

 

• Attachment 8 - Exempt Documents Distribution Agreement (EDDA) 

 
 

 
The remainder of this page intentionally left blank. 
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ATTACHMENT 1 
BID RESPONSE FORM 

FOR 
REQUEST FOR BIDS #25-4861 

BRYANT SLOUGH WATER CONSERVATION STRUCTURE REHABILITATION 
CITRUS COUNTY, FLORIDA 

 
The undersigned bidder has carefully read this Request for Bids (RFB) and its provisions, terms and 
conditions covering the equipment, materials, supplies or services as called for, and fully understands 
the requirements and conditions. The bidder certifies that its bid is made without prior understanding, 
agreement, or connection with any corporation, firm, entity, or person submitting a bid for the same 
goods/services (unless otherwise specifically noted) and is in all respects fair and without collusion or 
fraud. The bidder agrees to be bound by all the terms and conditions of this RFB and certifies that the 
person signing this bid is authorized to bind the bidder. The bidder agrees that it will provide the work 
as stipulated if awarded the contract. 

The bidder certifies that the Bidder and Subcontractor Qualification Requirements attachment 
information provided is true and correct to the best of its knowledge.  

The bidder has also carefully read any Addenda issued for this RFB.  Addenda are available at 
http://www.watermatters.org/procurement and www.demandstar.com. The bidder is responsible for 
reviewing these documents, signing each Addenda signature page, and submitting with the bidder’s 
bid. 
 

 Bidder has not been debarred by a political agency within the State of Florida. 

 
 

Bidder Name (Company Name as Contained on Corporate Seal) 
 
 

Mailing Address     City   State  Zip Code 
 
 

Physical Address     City   State  Zip Code 
 
 

Telephone Number Fax Number Email Address  
 
 

Authorized Signature  Date Print/Type Name and Title 
 
 
NOTE:  If you are entering a “No Bid,” please state reason below and email this form to 
procurement@watermatters.org. 

 

 

 

http://www.watermatters.org/procurement
http://www.demandstar.com/
mailto:procurement@watermatters.org
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ATTACHMENT 1 (Continued) 
BID RESPONSE FORM 

FOR 
REQUEST FOR BIDS #25-4861 

BRYANT SLOUGH WATER CONSERVATION STRUCTURE REHABILITATION 
CITRUS COUNTY, FLORIDA 

 

BID RESPONSE FORM 

ITEM 
# 

DESCRIPTION 
ESTIMATED 
QUANTITY 

UNIT 
PRICE ($) 

UNIT 
ITEM TOTAL 

PRICE ($) 

1 

Mobilization 
(Mobilization and Demobilization (combined) 
limited to 15 percent or less of the total bid 
amount not including contingency.) 

1 $_______ 
Lump 
Sum 

$__________ 

2 
Clear and Grub Vegetation 
(Limited to 3 percent or less of the total bid 
amount not including contingency.) 

1 $_______ 
Lump 
Sum 

$__________ 

3 Dewatering 1 $_______ 
Lump 
Sum 

$__________ 

4 Bypass Pumping (Allowance) 1 $_______ 
Lump 
Sum 

$__________ 

5 Erosion Control 1 $_______ 
Lump 
Sum 

$__________ 

6 
Electrical Disconnection and Removal 
of Existing Actuators 

1 $_______ 
Lump 
Sum 

$__________ 

7 
Demolition of Existing Gate 
Structures, Mounting Plates, and 
Electrical Hardware. 

1 $_______ 
Lump 
Sum 

$__________ 

8 
Materials for New Mounting Plates, 
Gate Structures, Actuators, and 
Associated Mounting Hardware 

1 $_______ 
Lump 
Sum 

$__________ 

9 
Installation Labor for New Mounting 
Plates, Gate Structures, and 
Actuators  

1 $_______ 
Lump 
Sum 

$__________ 

10 
Electrical Installation Labor and 
Materials 

1 $_______ 
Lump 
Sum 

$__________ 

11 
Concrete Repairs – 1-inch Depth or 
Less (Allowance) 

2 $_______ Each $__________ 

12 
Concrete Repairs – Greater than 
1-inch Depth (Allowance) 

2 $_______ Each $__________ 

13 Site Restoration 1 $_______ 
Lump 
Sum 

$__________ 

14 

Demobilization 
(Mobilization and Demobilization (combined) 
limited to 15 percent or less of the total bid 
amount not including contingency.) 

1 $_______ 
Lump 
Sum 

$__________ 

15 Record Documents 1 $_______ 
Lump 
Sum 

$__________ 

16 Contingency 1 $75,000.00 
Lump 
Sum 

$75,000.00 
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ATTACHMENT 1 (Continued) 
BID RESPONSE FORM 

FOR 
REQUEST FOR BIDS #25-4861 

BRYANT SLOUGH WATER CONSERVATION STRUCTURE REHABILITATION 
CITRUS COUNTY, FLORIDA 

 

TOTAL BID AMOUNT $   
 
TOTAL BID AMOUNT IN WORDS (Type or Clearly Print): 
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ATTACHMENT 2 
BIDDER AND SUBCONTRACTOR REQUIREMENTS  

FOR 
REQUEST FOR BIDS #25-4861 

BRYANT SLOUGH WATER CONSERVATION STRUCTURE REHABILITATION 
CITRUS COUNTY, FLORIDA 

 

A. LICENSES: 
 

The bidder must possess a valid Florida General Contractors License and FDEP Certified 
Stormwater Erosion and Sedimentation Control Inspector Certification at the time of bid submittal. 
The bidder must identify and provide license and certification information below regarding all 
licenses and certifications held by the bidder and subcontractors necessary to perform the work 
described in the RFB, including any licenses and certifications needed to acquire any permits and 
to perform the work including but not limited to any licenses or certifications listed in this RFB. The 
licenses must be active in the State of Florida at the time of bid submittal and maintained 
throughout the term of the Agreement. A copy of all licenses and certifications listed below must 
be included with bidder’s bid submission. 
 
The bidder and Key Work Category subcontractors, if applicable, must possess the license(s) as 
listed on this attachment or in the technical specifications and be properly licensed and registered 
to do business in the State of Florida in accordance with applicable Florida Statutes at the time of 
bid submittal. Additionally, if applicable, each Key Work Category subcontractor must be properly 
licensed and registered to do business in the State of Florida in accordance with applicable Florida 
Statutes at the time of bid submittal. 

 
Classification         Company Name     Issuing Government          License Issue Date 
Number 

 
              

             

             

             

             

             

              

              

              

              

 
B. BIDDER/CONTRACTOR PERSONNEL QUALIFICATIONS: 

 
The Principals of the bidder must have a minimum of ten years’ experience or show adequate 
experience on a minimum of five projects, similar in scope to this Project, within the past ten years. 
 
The license holder(s) must have a minimum of five years’ experience, under the name of the 
bidder, installing the same or similar materials, and provide written certification.   
The Project Manager must have a minimum of three years’ experience or show adequate 
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experience on a minimum of five projects, similar in scope to this Project, within the past five years. 
The Project Manager must have been employed by the bidder at least one year prior to the 
submission of the bid.  The Project Manager must be English-speaking. 

 
The on-site Superintendent, generally considered as a non-working project manager.  
Superintendent must have been employed by the bidder at least six months prior to the submission 
of the bidder’s response to this RFB.  The on-site Superintendent must be English-speaking. 

 
C. BIDDER RESUMES: 

 
The bidder must provide resumes of its Principals, license and certification holder(s), Project 
Manager, and Superintendent listing their qualifications, experience, education, and training. The 
resumes provided must show that each individual meets the appropriate requirements above and 
in the Technical Specifications. 

 
D. BIDDER REFERENCES: 
 

References must be provided on the Reference Form provided in this attachment. 
 

The bidder must provide a minimum of three references who can verify the bidder’s qualifications 
and past performance record on projects. 

 
References must be individuals that can be readily contacted and have first-hand knowledge of 
the bidder’s performance on the specific project performed by the bidder. Each reference contact 
person shall have been informed that they are being used as a reference and that the District may 
be contacting them. 

 
E. BIDDER ORGANIZATION CHART: 
 

Not required for this solicitation. 
 
F. SUBCONTRACTOR LISTING: 
 

The bidder must also list the subcontractors who will perform the work in each of the following Key 
Work Categories below. List the name of the proposed subcontractor, or “Bidder” if the bidder will 
perform the work, after each work category: 
 

(1) Surveying: ____________________________________________________________ 
 

(2) Electrical: _____________________________________________________________ 
 

(3) Dewatering Engineer: ___________________________________________________ 
   

G. KEY WORK CATEGORY SUBCONTRACTOR RESUMES: 
 
For each subcontractor listed above for a Key Work Category, the bidder must provide resumes 
of the subcontractor’s license holder(s) and Project Manager listing their qualifications, 
experience, education, and training. The resumes provided must show that the individual meets 
the appropriate position requirements of this solicitation, Technical Specifications, and required 
for their trade, as applicable. 
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H. KEY WORK CATEGORY SUBCONTRACTOR REFERENCES: 
 
References must be provided on the Reference Form provided in this attachment. 
 
For each subcontractor listed above for a Key Work Category, the bidder must provide a minimum 
of three references who can verify the subcontractor’s qualifications and past performance record 
on projects. 
 
References must be individuals that can be readily contacted and have first-hand knowledge of 
the subcontractor’s performance on the specific project. Each reference contact person shall have 
been informed that they are being used as a reference and that the District may be contacting 
them. 

 
I. MANUFACTURER LISTING: 
 

The bidder must also list the manufacturers who will supply the equipment in each of the following 
Key Manufacturer Categories below. The Manufacturers shall meet the requirements of this 
solicitation or required for their trade, as applicable. 

 
(1) Gate Manufacturer: _____________________________________________________ 

 
(2) Actuator Manufacturer: __________________________________________________ 

 
 
 
 

The remainder of this page intentionally left blank. 
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BIDDER 

REFERENCE FORM 1 
 

The bidder must provide a minimum of three references who can verify the bidder’s qualifications and 
past performance record on projects that meet the following requirements: 
 

• Project at substantial completion within the last five years. 

• Constructed value of at least $200,000. 

• Installation of a water control gate system with dewatering component. 

• Similar in scope to this Project. 

• Minimum of two references shall be from sources other than the District. 
 

Part 1: Bidder’s Name: 

Bidder’s Name:                                         
 

Part 2: Reference Provider Information: 

Reference Business Name:             

Reference Business Owner’s Name:            

Reference Contact Person:              

Reference Contact Person’s Title:            

Reference Address:              

Reference Email Address:                        

Reference Phone No.:                                          
 

Part 3: Project Details performed by Bidder: 

Project Name:               

Project Location:                                            

Bidder’s Project Manager Name:               

Bidder’s Site Superintendent:            

Contract Amount:                                            

Date Project Commenced:             

Date of Substantial Completion:              

Date of Final Completion:              

Description of Work Performed:           

                   

             

              

Involvement of bidder’s team (list their names and roles on the reference project):   
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BIDDER 

REFERENCE FORM 2 
 

The bidder must provide a minimum of three references who can verify the bidder’s qualifications and 
past performance record on projects that meet the following requirements: 
 

• Project at substantial completion within the last five years. 

• Constructed value of at least $200,000. 

• Installation of a water control gate system with dewatering component. 

• Similar in scope to this Project. 

• Minimum of two references shall be from sources other than the District. 
 

Part 1: Bidder’s Name: 

Bidder’s Name:                                         
 

Part 2: Reference Provider Information: 

Reference Business Name:             

Reference Business Owner’s Name:            

Reference Contact Person:              

Reference Contact Person’s Title:            

Reference Address:              

Reference Email Address:                        

Reference Phone No.:                                          
 

Part 3: Project Details performed by Bidder: 

Project Name:               

Project Location:                                            

Bidder’s Project Manager Name:               

Bidder’s Site Superintendent:            

Contract Amount:                                            

Date Project Commenced:             

Date of Substantial Completion:              

Date of Final Completion:              

Description of Work Performed:           

                   

             

              

Involvement of bidder’s team (list their names and roles on the reference project): 
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BIDDER 

REFERENCE FORM 3 
 

The bidder must provide a minimum of three references who can verify the bidder’s qualifications and 
past performance record on projects that meet the following requirements: 
 

• Project at substantial completion within the last five years. 

• Constructed value of at least $200,000. 

• Installation of a water control gate system with dewatering component. 

• Similar in scope to this Project. 

• Minimum of two references shall be from sources other than the District. 
 

Part 1: Bidder’s Name: 

Bidder’s Name:                                         
 

Part 2: Reference Provider Information: 

Reference Business Name:             

Reference Business Owner’s Name:            

Reference Contact Person:              

Reference Contact Person’s Title:            

Reference Address:              

Reference Email Address:                        

Reference Phone No.:                                          
 

Part 3: Project Details performed by Bidder: 

Project Name:               

Project Location:                                            

Bidder’s Project Manager Name:               

Bidder’s Site Superintendent:            

Contract Amount:                                            

Date Project Commenced:             

Date of Substantial Completion:              

Date of Final Completion:              

Description of Work Performed:           

                   

             

              

Involvement of bidder’s team (list their names and roles on the reference project):   
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SURVEYING 
REFERENCE FORM 1 

 

For each subcontractor listed above for a Key Work Category, the bidder must provide a minimum of 
three references who can verify the subcontractor’s qualifications and past performance record on 
projects that meet the following requirements: 
 

• Show that the subcontractor meets the requirements as specified in the Technical 
Specifications. 

• Similar in value and scope to the subcontractor’s respective portion of the Project work. 

• Minimum of two references shall be from sources other than the District. 

• The bidder may not be provided as a reference for the subcontractor. 
 

Part 1: Bidder’s Name: 

Bidder’s Name:                                         
 

Part 2: Key Work Category Subcontractor Name: 

Subcontractor’s Name:            
 

Part 3: Reference Provider Information: 

Reference Business Name:             

Reference Business Owner’s Name:            

Reference Contact Person:              

Reference Contact Person’s Title:            

Reference Address:              

Reference Email Address:                        

Reference Phone No.:                                          
 

Part 4: Project Details performed Key Work Category Subcontractor: 

Project Name:               

Project Location:                                            

Subcontractor’s Project Manager Name:              

Subcontractor’s Site Superintendent:           

Contract Amount:                                            

Date Project Commenced:             

Date of Substantial Completion:              

Date of Final Completion:              

Description of Work Performed:           

                   

              

Involvement of subcontractor’s team (list their names and roles on the reference project):   
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SURVEYING 
REFERENCE FORM 2 

 

For each subcontractor listed above for a Key Work Category, the bidder must provide a minimum of 
three references who can verify the subcontractor’s qualifications and past performance record on 
projects that meet the following requirements: 
 

• Show that the subcontractor meets the requirements as specified in the Technical 
Specifications. 

• Similar in value and scope to the subcontractor’s respective portion of the Project work. 

• Minimum of two references shall be from sources other than the District. 

• The bidder may not be provided as a reference for the subcontractor. 
 

Part 1: Bidder’s Name: 

Bidder’s Name:                                         
 

Part 2: Key Work Category Subcontractor Name: 

Subcontractor’s Name:            
 

Part 3: Reference Provider Information: 

Reference Business Name:             

Reference Business Owner’s Name:            

Reference Contact Person:              

Reference Contact Person’s Title:            

Reference Address:              

Reference Email Address:                        

Reference Phone No.:                                          
 

Part 4: Project Details performed Key Work Category Subcontractor: 

Project Name:               

Project Location:                                            

Subcontractor’s Project Manager Name:              

Subcontractor’s Site Superintendent:           

Contract Amount:                                            

Date Project Commenced:             

Date of Substantial Completion:              

Date of Final Completion:              

Description of Work Performed:           

                   

              

Involvement of subcontractor’s team (list their names and roles on the reference project):   
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SURVEYING 
REFERENCE FORM 3 

 

For each subcontractor listed above for a Key Work Category, the bidder must provide a minimum of 
three references who can verify the subcontractor’s qualifications and past performance record on 
projects that meet the following requirements: 
 

• Show that the subcontractor meets the requirements as specified in the Technical 
Specifications. 

• Similar in value and scope to the subcontractor’s respective portion of the Project work. 

• Minimum of two references shall be from sources other than the District. 

• The bidder may not be provided as a reference for the subcontractor. 
 

Part 1: Bidder’s Name: 

Bidder’s Name:                                         
 

Part 2: Key Work Category Subcontractor Name: 

Subcontractor’s Name:            
 

Part 3: Reference Provider Information: 

Reference Business Name:             

Reference Business Owner’s Name:            

Reference Contact Person:              

Reference Contact Person’s Title:            

Reference Address:              

Reference Email Address:                        

Reference Phone No.:                                          
 

Part 4: Project Details performed Key Work Category Subcontractor: 

Project Name:               

Project Location:                                            

Subcontractor’s Project Manager Name:              

Subcontractor’s Site Superintendent:           

Contract Amount:                                            

Date Project Commenced:             

Date of Substantial Completion:              

Date of Final Completion:              

Description of Work Performed:           

                   

              

Involvement of subcontractor’s team (list their names and roles on the reference project):   
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ELECTRICAL 
REFERENCE FORM 1 

 

For each subcontractor listed above for a Key Work Category, the bidder must provide a minimum of 
three references who can verify the subcontractor’s qualifications and past performance record on 
projects that meet the following requirements: 
 

• Show that the subcontractor meets the requirements as specified in the Technical 
Specifications. 

• Similar in value and scope to the subcontractor’s respective portion of the Project work. 

• Minimum of two references shall be from sources other than the District. 

• The bidder may not be provided as a reference for the subcontractor. 
 

Part 1: Bidder’s Name: 

Bidder’s Name:                                         
 

Part 2: Key Work Category Subcontractor Name: 

Subcontractor’s Name:            
 

Part 3: Reference Provider Information: 

Reference Business Name:             

Reference Business Owner’s Name:            

Reference Contact Person:              

Reference Contact Person’s Title:            

Reference Address:              

Reference Email Address:                        

Reference Phone No.:                                          
 

Part 4: Project Details performed Key Work Category Subcontractor: 

Project Name:               

Project Location:                                            

Subcontractor’s Project Manager Name:              

Subcontractor’s Site Superintendent:           

Contract Amount:                                            

Date Project Commenced:             

Date of Substantial Completion:              

Date of Final Completion:              

Description of Work Performed:           

                   

              

Involvement of subcontractor’s team (list their names and roles on the reference project):   
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ELECTRICAL 
REFERENCE FORM 2 

 

For each subcontractor listed above for a Key Work Category, the bidder must provide a minimum of 
three references who can verify the subcontractor’s qualifications and past performance record on 
projects that meet the following requirements: 
 

• Show that the subcontractor meets the requirements as specified in the Technical 
Specifications. 

• Similar in value and scope to the subcontractor’s respective portion of the Project work. 

• Minimum of two references shall be from sources other than the District. 

• The bidder may not be provided as a reference for the subcontractor. 
 

Part 1: Bidder’s Name: 

Bidder’s Name:                                         
 

Part 2: Key Work Category Subcontractor Name: 

Subcontractor’s Name:            
 

Part 3: Reference Provider Information: 

Reference Business Name:             

Reference Business Owner’s Name:            

Reference Contact Person:              

Reference Contact Person’s Title:            

Reference Address:              

Reference Email Address:                        

Reference Phone No.:                                          
 

Part 4: Project Details performed Key Work Category Subcontractor: 

Project Name:               

Project Location:                                            

Subcontractor’s Project Manager Name:              

Subcontractor’s Site Superintendent:           

Contract Amount:                                            

Date Project Commenced:             

Date of Substantial Completion:              

Date of Final Completion:              

Description of Work Performed:           

                   

              

Involvement of subcontractor’s team (list their names and roles on the reference project):   
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ELECTRICAL 
REFERENCE FORM 3 

 

For each subcontractor listed above for a Key Work Category, the bidder must provide a minimum of 
three references who can verify the subcontractor’s qualifications and past performance record on 
projects that meet the following requirements: 
 

• Show that the subcontractor meets the requirements as specified in the Technical 
Specifications. 

• Similar in value and scope to the subcontractor’s respective portion of the Project work. 

• Minimum of two references shall be from sources other than the District. 

• The bidder may not be provided as a reference for the subcontractor. 
 

Part 1: Bidder’s Name: 

Bidder’s Name:                                         
 

Part 2: Key Work Category Subcontractor Name: 

Subcontractor’s Name:            
 

Part 3: Reference Provider Information: 

Reference Business Name:             

Reference Business Owner’s Name:            

Reference Contact Person:              

Reference Contact Person’s Title:            

Reference Address:              

Reference Email Address:                        

Reference Phone No.:                                          
 

Part 4: Project Details performed Key Work Category Subcontractor: 

Project Name:               

Project Location:                                            

Subcontractor’s Project Manager Name:              

Subcontractor’s Site Superintendent:           

Contract Amount:                                            

Date Project Commenced:             

Date of Substantial Completion:              

Date of Final Completion:              

Description of Work Performed:           

                   

              

Involvement of subcontractor’s team (list their names and roles on the reference project):   
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DEWATERING ENGINEER 
REFERENCE FORM 1 

 

For each subcontractor listed above for a Key Work Category, the bidder must provide a minimum of 
three references who can verify the subcontractor’s qualifications and past performance record on 
projects that meet the following requirements: 
 

• Show that the subcontractor meets the requirements as specified in the Technical 
Specifications. 

• Similar in value and scope to the subcontractor’s respective portion of the Project work. 

• Minimum of two references shall be from sources other than the District. 

• The bidder may not be provided as a reference for the subcontractor. 
 

Part 1: Bidder’s Name: 

Bidder’s Name:                                         
 

Part 2: Key Work Category Subcontractor Name: 

Subcontractor’s Name:            
 

Part 3: Reference Provider Information: 

Reference Business Name:             

Reference Business Owner’s Name:            

Reference Contact Person:              

Reference Contact Person’s Title:            

Reference Address:              

Reference Email Address:                        

Reference Phone No.:                                          
 

Part 4: Project Details performed Key Work Category Subcontractor: 

Project Name:               

Project Location:                                            

Subcontractor’s Project Manager Name:              

Subcontractor’s Site Superintendent:           

Contract Amount:                                            

Date Project Commenced:             

Date of Substantial Completion:              

Date of Final Completion:              

Description of Work Performed:           

                   

              

Involvement of subcontractor’s team (list their names and roles on the reference project):   

             

             

              



 

RFB 25-4861 – Bryant Slough Water Conservation Structure Rehabilitation                  June 27, 2025 
Page 48 of 85 

DEWATERING ENGINEER 
REFERENCE FORM 2 

 

For each subcontractor listed above for a Key Work Category, the bidder must provide a minimum of 
three references who can verify the subcontractor’s qualifications and past performance record on 
projects that meet the following requirements: 
 

• Show that the subcontractor meets the requirements as specified in the Technical 
Specifications. 

• Similar in value and scope to the subcontractor’s respective portion of the Project work. 

• Minimum of two references shall be from sources other than the District. 

• The bidder may not be provided as a reference for the subcontractor. 
 

Part 1: Bidder’s Name: 

Bidder’s Name:                                         
 

Part 2: Key Work Category Subcontractor Name: 

Subcontractor’s Name:            
 

Part 3: Reference Provider Information: 

Reference Business Name:             

Reference Business Owner’s Name:            

Reference Contact Person:              

Reference Contact Person’s Title:            

Reference Address:              

Reference Email Address:                        

Reference Phone No.:                                          
 

Part 4: Project Details performed Key Work Category Subcontractor: 

Project Name:               

Project Location:                                            

Subcontractor’s Project Manager Name:              

Subcontractor’s Site Superintendent:           

Contract Amount:                                            

Date Project Commenced:             

Date of Substantial Completion:              

Date of Final Completion:              

Description of Work Performed:           

                   

              

Involvement of subcontractor’s team (list their names and roles on the reference project):   
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DEWATERING ENGINEER 
REFERENCE FORM 3 

 

For each subcontractor listed above for a Key Work Category, the bidder must provide a minimum of 
three references who can verify the subcontractor’s qualifications and past performance record on 
projects that meet the following requirements: 
 

• Show that the subcontractor meets the requirements as specified in the Technical 
Specifications. 

• Similar in value and scope to the subcontractor’s respective portion of the Project work. 

• Minimum of two references shall be from sources other than the District. 

• The bidder may not be provided as a reference for the subcontractor. 
 

Part 1: Bidder’s Name: 

Bidder’s Name:                                         
 

Part 2: Key Work Category Subcontractor Name: 

Subcontractor’s Name:            
 

Part 3: Reference Provider Information: 

Reference Business Name:             

Reference Business Owner’s Name:            

Reference Contact Person:              

Reference Contact Person’s Title:            

Reference Address:              

Reference Email Address:                        

Reference Phone No.:                                          
 

Part 4: Project Details performed Key Work Category Subcontractor: 

Project Name:               

Project Location:                                            

Subcontractor’s Project Manager Name:              

Subcontractor’s Site Superintendent:           

Contract Amount:                                            

Date Project Commenced:             

Date of Substantial Completion:              

Date of Final Completion:              

Description of Work Performed:           

                   

              

Involvement of subcontractor’s team (list their names and roles on the reference project):   
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ATTACHMENT 3 
CERTIFICATION CLEAN AIR ACT/CLEAN WATER ACT 

FOR 
REQUEST FOR BIDS #25-4861 

BRYANT SLOUGH WATER CONSERVATION STRUCTURE REHABILITATION 
CITRUS COUNTY, FLORIDA 

 
 
On behalf of ______________________________________(Bidder), I certify that Bidder is not on the 
EPA Excluded Parties List System concerning the Clean Air Act (CAA) or the Clean Water Act (CWA).  
Fixed 
I further certify: 
 
1)  Bidder will not use any facility on the Excluded Parties List System in the performance of any 

non-exempt contract, grant or loan for the duration of time that the facility remains on the List. 
 
2)  Bidder will notify the District if the Bidder intends to use a facility in the performance of the 

contract, grant, or loan that has been recommended to be placed on the Excluded Parties List 
System. 

 
3)  In the performance of the contract, grant or loan, Bidder will comply with all requirements of the 

CAA and the CWA, including the requirements of section 114 of the CAA and section 308 of the 
CWA, and all applicable clean air standards and clean water standards, See Federal Acquisition 
Regulations, 2 CFR 180; 2 CFR 1532, Subpart J, 48 CFR Part 9, Subpart 9.4. 

 
 
 

By:        
 Authorized Signatory Date 
 
 
Name:         
 
 
Title:         
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ATTACHMENT 4 
TRENCH SAFETY ACT COMPLIANCE FORM 

FOR 
REQUEST FOR BIDS #25-4861 

BRYANT SLOUGH WATER CONSERVATION STRUCTURE REHABILITATION 
CITRUS COUNTY, FLORIDA 

 

1. The bidder acknowledges the existence of the Florida Trench Safety Act at sections 553.60-64, 
Florida Statutes (hereinafter called the “Act”) and the requirements established herein. 
 

2. The bidder further acknowledges that the Act established the Federal excavation safety standards 
set forth at 29 CFR Part 1926, Subpart P as the Interim State standard applicable to this Project. 
 

3. The bidder will comply with all applicable trench safety standards, during all phases of the work, if 
awarded the contract, and will ensure that all subcontractors will also comply with the Act. 
 

4. The bidder will consider the geotechnical information available from the District, from its own 
sources and all other relevant information in its design of the trench safety system it will employ on 
the subject project. The bidder acknowledges that the District is not obligated to provide such 
information, that bidder is not to rely solely on such information if provided, and that bidder is solely 
responsible for the selection of the data on which he relies in designing said safety system, as well 
as for the system itself. 
 

5. The bidder acknowledges that included in the Total Price in the Bid Form are costs for complying 
with the Florida Trench Safety Act. The undersigned further identifies the costs to be $______ per 
linear foot. 
 

6. The amount in Item 5 herein includes the following Trench Safety Compliance Methods and the 
units of each safety measure. The unit costs and the unit prices are shown solely for the purpose of 
compliance with the procedural requirements of the Act.   

  
Trench Safety  Unit   
 Compliance Method  (LF, SY)  Quantity  Unit Cost  Extended Cost 

 
A.  _________________________ _______ _______ $__________ $___________ 
B.  _________________________ _______ _______ $__________ $___________ 
C.  _________________________ _______ _______ $__________ $___________ 
D.  _________________________ _______ _______ $__________ $___________ 

  
    Total:   $___________ 

 
Use additional blank sheets to further itemize if more room is required. 

 
7. Acceptance of the bid to which this certification and disclosure applies in no way represents that the 

District or its representatives have evaluated or determined that the above costs are adequate to 
comply with the applicable trench safety requirements, nor does it in any way relieve the 
undersigned of his sole responsibility for complying with all applicable safety requirements. 

 
Company: _________________________________ 
 
By: _______________________________________ 
 Signature of Authorized Representative        Date  
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ATTACHMENT 5 
BID BOND 

FOR 
REQUEST FOR BIDS #25-4861 

BRYANT SLOUGH WATER CONSERVATION STRUCTURE REHABILITATION 
CITRUS COUNTY, FLORIDA 

 

 , 

as Principal, and  , 

as Surety, are bound to the Southwest Florida Water Management District (“District”) in a penal sum equal to 

five percent of the total amount, including sales tax together with any contingency, additive, and alternate 

amounts, bid by Principal in its response (“Submittal”) to BRYANT SLOUGH WATER CONSERVATION 

STRUCTURE REHABILITATION, CITRUS COUNTY, FLORIDA, BID NUMBER RFB 25-4861, hereinafter the 

“Solicitation”, for the payment of which Principal and Surety bind themselves, their heirs, executors, administrators, 

successors, and assigns, jointly and severally, as provided in this Bid Bond. 

THE CONDITIONS OF THIS BID BOND are such that if the Principal signed the Submittal to the District within 

the time specified in the Solicitation, then the Principal shall not withdraw its Submittal except as allowed in the 

Solicitation, and shall, if awarded, promptly (i) sign the Agreement (as defined in the Solicitation) upon the terms, 

conditions, and price set forth in the Solicitation and Submittal, (ii) provide proof of insurance (including 

endorsements) as required in the Solicitation, and, (iii) if a Payment and Performance Bond (“Bond”) is required 

by the Solicitation, provide a certified recorded copy of the signed Bond in the required amount and in the required 

form with good and sufficient surety(ies) satisfactory to the District for the faithful performance and proper 

fulfillment of said Agreement. If the above requirements are satisfied, then this obligation shall be void. Otherwise, 

the sum herein stated shall be due and payable to the District, and surety shall immediately pay the District upon 

demand the above sum as liquidated damages for the failure of the Principal. 

PRINCIPAL AND SURETY sign this Bid Bond on the  , 20 . 

PRINCIPAL: 

By:    

Print signer’s name:   
Title:   
 
(if Other is checked attach proof of authority) 

License no:  

[CORPORATE SEAL] 

SURETY: 

By:    
As Attorney in Fact (attach Power of Attorney 
(POA)) 
Print signer’s name:  

(Name must EXACTLY match name on POA) 

License no:  

Countersignature: 

By:    
(Florida Licensed Insurance Agent) 

Print signer’s name:   

License no:   

Agency Name:   

Phone no.:   

Bus. Address:   
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       ATTACHMENT 6 
PAYMENT AND PERFORMANCE BOND 

FOR 
REQUEST FOR BIDS #25-4861 

BRYANT SLOUGH WATER CONSERVATION STRUCTURE REHABILITATION 
CITRUS COUNTY, FLORIDA 

 
State of   Bond No. 
 
County of   
 
KNOW ALL MEN BY THESE PRESENTS THAT ____________________________________ as 
Principal, whose principal business address and telephone number are 
_________________________________________, hereinafter referred to as "Principal," and 
_________________________________________ as Surety, a corporation duly existing and 
organized under the laws of the State of ___________________ having its home office in the City of 
________________________ and licensed to do business in the State of Florida, whose current 
business address and telephone number are listed as _____________________________________, 
hereinafter referred to as "Surety," are held and firmly bound unto the Southwest Florida Water 
Management District, as Owner, whose address is 2379 Broad Street (U.S. 41 South), Brooksville, 
Florida, 34604-6899, and whose telephone number is (352) 796-7211, hereinafter referred to as the 
"District," in the sum of _________________________________________________ Dollars 
($________________), as may be increased through contract modifications, for the payment of which 
the Principal and Surety bind themselves, their respective heirs, administrators, executors, personal 
representatives, successors and assigns jointly and severally. 
 
WHEREAS the Principal entered into Agreement No. 25CN0004861 with the District, for the Bryant 
Slough Water Conservation Structure Rehabilitation located in the County of Citrus, Florida and said 
Agreement includes all Agreement designs, specifications, plans, drawings, modifications, additions, 
deletions, and instruments attached together and made a part of said Agreement, hereinafter referred 
to as the "Agreement," pursuant to which the Principal is to furnish, at its own cost and expense, all 
necessary services, labor, materials and equipment necessary to completely perform, in a thorough 
and workmanlike manner, all work contemplated under said Agreement and in accordance with the 
terms of said Agreement, to (description of project improvements and address of project; owner's name 
and address if not District). 
 
NOW, THEREFORE, the conditions of this obligation are such that if the Principal: 
 
(i) performs all the terms and conditions of the aforementioned Agreement which is made a part of this 
Bond by reference, and fulfills, in all respects, all obligations there under at the times and in the manner 
prescribed in the Agreement, including the warranty provisions thereof; 
 
(ii) promptly makes payment to all claimants, as defined in Section 255.05(1), Florida Statutes, 
supplying labor, materials and supplies used directly or indirectly by the Principal in the prosecution of 
the work provided for in the Agreement; 
 
(iii) pays the District all losses, damages, expenses, costs and attorney's fees, including appellate 
proceedings, incurred by the District as a result of any act, omission or default, including patent and 
copyright infringements, on the part of the Principal in connection with the performance of the 
Agreement; 
 
(iv) performs the guarantee of all work and materials furnished under the Agreement and for the time 
specified in the Agreement; and, 
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(v) is not placed on the Convicted Vendor List or the Discriminatory Vendor List under Sections 287.133 
and 287.134(2)(a), Florida Statutes, during the performance of the Agreement, 
 
then this obligation shall be void, otherwise it remains in full force. 
 
THE SURETY hereby agrees that any addition, deletion, alteration or modification of the Agreement, 
any extension of time for performance under the Agreement, any increase in price, and any other 
change in the Agreement, or any change in the terms and conditions of the Agreement, shall not in any 
way affect the obligations of the Surety on this Bond, and the Surety hereby expressly consents to, and 
waives notice of, any and all such change. 
 
THIS BOND shall also be security for the performance by the Principal and Surety of the following 
additional covenants and obligations, and the recitals and references herein contained shall constitute 
a part of this Bond and obligation: 
 
(i) Each and every person, natural and artificial, for whose benefits this Bond has been executed, as 
disclosed by the text of this Bond and of the Agreement shall have the same several rights of suit or 
action upon this Bond, as if he or they were the District herein specifically mentioned, and the obligations 
hereof shall be several as to the rights of said persons and of the District; provided that the notice 
requirements and time limitations of Section 255.05, Florida Statutes, as amended, are met; 
 
(ii) In each and every suit brought against the Principal and Surety upon this Bond in which the Plaintiff 
shall be successful, there shall be assessed therein against the Principal and Surety herein, in favor of 
the Plaintiff therein, reasonable counsel fees, which the Principal and Surety hereby expressly agree to 
pay as part of the costs and expense of such suit; and 
 
(iii) In case of annulment or default of the Agreement by the Principal, there shall be assessed against 
the Principal and Surety herein, all expenses including legal services, incidental to collecting losses to 
the District under this Bond. 
 
Any action instituted by a claimant under this bond for payment must be in accordance with the notice 
and time limitation provisions in Section 255.05(2), Florida Statutes. 
 
The effective date of this Payment and Performance Bond shall be concurrent with the effective date of 
the above referenced Agreement between the Principal and the District. 
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IN WITNESS WHEREOF, the above bounden parties have executed this instrument under their several 

seals on the date indicated above the name and corporate seal of each corporate party being hereto 

affixed and these presents fully signed by its undersigned representative pursuant to authority of its 

governing body or other legally binding authority. 

 

ATTEST: 
 

(Corporate Seal) 
 

_________________________________ 
(Print Name of Principal) 

 
_____________________________ BY:_________________________________ 
Secretary as to Principal Title:  
       As authorized agent for Principal 
 
ATTEST: 
 

(Corporate Seal) 
_________________________________ 
(Print Name of Surety) 

 
_____________________________ BY:_________________________________ 
Secretary as to Surety Authorized Agent for Surety 
 
Note: Surety must provide evidence of signature authority, i.e., a certified copy of Power of Attorney. 

 
If the Principal or Surety is a Corporation, the appropriate corporate seal must be affixed and a 

Certificate of Corporate Principal attached. 
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ATTACHMENT 7 
SAMPLE AGREEMENT 

FOR 
REQUEST FOR BIDS #25-4861 

BRYANT SLOUGH WATER CONSERVATION STRUCTURE REHABILITATION 
CITRUS COUNTY, FLORIDA 

 

AGREEMENT NO. 25CN0004861 
 

AGREEMENT 
BETWEEN THE 

SOUTHWEST FLORIDA WATER MANAGEMENT DISTRICT 
AND 

  
FOR 

BRYANT SLOUGH WATER CONSERVATION STRUCTURE REHABILITATION 
CITRUS COUNTY, FLORIDA  

 
This Agreement is made and entered into by and between the Southwest Florida Water Management 
District, a public corporation of the State of Florida, whose address is 2379 Broad Street, Brooksville, 
Florida 34604-6899, hereinafter referred to as the “District" and ________, a private corporation, whose 
address is _________, hereinafter referred to as the "Contractor." 
 

WITNESSETH: 
 
Whereas, the District desires to engage the Contractor to perform all work required for Bryant Slough 
Water Conservation Structure Rehabilitation in Citrus County, Florida, hereinafter referred to as the 
"Project"; and 
 
Whereas, the Contractor represents that it possesses the requisite skills, knowledge, expertise and 
resources and agrees to provide the desired services to the District; and 
 
Whereas, the District and the Contractor have agreed on the type and extent of services to be rendered 
by the Contractor and the amount and method of compensation to be paid by the District for services 
rendered. 
 
Now therefore, the District and the Contractor, in consideration of the mutual terms, covenants and 
conditions set forth herein, agree as follows: 
 
1. INDEPENDENT CONTRACTOR.  

 
The Contractor will perform as an independent contractor and not as an employee, representative 
or agent of the District. 

 
2. PROJECT MANAGER AND NOTICES.  

 
Each party hereby designates the employee set forth below as its respective Project Manager. 
Project Managers will assist with Project coordination and will be each party's prime contact 
person. Notices will be sent to the attention of each party's Project Manager by U.S. mail, postage 
paid, by nationally recognized overnight courier, or personally to the parties' addresses as set 
forth in the introductory paragraph of this Agreement. Notice is effective upon receipt. Other 
documents may also be sent via Email if authorized in writing by the District's Project Manager.  
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Project Manager for the District:  Project Manager for the Contractor: 
Chris McCall     ________________ [Name] 
2379 Broad Street    ________________ [Address] 
Brooksville, Florida 34604   ________________ [City, State, Zip Code] 
(352) 269-6211     ________________ [Phone] 
chris.mccall@watermatters.org   ________________ [Email] 

 
Any changes to the above representatives or addresses must be provided to the other party in 
writing. 

 
3. EFFECTIVE DATE, TERM. 

 
This Agreement will be effective upon execution by both parties. 
 
A Notice to Proceed (NTP) shall be issued by the District on or before January 4, 2027. Provided 
the District issues the NTP by this date, Contractor shall commence Project work within five 
business days and reach Substantial Completion on or before April 2, 2027, with final completion 
being reached on or before June 4, 2027. If the NTP is not issued by January 4, 2027, the District 
will have the option extend the completion dates or to postpone construction to after the 2027 
Rainy Season (defined as typically June 1 - September 30 and dependent on atmospheric, 
precipitation, and water level conditions). 
 
If the Project is postponed to after the 2027 Rainy Season, a NTP shall be issued by the District 
on or before January 3, 2028. Provided the District issues the NTP by this date, Contractor shall 
commence Project work within five business days and reach Substantial Completion on or before 
March 31, 2028, with final completion being reached on or before June 2, 2028. If the NTP is not 
issued by January 3, 2028, the District will have the option to extend the completion times, cancel 
the award, or terminate the Agreement. 
 
Contractor will not perform any work during the Rainy Season without the prior written consent 
from the District’s Project Manager. 
 

4. COMPENSATION. 
 
For satisfactory completion of the Project, the District will pay the Contractor a not to exceed 
amount of the sum of $_______ [Base Bid Amount]. Except as provided below, the District will 
have no obligation beyond this amount. The District has also budgeted $________ in contingency 
funds for ancillary work that may be required, for a total not to exceed amount of $_______. 
 
Payment will be made to the Contractor in accordance with the Schedule of Values set forth in 
Exhibit "C", individual Change Orders issued to the Contractor and the Bid Response Form which 
may consist of Unit Cost, Lump Sum, and/or Allowance bid line items. 
 
For all Unit Price Work, an amount equal to the sum of the extended prices (established for each 
separately identified item of Unit Price Work by multiplying the unit price times the actual quantity 
of that item). However, the total Project cost to the District will not exceed the total agreement 
amount. 
 
Payment will be made in accordance with the Local Government Prompt Payment Act, Part VII of 
chapter 218, Florida Statutes, upon receipt of a proper invoice as defined in Subparagraph 4.2. 
Invoices will be submitted monthly by the Contractor to the District electronically at 
invoices@WaterMatters.org, or at the following address: 
 

mailto:chris.mccall@watermatters.org
mailto:invoices@WaterMatters.org
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Accounts Payable Section 
Southwest Florida Water Management District 

Post Office Box 15436 
Brooksville, Florida 34604-5436 

 
In addition to sending an original invoice to the District’s Accounts Payable Section as required 
above, copies of invoices may also be submitted to the District’s Project Manager in order to 
expedite the review process. 
 
Any services commenced by the Contractor that the Contractor intends to charge against 
contingency and/or allowance amounts without first receiving a fully executed Change Order, as 
applicable, shall be at the Contractor’s sole cost. Any unused allowance and contingency amounts 
shall remain with the District and be deducted from the Contractor’s total compensation. 
 
4.1 The District’s performance and payment obligations pursuant to this Agreement are 

contingent upon the District’s Governing Board appropriating funds in its approved budget 
for the Project in each Fiscal Year of this Agreement. 
 

4.2 All invoices must include the following information: (1) Contractor’s name, address and 
phone number (include remit address, if different than principal address in the introductory 
paragraph of this Agreement); (2) Contractor’s invoice number and date of invoice; (3) 
District Agreement number; (4) Dates of service; (5) Contractor’s Project Manager; (6) 
District’s Project Manager; (7) Supporting documentation necessary to satisfy auditing 
purposes, for cost and project completion; and (8) Progress Report with the Contractor’s 
Project Manager's assessment of the Project’s actual progress as compared to the 
Progress Schedule. Invoices that do not conform with this paragraph will not be considered 
a proper invoice. Disputes will be resolved in accordance with the District’s dispute 
resolution procedure. 
 

4.3 If an invoice does not meet the requirements of this Agreement, the District’s Project 
Manager, after consultation with his or her Bureau Chief, will notify the Contractor in writing 
that the invoice is improper and indicate what corrective action on the part of the Contractor 
is needed to make the invoice proper. If a corrected invoice is provided to the District that 
meets the requirements of the Agreement, the invoice will be paid within ten business days 
after the date the corrected invoice is received by the District. 

 
4.4 In the event any dispute or disagreement arises during the course of the Project, including 

those concerning whether a deliverable should be approved by the District, the Contractor 
will continue to perform the Project work in accordance with the District’s instructions and 
may claim additional compensation. The Contractor is under a duty to seek clarification 
and resolution of any issue, discrepancy, or dispute by providing the details and basis of 
the dispute with a request for additional information, additional compensation, or schedule 
adjustment, as appropriate, to the District’s Project Manager no later than ten days after 
the precipitating event. If not resolved by the Project Manager, in consultation with his or 
her Bureau Chief, the dispute will be forwarded to the Division Director. If not resolved by 
the Division Director, the dispute will be forwarded to the Assistant Executive Director. The 
Assistant Executive Director in consultation with the District’s Office of General Counsel 
will issue a final determination. The Contractor will proceed with the Project in accordance 
with the District’s determination; however, such continuation of work will not waive the 
Contractor’s position regarding the matter in dispute. No Project work will be delayed or 
postponed pending resolution of any disputes or disagreements. 
 

4.5 By October 5th of each year of the Agreement, the Contractor must provide the following 
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documentation to the District for all services performed through September 30th: i) invoices 
for completed, accepted and billable tasks, ii) an estimate of the dollar value of services 
performed, but not yet billable. 
 

4.6 Each Contractor invoice must include the following certification, and the Contractor hereby 
delegates authority by virtue of this Agreement to its Project Manager to affirm said 
certification: 
 

"I hereby certify that the costs requested for payment, as represented in this invoice, 
are directly related to the performance under the Bryant Slough Water Conservation 
Structure Rehabilitation in Citrus County, Florida Agreement between the Southwest 
Florida Water Management District and _____________________ (Agreement 
25CN0004861), are allowable, allocable, properly documented, and are in accordance 
with the approved project budget." 

 
4.7 If contract amount is more than $200,000.00, the District will hold back a retainage of five 

percent of each invoice amount. Retainage will be released by the District and the 
Contractor in accordance with the Local Government Prompt Payment Act, Part VII of 
chapter 218, Florida Statutes. Prior to the District’s release of final payment, the Contractor 
must provide the District with a properly executed Affidavit stating that the Contractor has 
complied with the Local Government Prompt Payment Act with respect to all lower tier 
entities such as subcontractors, suppliers, etc., and that all taxes have been paid, a Final 
Release of Lien and a Consent of Surety to Final Payment. Sample forms are set forth in 
Exhibit "D." 
 

4.8 The District may, in addition to other remedies available at law or equity, retain such 
monies from amounts due the Contractor as may be necessary to satisfy any claim for 
damages, penalties, costs and the like asserted by or against the District. The District may 
set off any liability or other obligation of the Contractor or its affiliates to the District against 
any payments due the Contractor under any contract with the District. The District reserves 
the right to withhold payment until samples, shop drawings, Architect's certificates, 
additional bonds, or any other things required by this Agreement have been submitted to 
the satisfaction of the District’s Project Manager. 

 
4.9 For items approved at the discretion of the District on the Notice to Procure, payment may 

be requested by the Contractor on the basis of materials and equipment not incorporated 
in the Work but delivered and suitably stored at an offsite location agreed to in writing. The 
invoice must also be accompanied by: (a) a bill of sale, invoice, copies of subcontract or 
purchase order payments, or other documentation establishing full payment by Contractor 
for the materials and equipment; (b) at the District’s request, documentation warranting 
that the District has received the materials and equipment free and clear of all liens; (c) 
evidence that the materials and equipment are covered by appropriate property insurance, 
a warehouse bond, or other arrangements to protect the District’s interest therein, all of 
which must be satisfactory to the District; (d) materials and equipment shall be stored at a 
location within the boundaries of the District; and (e) at the discretion of the District, the 
District may inspect the materials and equipment at the location. 
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5. PROJECT WORK. 
 
The Contractor, upon written notice to proceed from the District, agrees to furnish all equipment, 
tools, materials, labor and all other things necessary to complete the Project, and perform in 
accordance with the terms and conditions of this Agreement.  
 
Time is of the essence in the performance of each obligation under this Agreement. Any changes 
to this Scope of Work and associated costs, except as provided in this Agreement, must be 
mutually agreed to in a formal written amendment signed by both parties prior to being performed 
by the Contractor, subject to the provisions of Paragraph 4, Compensation. 

 
6. PROJECT TEAM MEMBERS AND SUBCONTRACTORS. 

 
6.1 The District recognizes the expertise of the Project team members of the Contractor and, 

if applicable, any subcontractors. Both parties further agree that any change to the 
Contractor’s and/or subcontractor’s Project team (including Project Manager and 
Superintendent) requires prior written approval from the District. 
 

6.2 The District and the Contractor hereby recognize the following Key Work Category 
subcontractor(s) to be utilized by the Contractor in the execution of this Project work: 
_______________, _______________, _______________. Any change of the following 
Key Work Category subcontractors listed above requires prior written approval from the 
District’s Procurement Services Office Chief or delegate. Any addition of a subcontractor 
requires prior written approval from the District. 

 
6.3 No acceptance or approval by the District of any subcontractor, supplier or other individual 

or entity, whether initially or as a replacement, shall constitute a waiver of any right of the 
District to reject defective work or shall create any District liability for the acts or omissions 
of these individuals or entities. 
 

7. PROJECT MANAGEMENT DOCUMENT ISSUANCE AND AUTHORITY.  
 

7.1 Notice to Procure. The District may elect to issue a Notice to Procure prior to the issuance 
of the Notice to Proceed as the discretion of the District.  If the District issues a Notice to 
Procure, the Contractor will start the process to procure the designated materials, 
equipment, or otherwise authorized items within five business days. 
 

7.2 Notice to Proceed. This notice pertains to mobilization and construction. Under no 
circumstances will this notice be issued until all necessary permits are obtained. 
 
7.2.1 Any costs, direct or indirect, arising out of or resulting from a delay in the Notice 

to Proceed, will be the responsibility of the Contractor. Claims by the Contractor 
for additional compensation related to a delay in a Notice to Proceed will not be 
considered or accepted by the District. The Contractor’s sole remedy is an 
extension of time to complete the Project to account for any such delay. 

 
7.3 The District’s Project Manager is authorized to process Change Orders in accordance with 

the requirements of this Agreement and the DISTRICT’S Signature Authority utilizing the 
form attached as Exhibit “D” for additional work on an as needed basis for ancillary Project 
services. Prior to issuing a Change Order under this provision the District Project Manager 
must document the reason for the Change Order and obtain written approval from all 
appropriate District staff in accordance with the District’s Signature Authority.  
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7.3.1 The Contractor will initiate a Change Order by submitting a Change Proposal to 
the District’s Project Manager that will provide a cost estimate and performance 
schedule for completing the proposed contingency work together with such 
additional information as the District’s Project Manager or Project Engineer may 
reasonably request. The District’s Project Manager will issue a Change Order 
incorporating those portions of the Change Proposal acceptable to the parties. 
Change Order work will commence as set forth in the notice to proceed with 
Change Order work issued by the District’s Project Manager. The parties agree 
that payment for any such ancillary Project services is budgeted as contingency 
and is not to exceed the contingency amount set forth in this Agreement. 
 

7.3.2 Except in an emergency endangering life or property, no extra work or change 
will be made unless in compliance with a written Change Order issued by the 
District’s Project Manager in advance of such work, and no claim for an addition 
to the compensation will be valid unless so ordered. Correction of faulty or 
inadequate design by the Contractor is not grounds for initiation of a Change 
Order  and the Contractor agrees to remedy such flaws at its own expense. 

 
7.3.3 The District may order extra work or request changes by altering, adding to, or 

deducting from the original Scope of Work or Final Plans via written Change 
Order agreed to by both parties. The compensation shall be adjusted accordingly, 
and the Progress Schedule and Schedule of Values updated as appropriate. 
When requested by the District’s Project Manager, the Contractor will submit a 
Change Proposal for District-desired changes in the work within ten business 
days after receipt of the request. The proposal will include an itemized breakdown 
for labor, materials, equipment and the time considerations for completing the 
change together with such other information as the District may reasonably 
require. All such work will be executed under the conditions of the original 
Agreement except that any claim for an extension of time caused thereby will be 
considered at the time of ordering such change. 

 
8. PROJECT RECORDS AND DOCUMENTS. 

 
The Contractor, upon request, will permit the District to examine or audit all Project related records 
and documents during or following completion of the Project at no cost to the District. These 
records shall be available at all reasonable times for inspection, review, or audit. “Reasonable” 
shall be construed according to circumstances but ordinarily shall mean normal business hours 
of 8:00 a.m. to 5:00 p.m., local time, Monday through Friday. In the event any work is 
subcontracted, the Contractor shall similarly require each subcontractor to maintain and allow 
access to such records for inspection, review, or audit purposes. Payments made to the 
Contractor under this Agreement shall be reduced for amounts found to be not allowable under 
this Agreement by an audit. If an audit is undertaken by the District, all required records shall be 
maintained until the audit has been completed and all questions arising from it are resolved. The 
Contractor will maintain all such records and documents for at least five years following completion 
of the Project. If an audit has been initiated and audit findings have not been resolved at the end 
of the five years, the records shall be retained until resolution of the audit findings, which would 
include an audit follow-up by the inspector general if the findings result from an external auditor, 
or any litigation. The Contractor and any subcontractors understand and will comply with their 
duty, pursuant to section 20.055(5), Florida Statutes, to cooperate with the inspector general in 
any investigation, audit, inspection, review, or hearing. 
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8.1 Each party shall allow public access to Project documents and materials made or received 
by either party in accordance with the Public Records Act, chapter 119, Florida Statutes. 
To the extent required by section 119.0701, Florida Statutes, the Contractor shall (1) keep 
and maintain public records required by the District to perform the service; (2) upon request 
from the District’s custodian of public records, provide the District with a copy of the 
requested records or allow the records to be inspected or copied within a reasonable time 
at a cost that does not exceed the cost provided by law; (3) ensure that public records that 
are exempt or confidential and exempt from public records disclosure requirements are 
not disclosed except as authorized by law for the duration of the term of this Agreement 
and following completion of the Agreement if the Contractor does not transfer the records 
to the District; and (4) upon completion of this Agreement, transfer, at no cost to the District, 
all public records in possession of the Contractor or keep and maintain public records 
required by the District to perform the service. If the Contractor transfers all public records 
to the District upon completion of this Agreement, the Contractor shall destroy any 
duplicate public records that are exempt or confidential and exempt from public records 
requirements. If the Contractor keeps and maintains public records upon completion of this 
Agreement, the Contractor shall meet all applicable requirements for retaining public 
records. All records stored electronically must be provided to the District, upon request 
from the District’s custodian of public records, in a format that is compatible with the 
information technology systems of the District. 
 

8.2 IF THE CONTRACTOR HAS QUESTIONS REGARDING THE 
APPLICATION OF CHAPTER 119, FLORIDA STATUTES, TO THE 
CONTRACTOR’S DUTY TO PROVIDE PUBLIC RECORDS 
RELATING TO THIS CONTRACT, CONTACT THE CUSTODIAN OF 
PUBLIC RECORDS by telephone at 352-205-8482, by email at 
RecordsCustodian@swfwmd.state.fl.us, or at the following mailing 
address: 
 

Public Records Custodian 
Southwest Florida Water Management District 

2379 Broad Street 
Brooksville, Florida 34604-6899 

 
Any changes to the above contact information will be provided to the Contractor in writing. 
 

8.3 If, as part of its performance of this Agreement, the Contractor holds, comes into 
possession of, distributes, generates, and/or creates lawful copies in any media of security 
or fire safety system plans, building plans, blueprints, schematic drawings, and diagrams, 
including draft, preliminary, and final formats, which depict the internal layout and structural 
elements of a building, or other structure owned or operated by the District, which pursuant 
to section 119.071(3), Florida Statutes are confidential and/or exempt from the inspection, 
examination and duplication of public records provisions of chapter 119, Florida Statutes, 
and Subsection 24(a), Article I of the State Constitution (singularly or collectively, and 
inclusive of any copies made in any media by or through the Contractor, the “Exempt & 
Confidential Documents”), then the Contractor agrees to: 

 
8.3.1 maintain the exempt and/or confidential status of said Exempt & Confidential 

Documents for so long as they are in the Contractor’s possession; and 

mailto:prr@swfwmd.state.fl.us
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8.3.2 only disclose that portion of the Exempt & Confidential Documents as is 
necessary to those architects, engineers, or contractors who (i) are performing 
work on or related to the building or other structure at issue and (ii) agree in 
writing to maintain the exempt status of the Exempt Plans; and 
 

8.3.3 return to the District as part of the Contractor’s final payment invoice (request for 
final payment), all Exempt & Confidential Documents in the possession of the 
Contractor (or in the possession of others by or through the Contractor) and 
certify in writing that all such Exempt & Confidential Documents in the possession 
of the Contractor (or in the possession of others by or through the Contractor 
have either been so returned or destroyed. The presence of such returned 
documents and the Contractor’s written certification shall be an additional 
express condition precedent to the Contractor’s final payment invoice being 
considered a proper payment request or invoice; and 

 
8.3.4 include the requirements of this provision in every subcontract of any tier arising 

out of or related to this Agreement. 
 

8.4 This provision shall survive the termination or expiration of this Agreement.  
 
9. OWNERSHIP OF DOCUMENTS AND OTHER MATERIALS. 
 

All documents, including reports, drawings, estimates, programs, manuals, specifications, and all 
goods or products, including intellectual property and rights thereto, purchased under this 
Agreement with District funds or developed in connection with this Agreement will be and will 
remain the property of the District. 
 

10. REPORTS. 
 
The Contractor will provide the District with any and all reports, models, studies, maps, or other 
documents resulting from the Project at no cost to the District. 
 

11. INDEMNIFICATION. 
 

The Contractor agrees to indemnify and hold harmless the District and all District agents, 
employees and officers from and against all liabilities, claims, damages, expenses or actions, 
either at law or in equity, including attorney fees and costs and attorney fees and costs on appeal, 
to the extent caused by the negligence, recklessness, or intentional wrongful misconduct of the 
Contractor, its agents, employees, subcontractors, assigns, heirs or anyone for whose acts or 
omissions any of these persons or entities may be liable during the Contractor’s performance 
under this Agreement. This provision shall survive the termination or expiration of this Agreement. 
 

12. INSURANCE REQUIREMENTS. 
 

The Contractor must maintain during the entire term of this Agreement, insurance in the following 
kinds and amounts or limits with a company or companies authorized to do business in the State 
of Florida and will not commence work under this Agreement until the District has received an 
acceptable certificate of insurance showing evidence of such coverage. Certificates of insurance 
must reference the District Agreement Number and Project Manager. 
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12.1 Liability insurance on forms no more restrictive than the latest edition of the Commercial 
General Liability policy (CG 00 01) of the Insurance Services Office without restrictive 
endorsements, or equivalent, and with no X, C, U, (Explosion, Collapse, Underground) 
exclusion or water exclusion; with the following minimum limit and coverage: 
 

                      $1,000,000 Per Occurrence / $2,000,000 Aggregate 
 

12.2 The District and its employees, agents, and officers must be named as additional insured 
on the general liability policy to the extent of the District’s interests arising from this 
Agreement. 
 

12.3 Auto liability insurance, including owned, non-owned and hired autos with the following 
minimum limits and coverage: 
 

Combined Single Limit .............................. $500,000 
 

12.4 The Contractor must carry workers' compensation insurance in accordance with chapter 
440, Florida Statutes and federal statutes, and apply the waiver of subrogation, if 
applicable. If the Contractor hires or leases employees through a third-party arrangement, 
the District must have a certificate of workers’ compensation coverage evidencing 
coverage for the Contractor from the third party. If the Contractor does not carry workers’ 
compensation coverage, the Contractor must submit to the District both an affidavit stating 
that the Contractor meets the requirements of an independent contractor as stated in 
chapter 440, Florida Statutes, and a certificate of exemption from workers' compensation 
coverage. Employers Liability with minimum limits of $500,000 each accident/$500,000 by 
employee/$500,000 policy limit must be maintained. Such policies shall cover all 
employees engaged in any work under the Agreement. 
 

12.5 The Vendor shall provide an Installation Floater insurance policy to the District in the 
amount of 100% of the value of all equipment and materials to be utilized on this project. 
The District is to be named as additional insured on the policy. 
 

12.6 The Contractor must carry watercraft liability and name the District as additional insured 
with the following minimum limit and coverage, if the Contractor chooses to utilize 
watercraft in the performance of this Agreement: 

 
                   $1,000,000 Per Occurrence / $2,000,000 Aggregate 
 
12.7 The Contractor must carry marine general liability and name the District as additional 

insured with the following minimum limit and coverage, if the Contractor chooses to utilize 
watercraft, divers, piers, docks, and/or wharves, as applicable in the performance of this 
Agreement: 

 
                  $1,000,000 Per Occurrence / $2,000,000 Aggregate 

 
12.8 The Contractor must notify the District in writing of the cancellation or material change to 

any insurance coverage required by this Agreement. Such notification must be provided 
to the District a minimum of 30 days’ notice prior to any modifications or cancellation of 
policies, with 10 days’ notice of cancellation due to non-payment of premium. 
 

12.9 The Contractor must obtain certificates of insurance from any subcontractor otherwise the 
Contractor must provide evidence satisfactory to the District that coverage is afforded to 
the subcontractor by the Contractor’s insurance policies. 
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13. BONDING REQUIREMENTS. 
 

Prior to the effective date of this Agreement, the Contractor, at its sole expense, will provide the 
District with a Payment and Performance Bond in the amount of $____________ as security for 
the performance of all the Contractor’s obligations under this Agreement pursuant to the terms 
and conditions of section 255.05, Florida Statutes. The bond must be in a form and with sureties 
that are acceptable to the District and must provide that it will remain in full force and effect during 
the entire term of this Agreement, plus any guarantee/warranty period. The Contractor agrees to 
repair, replace, or otherwise correct any defects in the work performed or furnished according to 
the terms and conditions of this Agreement. If the District determines that any part of the Project 
is defective and requires repair or replacement, the District will notify the Contractor of the defect 
in writing. If the Contractor refuses or neglects to repair, replace or otherwise satisfactorily correct 
the defect within the time specified by the District, the District has the option to have the work 
performed or furnished by others and the cost will be paid by the Contractor or its surety. 
 
Any increase in the amount of this Agreement will require the Contractor to automatically increase 
the Payment and Performance Bond to equal the revised amount. The Contractor must provide 
the District with evidence of same prior to commencing the additional work.  

 
14. TERMINATION WITHOUT CAUSE.  

 
Upon seven days written notice to the Contractor, the District may, without cause and without 
prejudice to any other right or remedy of the District, terminate this Agreement. In such case, the 
Contractor shall be paid for completed and acceptable work executed in accordance with this 
Agreement prior to the effective date of termination. The foregoing shall be the Contractor’s sole 
and exclusive compensation in the event of a termination of this Agreement by the District without 
cause, and the Contractor shall have no claim for demobilization, cancellation or termination 
charges, lost profits or other compensation for work not performed.   
 

15. DEFAULT. 
 
Either party may terminate this Agreement upon the other party's failure to comply with any term 
or condition of this Agreement, as long as the terminating party is not in default of any term or 
condition of this Agreement at the time of termination. To effect termination, the terminating party 
will provide the defaulting party with a written "Notice of Termination" stating its intent to terminate 
and describing all terms and conditions with which the defaulting party has failed to comply. If the 
defaulting party has not remedied its default within 30 days after receiving the Notice of 
Termination, this Agreement will automatically terminate. The parties agree that this Agreement 
is an executory contract. If, after termination by the District, it is determined that the Contractor 
was not in default, or that the default was excusable, the rights and obligations of the parties shall 
be the same as if the termination had been issued for the convenience of the District pursuant to 
Paragraph 12, Termination Without Cause. In addition to the above, the District may terminate 
this Agreement in accordance with Paragraph 11 of Exhibit "A." 
 

16. RELEASE OF INFORMATION. 
 
The Contractor agrees not to initiate any oral or written media interviews or issue press releases 
on or about the Project without providing notices or copies to the District’s Project Manager and 
Public Affairs Bureau Chief no later than three business days prior to the interview or press 
release. 
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17. ASSIGNMENT. 
 
Except as otherwise provided in this Agreement, the Contractor may not assign any of its rights 
or delegate any of its obligations under this Agreement without the prior written consent of the 
District. If the Contractor assigns its rights or delegates its obligations under this Agreement 
without the District’s prior written consent, the District is entitled to terminate this Agreement. If 
the District terminates this Agreement, the termination is effective as of the date of the assignment 
or delegation. Any termination is without prejudice to the District’s claim for damages. 

 
18. LAW COMPLIANCE. 

 
The Contractor will abide by and assist the District in satisfying all applicable federal, state and 
local laws, rules, regulations and guidelines, related to performance under this Agreement. The 
Contractor will not discriminate against any employee or applicant for employment because of 
race, color, religion, sex, handicap, disability, marital status, or national origin. 
 

19. EMPLOYMENT ELIGIBILITY VERIFICATION. 
 
In accordance with section 448.095, Florida Statutes, the Contractor, before entering into a 
contract with the District, agrees with the following: (i) it will be registered with and use the E-Verify 
system operated by the U.S. Department of Homeland Security to verify the work authorization 
status of all newly hired employees, (ii) that during the year prior to making its submission or 
entering into a contract with the District, no contract of the Contractor was terminated by a public 
employer in compliance with section 448.095, Florida Statutes, and (iii) it is and shall remain in 
compliance with sections 448.09 and 448.095, Florida Statutes, including securing and 
maintaining subcontractor affidavits as required by section 448.095(2)(b), Florida Statutes.  Upon 
good faith belief that the Contractor or its subcontractors of any tier have knowingly violated 
Sections 448.09(1) or 448.095(2), Florida Statutes, the District shall terminate (or order the 
termination of) their contract. The Contractor shall be liable for any additional cost incurred by the 
District as a result of its termination. The District’s receipt of proof that the Contractor and each 
subcontractor performing through the Contractor are E-Verify system participants is a condition 
precedent to any District contract. Information on how to obtain proof of participation, register for 
and use the E-Verify system may be obtained via U.S. Department of Homeland Security website: 
http://www.dhs.gov/E-Verify. 
 

20. VENUE AND APPLICABLE LAW. 
 
All claims, counterclaims, disputes, and other matters in question between the parties to this 
Agreement, arising out of or relating to this Agreement or the breach of it will be decided in 
accordance with the laws of the State of Florida and by a court of competent jurisdiction within the 
State of Florida and Venue will lie exclusively in the County of Hillsborough. This provision shall 
survive the termination or expiration of this Agreement. 
 

21. REMEDIES. 
 
Unless specifically waived by the District, the Contractor’s failure to timely comply with any 
obligation in this Agreement will be deemed a breach of this Agreement and the expenses and 
costs incurred by the District, including attorneys’ fees and costs and attorneys’ fees and costs on 
appeal, due to said breach will be borne by the Contractor. Additionally, the District will not be 
limited by the above but may avail itself of any and all remedies under Florida law for any breach 
of this Agreement. The District’s waiver of any of the Contractor’s obligations will not be construed 
as the District’s waiver of any other obligations of the Contractor. This provision shall survive the 
termination or expiration of this Agreement. 

http://www.dhs.gov/E-Verify
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22. ATTORNEY FEES. 
 
Should either party employ an attorney or attorneys to enforce any of the provisions of this 
Agreement, or to protect its interest in any matter arising under this Agreement, or to recover 
damages for the breach of this Agreement, the party prevailing is entitled to receive from the other 
party all reasonable costs, charges and expenses, including attorneys’ fees, expert witness fees, 
fees and costs on appeal, and the cost of paraprofessionals working under the supervision of an 
attorney, expended or incurred in connection therewith, whether resolved by out-of-court 
settlement, arbitration, pre-trial settlement, trial or appellate proceedings, to the extent permitted 
under section 768.28, Florida Statutes. This provision does not constitute a waiver of the District’s 
sovereign immunity or extend the District’s liability beyond the limits established in section 768.28, 
Florida Statutes. This provision shall survive the termination or expiration of this Agreement. 
 

23. DRUG-FREE WORKPLACE. 
 
By signing this Agreement, the Contractor warrants it has implemented a drug-free workplace 
program in accordance with subsection 440.102(15), Florida Statutes. 
 

24. SUBCONTRACTORS. 
 
Nothing in this Agreement will be construed to create or be implied to create any relationship 
between the District and any subcontractor of the Contractor. 
 

25. DISADVANTAGED BUSINESS ENTERPRISES. 
 

The District expects the Contractor to make good faith efforts to ensure that disadvantaged 
business enterprises, which are qualified under either federal or state law, have the maximum 
practicable opportunity to participate in contracting opportunities under this Agreement.  
 

26. THIRD PARTY BENEFICIARIES. 
 
Nothing in this Agreement will be construed to benefit any person or entity not a party to this 
Agreement. 
 

27. PUBLIC ENTITY CRIMES. 
 
Pursuant to sections 287.133(2) and (3), Florida Statutes, a person or affiliate who has been 
placed on the convicted vendor list following a conviction for a public entity crime may not submit 
a bid, proposal, or reply on a contract to provide any goods or services to a public entity; may not 
submit a bid, proposal, or reply on a contract with a public entity for the construction or repair of a 
public building or public work; may not submit bids, proposals, or replies  on leases of real property 
to a public entity; may not be awarded or perform work as a contractor, supplier, subcontractor, 
or consultant under a contract with any public entity; and may not transact business with any 
public entity in excess of the threshold amount provided in section 287.017, Florida Statutes, for 
CATEGORY TWO for a period of 36 months following the date of being placed on the convicted 
vendor list. By signing this Agreement, the Contractor warrants that it is not currently on a 
suspended vendor list and that it has not been placed on a convicted vendor list in the past 36 
months. The Contractor further agrees to notify the District if placement on either of these lists 
occurs. 
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28. SCRUTINIZED COMPANIES. 
 
Pursuant to section 287.135, Florida Statutes, a company that, at the time of submitting a bid or 
proposal for a new contract or renewal of an existing contract, is on the Scrutinized Companies 
that Boycott Israel List, or is engaged in a boycott of Israel, is ineligible to, and may not bid on, 
submit a proposal for, or enter into or renew a contract with an agency or local governmental entity 
for goods or services in any amount. If the goods or services are in the amount of one million 
dollars or more, the company must also not be on the Scrutinized Companies with Activities in 
Sudan List or the Scrutinized Companies with Activities in the Iran Terrorism Sector List or be 
engaged in business operations in Cuba or Syria. The Vendor/Contractor certifies that it is not on 
any of the lists or engaged in any of the prohibited activities identified above, as applicable based 
upon the amount of this Agreement. The Vendor/Contractor agrees to notify the District if it is 
placed on any of the applicable lists or engages in any of the prohibited activities during the term 
of this Agreement. The District may immediately terminate this Agreement at its option if the 
Vendor/Contractor is found to have submitted a false certification, is placed on the Scrutinized 
Companies with Activities in Sudan List, engages in business operations in Cuba or Syria, or is 
placed on a list created pursuant to Section 215.473, Florida Statutes, relating to scrutinized active 
business operations in Iran. 

 
29. NO COERCION FOR LABOR OR SERVICES. 

 
In accordance with section 787.06, Florida Statutes, by executing, renewing, or extending a 
contract with the District, Contractor affirms and shall provide the District with an affidavit signed 
by an officer or representative of the Contractor under penalty of perjury attesting that the 
Contractor does not use coercion for labor or services. 
 

30. CONTRACTING WITH ENTITIES OF FOREIGN COUNTRIES OF CONCERN. 
 
Contracting with Entities of Foreign Countries of Concern is not applicable to this Agreement.  
 

31. PUBLIC WORKS PROJECTS; UNITED STATES-PRODUCED IRON AND STEEL PRODUCTS. 
 

Public Works Projects; United States-Produced Iron and Steel Products is not applicable to this 
Agreement. 
 

32. ENTIRE AGREEMENT. 
 
This Agreement and the attached exhibits listed below constitute the entire agreement between 
the parties and, unless otherwise provided herein, may be amended only by a written amendment 
signed by Contractor and the District through their respective authorized representatives as stated 
herein. 
 

33. DOCUMENTS. 
 
The following documents are attached or incorporated herein by reference and made a part of this 
Agreement. In the event of a conflict of contract terminology, priority will first be given to the 
language in the body of this Agreement, then to the documents as listed in order below: 
 
Exhibit "A" – Special Project Terms and Conditions 
District’s Request for Bids 25-4861 including all Addenda 
Figure 1 – RFB 25-4861 For Construction Plans 
Figure 2 – RFB 25-4861 Technical Specifications 
Figure 3 – RFB 25-4861 Technical Specifications - Division 16 Table of Contents 
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Exhibit "B" Contractor’s Progress Schedule  
Exhibit "C" Contractor’s Schedule of Values 
Contractor’s Response to RFB 25-4861 
Exhibit “D" – Sample Forms 
Figure 4 – RFB 25-4861 Electrical Technical Memorandum 
Figure 5 – Bryant Slough Water Control Structure Framing Elevation 02-01-1976 
Figure 6 – Project Sign Specifications 

 
 
 

The remainder of this page intentionally left blank
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IN WITNESS WHEREOF, the parties hereto, or their lawful representatives, have executed this 

Agreement on the day and year set forth next to their signatures below. 

 
 
SOUTHWEST FLORIDA WATER MANAGEMENT DISTRICT 
 
 
 
By:   

Amanda Rice, P.E.  Date 
Assistant Executive Director 

 
 
 
_________________________ 
 
 
By:   

 Date 
Name:   
 
Title:   
 Authorized Signatory 

  
 
 
 
 
 

AGREEMENT 
BETWEEN THE 

SOUTHWEST FLORIDA WATER MANAGEMENT DISTRICT 
AND 

_____________________________________________ 
FOR 

BRYANT SLOUGH WATER CONSERVATION STRUCTURE REHABILITATION 
CITRUS COUNTY, FLORIDA  
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AGREEMENT NO. 25CN0004861 
EXHIBIT "A" 

 
SPECIAL PROJECT TERMS AND CONDITIONS 

 
1. The Contractor, by thorough examination, will satisfy itself as to the nature and location of the 

work, the conformation of the ground, the character, quality and quantity of the materials to be 
encountered, the character of the equipment and facilities needed preliminary to and during the 
prosecution of the work, the general and local conditions, and all other matters which can in any 
way affect work on the Project. 
 

2. During construction of the Project the Contractor will keep a competent superintendent on the 
Project site who is authorized to represent the Contractor in the Contractor’s absence. The 
Contractor will maintain an office, off site, staffed by an employee of the Contractor. The District 
shall be able to reach the Contractor in case of emergency during regular District business hours 
8:00 a.m. to 5:00 p.m. District local time, Monday through Friday. Answering services and 
mechanical telephone answering machines are not an acceptable substitute. 
 

3. Prior to commencing work, the District and Contractor will mutually agree upon the location of 
parking, material storage, dumpster, restroom, and concrete wash out areas. Upon completion, 
the Contractor will restore all disturbed areas to their original condition. 
 

4. All persons entering the Project area on behalf of the Contractor will adhere to posted speed limits 
and traffic patterns. 
 

5. Foul/offensive language will not be permitted; harassment of any type will not be permitted; 
firearms, other than power actuated devices are not permitted at the Project site. This includes 
bow and arrow. 
 

6. The Contractor is responsible for all safety aspects of the job and his employees, including all 
lower tier subcontractors on the job site. The Contractor and all subcontractors must comply with 
Occupational Safety and Health Administration (OSHA) standards at all times. The Contractor 
must exercise safe practices at all times for the protection of all persons and property. Walkways 
and work areas must remain clean and unobstructed at all times. 
 
6.1 The District’s Project Manager may, without prior notice, inspect work sites to ensure 

compliance with the terms and conditions of the Agreement and with safety and health 
standards and requirements. In the event the Contractor fails to comply with health and 
safety standards or requirements, the District’s Project Manager may issue an order 
stopping all or any part of the work. Claims by the Contractor for additional compensation 
related to a stop work order will not be considered or accepted by the District. Any costs, 
direct or indirect, arising out of or resulting from the stop work order, will be the 
responsibility of the Contractor. 
 

6.2 The Contractor must: i) immediately report to the District’s Project Manager any work-
related illness or injury which requires more than first aid treatment, or any loss or damage 
to District property, ii) develop and post in the construction area a list of emergency phone 
numbers, iii) prior to commencement of the work, make provisions for prompt medical 
attention in case of serious injury; and iv) provide a standard first aid kit in a location readily 
accessible by all persons. 
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6.3 All construction employees must be suitably dressed for protection against injury. Hard 
hats are required and must be used in all construction areas during the course of work 
activity. 
 

7. If the Contractor is delayed at any time, in the progress of the work by an act of neglect of the 
District, its employees, agents or consultants, or by changes ordered by the District or by strikes, 
lockouts, fire, unavoidable casualties or any other causes beyond the Contractor’s control, then 
the time of completion will be extended for such reasonable time as the District’s Project Manager 
may decide. This is the Contractor’s sole remedy for the delays set forth in this paragraph. 
 

8. If the Contractor should be adjudged bankrupt, or if Contractor should make a general assignment 
for the benefit of Contractor’s creditors or declare insolvency, or if Contractor should persistently 
or repeatedly refuse or should fail, except in cases in which extension of time is provided, to supply 
enough properly skilled labor or proper material, or if Contractor should fail to make prompt 
payment to subcontractors or for material or labor, or disregard laws, ordinances or the 
instructions of the District’s Project Manager, or otherwise be guilty of a substantial violation of 
any provision of this Agreement, then the District, upon certification by the District’s Project 
Manager that sufficient cause exists to justify such action, may without prejudice to any other right 
or remedy, and after giving the Contractor seven days written notice, terminate the employment 
of the Contractor, take possession of the premises and of all materials, tools and appliances 
thereon and finish the work by whatever method it may deem expedient. In such case, the 
Contractor will not be entitled to receive any further payment until the work is completed pursuant 
to the terms and conditions of the Agreement. If the unpaid balance of the contract price exceeds 
the expense of completing the work, including compensation for additional material and 
administrative services, such excess will be paid to the Contractor. If such expense exceeds such 
unpaid balance, the Contractor will pay the difference to the District. The District’s Project Manager 
will certify the damage and expenses incurred by the District as a result of the Contractor’s default. 
 

9. If the work should be stopped under an order of any court, or other public authority for a period of 
three months, through no act or fault of the Contractor or of anyone under the Contractor’s control, 
then the Contractor may, upon giving seven days written notice to the District, stop work and 
recover from the District payment for all work completed to date in accordance with this 
Agreement. The District will have the option of suspending or terminating the Agreement. 
 

10. In the case of termination of the Agreement before Project completion, for any cause whatever, 
the Contractor notified to do so by the District, will promptly remove any part or all of his equipment 
and supplies from the project site. If the Contractor fails to do so, the District will have the right to 
remove such equipment and supplies at the expense of the Contractor. 
 

11. The District will have the right to take possession of and use any completed or partially completed 
portions of the work, notwithstanding the fact that the time for completing the entire work or such 
portions may not have expired. However, such possession and use will not be deemed an 
acceptance of any work not completed in accordance with this Agreement. If such prior use 
increases the cost or delays the work, the Contractor may be entitled to such extra compensation, 
or extension of time, or both, as determined by the sole discretion of the District’s Project Manager. 

 
12. The Contractor is as fully responsible to the District for the acts and omissions of the 

subcontractors, and of persons either directly or indirectly employed by the subcontractors, as 
Contractor is for the acts and omissions, or persons directly employed by Contractor. Nothing 
contained in this Agreement will be construed to create any contractual relation between any 
subcontractors and the District. 
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13. The Contractor and the District will develop a single list of items required to render the services 
purchased by the District under this Agreement, complete, satisfactory, and acceptable to the 
District within 30 calendar days after reaching substantial completion according to the following 
process. The Contractor will contact the District’s Project Manager to schedule a joint inspection 
of the project to occur after reaching substantial completion. The Contractor will provide the District 
with a proposed list of items to be completed and the completion date for each item, within seven 
calendar days from the date of inspection. Within seven calendar days of receipt of the proposed 
list, the District will either approve or revise the list to comply with the terms of this Agreement. If 
the Contractor disputes any item, the Contractor must provide supporting documentation for the 
disputed item within seven days of receipt of the revised list. The District will review Contractor’s 
supporting documentation and, in its sole discretion, make a final determination regarding the list 
of items required to render the services complete as set forth in this paragraph. 
 
13.1 All items that require correction under this Agreement and that are identified after the 

preparation and delivery of the list remain the obligation of the Contractor. The failure to 
include any corrective work or pending items not yet completed on the list does not alter 
the responsibility of the Contractor to complete all the services purchased pursuant to this 
Agreement. 

 
13.2 If a good faith dispute exists as to whether one or more items identified on the list have 

been completed pursuant to this Agreement, the District will continue to withhold 150% of 
the total costs to complete such items. 
 

14. The District’s Project Manager will recommend final acceptance of the work performed pursuant 
to the Project when it is completed and finished in all respects in accordance with the Agreement, 
including all its attachments. Final inspection will not be made until the Project work is ready for 
beneficial use or occupancy. The Contractor will notify the District’s Project Manager in writing 
within 15 days prior to the date on which the work will be ready for final inspection. Should it 
develop that the work installed does not justify such inspection at that time, or that the character 
of materials or workmanship is such that reinspection is found necessary, the cost of such 
reinspection including the salary, traveling expense and other expenses of the inspector(s) will be 
borne by the Contractor and will be deducted from any money due the Contractor. 

 
 
 

The remainder of this page intentionally left blank. 
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AGREEMENT NO. 25CN0004861 
 

EXHIBIT “B” 
PROGRESS SCHEDULE 

 
 
Insert negotiated Progress Schedule, as appropriate, here. 
 
 
 
 
 
 
 
 
 

 
 
 
 

The remainder of this page intentionally left blank. 
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AGREEMENT NO. 25CN004861 
 

EXHIBIT “C” 
SCHEDULE OF VALUES 

 
 
Insert negotiated Schedule of Values, as appropriate, here. 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

The remainder of this page intentionally left blank. 
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EXHIBIT "D" 
SAMPLE 
FORMS 
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AGREEMENT NO. 25CN0004861 

 

Change Order No. ___  
Southwest Florida Water Management District 

 
Project:  Bryant Slough Water Conservation Structure Rehabilitation  
Contractor:   
Project Engineer:  Greenman-Pedersen, Inc. 
Change Order Date:  
 

Contractor is authorized, upon issuance by the District Project Manager of a notice to 

proceed with change order, to make those change(s) more particularly described on the 

attached and incorporated Schedule of Change Detail, which ancillary work, if any, will be 

paid from contingency funds subject to Agreement No. 25CN0004861, if and as amended, 

(Agreement). 

All Agreement terms apply unless specifically stated otherwise herein. This Change Order 

(CO) is the sole and maximum compensation and extension of the time to which Contractor 

may be entitled for this change. In consideration of the adjustments made by this CO, 

Contractor waives and releases all claims, demands, and causes of action against the 

District, its officers, officials, and employees arising out of the transactions, events, and 

occurrences giving rise to this CO. No backup documentation attached to this CO may 

reserve the Contractor’s right to increase its time or costs for extended overhead, general 

conditions, or any other reason. This CO may be executed in two or more counterparts, and 

all such signed counterparts will constitute one agreement. Contractor’s authorized 

representative must sign electronically per Florida’s Electronic Signature Act (Ch. 688, 

Florida Statutes) or manually, which manual signatures may be transmitted electronically 

(email, PDF, etc.). 

This CO is the entire agreement between the District and the Contractor with respect to this 

CO. 

APPROVED & RECOMMENDED BY  ACCEPTED BY 

ENGINEER 

By:   
                                                                Date 
 
Print Name:  

DISTRICT PROJECT MANAGER 

By:   
        PM NAME                                         Date 

 

 [CONTRACTOR] 

By:   
                                                                    Date 
 
Print Name:  

SOUTHWEST FLORIDA WATER 
MANAGEMENT DISTRICT 

By:   
Select or type District signatory name.   Date 
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Summary of Project Change Orders 
 
 

 Cost 
Substantial 
Completion 

Date 

Final 
Completion 

Date 

Original Total Agreement Amount, 
including Contingency of $0.00 

 $                        -        

Changes to Agreement Base Amount 
under Amendments 

 $                        -        

Changes to Agreement Contingency 
Amount under Amendments 

 $                        -        

New Agreement Amount, including 
Contingency of $0.00 

 $                        -        

        

Original Agreement Base Amount  $                        -    -- -- 

Net Contingency Authorized Under 
Previously Authorized Change Orders    

 $                        -        

Agreement Base Amount Prior to this 
Change Order 

 $                        -        

Total Authorized from Contingency via this 
Change Order 

 $                        -    -- -- 

New Agreement Base Amount  $                        -    -- -- 

        

Agreement Contingency Amount  $                        -        

Total Authorized from Contingency via 
Prior Change Orders 

 $                        -        

Contingency Balance Prior to this Change 
Order 

 $                        -        

Total Authorized from Contingency via this 
Change Order 

 $                        -        

Remaining Contingency Balance  $                        -        
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Schedule of Change Detail 

Attached and Incorporated into Change Order Number ____ 
Between the Southwest Florida Water Management District and 

[Contractor] 
Regarding Agreement No. 25CN0004861 

 
CHANGE DETAIL – PRICE 

• Attach specifications, drawings, and quotes as appropriate.  
• Amount includes all equipment, tools, materials, labor, and other things necessary 

express or implied to fully complete an item. 
 

Item Description Amount Type* 

1 

   

2 

   

3 

   

* Indicate if amount is lump sum/fixed price (LS), not to exceed (NTE), per unit, etc. 

 
CHANGE DETAIL – SCHEDULE 

• Choose between the following:  

See attached revised Project Schedule. 

No change to Project Schedule.  

 

[END OF SCHEDULE] 
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AFFIDAVIT 
FOR 

FINAL PAYMENT 
 
Project:  Bryant Slough Water Conservation Structure Rehabilitation, Citrus County, 

Florida 
 
To:    Southwest Florida Water Management District 
 
Agreement No.:  25CN0004861 
 
Contractor:  _______________________________________________________________ 
 

 
State of ___________ 
 
County of ___________  
 
Before me, the Undersigned Authority, authorized to administer oaths and take acknowledgment, 
personally appeared ________________________, who, after being first duly sworn, upon oath 
deposes and says that all, laborers, material men, material suppliers, subcontractors and lienors 
contracting directly or indirectly with or directly employed by (him, them, it) have been paid in 
accordance with the provisions of the Local Government Prompt Payment Act and that all taxes 
imposed by Chapter 212 Florida Statutes (Sales and Use Tax Act), as amended, have been paid and 
discharged, and that all bills, wages, fees, claims and other charges incurred by  
 
_________________________________________________________________________________ 
(Contractor) 
 
in connection with Agreement No. 25CN0004861 Bryant Slough Water Conservation Structure 
Rehabilitation 
 
have been paid in full or is recited as unpaid as set forth below: 
 
_________________________________________________________________________________

_________________________________________________________________________________

_________________________________________________________________________________ 

 
 
WITNESSES: 
 
_____________________________   Signed_________________________ 
 
_____________________________   By____________________________ 
 
SWORN AND SUBSCRIBED TO BEFORE ME, by means of ☐ physical presence or ☐ online 
notarization, on ________________________, 202__. 
 
 
       __________________________________ 
       Notary Public, State of Florida at Large 
 
       My Commission Expires: _____________ 
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FINAL RELEASE OF LIEN 
 
Project:  Bryant Slough Water Conservation Structure Rehabilitation, Citrus County, 

Florida 
 
To:    Southwest Florida Water Management District 
 
Agreement No.:  25CN0004861 
 
Contractor: 
 _________________________________________________________________ 
 

 
KNOW ALL MEN BY THESE PRESENTS, that __________________________________ 

for and in consideration of the sum of_____________________________ ($____________) 

by the Southwest Florida Water Management District (District), receipt of which is hereby 

acknowledged, except the sum of _____________________________________________ 

representing the total unpaid balance under the Contract, do hereby release and quitclaim to said 

District, and the Owner, its successors or assigned, all liens, lien right, claims or demands of any kind 

whatsoever which __________________________________________now has or might have against 

the property, building, and improvements, on account of labor performed, material furnished, or for any 

incidental expense for the construction of____________________________________. 

 
Thereon or in otherwise improving said property situation as above described. 

IN WITNESS WHEREOF, I, _______________________________________have hereunto set my 

hand and seal, on ________________________, 202__. 

WITNESS:       OFFICER: 

 
 
__________________________________   ____________________________ (SEAL) 

 

SWORN AND SUBSCRIBED TO BEFORE ME, by means of ☐ physical presence or ☐ online 

notarization, on ________________________, 202__. 

 

       _______________________________ 
       Notary Public, State of Florida at Large 
 
       My Commission Expires: ______________ 
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CONSENT OF SURETY COMPANY 
TO FINAL PAYMENT 

 
Project:  Bryant Slough Water Conservation Structure Rehabilitation, Citrus County, 

Florida 
 
To:    Southwest Florida Water Management District 
 
Agreement No.:  25CN0004861 
 
Contractor:  _______________________________________________________________ 
 
 

 

_________________________________________________________, Surety Company, on bond of  
 
________________________________________________________________________________, 
(here insert name and address of Contractor) 
 
Contractor, hereby approves the final payment to the Contractor, and agrees that final payment to the 
Contractor shall not relieve the Surety Company of any of its obligations to  
 
________________________________________________________________________________, 
(here insert name and address of Owner) 
 
Owner, as set forth in the said Surety Company’s bond. 
 
IN WITNESS WHEREOF, 
 
________________________________________________________________ the Surety Company 
 
has hereunto set its hand on ________________________, 202__. 
 
 
      _________________________________ 
      Surety Company 
 
 
Attest: ______________________  _________________________________ 
      Signature of Authorized Representative 
 
 
Seal:      __________________________________ 

Title 
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AGREEMENT NO. 25CN0004861 
 

ATTACHMENT 1 
 

Statement Under Section 787.06(13), Florida Statutes 
No Use of Coercion for Labor or Services  

 
Pursuant to section 787.06(13), Florida Statutes, this form must be completed by an officer or 
representative of the nongovernmental entity executing, renewing, or extending a contract with a 
governmental entity. 
 
The entity identified below does not use coercion for labor or services as defined in section 787.06, 
Florida Statutes. 

 
Under penalties of perjury, I declare that I have read the foregoing statement and that the facts stated 
in it are true. 

 
 

Entity Name:__________________________________________________________________                              
 
 
Authorized Representative/Officer’s Printed Name: ____________________________________                                                               
 
 
Authorized Representative/Officer’s Title:____________________________________________                                                               
 
 
Signature:____________________________________________  
 
 
Date: ___________________              
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ATTACHMENT 8 
EXEMPT DOCUMENTS DISTRIBUTION AGREEMENT (EDDA) 

FOR 
REQUEST FOR BIDS #25-4861 

BRYANT SLOUGH WATER CONSERVATION STRUCTURE REHABILITATION 
CITRUS COUNTY, FLORIDA 

 

THIS EXEMPT DOCUMENTS DISTRIBUTION AGREEMENT (Agreement) is made by the undersigned 
individual, personally, and on behalf of the below named entity (Vendor), in consideration of the 
Southwest Florida Water Management District (District) considering releasing to Vendor certain 
documents protected under Chapter 119, Florida Statutes in connection with the above-referenced 
District solicitation (Solicitation): 
 

Vendor must fully complete, sign and return this Agreement to procurement@watermatters.org 
before the District will consider releasing any protected documents. The District will review 
complete, signed Agreements on a first come, first served basis subject to staff availability. 
Agreements received less than 3 business days before the Solicitation opening date and time 
will not be reviewed. 
 

1. Purpose. To, in furtherance of Vendor’s desire to respond to or otherwise be considered to perform 
work associated with the Solicitation, request to receive certain Solicitation-related documents (as 
electronic files or in such other medium as the District may provide) that are confidential and/or 
exempt from public disclosure as provided by section 119.071(3)(a) and/or (b), Florida Statutes  
(attached), hereinafter the “Exempt Documents”. Vendor and I understand nothing in this Agreement 
guarantees or requires that the District provide access to the Exempt Documents. 
 

2. Vendor Information. 
Vendor Legal Name: ____________________________________________________________  
Vendor Address: _______________________________________________________________  
Vendor Contact Name: ___________________________________________________________ 
Vendor Contact Email: ___________________________________________________________ 
Vendor License No(s).: ___________________________________________________________  
Vendor is a/an |  Engineer |  Contractor |  Other:   

3. Recipient Certification. I, the undersigned individual, personally, and/or as an authorized 
representative of the Vendor, certify I have read and fully understand the responsibilities and 
obligations of section 119.071(3), Florida Statutes, and agree that I and/or Vendor shall fully comply 
with said responsibilities and obligations, including maintaining the exempt and/or confidential status 
of the Exempt Documents received for so long as any such Exempt Documents are in our 
possession. I and/or Vendor shall destroy the Exempt Documents, including any lawful copies 
thereof, in any media lawfully allowed or made by or through Vendor, prior to the Solicitation opening 
date and time. Vendor and I agree that failure to so comply, including the destruction of the Exempt 
Documents (and any copies thereof by or through Vendor in any media) goes to our responsibility 
to be awarded the Solicitation. 
 

4. Violation; Indemnification and Release. A knowing violation of the Public Records Law constitutes 
a first-degree misdemeanor, punishable by possible criminal penalties of one year in prison, a 
$1,000 fine, or both. To the maximum extent allowed by law, I and/or Vendor shall indemnify, defend, 
and release the District from any claim arising out of or related to my and/or Vendor’s failure to 
comply with Florida’s Public Records Law, including maintaining the exempt and/or confidential 
status of the Exempt Documents and carrying out their destruction as required herein. 

 
By:           
 Date 

Name:           
 
Title:           
  Authorized Signatory* 
*If signatory is not listed on the Florida Division of Corporations (Sunbiz.org) filling,  
  proof of authority must be attached. 

mailto:procurement@watermatters.org
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Section 119.071(3), F.S. (2024), provides in pertinent part:  

119.071 General exemptions from inspection or copying of public records.— 

*** 

(3) SECURITY AND FIRE SAFETY.— 

(a)1. As used in this paragraph, the term “security or fire safety system plan” includes all: 

a. Records, information, photographs, audio and visual presentations, schematic 
diagrams, surveys, recommendations, or consultations or portions thereof relating 
directly to the physical security or fire safety of the facility or revealing security or 
fire safety systems; 

b. Threat assessments conducted by any agency or any private entity; 

c. Threat response plans; 

d. Emergency evacuation plans; 

e. Sheltering arrangements; or 

f. Manuals for security or fire safety personnel, emergency equipment, or security or 
fire safety training. 

2. A security or fire safety system plan or portion thereof for: 

a. Any property owned by or leased to the state or any of its political subdivisions; or 

b. Any privately owned or leased property held by an agency is confidential and 
exempt from s. 119.07(1) and s. 24(a), Art. I of the State Constitution. This 
exemption is remedial in nature, and it is the intent of the Legislature that this 
exemption apply to security or fire safety system plans held by an agency before, 
on, or after April 6, 2018. 

3. Information made confidential and exempt by this paragraph may be disclosed: 

a. To the property owner or leaseholder; 

b. In furtherance of the official duties and responsibilities of the agency holding the 
information; 

c. To another local, state, or federal agency in furtherance of that agency’s official 
duties and responsibilities; or 

d. Upon a showing of good cause before a court of competent jurisdiction. 

(b)1. Building plans, blueprints, schematic drawings, and diagrams, including draft, 
preliminary, and final formats, which depict the internal layout and structural elements of a 
building, arena, stadium, water treatment facility, or other structure owned or operated by 
an agency are exempt from s. 119.07(1) and s. 24(a), Art. I of the State Constitution. 

2. This exemption applies to building plans, blueprints, schematic drawings, and diagrams, 
including draft, preliminary, and final formats, which depict the internal layout and 
structural elements of a building, arena, stadium, water treatment facility, or other 
structure owned or operated by an agency before, on, or after the effective date of this act. 

3. Information made exempt by this paragraph may be disclosed: 

a. To another governmental entity if disclosure is necessary for the receiving entity to 
perform its duties and responsibilities; 

b. To a licensed architect, engineer, or contractor who is performing work on or 
related to the building, arena, stadium, water treatment facility, or other structure 
owned or operated by an agency; or 

c. Upon a showing of good cause before a court of competent jurisdiction. 

4. The entities or persons receiving such information shall maintain the exempt status of 
the information. 

*** 

http://www.leg.state.fl.us/Statutes/index.cfm?App_mode=Display_Statute&Search_String=&URL=0100-0199/0119/Sections/0119.07.html

